

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Ministry/Division : Planning Ministry/Statistics & Informatics Division
 Agency : Bangladesh Bureau of Statistics
 Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount In Lac Taka)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Supply of Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		20/09/2024	05/10/2024	12/10/2024	19/10/2024	26/10/2024	24/11/2024		24/12/2024
								Planned Days		5	15	7	7	7	6	63	30
								Actual Dates									
GR2	Supply of Printing & binding Goods (Offset Paper 80 gsm, White Paper-36 lbs, CtP Plate, Plate, chemicals etc.)	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		20/09/2024	05/10/2024	12/10/2024	19/10/2024	26/10/2024	24/11/2024		24/12/2024
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR3	Supply and Installation of Fire Fighting equipments at Parishankhan Bhaban.	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		20/09/2024	05/10/2024	12/10/2024	19/10/2024	26/10/2024	24/11/2024		24/12/2024
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR4	Supply of Other Stationary (Consumable Goods)	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated		20/09/2024	05/10/2024	12/10/2024	19/10/2024	26/10/2024	24/11/2024		24/12/2024
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR5	Supply, Instalation, and Commissioning of Computer & Spares (Desktop Computer, Laptop, Laser Printer B&W, Laser Printer Color etc.)	As required	LS	LTM/ OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01/10/2024	14/10/2024	21/10/2024	26/10/2024	03/11/2024	30/11/2024		31/01/2025
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR6	Supply of Furniture (Book Self, Conference Chare, Revolving Chair, Full/Half Sec.Table, , Almirah, File Cabinet, Visitor Chair etc.)	As required	LS	LTM/ OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2024	14/10/2024	21/10/2024	26/10/2024	03/11/2024	30/11/2024		31/01/2025
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR7	Supply, Instalation, and Commissioning of Office Equipments (Photocopier, Scanners etc.)	As required	LS	LTM/ QTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2024	14/10/2024	21/10/2024	26/10/2024	03/11/2024	30/11/2024		31/01/2024
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR8	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	OTM/RFQ/e-GP (National)	DG, BBS	GOB	5.00	Planned Dated		01/09/2024	10/09/2024	15/09/2024	18/09/2024	23/09/2024	28/09/2024		12/10/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR9	Supply and Installation of Air-Conditions (Electrical Goods) 2/3/5-ton Ceiling/Wall type for Parishankhan Bhaban.	As required	6	RFQ/e-GP (National)/OTM e-GP	DG, BBS	GOB	10.00	Planned Dated		01/09/2024	10/09/2024	15/09/2024	18/09/2024	23/09/2024	28/09/2024		12/10/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR10	Supply of Books, Journals etc. for Library of BBS.	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		15/10/2024	25/10/2024	30/10/2024	03/11/2024	08/11/2024	13/11/2024		28/11/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									


 (মোহাম্মদ জাকির হোসেন)
 ডি.ডি. ও
 বাংলাদেশ পরিসংখ্যান ব্যুরো


 লিজেন শাহ নঈম
 উপপরিচালক


 এইচ. এম. ফিরোজ
 পরিচালক (ভরপ্রাণ)


 মোহাম্মদ ওবায়দুল ইসলাম
 উপপরিচালক


 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR11	Supply, Installation, and Commissioning of Re-filling by Chemicals of Fire Extinguisher	Nos.	LS	RFQ/e-GP (National)	DG, BBS	GOB	2.00	Planned Dated		01/03/2025	10/03/2025	15/03/2025	18/03/2025	23/03/2025	28/03/2025	28	13/04/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR12	Supply of Furniture (Sofa-set, Book Self, Visitor Chair, Revolving Chair, Full/Half Sec. Table etc.)	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/04/2025	10/04/2025	15/04/2025	18/04/2025	23/04/2025	28/04/2025	28	13/05/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR13	Supply, Installation, and Commissioning of Computer & Spares (Laser Printer B&W and Laser Printer Color etc.)	Nos.	3	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/04/2025	10/04/2025	15/04/2025	18/04/2025	23/04/2025	28/04/2025	28	13/05/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR14	Supply of Printing & binding Goods (Offset Paper 80 gsm, White Paper-36 lbs, Plate, chemicals, ink etc.)	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR15	Supply of different type chemical items for Printing Press.	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR16	Supply, Installation, and commissioning of CC Camera in Lift Control room	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR17	Printing of ID cards with cover 2 part to officers/employees of BBS (As per Sample).	As required	LS	RFQ/e-GP/ LTM/OTM (National)	DG, BBS	GOB	2.50	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR18	Supply, Installation, and commissioning of Entry Security System of BBS.	As required	LS	RFQ/OTM (e-GP) (National)	DG, BBS	GOB	6.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR19	Supply, Installation, and Commissioning of Office Equipments (CC Camera etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	63	60
								Planned Days		0	15	7	7	7	28		
								Actual Dates									
GR20	Supply of Computer Accessories (Toner, Cartridge etc.)	As required	LS	Framework/ OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		20/09/2024	05/10/2024	12/10/2024	19/10/2024	26/10/2024	24/11/2024	63	30
								Planned Days		5	15	7	7	7	6		
								Actual Dates									
GR21	Supply of Office Dress or 4th class employee 17-20 grade/ Driver.	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	12.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									
GR22	Supply, Installation, and Commissioning of Renewal of License for the Firewall of BBS Data Center and Comfort Air Conditioning Service & Maintenance Of BBS Server Room.	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		01/05/2025	10/05/2025	15/05/2025	18/05/2025	23/05/2025	28/05/2025	28	12/06/2025
								Planned Days		0	10	5	3	5	5		15
								Actual Dates									

লিজেন শাহ নঈম
উপপরিচালক

এইচ.এম.কিরোজ
পরিচালক (ভারপ্রাপ্ত)

মোহাম্মদ ওবায়দুল ইসলামোহাম্মদ মিজানুর রহমান
উপমহাপরিচালক
মহাপরিচালক

সহকারী পরিচালক

সহপরিচালক

ANNUAL PROCUREMENT PLAN (FY 2024-2025)

Ministry/Division

: Planning Ministry/Statistics & Informatics Division

Agency

: Bangladesh Bureau of Statistics

Procuring Entity Name & Code

: Director General & Code: 1160201-103366-Head Quarter

(Amount In Lac Taka)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc	Nos.	6	OTM (e-GP) (National)/ Frame Work	DG, BBS	GOB	20.00	Planned Dated		01/09/2024	14/09/2024	21/09/2024	26/09/2024	03/10/2024	31/10/2024		31/12/2024
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR2	Supply and installation of Spare-parts for Press Machine	Nos.	2	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/09/2024	14/09/2024	21/09/2024	26/09/2024	03/10/2024	31/10/2024		31/12/2024
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR3	Illumination on the occasion of Victory Day, Independence and National Day, National Statistics Day	As required	LS	RFQ/(e-GP) (National)	DG, BBS	GOB	6.00	Planned Dated		15/10/2024	25/10/2024	30/10/2024	03/11/2024	08/11/2024	13/11/2024		28/11/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR4	Repair the out side drain of the Parishankhan Bhaban	As required	4	RFQ/e-GP (National)	DG, BBS	GOB	6.00	Planned Dated		01/11/2024	10/11/2024	15/11/2024	18/11/2024	23/11/2024	28/11/2024		12/12/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR5	Renovation of the FA&MIS Wing Officer/Staff room.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/11/2024	10/11/2024	15/11/2024	18/11/2024	23/11/2024	28/11/2024		12/12/2024
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR6	Making a Stall for Ekushe Book Fair	LS	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR7	Supply of installation of big pipe fitting for rooftop water posses.	LS	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR8	Renewing weather coat & silicon based water repellent on exterior wall of Parishankhan Bhaban of Bangladesh Bureau of Statistics.	LS	LS	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR9	Repair and Renovation of Auditorium of Bangladesh Bureau of Statistics at Parishankhan Bhaban	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR10	Repair and Re-Construction of Basement at Parishankhan Bhaban of Bangladesh Bureau of Statistics.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR11	Renovation And Re-Construction of ground floor for 50th anniversary of Bangladesh Bureau of Statistics.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/01/2025	10/01/2025	15/01/2025	18/01/2025	23/01/2025	28/01/2025		12/02/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									

স্বাক্ষরিত (সময় শাখা)

(মোহাম্মদ জাকার হোসেন)
ডি.ডি. ও

বাংলাদেশ পরিসংখ্যান ব্যুরো

লিজেন শাহ নঈম
উপপরিচালক

এইচ.এম. ফিরোজ
পরিচালক (ভারপ্রাপ্ত)

মোহাম্মদ ওবায়দুল ইসলাম
উপমহাপরিচালক


মোহাম্মদ মিজানুর রহমান
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Budget: Revenue


Ministry/Division : Planning Ministry/Statistics & Informatics Division
Agency : Bangladesh Bureau of Statistics
Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter


Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	(Amount In Lac Taka)		
																Signing of Contract	Time of Completion of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Cleaning work of Parishankhan Bhaban and operation maintenance & servicing of 1250 KVA Electrical Sub-Station 250 KVA Generator Water Pump etc. of BBS.	No.	1 Job	OTM(PSN) (National)	HOPE	GOB	80.00	Planned Dated	01/10/2024	28/10/2024	29/11/2024	05/12/2024	12/12/2024	17/12/2024		06/01/2025		06/04/2025
								Planned Days	0	28	28	7	7	5	5	14	94	133
								Actual Dates										
SR2	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc. at Parishankhan Bhaban Bangladesh Bureau of Statistics	No.	1 Job	OTM(PSN) (National)	HOPE	GOB	40.00	Planned Dated	01/08/2024	28/08/2024	29/09/2024	05/10/2024	12/10/2024	17/10/2024		23/12/2024		29/12/2024
								Planned Days	0	28	28	7	7	5	5	14	94	133
								Actual Dates										
SR3	Outsiurcing of support sevices for the post of Driver, Chainman and Night Guard of Bangladesh Bureau of Statistics	No.	1 Job	OTM(PSN) (National)	HOPE	GOB	570.35	Planned Dated	01/10/2024	28/10/2024	29/11/2024	05/12/2024	12/12/2024	17/12/2024		06/01/2025		06/04/2025
								Planned Days	0	28	28	7	7	5	5	14	94	133
								Actual Dates										


মোহাম্মদ আমিনুর রহমান
সিনিয়র (সহকারী) প্রোগ্রামার


(মোহাম্মদ আমিনুর রহমান)
সিনিয়র (সহকারী) প্রোগ্রামার
বাংলাদেশ পরিসংখ্যান ব্যুরো


লিজেন শাহ নঈম
উপপরিচালক


এইচ.এম. ফিরোজ
পরিচালক (ভারপ্রাপ্ত)


মোহাম্মদ ওবায়দুল ইসলাম
উপমহাপরিচালক


মোহাম্মদ মিজানুর রহমান
মহাপরিচালক