

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT 2023-24

Annex III(a)
Ref PPR 2006

Ministry/Division	Ministry of Planning/Statistics and Informatics Division				Project Cost (In Lakh Tk)	
Agency	Bangladesh Bureau of Statistics				157566.02	Total
Procurement Entity Name & Code	Bangladesh Bureau of Statistics				157566.02	GoB
Project/Programme name and code	Population and Housing Census 2021 Project				224295100	0
						PA

Package No	Description of Procurement Package as per PP/TAPP		Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Tk.).	Time Code for Process							Total Time to contract signature	Time for completion of Contract
1	GOODS		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD 137	Purchase of Jute Bag	Nos	1000	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	25/07/2023 0 	01/08/2023 7 	01/08/2023 0 	05/08/2023 4 	05/08/2023 0 	08/08/2023 3 	14	20	
NC 19	Video Documentary	Nos	1	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	06/08/2023 0 	13/08/2023 7 	13/08/2023 0 	17/08/2023 4 	17/08/2023 0 	20/08/2023 3 	14	25	
GD 138	Purchase of furniture (Almtrah, file cabinet, book self etc)	Lot	1	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	01/08/2023 0 	08/08/2023 7 	08/08/2023 0 	12/08/2023 4 	12/08/2023 0 	15/08/2023 3 	14	20	
GD 23	Printing of National Report	Lot	1	OTM	HoPE	GoB	40.00	Planned Date Planned Days Actual Date	03/09/2023 0 	01/10/2023 28 	08/10/2023 7 	13/10/2023 5 	21/10/2023 8 	10/11/2023 20 	68	90	
GD 139	Purchase of color/black and white toner/developer for printer/photocopier	Lot	1	LTM	PD	GoB	25.00	Planned Date Planned Days Actual Date	01/10/2023 0 	18/10/2023 17 	01/11/2023 14 	08/11/2023 7 	15/11/2023 7 	30/11/2023 15 	60	90	
GD 26	Printing of Socio-economic & Demographic Report	Lot	1	OTM	HoPE	GoB	40.00	Planned Date Planned Days Actual Date	01/10/2023 0 	29/10/2023 28 	05/11/2023 7 	10/11/2023 5 	18/11/2023 8 	03/12/2023 15 	63	90	
NC 20	Hiring Vehicle for Officials	Nos	1	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	01/10/2023 0 	08/10/2023 7 	08/10/2023 0 	12/10/2023 4 	12/10/2023 0 	15/10/2023 3 	14	20	
GD 140	Stationary Items for Official Use	Lot	1	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	05/11/2023 0 	12/11/2023 	12/11/2023 0 	16/11/2023 4 	16/11/2023 0 	19/11/2023 3 	14	20	

Kady 14/09/23
মোহাম্মদ সাইদুর রহমান
পরিচালক কার্যকরী

মোহাম্মদ সাইদুর রহমান
উপসচিব পরিচালক (অর্থ)
আবদুল-আবদুল কর্যকরী

মো. নিকতুল হোসেন
সচিব পরিচালক (উপসচিব)
জনসংসর্গ ও প্রশাসন ২০২২ সচিব
বাংলাদেশ পরিচালক সচিব

মো. মতিয়ার রহমান
সহপরিচালক

Package No	Description of Procurement Package as per PP/TAPP		Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract
GD 141	GOODS Seminar Kit Items		Lot	1	LTM	HoPE	GoB	25.00	Planned Date Planned Days Actual Date	03/12/2023 0 Planned Days Actual Date	20/12/2023 17 Planned Days Actual Date	03/01/2024 14 Planned Days Actual Date	10/01/2024 7 Planned Days Actual Date	17/01/2024 7 Planned Days Actual Date	01/02/2024 15 Planned Days Actual Date	60	90
GD 24	Printing of Community Report		Lot	1	OTM	HoPE	GoB	256.00	Planned Date Planned Days Actual Date	04/01/2024 0 Planned Days Actual Date	01/02/2024 28 Planned Days Actual Date	08/02/2024 7 Planned Days Actual Date	13/02/2024 5 Planned Days Actual Date	21/02/2024 8 Planned Days Actual Date	12/03/2024 20 Planned Days Actual Date	68	90
GD 25	Printing of District Report		Lot	1	OTM	HoPE	GoB	256.00	Planned Date Planned Days Actual Date	04/01/2024 0 Planned Days Actual Date	01/02/2024 28 Planned Days Actual Date	08/02/2024 7 Planned Days Actual Date	13/02/2024 5 Planned Days Actual Date	21/02/2024 8 Planned Days Actual Date	12/03/2024 20 Planned Days Actual Date	68	90
GD 27a	Printing of Monographs		Lot	1	OTM	HoPE	GoB	125.00	Planned Date Planned Days Actual Date	04/01/2024 0 Planned Days Actual Date	01/02/2024 28 Planned Days Actual Date	08/02/2024 7 Planned Days Actual Date	13/02/2024 5 Planned Days Actual Date	21/02/2024 8 Planned Days Actual Date	12/03/2024 20 Planned Days Actual Date	68	90
GD 27b	Printing of Infographics		Lot	1	OTM	HoPE	GoB	35.00	Planned Date Planned Days Actual Date	04/01/2024 0 Planned Days Actual Date	01/02/2024 28 Planned Days Actual Date	08/02/2024 7 Planned Days Actual Date	13/02/2024 5 Planned Days Actual Date	21/02/2024 8 Planned Days Actual Date	12/03/2024 20 Planned Days Actual Date	68	90
NC 21	Hiring Vehicle for Officials		Nos	1	RFQ	PD	GoB	5.00	Planned Date Planned Days Actual Date	02/02/2024 0 Planned Days Actual Date	09/02/2024 7 Planned Days Actual Date	09/02/2024 0 Planned Days Actual Date	13/02/2024 4 Planned Days Actual Date	13/02/2024 0 Planned Days Actual Date	16/02/2024 3 Planned Days Actual Date	14	20


 16.07.2023
 মো. দিলদার হোসেন
 প্রকল্প পরিচালক (উপসচিব)
 জনস্বাস্থ্য ও পরিচ্ছন্নতা
 বাংলাদেশ পরিগণনা ব্যুরো


 স্বাক্ষরিত
 উপসচিব
 জনস্বাস্থ্য ও পরিচ্ছন্নতা
 বাংলাদেশ পরিগণনা ব্যুরো


 মোহাম্মদ জাহিদুর রহমান
 পরিগণনা ব্যুরো


 ১৯ আগস্ট
 মোঃ মতিয়ার রহমান
 মহাপরিচালক

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT 2023-24

Annex III(a)
Ref PPR 2006

Ministry/Division	Ministry of Planning/Statistics and Informatics Division		Project Cost (in Lakh tk)	
Agency	Bangladesh Bureau of Statistics		157568.02	Total
Procurement Entity Name & Code	Bangladesh Bureau of Statistics		157568.02	GoB
Project/Programme name and code	Population and Housing Census 2021 Project		224295100	0
				PA

Package No	Description of Procurement Package as per PP/TAPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Tk.)	Time code for process	Indicative Dates								Total Time to contract signature	Time for completion of Contract
									Invitation for EOI	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract		
1								9	10	11	12	13	14	15	16	17	18	19
SD 15	Data Analysis Consultant	MM	2	SIC	PD	GoB	6.00	Planned Date Actual Date	25/07/2023 0	01/08/2023 7	01/08/2023 0	08/08/2023 7	13/08/2023 5	16/08/2023 3	23/08/2023 7	28/08/2023 5	34	60
SD 16	Data Processing Consultant	MM	8	SIC	PD	GoB	16.00	Planned Date Actual Date	25/07/2023 0	08/08/2023 14	14/08/2023 20	15/08/2023 7	21/08/2023 7	22/08/2023 7	28/08/2023 7	01/09/2023 10	72	240
SD 17	Network Administrator	MM	6	SIC	PD	GoB	18.00	Planned Date Actual Date	20/08/2023 0	03/09/2023 14	23/09/2023 20	30/09/2023 7	07/10/2023 7	14/10/2023 7	21/10/2023 7	31/10/2023 10	72	90
SD 18	Data Validation and Tabulation Plan Consultant	MM	6	SIC	PD	GoB	18.00	Planned Date Actual Date	12/10/2023 0	26/10/2023 14	15/11/2023 20	22/11/2023 7	29/11/2023 7	06/12/2023 7	13/12/2023 7	23/12/2023 10	72	90
SD 19	Individual Consultant for Report Writing	MM	6	SIC	PD	GoB	18.00	Planned Date Actual Date	12/10/2023 0	26/10/2023 14	15/11/2023 20	22/11/2023 7	29/11/2023 7	06/12/2023 7	13/12/2023 7	23/12/2023 10	72	90

১৫.০৬/১৬/১৬
মোহাম্মদ সাহিদুর রহমান
অতিরিক্ত পরিচালক

১৬.০৭.২০২৩
মো. নিনাদার হোসেন
প্রকল্প পরিচালক (অর্থ)
জনসংখ্যা ও গৃহগণনা ২০২২ প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো

১৬.০৭.২০২৩
মোঃ মতিয়ার রহমান
মহাপরিচালক

