

ANNUAL PROCUREMENT PLAN (FY 2025-26)


Ministry/Division : Planning Ministry/Statistics & Informatics Division
 Agency : Bangladesh Bureau of Statistics
 Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Taka)																	
Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Supply of Other Stationary Goods (Offset Paper A4, Legal, ball pen & other stationaries)	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		20/09/2025	05/10/2025	12/10/2025	19/10/2025	26/10/2025	24/11/2025		24/12/2025
								Planned Days		5	15	7	7	7	6	63	30
								Actual Dates									
GR2	Supply of Printing & binding Goods (Offset Paper 80 gsm, White Paper-36 lbs, C/P Plate, Plate, chemicals etc.)	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	50.00	Planned Dated		20/09/2025	05/10/2025	12/10/2025	19/10/2025	26/10/2025	24/11/2025		24/12/2025
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR3	Supply and Installation of Fire Fighting equipments at Parishankhan Bhaban.	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated		20/09/2025	05/10/2025	12/10/2025	19/10/2025	26/10/2025	24/11/2025		24/12/2025
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR4	Supply of Cleaning and Washing items	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	15.00	Planned Dated		20/09/2025	05/10/2025	12/10/2025	19/10/2025	26/10/2025	24/11/2025		24/12/2025
								Planned Days		0	15	7	7	7	28	63	30
								Actual Dates									
GR5	Supply, Installation, and Commissioning of Computer & Spares (Desktop Computer, Laptop, Laser Printer B&W, Laser Printer Color etc.)	As required	LS	LTM/ OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01/10/2025	14/10/2025	21/10/2025	26/10/2025	03/11/2025	30/11/2025		31/01/2026
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR6	Supply of Furniture (Book Self, Conference Chare, Revolving Chair, Full/Half Sec Table, , Almirah, File Cabinet, Visitor Chair etc.)	As required	LS	LTM/ OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2025	14/10/2025	21/10/2025	26/10/2025	03/11/2025	30/11/2025		31/01/2026
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR7	Supply, Installation, and Commissioning of Office Equipments (Photocopier, Scanners etc.)	As required	LS	LTM/ OTM (e-GP) (National)	DG, BBS	GOB	20.00	Planned Dated		01/10/2025	14/10/2025	21/10/2025	26/10/2025	03/11/2025	30/11/2025		31/01/2025
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR8	Supply of Electric Goods (Fan, switch, led light, security light, cable, Water pump, Circuit Breaker etc.)	As required	LS	OTM/RFQ/e-GP (National)	DG, BBS	GOB	10.00	Planned Dated		01/09/2025	10/09/2025	15/09/2025	18/09/2025	23/09/2025	28/09/2025		12/10/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR9	Supply and Installation of Air-Conditions (Electrical Goods) 2/3/5-ton Ceiling/Wall type for Parishankhan Bhaban.	As required	6	RFQ/e-GP (National)/OTM e-GP	DG, BBS	GOB	10.00	Planned Dated		01/09/2025	10/09/2025	15/09/2025	18/09/2025	23/09/2025	28/09/2025		12/10/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR10	Supply and Commissioning of 01 (One) jeep Car and 2 (Two) Microbus.	Nos.	3	OTM (e-GP) (National)	DG, BBS	GOB	222.00	Planned Dated		15/10/2025	25/10/2025	30/10/2025	03/11/2025	08/11/2025	13/11/2025		28/11/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									


 আল আমিন
 ইনুয়ারেটর
 শাখা


 (মোহাম্মদ জাফর হোসেন)
 আয়ন ও ব্যয়ন কর্মকর্তা
 বাংলাদেশ পরিসংখ্যান ব্যুরো।


 ১০/০৭/২৫
 মহাপরিচালক (প্রশাসনিক)
 পরিচালক (প্রশাসনিক)


 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR11	Re-filling and Install by Different Chemicals and Spare-parts of useable Fire Extinguisher	Nos.	LS	RFQ/e-GP (National)	DG, BBS	GOB	2.00	Planned Dated		01/03/2026	10/03/2026	15/03/2026	18/03/2026	23/03/2026	28/03/2026		13/04/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR12	Supply, Installation, and commissioning of CC Camera	As required	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/05/2026	10/05/2026	15/05/2026	18/05/2026	23/05/2026	28/05/2026		12/06/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR13	Supply of ID cards with cover 2 part to officers/employees of BBS (As per Sample)	As required	LS	RFQ/e-GP/ LTM/OTM (National)	DG, BBS	GOB	2.50	Planned Dated		01/05/2026	10/05/2026	15/05/2026	18/05/2026	23/05/2026	28/05/2026		12/06/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
GR14	Supply, Installation, and Commissioning of Office Equipments (CC Camera etc.)	As required	LS	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated		01/05/2026	10/05/2026	15/05/2026	18/05/2026	23/05/2026	28/05/2026		12/06/2026
								Planned Days		0	15	7	7	7	28	63	60
								Actual Dates									
GR15	Supply of Computer Accessories (Toner, Cantridge etc.)	As required	LS	Framework/ OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		20/09/2025	05/10/2025	12/10/2025	19/10/2025	26/10/2025	24/11/2025		24/12/2025
								Planned Days		5	15	7	7	7	6	63	30
								Actual Dates									
GR16	Supply of Office Dress or 4th class employee 17-20 grade/ Driver.	As required	LS	LTM/OTM (e-GP) (National)	DG, BBS	GOB	12.00	Planned Dated		01/05/2026	10/05/2026	15/05/2026	18/05/2026	23/05/2026	28/05/2026		12/06/2026
								Planned Days		0	10	5	3	5	5	28	15


আল আমিন
ইনুমারেটর
সমন্বয় শাখা


(মোহাম্মদ জাকির হোসেন)
আয়ন ও ব্যয়ন কর্মকর্তা
বাংলাদেশ পরিসংখ্যান ব্যুরো


এইচ.এম. হোসেন
পরিচালক (সমন্বয়)


মোহাম্মদ মিজানুর রহমান
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (FY 2025-26)

Ministry/Division

Planning Ministry/Statistics & Informatics Division

Agency

Bangladesh Bureau of Statistics

Procuring Entity Name & Code

Director General & Code: 1160201-103366-Head Quarter

(Amount in Lac Taka)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Total for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repairing, maintenance and servicing of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc.	Nos.	1 Job	OTM (e-GP) (National)	DG, BBS	GOB	40.00	Planned Dated		01/08/2025	28/08/2025	29/09/2025	05/10/2025	12/10/2025	17/10/2025		29/12/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR2	Supply and Installation Spare-parts of 6 passenger lift (Brand: Schindler, Switzerland), 150 KVA Automatic Voltage Stabilizer etc.	Nos.	6	OTM (e-GP) (National)/ Frame Work	DG, BBS	GOB	20.00	Planned Dated		01/09/2025	14/09/2025	21/09/2025	26/09/2025	03/10/2025	31/10/2025		31/12/2025
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR3	Supply and installation of Spare-parts for Press Machine	Nos.	2	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/09/2025	14/09/2025	21/09/2025	26/09/2025	03/10/2025	31/10/2025		31/12/2025
								Planned Days		0	14	7	7	7	28	63	60
								Actual Dates									
WR4	Cleaning work of Parishankhan Bhaban and operation maintenance & servicing of 1250 KVA Electrical Sub-Station 250 KVA Generator Water Pump etc. of BBS.	Nos.	1 Job	OTM (e-GP) (National)	DG, BBS	GOB	80.00	Planned Dated		01/10/2025	28/10/2025	29/11/2025	05/12/2025	12/12/2025	17/12/2025		04/04/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR5	Illumination on the occasion of Victory Day, Independence and National Day, National Statistics Day	As required	LS	RFQ/OTM (e-GP) (National)	DG, BBS	GOB	6.00	Planned Dated		15/10/2025	25/10/2025	30/10/2025	03/11/2025	08/11/2025	13/11/2025		28/11/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR 6	Repair the out side drain of the Parishankhan Bhaban	As required	4	RFQ/e-GP (National)	DG, BBS	GOB	6.00	Planned Dated		01/11/2025	10/11/2025	15/11/2025	18/11/2025	23/11/2025	28/11/2025		12/12/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR7	Renovation of the FA&MIS Wing Officer/Staff room.	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	10.00	Planned Dated		01/11/2025	10/11/2025	15/11/2025	18/11/2025	23/11/2025	28/11/2025		12/12/2025
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR8	Making a Stall for Ekushe Book Fair	LS	LS	RFQ/e-GP (National)	DG, BBS	GOB	3.00	Planned Dated		01/01/2026	10/01/2026	15/01/2026	18/01/2026	23/01/2026	28/01/2026		12/02/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR9	Supply of installation of big pipe fitting for rooftop water posses.	LS	LS	RFQ/e-GP (National)	DG, BBS	GOB	6.00	Planned Dated		01/01/2026	10/01/2026	15/01/2026	18/01/2026	23/01/2026	28/01/2026		12/02/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR10	Renewing weather coat & silicon based water repellent on exterior wall of Parishankhan Bhaban of Bangladesh Bureau of Statistics.	LS	LS	OTM (e-GP) (National)	DG, BBS	GOB	35.00	Planned Dated		01/01/2026	10/01/2026	15/01/2026	18/01/2026	23/01/2026	28/01/2026		12/02/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									
WR11	Repair and Renovation of Auditorium of Bangladesh Bureau of Statistics at Parishankhan Bhaban	As required	1	OTM (e-GP) (National)	DG, BBS	GOB	25.00	Planned Dated		01/01/2026	10/01/2026	15/01/2026	18/01/2026	23/01/2026	28/01/2026		12/02/2026
								Planned Days		0	10	5	3	5	5	28	15
								Actual Dates									

আল আমিন
কম্পিউটার

(মোহাম্মদ জাকির হোসেন)
আইন ও ব্যয়ন কর্মকর্তা
বাংলাদেশ পরিসংখ্যান ব্যুরো।

এইচ.এম. ফিরোজ
পরিচালক (ভারপ্রাপ্ত)

মোহাম্মদ মিজানুর রহমান
মহাপরিচালক

Budget: Revenue

ANNUAL PROCUREMENT PLAN (FY 2025-26)


Ministry/Division : Planning Ministry/Statistics & Informatics Division
 Agency : Bangladesh Bureau of Statistics
 Procuring Entity Name & Code : Director General & Code: 1160201-103366-Head Quarter

(Amount In Lac Taka)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Time of Completion of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Outsiurcing of support sevicees for the post of Driver, Chainman and Night Guard of Bangladesh Bureau of Statistics	No.	1 Job	OTM(PSN) (National)	HOPE	GOB	570.35	Planned Dated	01/10/2025	28/10/2025	29/11/2025	05/12/2025	12/12/2025	17/12/2025		06/01/2026		06/04/2026
								Planned Days	0	28	28	7	7	5	5	14	94	133
								Actual Dates										


 আল আমিন
 ইনুমারেটর
 সমন্বয় শাখা


 (মোহাম্মদ জাকির হোসেন)
 আয়ন ও ব্যয়ন কর্মকর্তা
 বাংলাদেশ পরিসংখ্যান ব্যুরো


 ২০/০৭/২৫
 এইচ.এম. মিসেস/জা
 পরিচালক (ভারপ্রাপ্ত)


 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক