

ANNUAL PROCUREMENT PLAN - Procurement of Goods & Service (FY 2025-2026)

Ministry / Division:	Information and Communication Technology Division	128
Agency:	Bangladesh Computer Council	12801
Procuring Entity Name & Code:	Project Director	N/A
Project / Programme Name & Code:	Establishment of Broadband Connectivity in the Areas of Underprivileged Telecommunication Facilities (Connected Bangladesh) Project	
Project Implementation Periods:	Juy 2018 -December 2025	

Project Cost (In lakh Taka)	
Total	50443.31
SOF	50443.31

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rsd in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD3	Supply & Installation of Solar panel	Nos	1	OTM	HOPE	SOF	15.00	Planned Dates		6-Aug-25	20-Aug-25	27-Aug-25	29-Aug-25	30-Aug-25	27-Sep-25		31-Dec-25
								Planned Days		14	1	7	2	1	28	53	N/A
								Actual Date									
SD3	Vehicle Rent Outsourcing	Qty	2	OTM	HOPE	SOF	14.00	Planned Dates		6-Aug-25	20-Aug-25	27-Aug-25	29-Aug-25	30-Aug-25	27-Sep-25		31-Dec-25
								Planned Days		14	1	7	2	1	28	53	N/A
								Actual Date									
							29.00										

Mohammad Abul Hossain
 ৩৪/০৮/২৫
 Mohammad Abul Hossain
 Network Specialist (IP)
 Connected Bangladesh Project
 Bangladesh Computer Council


Hossain
 ৩৪/০৮/২৫
 মোঃ হোসেন বিন আমিন
 উপ-প্রকল্প পরিচালক
 কানেক্টেড বাংলাদেশ প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল

Abu
 ০৪/০৮/২৫
 জগদীশ চন্দ্র সরকার
 প্রকল্প পরিচালক (উপসচিব)
 কানেক্টেড বাংলাদেশ প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল

Abu
 ৩.৮.২০২৫
 মোঃ আবু সাঈদ
 (অতিরিক্ত সচিব)
 নিবাহী পরিচালক (অ. দা.)
 বাংলাদেশ কম্পিউটার কাউন্সিল


টেলিযোগাযোগ সুবিধা বঞ্চিত এলাকাসমূহে ব্রডব্যান্ড কানেক্টিভিটি স্থাপন (কানেক্টেড বাংলাদেশ) প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

No.	Package No	Activity	2025-2026					
			Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25
1	PW6	Installation Testing and Commissioning of Optical Fiber Network		Implementation				
2	PW 7	Installation Testing and Comisioning of Optical Fiber Network (Delegated work)(59 Unions)		Implementation				
3	PW 14	PoP Renovation Works (Delegated work) (59 Unions)	Implementation					
4	GD 1-2	Supply, Installation and Testing Active Network Equipment with DC Power System (GD 1-2)		Implementation				
5	SD 6	Audio Video Film Production	Implementation					
6	SD-8	Internet Bandwidth		Implementation				
7	GD-3	Supply & Instrallation Solar Panel		Implementation				
8	Mgt	PIC		★(Tentative)				★(Tentative)
9	Mgt	PSC		★(Tentative)				★(Tentative)


Mohammad Abul Hossain
Network Specialist (IP)
Connected Bangladesh Project
Bangladesh Computer Council


মোঃ হোসেন বিন আমিন
উপ-প্রকল্প পরিচালক
কানেক্টেড বাংলাদেশ প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল


জগদীশ চন্দ্র সরকার
প্রকল্প পরিচালক (উপসচিব)
কানেক্টেড বাংলাদেশ প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল


মোঃ আবু সাঈদ
(অতিরিক্ত সচিব)
নির্বাহী পরিচালক (অ. দা.)
বাংলাদেশ কম্পিউটার কাউন্সিল