



# বাংলাদেশ কম্পিউটার কাউন্সিল

## তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৮৮, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯৯, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০৬১.২৩-৯৯

তারিখ: ১৬ শ্রাবণ ১৪৩১ব.  
৩১ জুলাই ২০২৪খ্রি.

বিষয়ঃ বিসিসি'র ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

(রঞ্জিত কুমার)

নির্বাহী পরিচালক (গ্রেড-১)

বাংলাদেশ কম্পিউটার কাউন্সিল

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

## Annual Procurement Plan FY 2024-2025 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>3211106 Entertainment Expenditure (অপ্যায়ন ব্যয়)</b>																		
1	BDITEC-1	ITEEE Exam Food	NO	LS	RFQ	HOPE	GoB	1.00	Planned Date		30-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	26-Oct-24	29-Oct-24		5-Nov-24
									Planned Days			7	7	7	5	3	29	7
									Actual Date									
<b>3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)</b>																		
2	NOC-1	Purchase of Secondary Internet services for High Level Redundancy of NDC & eGovt. Network	Year	1	OTM	HOPE	GoB	50.00	Planned Date		1-Aug-24	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	26-Sep-24		26-Sep-24
									Planned Days			14	21	14	7		59	
									Actual Date									
3	NOC-2	Purchase of Tertiary Internet services for High Level Redundancy of NDC & eGovt. Network	Year	1	OTM	HOPE	GoB	150.00	Planned Date		4-Aug-24	18-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	29-Sep-24		29-Sep-24
									Planned Days			14	21	14	7		59	
									Actual Date									
4	NOC-3	Purchase of Redundant connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	160.00	Planned Date		5-Aug-24	19-Aug-24	9-Sep-24	23-Sep-24	30-Sep-24	30-Sep-24		30-Sep-24
									Planned Days			14	21	14	7		59	
									Actual Date									
<b>3221101 Audit Fee (নিরীক্ষা/সমীক্ষা ফি)</b>																		
5	NDC-1	BCC CA & eSign Audit	No.	2	OTM	HOPE	GoB	6.00	Planned Date		6-Aug-24	13-Aug-24	20-Aug-24	27-Aug-24	3-Sep-24	3-Sep-24		24-Sep-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
6	NDC-2	ISO 27001:2013 surveillance Audit of NDC	Year	1	LTM	HOPE	GoB	6.00	Planned Date		5-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	2-Sep-24	2-Sep-24		23-Sep-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
7	NDC-3	ISO 20000 Service Management System Audit	NO	LS	LTM	HOPE	GoB	5.00	Planned Date		7-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	4-Sep-24		25-Sep-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
8	SHQTC-1	TMMi Level-5 Audit of SHQTC Centre	NO	LS	LTM	HOPE	GoB	140.00	Planned Date		7-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	4-Sep-24		25-Sep-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
<b>3211131 Outsourcing (আউটসোর্সিং)</b>																		
9	AW-1	Supply of Manpower Outsource service for BCC	NO	1	OTM	HOPE	GoB	45.00	Planned Date		1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24		19-Sep-25
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
<b>3253103 Security Service (নিরাপত্তা সেবা)</b>																		
10	AW-2	Supply of Manpower Security service for BCC	NO	1	OTM	HOPE	GoB	145.00	Planned Date		1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24		19-Sep-25
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
<b>3255102 Printing &amp; Binding (মুদ্রণ ও বঁধাই)</b>																		
11	AW-3	Annual Publications	NO	1	OTM	HOPE	GoB	4.00	Planned Date		20-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24	3-Oct-24	6-Oct-24		3-Nov-24
									Planned Days			4	3	3	3	3	16	28
									Actual Date									
12	AW-4	Printing & Binding of Official pad, diaries etc	NO	1	OTM	HOPE	GoB	3.00	Planned Date		24-Sep-24	8-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24		27-Dec-24
									Planned Days			14	14	7	7	7	38	45
									Actual Date									

1

2

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
13	BDITEC-2	FE book print	NO	1	OTM	HOPE	GoB	5.00	Planned Date		24-Sep-24	8-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24		27-Dec-24
									Planned Days		14	14	7	7	7	38	45	
									Actual Date									
<b>3255105 Stationary (অন্যান্য মনিহারি)</b>																		
14	AW-5	Framework for BCC Stationary Items	NO	1	OTM	HOPE	GoB	24.00	Planned Date		26-Jan-24	2-Feb-24	13-Mar-24	27-Mar-24	3-Apr-24	17-Apr-24		17-Apr-25
									Planned Days		7	40	14	7	14	82	365	
									Actual Date									
<b>3257301 Festival (অনুষ্ঠান/উৎসবাদি)</b>																		
15	T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	17.00	Planned Date		13-Aug-24	20-Aug-24	3-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24		8-Nov-24
									Planned Days		7	14	7	7	7	38	45	
									Actual Date									
16	T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	13.00	Planned Date		18-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24		13-Nov-24
									Planned Days		7	14	7	7	7	38	45	
									Actual Date									
17	T&D-3	Supply of Goods for National Colligate Programming Contest (NCPC)	NO	1	OTM	HOPE	GoB	10.00	Planned Date		22-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24		17-Nov-24
									Planned Days		7	14	7	7	7	38	45	
									Actual Date									
18	T&D-4	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15.00	Planned Date		25-Aug-24	1-Sep-24	8-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24		13-Nov-24
									Planned Days		7	7	7	7	7	38	45	
									Actual Date									
19	T&D-5	Supply of Goods for National Girls Programming Contest (NGPC)	NO	1	OTM	HOPE	GoB	15.00	Planned Date		28-Aug-24	4-Sep-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24		23-Nov-24
									Planned Days		7	14	7	7	7	38	45	
									Actual Date									
20	AW-6	Lighting decoration of ICT Tower on the celebration of Victory Day-24, Independence Day-25	NO	1	OTM	HOPE	GoB	8.00	Planned Date		2-Feb-25	9-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25		23-Apr-25
									Planned Days		7	7	7	7	7	38	45	
									Actual Date									
21	AW-7	Supply of Foods and others for Victory Day-24, Independence Day-25	NO	1	OTM	HOPE	GoB	5.00	Planned Date		18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25	11-Jan-25	14-Jan-25		28-Jan-25
									Planned Days		7	7	7	3	3	27	14	
									Actual Date									
<b>3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি বেরামত)</b>																		
22	AW-8	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	6.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
23	AW-9	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>3258101 Vehicle Maintenance (মোটরযান মেরামত)</b>																		
24	AW-10	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date		28-Jul-24	11-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	20-Sep-24	13-Nov-24	20-Mar-26
									Planned Days			14	14	14	7	5	54	546
									Actual Date									
<b>3258103 Repair of Computer &amp; Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)</b>																		
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
25	NDC-4	AMC, warranty & support service of IT & Storage systems of DC (IBM)	No	LS	OTM	HOPE	GoB	180.00	Planned Date	1-Sep-24	29-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24		6-Dec-24	
									Planned Days		28	10	7	7	14	59	30	
									Actual Date									
26	NDC-5	AMC, Warranty and support service of Data Center IP Components (Huawei)	No	LS	OTM	HOPE	GoB	400.00	Planned Date		7-Sep-24	21-Sep-24	24-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24		29-Nov-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
27	NDC-6	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	No	LS	OTM	HOPE	GoB	600.00	Planned Date	9-Sep-24	30-Sep-24	21-Oct-24	4-Nov-24	11-Nov-24	11-Nov-24		11-Nov-24	
									Planned Days		21	21	14	7		59		
									Actual Date									
28	NDC-7	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	220.00	Planned Date	15-Sep-24	6-Oct-24	27-Oct-24	10-Nov-24	17-Nov-24	17-Nov-24		17-Nov-24	
									Planned Days		21	21	14	7		59		
									Actual Date									
29	CA-1	Warranty & Support renewal of BCC CA PKI Systems & eSign Sub-CA Hardware Security Modules (HSM)	Nos	6	OTM	HOPE	GoB	120.00	Planned Date	19-Sep-24	10-Oct-24	31-Oct-24	14-Nov-24	21-Nov-24	21-Nov-24		21-Nov-24	
									Planned Days		21	21	14	7		59		
									Actual Date									
30	NDC-8	Supply & Installation of Spare Parts and Maintenance Service for Infrastructure Equipment of National Data Center (NDC) at BCC Bhaban, Agargaon, Dhaka and Disaster Recovery site at Sheikh Hasina Software Technology Park, Jessore	NO	1	OTM	HOPE	GoB	499.00	Planned Date	19-Sep-24	10-Oct-24	31-Oct-24	14-Nov-24	21-Nov-24	21-Nov-24		21-Nov-24	
									Planned Days		21	21	14	7		59		
									Actual Date									
<b>3258105 Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)</b>																		
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
31	NDC-9	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	670.31	Planned Date	17-Sep-24	15-Oct-24	12-Nov-24	26-Nov-24	1-Dec-24	11-Dec-24	25-Jul-22	16-Dec-24	
									Planned Days		28	28	14	5	10	0	5	
									Actual Date									

3

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
32	NDC-10	Supply & installation of spare parts for infrastructure equipment of NDC (Additional)	NO	1	OTM	HOPE	GoB	300.00	Planned Date	19-Sep-24	10-Oct-24	7-Nov-24	21-Nov-24	26-Nov-24	6-Dec-24	25-Jul-22	11-Dec-24	
									Planned Days		21	28	14	5	10	0	5	
									Actual Date									
33	NDC-11	Purchase of Spares for NDC IT, Network and Storage Items	NO	1	OTM	HOPE	GoB	30.00	Planned Date	24-Sep-24	15-Oct-24	12-Nov-24	26-Nov-24	1-Dec-24	11-Dec-24	25-Jul-22	16-Dec-24	
									Planned Days		21	28	14	5	10	0	5	
									Actual Date									
34	NDC-12	Supply & Installation of Spare Parts and Maintenance Service for Infrastructure Equipment of National Data Center (NDC) at BCC Bhaban, Agargaon, Dhaka and Disaster Recovery site at Sheikh Hasina Software Technology Park, Jessore	NO	1	OTM	HOPE	GoB	100.00	Planned Date	24-Sep-24	15-Oct-24	12-Nov-24	26-Nov-24	1-Dec-24	11-Dec-24	25-Jul-22	16-Dec-24	
									Planned Days		21	28	14	5	10	0	5	
									Actual Date									
<b>3258106 Repair of Residential Building (আবাসিক ভবন মেরামত)</b>																		
35	AW-11	Sewerage line and Central gas line of BCC Residential Building	NO	1	OTM	HOPE	GoB	10.00	Planned Date		26-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	24-Oct-24	24-Oct-24		14-Nov-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
<b>3258108 Other Building &amp; Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)</b>																		
36	NDC-13	Civil & Renovation works in National Data Center	NO	4	DPM	HOPE	GoB	15.00	Planned Date		1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	20-Sep-24	25-Jul-22	20-Sep-25
									Planned Days			14	14	7	5	10	50	365
									Actual Date									
37	AW-12	Annual operation and maintenance of 1 capsule lift, 1 simplex lift and 2 duplex lifts of ICT Tower	NO	LS	OTM	HOPE	GoB	15.00	Planned Date		7-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	31-Aug-24	3-Sep-24		17-Sep-24
									Planned Days			7	7	7	3	3	27	14
									Actual Date									
38	AW-13	Fire and Smoke Protection and Detection System	NO	1	OTM	HOPE	GoB	15.00	Planned Date		9-Aug-24	16-Aug-24	6-Sep-24	20-Sep-24	27-Sep-24	27-Sep-24		27-Sep-24
									Planned Days			7	21	14	7		59	
									Actual Date									
39	AW-14	Garden Renovation of ICT Tower	NO	1	OTM	HOPE	GoB	10.00	Planned Date		11-Sep-24	18-Sep-24	9-Oct-24	23-Oct-24	30-Oct-24	30-Oct-24		30-Oct-24
									Planned Days			7	21	14	7		59	
									Actual Date									
40	AW-15	Hardware Testing Lab Development	NO	LS	OTM	HOPE	GoB	20.00	Planned Date		13-Sep-24	20-Sep-24	11-Oct-24	25-Oct-24	1-Nov-24	1-Nov-24		1-Nov-24
									Planned Days			7	21	14	7		59	
									Actual Date									
41	AW-16	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	100.00	Planned Date		30-Sep-24	7-Oct-24	28-Oct-24	11-Nov-24	18-Nov-24	18-Nov-24		18-Nov-24
									Planned Days			7	21	14	7		59	
									Actual Date									

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>3258119 Repair of Electrical Infrastructure (বৈদ্যুতিক স্থাপনা মেরামত)</b>																		
42	NDC-14	Maintenance and Servicing of electrical components in Electrical Substations and AVR maintenance of NDC 4 substation.	LS	LS	OTM	HOPE	GoB	40.00	Planned Date		24-Sep-24	8-Oct-24	29-Oct-24	12-Nov-24	19-Nov-24	19-Nov-24		19-Nov-24
									Planned Days			14	21	14	7		59	
									Actual Date									
43	NDC-15	Supply & instillation of New 3150 KVA Substation for ICT Tower.	LS	LS	DPM	HOPE	GoB	22.00	Planned Date		8-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	2-Oct-24	2-Oct-24		2-Oct-24
									Planned Days			3	7	7	7		59	
									Actual Date									
<b>3258126 Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)</b>																		
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
44	NOC-4	AMC for e-Govt Network	Year	1	OTM	HOPE	GoB	450.00	Planned Date		8-Aug-24	15-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	26-Sep-24		26-Sep-24
									Planned Days			7	21	14	7		59	
									Actual Date									
45	NOC-5	LAN Renovation for BCC	No	LS	OTM	HOPE	GoB	15.00	Planned Date		11-Aug-24	18-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	29-Sep-24		29-Sep-24
									Planned Days			7	21	14	7		59	
									Actual Date									
46	NOC-6	Upgradation of Network Management System (NMS) for e-Gov Network	No	LS	OTM	HOPE	GoB	590.00	Planned Date		12-Aug-24	19-Aug-24	9-Sep-24	23-Sep-24	30-Sep-24	30-Sep-24		30-Sep-24
									Planned Days			7	21	14	7		59	
									Actual Date									
<b>4111201 Non Residential Building (অনাবাসিক ভবন)</b>																		
<b>4112202 Purchase of Computer &amp; Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)</b>																		
47	AW, T&D, RID, SHQTC, Regionals-17	Supply and Installation of Laptops	No	103	OTM	HOPE	GoB	116.60	Planned Date		14-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	11-Sep-24		2-Oct-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
48	AW-18	Supply and Installation of Computer Accessories and Toner Cartridge, Printer, Color Printer & Network equipments under Framework	No	LS	OTM	HOPE	GoB	60.00	Planned Date		6-Aug-24	27-Aug-24	17-Sep-24	1-Oct-24	8-Oct-24	8-Oct-24		8-Oct-24
									Planned Days			21	21	14	7		59	
									Actual Date									
49	NDC-16	Purchase of High End Laptop for NDC Engineers	Nos	20	OTM	HOPE	GoB	35.00	Planned Date		5-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	2-Sep-24	2-Sep-24		2-Sep-24
									Planned Days			7	7	7	7		59	
									Actual Date									
50	BKIICT, BDITEC & Regionals-1	Supply and Installation of Desktop/All in One PC	Nos	249	OTM	HOPE	GoB	272.80	Planned Date		13-Aug-24	27-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24		4-Nov-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									

২

৩

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
51	BKIICT & Regionals-2	Supply and Installation of Online UPS and IPS for BCC	No	21	OTM	HOPE	GoB	35.00	Planned Date		18-Aug-24	1-Sep-24	4-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
52	SHQTC-2	Supply and Installation of Interactive Flat Panel (75 inch)	No	1	OTM	HOPE	GoB	6.10	Planned Date		22-Aug-24	5-Sep-24	8-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
53	SHQTC-3	Supply and Installation of PassMark PC Test Kit	No	1	OTM	HOPE	GoB	2.10	Planned Date		19-Aug-24	2-Sep-24	5-Sep-24	12-Sep-24	19-Sep-24	26-Sep-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
54	SHQTC-4	Supply and Installation of Camera with NVR, Router Switch and Firewall Traffic Generator (a. Chassis, b. Module /Line Card for L2 - L3 Test, c. Module /Line Card for L4 - L7 and Security Test), SFP Module Wireless Test Device Desktop Computer for Network Management Rack-42U DSLR Camera AC Panel Meter Battery 12 volt	Nos	44	OTM	HOPE	GoB	31.56	Planned Date		27-Aug-24	10-Sep-24	13-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
55	SHQTC-5	Supply and Installation of Headphone Printer (B/W) Toner (HP Laser Jet Pro M402dn) Toner (HP Color Laser Jet Pro M452dn) Toner (Brother DCP-L3510CDW) Toner (SHARP MX-M315N)	No	35	OTM	HOPE	GoB	15.50	Planned Date		5-Aug-24	19-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
56	BKIICT & Regionals-3	Supply and Installation of Smart Board	No	4	OTM	HOPE	GoB	71.50	Planned Date		29-Aug-24	26-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	24-Oct-24	21	45
									Planned Days		28	7	7	7	7			
									Actual Date									
57	T&D, BKIICT & Regionals-6	Heavy Duty Printer for Comp. Lab, Color, Laser Printer, Laser Printer with min 600DPI Dual page & networking	No	38	OTM	HOPE	GoB	28.05	Planned Date		1-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24	21	45
									Planned Days		28	7	7	7	7			
									Actual Date									
58	AW-19	Supply and Installation of Scanner	No	20	OTM	HOPE	GoB	10.00	Planned Date		29-Aug-24	26-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24	24-Oct-24	21	45
									Planned Days		28	7	7	7	7			
									Actual Date									
59	T&D, BKIICT & Regionals-7	Supply and Installation of webcam,sound system,sound recoder, Network Rack, Network Swich, IP Camera with NVR, Signature Device	No	LS	OTM	HOPE	GoB	24.00	Planned Date		13-Aug-24	27-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									

12

8

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
60	BDITEC-3	Supply and Installation of Heavy duty high speed Photocopier Machine( Min 60PPM, With Stapling facility)	Nos	2	OTM	HOPE	GoB	12.00	Planned Date		8-Aug-24	22-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24	15-Sep-24		30-Oct-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
61	SHQTC-6	Supply and Installation of Android Mobile (Samsung), iPhone (iPhone 15, iPhone 15 Pro, iPhone 15 Pro Max ) All in One PC MacBook Pro (M3 Pro)	Nos	23	OTM	HOPE	GoB	70.50	Planned Date		8-Aug-24	22-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24	15-Sep-24		30-Oct-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
<b>4112201 Purchase of ICT Accessories (ডেখা যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)</b>																		
61	NDC-17	Purchase of GPU Server for LLM	Year	2	OTM	HOPE	GoB	350.00	Planned Date		9-Sep-24	23-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24		1-Dec-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
62	NDC-18	Purchase of Next Generation Firewall for DC2	No	2	OTM	HOPE	GoB	220.00	Planned Date									
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
63	NDC-19	Purchase of Fiber Channel SAN Switch (64 ports each) for existing storage system	No	2	OTM	HOPE	GoB	280.00	Planned Date		19-Sep-24	3-Oct-24	6-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24		11-Dec-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
64	NDC-20	Purchase of Database Servers and Switches for uPension System	No	10	OTM	HOPE	GoB	140.00	Planned Date		28-Aug-24	11-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	5-Oct-24		19-Nov-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
65	CA-2	Purchase of Physical Servers and related network switches for BCC CA and e-Sign systems (DC & DR)	No	LS	OTM	HOPE	GoB	300.00	Planned Date		3-Sep-24	17-Sep-24	8-Oct-24	22-Oct-24	29-Oct-24	29-Oct-24		29-Oct-24
									Planned Days		14	21	14	7		59		
									Actual Date									
66	CA-3	Purchase of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	30.00	Planned Date		29-Sep-24	20-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	27-Nov-24		11-Jan-25
									Planned Days		21	10	7	7	14	59	45	
									Actual Date									
67	NOC-7	Purchase of Zone Router and SDN License for eGov Network	No	4	OTM	HOPE	GoB	7.90	Planned Date		19-Sep-24	3-Oct-24	6-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24		11-Dec-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
68	NOC-8	Purchase of Bandwidth Manager, Firewall, DHQ Router and UPS of e-Govt Network.	No	2	OTM	HOPE	GoB	650.00	Planned Date		2-Sep-24	16-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24		24-Nov-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
69	NOC-9	Supply and installation of Upozilla Router for e-Gov Network Type-1	No	2	OTM	HOPE	GoB	650.00	Planned Date		15-Sep-24	29-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	23-Oct-24		7-Dec-24
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									

2

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
70	NDC-21	Supply and Installation of Intel Xenon-Gold Scalable Family Processors and Other Accessories	No	10	OTM	HOPE	GoB	42.00	Planned Date		15-Sep-24	29-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	23-Oct-24		7-Dec-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
71	NDC-22	Hiring of Event Management Firm and Related Goods for Outdoor Video Conferencing	No	2	OTM	HOPE	GoB	500.00	Planned Date		15-Sep-24	29-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	23-Oct-24		7-Dec-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
<b>4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)</b>																		
72	T&D and Regionals-8	Supply and Installation of AC	NO	19	OTM	HOPE	GoB	26.00	Planned Date		9-Sep-24	30-Sep-24	21-Oct-24	4-Nov-24	11-Nov-24	11-Nov-24		11-Nov-24
									Planned Days			21	21	14	7		59	
									Actual Date									
73	NDC-23	Supply & Upgradation of Data Center Security & Surveillance system.	No	1	OTM	HOPE	GoB	30.00	Planned Date		12-Aug-24	19-Aug-24	2-Sep-24	16-Sep-24	23-Sep-24	28-Sep-24		12-Oct-24
									Planned Days			7	14	14	7	5	47	14
									Actual Date									
74	NDC-23	Supply, installation & commissioning of 500 KVA Generator for ICT tower	No	LS	OTM	HOPE	GoB	30.00	Planned Date		4-Aug-24	11-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	20-Sep-24		4-Oct-24
									Planned Days			7	14	14	7	5	47	14
									Actual Date									
75	NDC-24	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	LS	OTM	HOPE	GoB	100.00	Planned Date		8-Sep-24	22-Sep-24	6-Oct-24	20-Oct-24	27-Oct-24	1-Nov-24		15-Nov-24
									Planned Days			14	14	14	7	5	54	14
									Actual Date									
76	NDC-25	Supply, installation & commissioning of 650 KVA Generator for NDC 2 & 3.	No	1	OTM	HOPE	GoB	8.00	Planned Date		21-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24		30-Nov-24
									Planned Days			28	7	7	7	7	21	45
									Actual Date									
77	NDC-26	Supply, installation & commissioning of DSLR Camera, CCTV Camera, CCTV Display-43 inch+	No	1	OTM	HOPE	GoB	6.60	Planned Date		21-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24		30-Nov-24
									Planned Days			28	7	7	7	7	21	45
									Actual Date									
78	T&D and Regionals-9	Supply & installation of Paper Shredder, Micro wave Oven, Coffee Machine, Ceiling Fan	No	1	OTM	HOPE	GoB	2.80	Planned Date		21-Aug-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24		30-Nov-24
									Planned Days			28	7	7	7	7	21	45
									Actual Date									
79	AW-20	Purchase of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	80.00	Planned Date		22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	26-Sep-24		10-Nov-24
									Planned Days			7	7	7	7	7	21	45
									Actual Date									
80	AW-21	Purchase of fire extinguisher refills and fire balls	No	LS	OTM	HOPE	GoB	3.00	Planned Date		21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24		9-Nov-24
									Planned Days			7	7	7	7	7	21	45
									Actual Date									
81	AW-22	BCC Auditorium Sound System and Green Room Renovation	No	1	OTM	HOPE	GoB	400.00	Planned Date		4-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24		23-Nov-24
									Planned Days			7	7	7	7	7	21	45
									Actual Date									

12

0

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
82	AW-23	Purchase of Archway Security Metal Detector	No	2	OTM	HOPE	GoB	25.00	Planned Date		12-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	17-Oct-24		1-Dec-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
83	AW-24	Purchase of clothing for bcc employees( 17-20 grade)	No	LS	OTM	HOPE	GoB	4.00	Planned Date		2-Sep-24	9-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24		21-Nov-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
<b>4112314 Purchase of Furniture (আসবাবপত্র ক্রয়)</b>																		
84	AW,BKIICT, RID, SHQTC, Regionals-25	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	70.00	Planned Date		19-Aug-24	26-Aug-24	2-Sep-24	9-Sep-24	16-Sep-24	23-Sep-24		7-Nov-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
<b>4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)</b>																		
85	NDC-27	Renewal of Oracle Database for GEMS (MoPA)	No	1	OTM	HOPE	GoB	150.00	Planned Date		1-Sep-24	15-Sep-24	6-Oct-24	20-Oct-24	27-Oct-24	27-Oct-24		27-Oct-24
									Planned Days			14	21	14	7		59	
									Actual Date									
86	NDC-28	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	1	OTM	HOPE	GoB	230.00	Planned Date									
									Planned Days			28	21	14	7		59	
									Actual Date									
87	NDC-29	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	150.00	Planned Date		11-Aug-24	8-Sep-24	29-Sep-24	13-Oct-24	20-Oct-24	20-Oct-24		20-Oct-24
									Planned Days			28	21	14	7		59	
									Actual Date									
88	NDC-30	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Nos	LS	OTM	HOPE	GoB	620.00	Planned Date		25-Sep-24	9-Oct-24	12-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24		17-Dec-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
89	NDC-31	License Renewal of Email Security Gateway for National Email System	Year	1	OTM	HOPE	GoB	350.00	Planned Date		8-Sep-24	22-Sep-24	13-Oct-24	27-Oct-24	3-Nov-24	3-Nov-24		3-Nov-24
									Planned Days			14	21	14	7		59	
									Actual Date									
90	NDC-32	Purchase of Oracle Database for NDC Managed Database Service	No	1	OTM	HOPE	GoB	800.00	Planned Date		25-Sep-24	23-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	4-Dec-24		4-Dec-24
									Planned Days			28	21	14	7		59	
									Actual Date									
91	NDC-33	Purchase of Oracle Database for uPension System	Year	1	OTM	HOPE	GoB	800.00	Planned Date		10-Sep-24	8-Oct-24	29-Oct-24	12-Nov-24	19-Nov-24	19-Nov-24		19-Nov-24
									Planned Days			28	21	14	7		59	
									Actual Date									
92	NDC-34	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	25.00	Planned Date		6-Aug-24	20-Aug-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24		28-Oct-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
93	NDC-35	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Nos	LS	OTM	HOPE	GoB	450.00	Planned Date		1-Aug-24	15-Aug-24	18-Aug-24	25-Aug-24	1-Sep-24	8-Sep-24		23-Oct-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
94	NDC-36	License renewal of NDC Backup Software	No	LS	OTM	HOPE	GoB	250.00	Planned Date		28-Sep-24	12-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24		20-Dec-24
									Planned Days			14	3	7	7	7	38	45
									Actual Date									

12

9

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
95	NDC-37	Supply & installation of Energy Management System (EMS) in existing ICT tower power infrastructure.	No	LS	OTM	HOPE	GoB	60.00	Planned Date		19-Sep-24	3-Oct-24	6-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24		11-Dec-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
96	NDC-38	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	2	OTM	HOPE	GoB	550.00	Planned Date		12-Sep-24	3-Oct-24	17-Oct-24	31-Oct-24	7-Nov-24	7-Nov-24		28-Nov-24	
									Planned Days			21	14	14	7	0	56	21	
									Actual Date										
97	CA-4	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1.5	OTM	HOPE	GoB	95.00	Planned Date		15-Sep-24	6-Oct-24	20-Oct-24	3-Nov-24	10-Nov-24	10-Nov-24		1-Dec-24	
									Planned Days			21	14	14	7	0	56	21	
									Actual Date										
98	CA-5	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	250.00	Planned Date		10-Sep-24	24-Sep-24	27-Sep-24	4-Oct-24	11-Oct-24	18-Oct-24		2-Dec-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
99	CA-6	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	150.00	Planned Date		5-Sep-24	19-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24		27-Nov-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
100	BKIICT-4	Purchase of Training Mngt. System For BKIICT and Regional Offices	No	LS	OTM	HOPE	GoB	62.00	Planned Date		26-Sep-24	10-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24	3-Nov-24		18-Dec-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
101	BKIICT-5	Genuine OS (Windows-11)	Nos	150	OTM	HOPE	GoB	32.77	Planned Date		10-Sep-24	24-Sep-24	27-Sep-24	4-Oct-24	11-Oct-24	18-Oct-24		2-Dec-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
102	SHQTC-7	VAPT Tool – Acunetix VAPT Tool – BurpSuite Professional	No	3	OTM	HOPE	GoB	99.70	Planned Date		1-Sep-24	15-Sep-24	18-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24		23-Nov-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
103	BKIICT-7	Microsoft 365 License (1 Year) Microsoft Windows a. Firewall Testing Software b. Router and Switch	No	41	OTM	HOPE	GoB	575.00	Planned Date		5-Sep-24	19-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24		27-Nov-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
<b>3211125 Publication &amp; advertisement (প্রচার ও বিজ্ঞাপন)</b>																			
104	NDC-39	Development of Audio Visuals and other PR materials for eSign Service	No	LS	OTM	HOPE	GoB	20.00	Planned Date		29-Sep-24	13-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	6-Nov-24		21-Dec-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
105	CA-7	Development & Publishing of PR materials for NDC services along with awareness campaign program	No	LS	OTM	HOPE	GoB	10.00	Planned Date		6-Aug-24	20-Aug-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24		28-Oct-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
<b>3231301 Training (প্রশিক্ষণ)</b>																			
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
106	SHQTC-7	ISO/IEC 17025:2012	No	12	OTM	HOPE	GoB	7.20	Planned Date	22-Aug-24	5-Sep-24	26-Sep-24	10-Oct-24	15-Oct-24	18-Oct-24	25-Jul-22	21-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
107	SHQTC-8	ISO/IEC 17025:2017	No	12	OTM	HOPE	GoB	7.20	Planned Date	18-Aug-24	1-Sep-24	22-Sep-24	6-Oct-24	11-Oct-24	14-Oct-24	25-Jul-22	17-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
108	SHQTC-9	ISTQB - Certified Tester Security Tester (CT-SEC)	No	12	OTM	HOPE	GoB	9.00	Planned Date	11-Aug-23	25-Aug-23	15-Sep-23	29-Sep-23	4-Oct-23	7-Oct-23	25-Jul-22	10-Oct-23		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
109	SHQTC-10	ISTQB - Certified Tester Advanced Level Test Analyst (CTAL-TA)	No	12	OTM	HOPE	GoB	9.00	Planned Date	4-Aug-24	18-Aug-24	8-Sep-24	22-Sep-24	27-Sep-24	30-Sep-24	25-Jul-22	3-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
110	SHQTC-11	ISACA – Certified Information Systems Auditor (CISA)	No	12	OTM	HOPE	GoB	30.00	Planned Date	5-Aug-24	19-Aug-24	9-Sep-24	23-Sep-24	28-Sep-24	1-Oct-24	25-Jul-22	4-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
111	SHQTC-12	ISACA – Certified Information Security Manager (CISM)	No	12	OTM	HOPE	GoB	30.00	Planned Date	5-Aug-24	19-Aug-24	9-Sep-24	23-Sep-24	28-Sep-24	1-Oct-24	25-Jul-22	4-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
112	SHQTC-13	ISACA – Membership	No	12	OTM	HOPE	GoB	3.60	Planned Date	14-Aug-24	28-Aug-24	18-Sep-24	2-Oct-24	7-Oct-24	10-Oct-24	25-Jul-22	13-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
<b>3257103 Research (গবেষণা)</b>																			
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
113	RID-1	Research	No	1	OTM	HOPE	GoB	20.00	Planned Date	9-Aug-24	23-Aug-24	13-Sep-24	27-Sep-24	2-Oct-24	5-Oct-24	25-Jul-22	8-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
<b>3257105 Innovation (উদ্ভাবন)</b>																			
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
114	RID-2	Innovation	No	1	OTM	HOPE	GoB	50.00	Planned Date	9-Aug-24	23-Aug-24	13-Sep-24	27-Sep-24	2-Oct-24	5-Oct-24	25-Jul-22	8-Oct-24		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										

31.7.2025  
11