

## ANNUAL PROCUREMENT PLAN (for F. Y. 2025-26)

Ministry / Division:

Agency:

Procuring Entity Name &amp; Code:

Project / Programme Name &amp; Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	3039
Project Director	
Strengthening of Government Video Conferencing Platform Project (2nd	224346100
July 2021 to December 2026	

Project Cost (In lakh Taka)

Total	5996.00
GoB	5996.00
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
egp_Tender-G-1	Supply & Commissioning of Video Conferencing End point with related accessories of VC project and warranty service existing VC platform Indor/Outdoor device of VC project	Nos	LS	OTM	HOPE	GoB	250	Planned Dates	-	12/4/2025	1/1/2026	1/16/2026	1/18/2026	1/18/2026	2/7/2026		2/27/2026
								planned Days	-		28	15	2		20		90
								Actual Date	-								
Tender-G-2	Supply Printing & Publication of office accessories of VC Project	Nos	1	RFQ	PD	GoB	2.02	Planned Dates	-	12/28/2025	1/4/2026	1/8/2026	1/10/2026	1/10/2026	1/12/2026		2/11/2026
								planned Days	-	-	7	4	2		2		30
								Actual Date	-								
Tender-G-3	Supply Various Items of office accessories of VC Project	Nos	1	RFQ	PD	GoB	3.60	Planned Dates	-	8/26/2025	9/7/2025	9/8/2025	9/10/2025	9/10/2025	9/12/2025		10/12/2025
								planned Days	-	-	12	1	2		2		30
								Actual Date	-								
Tender-G-4	Supply Tonnor, Office Equipment & Spare parts for of VC Project	Nos	1	RFQ	PD	GoB	3.50	Planned Dates	-	8/19/2025	8/31/2025	9/2/2025	9/4/2025	9/6/2025	9/6/2025		10/6/2025
								planned Days	-	-	12	3	2		2		30
								Actual Date	-								
Tender-G-5	Supply Various Items of office accessories of VC Project	Nos	1	RFQ	PD	GoB	3.90	Planned Dates	-	1/15/2026	1/22/2026	1/25/2026	1/27/2026	1/27/2026	1/29/2026		2/28/2026
								planned Days	-	-	7	4	2		2		30
								Actual Date	-								


*Handwritten signature*  
20/11/2020  
**Biswajit Tarapdar**  
Project Director  
Strengthening of Government video  
Conferencing Platform Project, BCC

*Handwritten signature*  
20.11.20  
**Md. Abu Sayed**  
(Additional Secretary)  
Executive Director (Add. Charge)  
Bangladesh Computer Council

**ANNUAL PROCUREMENT PLAN (F. Y. 2025-26)**

Ministry / Division:		Information and Communication Technology Division						Project Cost (In lakh Taka)												
Agency:		Bangladesh Computer Council						3039									Total	5996.00		
Procuring Entity Name & Code:		Project Director														GoB	5996.00			
Project / Programme Name & Code:		Strengthening of Government Video Conferencing Platform (2nd Revised)														PA	-			
Project Implementation Periods:		July 2021 - December 2026						224346100												
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)		Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	NOA	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
BCC-VC-S1	Consultant Network Management (IT) (Renew)	Man-Month	48	SS	HOPE	GoB	90.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026		
								planned Days	-	-	-	-	-	-	-					
								Actual Date	-	-	-	-	-	-	-					
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	224	SS	HOPE	GoB	190.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026		
								planned Days	-	-	-	-	-	-	-					
								Actual Date	-	-	-	-	-	-	-					
BCC-VC-S3	Project Associate (Renew)	Man-Month	12	SS	HOPE	GoB	12.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	31/12/2026		
								planned Days	-	-	-	-	-	-	-					
								Actual Date	-	-	-	-	-	-	-					
BCC-VC-S4	Vehicle Rent (Renew)	Man-Month	12	NCS	PD	GoB	12.30	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	30/06/2026		
								planned Days	-	-	-	-	-	-	-					
								Actual Date	-	-	-	-	-	-	-					
BCC-VC-S5	Procurement of Services of an office assistant, Computer Operator and a driver through	Man-Month	36	NCS	PD	GoB	4.69	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	01.05.2026	30.04.2026	N/A	12/31/2026		
								planned Days	-	-	-	-	-	-	-					
								Actual Date	-	-	-	-	-	-	-					

  
 29/05/2020  
**Biswajit Tarapdar**  
 Project Director  
 Strengthening of Government video  
 Conferencing Platform Project, BCC

  
 20.05.20  
**Md. Abu Sayed**  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council