



বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd


স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০৬১.২৩-৩৫৮০

তারিখ: ২০ কার্তিক ১৪৩১ব.
০৫ নভেম্বর ২০২৪খ্রি.

বিষয়ঃ বিসিসি'র ২০২৪-২০২৫ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৪-২০২৫ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।


(ড. মুহসিন মেহেদী হাসান)
নির্বাহী পরিচালক (অ.দা.)
বাংলাদেশ কম্পিউটার কাউন্সিল।


সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

1st Revised Annual Procurement Plan FY 2024-2025 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3211110 Legal affairs Expense (অইন সংক্রান্ত ব্যয়)																		
1	RS-NOC-1	Appointment of Law firm for PPP	No	LS	RFQ	HOPE	GoB	0.25	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)																		
2	RS-NOC-2	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	*Year	1	OTM	HOPE	GoB	35.00	Planned Date		10-Nov-24	24-Nov-24	15-Dec-24	29-Dec-24	5-Jan-25	5-Jan-25		5-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
3	RS-NOC-3	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	152.00	Planned Date		11-Nov-24	25-Nov-24	16-Dec-24	30-Dec-24	6-Jan-25	6-Jan-25		6-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
4	RS-NOC-4	Purchase of Redundent connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	79.00	Planned Date		5-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
5	RS-NOC-5	Purchase of Data Bandwidth of e-Govt Network	Year	1	OTM	HOPE	GoB	100.00	Planned Date		5-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
3221101 Audit Fee (নিরীক্ষা/সমীক্ষা ফি)																		
6	RS-CA-1	BCC CA & eSign Audit	No.	2	LTM	HOPE	GoB	6.00	Planned Date		13-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	11-Dec-24		1-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
7	RS-NDC-1	ISO 27001:2013 surveillance Audit of NDC	Year	1	DPM	HOPE	GoB	3.00	Planned Date		14-Nov-24	21-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	12-Dec-24		2-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
8	RS-NDC-2	ISO 20000 Service Management System Audit	NO	LS	OTM	HOPE	GoB	5.00	Planned Date		20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	18-Dec-24		8-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
9	RS-NOC-6	Appointment of Audit firm for PPP project	NO	LS	OTM	HOPE	GoB	2.00	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	17-Dec-24		7-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
10	RS-Audit & Accounts-1	Financial Audit FY-2021-2022, 2022-2023, 2023-2024	NO	LS	OTM	HOPE	GoB	3.00	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	17-Dec-24		7-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
11	RS-SHQTC-1	TMMi Level-5 Audit of SHQTC Centre	NO	LS	OTM	HOPE	GoB	130.00	Planned Date		20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	18-Dec-24		8-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									




Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
3211131 Outsourcing (আউটসোর্সিং)																			
12	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	1	OTM	HOPE	GoB	45.00	Planned Date		1-Dec-24	15-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25		19-Jan-26	
									Planned Days			14	14	7	7	7	49	365	
									Actual Date										
3253103 Security Service (নিরাপত্তা সেবা)																			
13	RS-AW-2	Supply of Manpower Security service for BCC	NO	1	OTM	HOPE	GoB	145.00	Planned Date		1-Dec-24	15-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25		19-Jan-26	
									Planned Days			14	14	7	7	7	49	365	
									Actual Date										
3255102 Printing & Publications (মুদ্রণ ও প্রকাশনা)																			
14	RG-AW-1	Annual Publications	NO	1	RFQ	HOPE	GoB	3.00	Planned Date		20-Dec-24	24-Dec-24	27-Dec-24	30-Dec-24	2-Jan-25	5-Jan-25		2-Feb-25	
									Planned Days			4	3	3	3	3	16	28	
									Actual Date										
15	RG-AW-2	Printing & Binding of Official pad, diaries etc	NO	1	RFQ	HOPE	GoB	3.00	Planned Date		24-Nov-24	8-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25		26-Feb-25	
									Planned Days			14	14	7	7	7	38	45	
									Actual Date										
16	RG-NDC-1	Development & Publishing of PR materials for NDC services along with awareness campaign program	No	LS	OTM	HOPE	GoB	20.00	Planned Date		13-Nov-24	27-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24		4-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3255105 Stationary (অন্যান্য বস্তুসম্বন্ধি)																			
17	RG-AW-3	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	24.00	Planned Date		26-Dec-24	2-Jan-25	11-Feb-25	25-Feb-25	4-Mar-25	18-Mar-25		18-Mar-26	
									Planned Days			7	40	14	7	14	82	365	
									Actual Date										
3255106 Uniform (পোশাক)																			
18	RG-AW-4	Purchase of clothing for bcc employees(17-20 grade) and Drivers	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		12-Nov-24	19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24		31-Jan-25	
									Planned Days			7	7	7	7	7	21	45	
									Actual Date										
3257301 Festival (অনুষ্ঠান/উৎসবসম্বন্ধি)																			
19	RG-T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	13.00	Planned Date		13-Nov-24	20-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24		8-Feb-25	
									Planned Days			7	14	7	7	7	38	45	
									Actual Date										
20	RG-T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	12.00	Planned Date		18-Nov-24	25-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24		13-Feb-25	
									Planned Days			7	14	7	7	7	38	45	
									Actual Date										
21	RG-T&D-3	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15.00	Planned Date		25-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	22-Nov-24	29-Nov-24		13-Jan-25	
									Planned Days			7	7	7	7	7	38	45	
									Actual Date										
22	RS-NDC-3	Hiring of Event Management Firm and Related goods for Outdoor Video Conferencing	Job	1	OTM	HOPE	GoB	50.00	Planned Date		2-Feb-25	9-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25		23-Apr-25	
									Planned Days			7	7	7	7	7	38	45	
									Actual Date										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
23	RG-AW-5	Lighting decoration of ICT Tower on the celebration of Victory Day-24, Independence Day-25	NO	1	OTM	HOPE	GoB	8.00	Planned Date	২৫	2-Feb-25	9-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25		23-Apr-25
									Planned Days		7	7	7	7	7	7	38	45
									Actual Date									
24	RG-AW-6	Supply of Foods and others for Victory Day-24, Independence Day-25	NO	1	RFQ	HOPE	GoB	5.00	Planned Date	২৫	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25	11-Jan-25	14-Jan-25		28-Jan-25
									Planned Days		7	7	7	7	3	3	27	14
									Actual Date									
3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি সেৱামত)																		
25	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	No	1	OTM	HOPE	GoB	6.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
26	RG-AW-7	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	6.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
27	RG-AW-8	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
3258101 Vehicle Maintenance (সেটরযান সেৱামত)																		
28	RG-AW-9	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	10.00	Planned Date		28-Jul-24	11-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	20-Sep-24	13-Nov-24	20-Mar-26
									Planned Days			14	14	14	7	5	54	546
									Actual Date									
3258103 Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ সেৱামত)																		
29	RS-NDC-4	AMC, warranty & support service of IT & Storage systems of DC (IBM)	No	LS	OTM	HOPE	GoB	250.00	Planned Date		28-Dec-24	18-Jan-25	1-Feb-25	15-Feb-25	22-Feb-25	27-Feb-25	29-Apr-25	27-Aug-26
									Planned Days			21	14	14	7	5	61	546
									Actual Date									
30	RS-NDC-5	AMC, Warranty and support service of Data Center IP Components (Huawei)	No	LS	OTM	HOPE	GoB	400.00	Planned Date		28-Dec-24	18-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25		28-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
31	RS-NDC-6	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	No	LS	OTM	HOPE	GoB	450.00	Planned Date		9-Dec-24	30-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	23-Jan-25		9-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
32	RS-NDC-7	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	220.00	Planned Date		1-Dec-24	22-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25		1-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
33	RS-NDC-8	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	536.00	Planned Date		1-Dec-24	22-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25		1-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
34	RS-CA-2	Warranty & Support renewal of BCC CA PKI Systems & eSign Sub-CA Hardware Security Modules (HSM)	Nos	6	OTM	HOPE	GoB	120.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25	
									Planned Days			21	3	7	7	7	45	45	
									Actual Date										
3258105 Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)																			
35	RG-NDC-2	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	250.33	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25	
									Planned Days			21	3	7	7	7	45	45	
									Actual Date										
36	RG-NDC-3	Supply & installation of spare parts for infrastructure equipment of NDC.	NO	264	OTM	HOPE	GoB	300.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25	
									Planned Days			21	3	7	7	7	45	45	
									Actual Date										
37	RG-NDC-4	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	1,150.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25	
									Planned Days			21	3	7	7	7	45	45	
									Actual Date										
38	RG-NDC-5	Purchase of Spares for NDC IT, Network and Storage Items	NO	LS	OTM	HOPE	GoB	110.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25	
									Planned Days			21	3	7	7	7	45	45	
									Actual Date										
3258106 Repair of Residential Building (আবাসিক ভবন মেরামত)																			
39	RS-AW-3	Sewerage line and Central gas line of BCC Residential Building	NO	1	OTM	HOPE	GoB	5.00	Planned Date		26-Oct-24	2-Nov-24	9-Nov-24	16-Nov-24	23-Nov-24	23-Nov-24		14-Dec-24	
									Planned Days			7	7	7	7	0	28	21	
									Actual Date										
3258108 Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)																			
40	RW-NDC-1	Civil & Renovation works in National Data Center	NO	4	DPM	HOPE	GoB	25.00	Planned Date		1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	10-Nov-24	20-Nov-24	25-Jul-22	20-Nov-25	
									Planned Days			14	14	7	5	10	50	365	
									Actual Date										
41	RS-AW-4	Annual operation and maintenance of 1 capsule lift, 1 simplex lift and 2 duplex lifts of ICT Tower	NO	LS	OTM	HOPE	GoB	15.00	Planned Date		7-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	31-Aug-24	3-Sep-24		17-Sep-24	
									Planned Days			7	7	7	3	3	27	14	
									Actual Date										
42	RW-AW-1	Garden Renovation of ICT Tower	NO	1	OTM	HOPE	GoB	10.00	Planned Date		8-Dec-24	15-Dec-24	5-Jan-25	19-Jan-25	26-Jan-25	26-Jan-25		26-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
43	RW-SHQTC-1	Hardware Testing Lab Development	NO	LS	OTM	HOPE	GoB	20.00	Planned Date		9-Dec-24	16-Dec-24	6-Jan-25	20-Jan-25	27-Jan-25	27-Jan-25		27-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
44	RW-AW-2	Ground Floor, Level-1, Level-3 Renovation	NO	LS	OTM	HOPE	GoB	40.00	Planned Date		10-Dec-24	17-Dec-24	7-Jan-25	21-Jan-25	28-Jan-25	28-Jan-25		28-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										



১২

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
45	RW-AW-3	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	100.00	Planned Date		11-Dec-24	18-Dec-24	8-Jan-25	22-Jan-25	29-Jan-25	29-Jan-25		29-Jan-25
									Planned Days			7	21	14	7		59	
									Actual Date									
46	RW-AW-4	Landscaping work with Alphabet Design of Outer Wall.	LS	LS	RFQ	HOPE	GoB	2.50	Planned Date		12-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25
									Planned Days			7	21	14	7		59	
									Actual Date									
3258126 Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)																		
47	RS-NOC-7	AMC for e-Govt Network	Year	2	OTM	HOPE	GoB	320.00	Planned Date		8-Oct-24	29-Oct-24	19-Nov-24	3-Dec-24	10-Dec-24	10-Dec-24		10-Dec-24
									Planned Days			21	21	14	7		59	
									Actual Date									
48	RS-NOC-8	Upgradation of Network Management System (NMS) for e-Gov Network	No	LS	OTM	HOPE	GoB	590.00	Planned Date		12-Oct-24	2-Nov-24	23-Nov-24	7-Dec-24	14-Dec-24	14-Dec-24		14-Dec-24
									Planned Days			21	21	14	7		59	
									Actual Date									
4112202 Purchase of Computer & Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)																		
49	RG-AW, T&D, RID, Regionals-10	Supply and Installation of Laptops	No	50	OTM	HOPE	GoB	70.00	Planned Date		14-Nov-24	21-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	12-Dec-24		2-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
50	RG-AW-11	Supply and installation of Computer Accessories and Toner Cartridge, Printer, Color Printer & Network equipments under Framework	No	LS	OTM	HOPE	GoB	60.00	Planned Date		6-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25		8-Jan-25
									Planned Days			21	21	14	7		59	
									Actual Date									
51	RG-NDC-6	Purchase of High End Laptop for NDC Engineers	Nos	10	OTM	HOPE	GoB	17.50	Planned Date		5-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	3-Dec-24	3-Dec-24		3-Dec-24
									Planned Days			7	7	7	7		59	
									Actual Date									
52	RG-BKIICT, BDITEC & Regionals-1	Supply and Installation of Desktop/All in One PC	Nos	100	OTM	HOPE	GoB	127.60	Planned Date		13-Nov-24	27-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24		4-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
53	RG-BKIICT & Regionals-2	Supply and Installation of Online UPS and IPS for BCC	No	21	OTM	HOPE	GoB	40.00	Planned Date		18-Nov-24	2-Dec-24	5-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24		9-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
54	RG-SHQTC-1	Supply and Installation of Interactive Flat Panel (75 inch)	No	1	OTM	HOPE	GoB	6.10	Planned Date		22-Nov-24	6-Dec-24	9-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24		13-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
55	RG-SHQTC-2	Supply and Installation of PassMark PC Test Kit	No	1	OTM	HOPE	GoB	2.10	Planned Date		19-Nov-24	3-Dec-24	6-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24		10-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18										
56	RG-SHQTC-3	Supply and Installation of Camera with NVR, Variac, DSLR Camera, AC Panel Meter, Battery 12 volt and Fluke Clamp Multimeter.	Nos	20	OTM	HOPE	GoB	8.01	Planned Date		27-Nov-24	11-Dec-24	14-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25		18-Feb-25									
									Planned Days												14	3	7	7	7	38	45
									Actual Date																		
57	RG-SHQTC-4	Supply and Installation of Headphone, Printer (B/W, Toner (HP Laser Jet Pro M402dn), Toner (HP Color Laser Jet Pro M452dn), Toner (Brother DCP-L3510CDW), Toner (SHARP MX-M315N)	No	35	OTM	HOPE	GoB	15.50	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24		3-Feb-25									
									Planned Days												14	3	7	7	7	38	45
									Actual Date																		
58	RG-BKIICT & Regionals-3	Supply and Installation of Smart Board	No	10	OTM	HOPE	GoB	63.25	Planned Date		29-Nov-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25	24-Jan-25		10-Mar-25									
									Planned Days												28	7	7	7	7	21	45
									Actual Date																		
59	RG-T&D, BDIITEC BKIICT & Regionals-4	Heavy Duty Printer for Comp. Lab, Color, Laser Printer, Laser Printer with min 600DPI Dual page & networking	No	27	OTM	HOPE	GoB	15.40	Planned Date		13-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25		22-Feb-25									
									Planned Days												28	7	7	7	7	21	45
									Actual Date																		
60	RG-T&D, BDIITEC, & Regionals-5	Supply and Installation of webcam, sound system, sound recorder, Network Rack(32U, 15U), Network Switch, IP Camera with NVR, Signature Device	No	LS	OTM	HOPE	GoB	32.97	Planned Date		13-Nov-24	27-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24		4-Feb-25									
									Planned Days												14	3	7	7	7	38	45
									Actual Date																		
61	RG-BDIITEC-1	Supply and Installation of Heavy duty high speed Photocopier Machine(Min 60PPM, With Stapling facility)	Nos	2	OTM	HOPE	GoB	12.00	Planned Date		8-Nov-24	22-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24		30-Jan-25									
									Planned Days												14	3	7	7	7	38	45
									Actual Date																		
62	RG-SHQTC-5	Supply and Installation of Android Mobile (Samsung), iPhone (iPhone 15, iPhone 15 Pro, iPhone 15 Pro Max) All in One PC, MacBook Pro (M3 Pro)	Nos	23	OTM	HOPE	GoB	70.50	Planned Date		8-Nov-24	22-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24		30-Jan-25									
									Planned Days												14	3	7	7	7	38	45
									Actual Date																		
4112201 Purchase of ICT Accessories (অন্যান্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)																											
63	RG-NDC-7	Replacement of Next Generation Firewall (Level 2 Security) and Fiber Channel SAN Switch of NDC.	No	8	OTM	HOPE	GoB	450.00	Planned Date																		
									Planned Days											14	3	7	7	7	38	45	
									Actual Date																		
64	RG-NDC-8	Expansion on Existing Government Cloud (Huawei Part)	No	LS	OTM	HOPE	GoB	600.00	Planned Date		13-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25		8-Jan-25									
									Planned Days												14	21	14	7	59		
									Actual Date																		

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
65	RG-CA-1	Purchase of Physical Servers and related network switches for BCC CA and e-Sign systems (DC & DR)	No	6	OTM	HOPE	GoB	150.00	Planned Date		13-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25		8-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
66	RG-CA-2	Purchase of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	0.50	Planned Date		29-Nov-24	20-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		13-Mar-25
									Planned Days			21	10	7	7	14	59	45
									Actual Date									
67	RG-NOC-1	Purchase of Next Generation Firewall & Bandwidth Manager of e-Govt Network.	No	2	OTM	HOPE	GoB	225.00	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24		3-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
68	RG-NOC-2	Supply and installation of Upozilla Router for e-Gov Network Type-1	No	2	OTM	HOPE	GoB	650.00	Planned Date		15-Nov-24	29-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	23-Dec-24		6-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)																		
69	RG-T&D and Regionals-5	Supply and Installation of AC	NO	19	OTM	HOPE	GoB	30.00	Planned Date		9-Nov-24	30-Nov-24	21-Dec-24	4-Jan-25	11-Jan-25	11-Jan-25		11-Jan-25
									Planned Days			21	21	14	7		59	
									Actual Date									
70	RG-NDC-9	Supply & Upgradation of Data Center Security & Surveillance system.	No	1	OTM	HOPE	GoB	30.00	Planned Date		12-Nov-24	19-Nov-24	3-Dec-24	17-Dec-24	24-Dec-24	29-Dec-24		12-Jan-25
									Planned Days			7	14	14	7	5	47	14
									Actual Date									
71	RG-T&D and Regionals-6	Supply, installation & commissioning of DSLR Camera, CCTV Camera, CCTV Display-43 inch+	No	15	OTM	HOPE	GoB	6.04	Planned Date		21-Nov-24	19-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25		2-Mar-25
									Planned Days			28	7	7	7	7	21	45
									Actual Date									
72	RG-AW-12	Purchase of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	50.00	Planned Date		22-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24		10-Feb-25
									Planned Days			7	7	7	7	7	21	45
									Actual Date									
73	RG-AW-13	Purchase of fire extinguisher refills.	No	LS	RFQ	HOPE	GoB	1.50	Planned Date		21-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24		9-Feb-25
									Planned Days			7	7	7	7	7	21	45
									Actual Date									
74	RG-AW-14	Fire and Smoke Protection and Detection System	NO	1	OTM	HOPE	GoB	30.00	Planned Date		9-Dec-24	16-Dec-24	6-Jan-25	20-Jan-25	27-Jan-25	27-Jan-25		27-Jan-25
									Planned Days			7	21	14	7		59	
									Actual Date									
75	RG-AW-15	Supply & Installation of Fire Pump	LS	LS	RFQ	HOPE	GoB	2.00	Planned Date		30-Dec-24	6-Jan-25	27-Jan-25	10-Feb-25	17-Feb-25	17-Feb-25		17-Feb-25
									Planned Days			7	21	14	7		59	
									Actual Date									
76	RG-AW-16	BCC Auditorium Sound System and Green Room Renovation	No	1	OTM	HOPE	GoB	80.00	Planned Date		4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25		22-Feb-25
									Planned Days			7	7	7	7	7	21	45
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
4112314 Purchase of Furniture (সামগ্রীর ক্রম)																		
77	RG-AW,BKIICT, RID, SHQTC, Regionals-17	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	47.19	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	24-Dec-24	21	45
									Planned Days		7	7	7	7	7			
									Actual Date									
4113301 Purchase of Computer Software (সফটওয়্যার ক্রম)																		
78	RG-NDC-10	Renewal of Oracle Database for GEMS (MoPA)	No	1	OTM	HOPE	GoB	150.00	Planned Date		12-Nov-24	26-Nov-24	17-Dec-24	31-Dec-24	7-Jan-25	7-Jan-25	59	7-Jan-25
									Planned Days		14	21	14	7				
									Actual Date									
79	RG-NDC-11	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	1	OTM	HOPE	GoB	230.00	Planned Date								59	
									Planned Days		28	21	14	7				
									Actual Date									
80	RG-NDC-12	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	150.00	Planned Date		11-Nov-24	9-Dec-24	30-Dec-24	13-Jan-25	20-Jan-25	20-Jan-25	59	20-Jan-25
									Planned Days		28	21	14	7				
									Actual Date									
81	RG-NDC-13	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Nos	LS	OTM	HOPE	GoB	620.00	Planned Date		25-Nov-24	9-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25	38	16-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
82	RG-NDC-14	License Renewal of Email Security Gateway for National Email System	Year	1	OTM	HOPE	GoB	460.00	Planned Date		8-Nov-24	22-Nov-24	13-Dec-24	27-Dec-24	3-Jan-25	3-Jan-25	59	3-Jan-25
									Planned Days		14	21	14	7				
									Actual Date									
83	RG-NDC-15	Purchase of Oracle Database for NDC Managed Database Service	No	1	OTM	HOPE	GoB	800.00	Planned Date		25-Nov-24	23-Dec-24	13-Jan-25	27-Jan-25	3-Feb-25	3-Feb-25	59	3-Feb-25
									Planned Days		28	21	14	7				
									Actual Date									
84	RG-NDC-16	Purchase of Oracle Database for uPension System	Year	1	OTM	HOPE	GoB	800.00	Planned Date		10-Nov-24	8-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	19-Jan-25	59	19-Jan-25
									Planned Days		28	21	14	7				
									Actual Date									
85	RG-NDC-17	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	25.00	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
86	RG-NDC-18	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Nos	LS	OTM	HOPE	GoB	450.00	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
87	RG-NDC-19	License renewal of NDC Backup Software	No	LS	OTM	HOPE	GoB	250.00	Planned Date		28-Nov-24	12-Dec-24	15-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	38	45
									Planned Days		14	3	7	7	7			
									Actual Date									
88	RG-NDC-20	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	1	OTM	HOPE	GoB	550.00	Planned Date		12-Nov-24	3-Dec-24	17-Dec-24	31-Dec-24	7-Jan-25	7-Jan-25	56	21
									Planned Days		21	14	14	7	0			
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
89	RG-CA-3	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1.5	OTM	HOPE	GoB	92.00	Planned Date		15-Nov-24	6-Dec-24	20-Dec-24	3-Jan-25	10-Jan-25	10-Jan-25		31-Jan-25	
									Planned Days			21	14	14	7	0	56	21	
									Actual Date										
90	RG-CA-4	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	250.00	Planned Date		10-Nov-24	24-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24		1-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
91	RG-CA-5	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	150.00	Planned Date		17-Nov-24	1-Dec-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24		8-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
92	RG-NOC-3	Purchase of Customer management portal for e-Govt Network	No	LS	OTM	HOPE	GoB	17.00	Planned Date		26-Nov-24	10-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	3-Jan-25		17-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
93	RG-BKIICT-6	Purchase of Training Mngt. System For BKIICT and Regional Offices	No	LS	OTM	HOPE	GoB	62.00	Planned Date		26-Nov-24	10-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	3-Jan-25		17-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
94	RG-BKIICT-7	Genuine OS (Windows-11)	Nos	50	OTM	HOPE	GoB	11.00	Planned Date		10-Nov-24	24-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24		1-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
95	RG-SHQTC-6	Microsoft 365 License (1 Year) Microsoft Windows Software	No	40	OTM	HOPE	GoB	10.00	Planned Date		17-Nov-24	1-Dec-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24		8-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3221106		Hiring Goods & Transpor Expenditure (পেশার ভাড়া ও পরিবহন ব্যয়)																	
96	RS-NOC-9	Vehicle rent for deep inspection for PPP network	No	LS	OTM	HOPE	GoB	60.00	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3257104		Survey (অন্বেষণ)																	
97	RS-NOC-10	Design & Testing support for deep inspection PPP network	No	LS	OTM	HOPE	GoB	60.00	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3231301		Training (শিক্ষণ)																	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
98	RS-SHQTC-2	ISO/IEC 17025:2017	No	12	OTM	HOPE	GoB	7.20	Planned Date	22-Nov-24	6-Dec-24	27-Dec-24	10-Jan-25	15-Jan-25	18-Jan-25	25-Jul-22	21-Jan-25		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										
99	RS-SHQTC-3	ISO/IEC 17065:2012	No	12	OTM	HOPE	GoB	7.20	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
100	RS-SHQTC-4	ISTQB - Certified Tester Foundation Level (CT-FL)	No	12	OTM	HOPE	GoB	9.00	Planned Date	11-Nov-23	25-Nov-23	16-Dec-23	30-Dec-23	4-Jan-24	7-Jan-24	25-Jul-22	10-Jan-24			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											
101	RS-SHQTC-5	ISTQB - Certified Tester Advanced Level Test Analyst (CTAL-TA)	No	12	OTM	HOPE	GoB	9.00	Planned Date	14-Nov-24	28-Nov-24	19-Dec-24	2-Jan-25	7-Jan-25	10-Jan-25	25-Jul-22	13-Jan-25			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											
102	RS-SHQTC-6	ISACA - Certified Information Systems Auditor (CISA)	No	12	OTM	HOPE	GoB	30.00	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											
103	RS-SHQTC-7	ISACA - Certified Information Security Manager (CISM)	No	12	OTM	HOPE	GoB	30.00	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											
104	RS-SHQTC-8	ISTQB - Certified Tester Security Tester (CT-SEC)	No	12	OTM	HOPE	GoB	9.00	Planned Date	11-Nov-23	25-Nov-23	16-Dec-23	30-Dec-23	4-Jan-24	7-Jan-24	25-Jul-22	10-Jan-24			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											
105	RS-SHQTC-9	ISACA - Membership	No	12	OTM	HOPE	GoB	3.60	Planned Date	14-Nov-24	28-Nov-24	19-Dec-24	2-Jan-25	7-Jan-25	10-Jan-25	25-Jul-22	13-Jan-25			
									Planned Days		14	21	14	5	3	7	3	67		
									Actual Date											