



বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

আইসিটি টাওয়ার, প্লট নং-ই-১৪/এক্স, আগারগাঁও, শেরে বাংলানগর, ঢাকা-১২০৭
ফোনঃ ০২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮-০২-৫৫০০৬৭৯১, Web Site: www.bcc.gov.bd

স্মারক নং- ৫৬.০১.০০০০.০০৫.৫৪.৪৩৩.২১ - ০০ ৫৫

তারিখ- ৩১ আষাঢ় ১৪২৮ব.
১৫ জুলাই ২০২১খ্রি.

বিষয়ঃ বিসিসি'র ২০২১-২২ অর্থবছরের বার্ষিক দ্রুত পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২১-২০২২ অর্থবছরের বার্ষিক দ্রুত পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত দ্রুত পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।


পাথপ্রতিম দেব
নির্বাহী পরিচালক

সিনিয়র সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

Annual Procurement Plan FY 2021-2022 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	3211106	Entertainment Expenditure (প্রাণাঙ্গন ব্যয়)																
1	TDWG-1	Lunch for ITTEE Exam	No.	LS	OTM	HOPE	GoB	4.80	Planned Date Planned Days Actual Date	1-Oct-21 Actual Date	8-Oct-21 7	15-Oct-21 7	22-Oct-21 7	27-Oct-21 5	30-Oct-21 3	26 7	6-Nov-21	
	3211117	Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)																
2	NOC-S1	Redundant Internet Connection for PMO, Gonojhaban, BD Bank & Sonali Bank	No	1	DPM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	1-Jul-21 Actual Date	1-Jul-21 0	1-Jul-21 0	1-Jul-21 0	1-Jul-21 0	1-Jul-21 0	1-Jul-21 0	0	1-Jul-21
	3221101	Audit Fee (নিরীক্ষা/পরীক্ষা ফি)																
3	NDCS-01	BCC CA Audit	Nos.	1	LTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	10-Aug-21 Actual Date	24-Aug-21 14	21-Sep-21 28	5-Oct-21 14	25-Oct-21 20	30-Oct-21 5	81 14	13-Nov-21	
4	NDCS-02	ISO 27001 Recertification Audit of National Data Center	Nos.	1	DPM	HOPE	GoB	4.00	Planned Date Planned Days Actual Date	5-Aug-21 Actual Date	19-Aug-21 14	16-Sep-21 28	30-Sep-21 14	20-Oct-21 20	25-Oct-21 5	81 14	8-Nov-21	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract signature
5	TDWS-1	Feasibility Study of the new project relating persons with Disabilities - Accessible Digital Space for the Persons with Disabilities	No	1	QCBS	HOPE	GoB	12.00	Planned Date Planned Days Actual Date	5-Feb-21 Actual Date	7-Jun-21 122	28-Jun-21 21	26-Jul-21 28	2-Aug-21 7	9-Aug-21 7	16-Aug-21 7	23-Aug-21 7	199
	3253103	Security Guard (নিরাপত্তা সুরা)																
6	AWS-1	Cleaning and Security Service for ICT Tower, Regional Office and DRC	No	1	OTM	HOPE	GoB	175.00	Planned Date Planned Days Actual Date	1-Aug-21 Actual Date	15-Aug-21 14	29-Aug-21 14	5-Sep-21 7	12-Sep-21 7	19-Sep-21 7	49 365	19-Sep-22	
7	AWS-2	Outsourced Manpower Supply for BCC	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date	1-Aug-21 Actual Date	15-Aug-21 14	29-Aug-21 14	5-Sep-21 7	12-Sep-21 7	19-Sep-21 7	49 365	19-Sep-22	
8	AWG-1	Purchase of Dress and other Accessories for BCC Grade-16-20 Staffs	No	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	1-Dec-21 Actual Date	8-Dec-21 7	15-Dec-21 7	22-Dec-21 7	25-Dec-21 3	28-Dec-21 3	27 14	11-Jan-22	
9	AWG-2	Purchase of Dress and other Accessories for BCC Driver	No	1	RFQ	HOPE	GoB	1.20	Planned Date Planned Days Actual Date	1-Dec-21 Actual Date	8-Dec-21 7	15-Dec-21 7	22-Dec-21 7	25-Dec-21 3	28-Dec-21 3	27 14	11-Jan-22	
	3255102	Printing & Binding (প্রিন্ট ও বন্ডিং)																
10	TDWG-2	Printing of ITTEE FE Text Book, Exam Preparation Book (Vol-1 & Vol-2) and Training Brochure	No	1200	OTM	HOPE	GoB	6.85	Planned Date Planned Days Actual Date	1-Nov-21 Actual Date	15-Nov-21 14	29-Nov-21 14	13-Dec-21 14	20-Dec-21 7	25-Dec-21 5	54 14	8-Jan-22	
11	TDWG-3	Purchase of Books for Regional Office	No	81	DPM	HOPE	GoB	0.32	Planned Date Planned Days Actual Date	1-Nov-21 Actual Date	8-Nov-21 7	11-Nov-21 3	14-Nov-21 3	17-Nov-21 3	17-Nov-21 3	16 3	20-Nov-21	
	3255105	Stationary (প্রাণাঙ্গন সরঞ্জাম)																
12	AWG-3	Framework for BCC Stationary	No	1	OTM	HOPE	GoB	18.50	Planned Date Planned Days Actual Date	26-Jan-21 Actual Date	10-Feb-21 15	22-Mar-21 40	5-Apr-21 14	12-Apr-21 7	26-Apr-21 14	90 365	26-Apr-22	

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	3257301	Festival (স্বপ্নাঙ্গনা)																	
13	TDWG-4	National Girls Programming Contest (NGPC)	No	1	OTM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		15-Jul-21 15-Jul-21	29-Jul-21 14	12-Aug-21 14	26-Aug-21 14	2-Sep-21 7	7-Sep-21 5	54	21-Sep-21 14	
14	TDWG-5	National Colligate Programming Contest (NCPC)	No	1	OTM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		1-Feb-22 1-Feb-22	15-Feb-22 14	1-Mar-22 14	15-Mar-22 14	22-Mar-22 7	27-Mar-22 5	54	10-Apr-22 14	
15	TDWG-6	International Colligate Programming Contest (ICPC)	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		1-Oct-21 1-Oct-21	15-Oct-21 14	29-Oct-21 14	12-Nov-21 14	19-Nov-21 7	24-Nov-21 5	54	8-Dec-21 14	
16	TDWG-7	National IT Competition for Youth with Disabilities (NITC)	No	1	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		1-Sep-21 1-Sep-21	15-Sep-21 14	29-Sep-21 14	13-Oct-21 14	20-Oct-21 7	25-Oct-21 5	54	8-Nov-21 14	
17	TDWG-8	Job Fair for Persons with Disabilities (Job Fair)	No	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		1-Dec-21 1-Dec-21	15-Dec-21 14	29-Dec-21 14	12-Jan-22 14	19-Jan-22 7	24-Jan-22 5	54	7-Feb-22 14	
18	AWW-1	Lighting in ICT Tower for National Victory Day	No	1	RFQ	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		1-Nov-21 1-Nov-21	8-Nov-21 7	15-Nov-21 7	22-Nov-21 7	25-Nov-21 3	28-Nov-21 3	27	12-Dec-21 14	
19	AWW-2	Lighting in ICT Tower for National Independent Day	No	1	RFQ	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		1-Feb-22 1-Feb-22	8-Feb-22 7	15-Feb-22 7	22-Feb-22 7	25-Feb-22 3	28-Feb-22 3	27	14-Mar-22 14	
20	TDWS-1	Digital Bangladesh Branding	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Aug-21 1-Aug-21	15-Aug-21 14	29-Aug-21 14	12-Sep-21 14	19-Sep-21 7	24-Sep-21 5	54	5-Nov-21 42	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
21	TDWS-2	Virtual Event Platform, Event App & Website Development, Customize and Hosting for WCTT	No	1	QCBS	HOPE	GoB	400.00	Planned Date Planned Days Actual Date	30-Mar-21	11-May-21 42	2-Jun-21 22	9-Jun-21 7	14-Jun-21 5	20-Jun-21 6	4-Jul-21 14	11-Jul-21 7	103	31-Oct-21 112
22	TDWS-3	Global and Local PR, Media Buying for WCTT	No	1	QCBS	HOPE	GoB	300.00	Planned Date Planned Days Actual Date	18-May-21	8-Jun-21 21	29-Jun-21 21	6-Jul-21 7	11-Jul-21 5	18-Jul-21 7	1-Aug-21 14	8-Aug-21 7	82	
23	TDWS-4	Digital OVC and News Supplement for WCTT	No	1	QCBS	HOPE	GoB	300.00	Planned Date Planned Days Actual Date	7-Jun-21	28-Jun-21 21	19-Jul-21 21	26-Jul-21 7	31-Jul-21 5	7-Aug-21 7	21-Aug-21 14	28-Aug-21 7	82	
24	TDWS-5	Content Development for WCTT	No	1	QCBS	HOPE	GoB	500.00	Planned Date Planned Days Actual Date	7-Jun-21	28-Jun-21 21	19-Jul-21 21	16-Aug-21 28	30-Aug-21 14	6-Sep-21 7	13-Sep-21 7	20-Sep-21 7	105	
25	TDWS-6	Press Conference, Sponsor's night, Destination Promotion, City Dressing, Airport and Hotel Branding for WCTT	No	1	QCBS	HOPE	GoB	325.00	Planned Date Planned Days Actual Date	24-Jun-21	15-Jul-21 21	5-Aug-21 21	2-Sep-21 28	16-Sep-21 14	23-Sep-21 7	30-Sep-21 7	7-Oct-21 7	105	
26	TDWS-7	Secretariat Operational for WCTT	No	1	QCBS	HOPE	GoB	250.00	Planned Date Planned Days Actual Date	1-Aug-21	22-Aug-21 21	12-Sep-21 21	10-Oct-21 28	24-Oct-21 14	31-Oct-21 7	7-Nov-21 7	14-Nov-21 7	105	
27	TDWS-8	Accommodation, Food and Travel Cost for the Invited Guest and Speakers for WCTT	No	1	QCBS	HOPE	GoB	550.00	Planned Date Planned Days Actual Date	10-Aug-21	31-Aug-21 21	21-Sep-21 21	19-Oct-21 28	2-Nov-21 14	9-Nov-21 7	16-Nov-21 7	23-Nov-21 7	105	

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28	TDWS-9	Zone Wise Thematic Fabrication (BICC) for WCIT	No	1	QCBS	HOPE	GoB	300.00	Planned Date Planned Days	1-Sep-21 21	22-Sep-21 21	13-Oct-21 21	10-Nov-21 28	24-Nov-21 14	1-Dec-21 7	8-Dec-21 7	15-Dec-21 7	105
29	TDWS-10	Opening and Closing Ceremony (BICC) for WCIT	No	1	QCBS	HOPE	GoB	275.00	Planned Date Planned Days Actual Date	10-Sep-21 21	1-Oct-21 21	22-Oct-21 21	19-Nov-21 28	3-Dec-21 14	10-Dec-21 7	17-Dec-21 7	24-Dec-21 7	105
30	TDWS-11	Supply of Registration Kit (a token of appreciation for the honorable invitees from abroad for participating the congress) for WCIT	No	1	QCBS	HOPE	GoB	130.00	Planned Date Planned Days Actual Date	20-Sep-21 21	11-Oct-21 21	1-Nov-21 21	29-Nov-21 28	13-Dec-21 14	20-Dec-21 7	27-Dec-21 7	3-Jan-22 7	105
31	TDWS-12	Printing Brochure and Other Publication for WCIT	No	1	QCBS	HOPE	GoB	90.00	Planned Date Planned Days Actual Date	25-Sep-21 21	16-Oct-21 21	6-Nov-21 21	4-Dec-21 28	18-Dec-21 14	25-Dec-21 7	1-Jan-22 7	8-Jan-22 7	105
32	TDWS-13	Logistics (Power management, Internet, Hygiene & Safety Equipment, Transportation for the Speakers and Guests, Awards and Crest, Security, Cleaning and Fire Brigade) for WCIT	No	1	QCBS	HOPE	GoB	130.00	Planned Date Planned Days Actual Date	20-Aug-21 21	10-Sep-21 21	1-Oct-21 21	29-Oct-21 28	12-Nov-21 14	19-Nov-21 7	26-Nov-21 7	3-Dec-21 7	105
33	TDWS-14	Overall Event Documentation and Post-Event Report for WCIT	No	1	QCBS	HOPE	GoB	55.00	Planned Date Planned Days Actual Date	15-Sep-21 21	6-Oct-21 21	27-Oct-21 21	24-Nov-21 28	8-Dec-21 14	15-Dec-21 7	22-Dec-21 7	29-Dec-21 7	105
34	TDWS-15	Website design, development & maintenance for ICPC World Finals 2022	No	1	QCBS	HOPE	GoB	30.00	Planned Date Planned Days Actual Date	30-Mar-21 83	21-Jun-21 22	13-Jul-21 21	3-Aug-21 21	17-Aug-21 14	24-Aug-21 7	31-Aug-21 7	7-Sep-21 7	161 5-Jan-22 120

3258101 Vehicle Maintenance (গাড়ির মেরামত)

35	AWS-3	Framework for Vehicle Maintenance	No	1	OTM	HOPE	GoB	15.50	Planned Date Planned Days Actual Date	1-Aug-21 14	15-Aug-21 14	29-Aug-21 14	12-Sep-21 14	19-Sep-21 7	24-Sep-21 5	54 365	24-Sep-22
----	-------	-----------------------------------	----	---	-----	------	-----	-------	---	----------------	-----------------	-----------------	-----------------	----------------	----------------	-----------	-----------

3258103 Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রপাতির মেরামত)

Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise-EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
36	NDSCS-06	Purchase of SMS Gateway Service for all BCC services	LS	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date	22-Aug-21 45	6-Oct-21 28	3-Nov-21 14	22-Nov-21 5	2-Dec-21 10	7-Dec-21 5	12-Dec-21 10		
37	NDSCS-05	Support Service for IBM Server, Storage, Database and Domino Email System	LS	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date	10-Sep-21 45	25-Oct-21 28	6-Dec-21 14	11-Dec-21 5	21-Dec-21 10	26-Dec-21 5	31-Dec-21 5		
38	NDSCS-09	Support Service (Health Check, Onsite Support, Renewal of Hardware Equipment in DC & DR)	LS	LS	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date	10-Jul-21 45	24-Aug-21 28	5-Oct-21 14	10-Oct-21 5	20-Oct-21 10	25-Oct-21 5	30-Oct-21 5		

3258105 Repair of Other Machines and Equipment (অন্যান্য যন্ত্রপাতি ও যন্ত্রপাতির মেরামত)

Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
39	NDSCS-04	AMC for Infrastructure Support and onsite support (Power Cooling/Physical Security) for DC and DR	Nos.	1	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date	10-Jul-21 45	24-Aug-21 28	5-Oct-21 14	10-Oct-21 5	20-Oct-21 10	25-Jul-22 0	25-Oct-21 5		

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advert	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
40	NDCS-10	Disaster Recovery Site Physical Security Enhancement	LS	LS	OTM	HOPE	GoB	100.00	Planned Date	15-Sep-21	30-Oct-21	27-Nov-21	11-Dec-21	16-Dec-21	26-Dec-21	31-Dec-21	5-Jan-22	
								Actual Date			45	28	14	5	10	5	5	
3258108 Other Building & Infrastructure Repair (অন্যান্য ভবন ও সংস্কার)																		
41	AWS-4	Maintenance of ICT Tower's Lifts (PWR)	Nos	4	DDM	HOPE	GoB	12.00	Planned Date		1-Dec-21	15-Dec-21	29-Dec-21	5-Jan-22	10-Jan-22	20-Jan-22	25-Jul-22	20-Jan-23
								Actual Date				14	14	7	5	10	50	365
42	PSPW-S2	BKICT lab & Office Design and Renovation	LS	1	QCBS	HOPE	GoB	200.00	Planned Date		20-Jul-21	17-Aug-21	24-Aug-21	31-Aug-21	7-Sep-21	7-Sep-21	49	28-Sep-21
								Actual Date				28	7	7	7	0		21
43	AWW-3	Maintenance and Servicing Electrical & Plumbing items of BCC	no.	1	RFQ	HOPE	GoB	5.00	Planned Date		1-Dec-21	8-Dec-21	15-Dec-21	22-Dec-21	25-Dec-21	28-Dec-21	27	11-Jan-22
								Actual Date				7	7	7	3	3		14
3258126 Maintenance of Telecom Equipments (কমিউনিকেশন সরঞ্জামাদি পরামর্শ)																		
44	NOC-S1	AMC and onsite support service of eGov Network (BGN Part)	No	1	OTM	HOPE	GoB	200.00	Planned Date		1-Jul-21	22-Jul-21	5-Aug-21	19-Aug-21	26-Aug-21	26-Aug-21	56	26-Aug-21
								Actual Date				21	14	14	7			
45	NDCS-08	Renewal of Service Contract for Redundant Link in DICTC & Jashore DR	LS	LS	OTM	HOPE	GoB	300.00	Planned Date		10-Feb-21	27-Mar-21	24-Apr-21	8-May-21	13-May-21	23-May-21	28-May-21	2-Jun-21
								Actual Date				45	28	14	5	10	5	5
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature
46	NOC-S2	AMC for Technical Support Service of eGov Network and Onsite Support Service (InfoSakar-2 Part)	No	1	OTM	HOPE	GoB	500.00	Planned Date	29-Jul-21	19-Aug-21	9-Sep-21	23-Sep-21	28-Sep-21	1-Oct-21	25-Jul-22	4-Oct-21	74
								Actual Date			21	21	14	5	3	7	3	365
4111201 Non Residential Building (অন্যবাসিক ভবন)																		
47	AWW-4	Event Room & Officer's Room Renovation	No	LS	OTM	HOPE	GoB	69.85	Planned Date		1-Sep-21	15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	25-Oct-21	54	6-Dec-21
								Actual Date				14	14	14	7	5		42
48	AWS-5	Maintenance and Servicing of BCC's AC	No	LS	OTM	HOPE	GoB	21.45	Planned Date		1-Aug-21	15-Aug-21	29-Aug-21	12-Sep-21	19-Sep-21	24-Sep-21	54	8-Oct-21
								Actual Date				14	14	14	7	5		14
49	AWS-6	Maintenance and Servicing of BCC's Generator	No	LS	OTM	HOPE	GoB	10.00	Planned Date		1-Aug-21	15-Aug-21	29-Aug-21	12-Sep-21	19-Sep-21	24-Sep-21	54	8-Oct-21
								Actual Date				14	14	14	7	5		14
50	AWG-4	Refilling of BCC's Fire Extinguisher and other Accessories	No	LS	OTM	HOPE	GoB	3.00	Planned Date		1-Apr-22	15-Apr-22	29-Apr-22	13-May-22	20-May-22	25-May-22	54	8-Jun-22
								Actual Date				14	14	14	7	5		14
4112202 Purchase of Computer & Accessories (কম্পিউটার ও অ্যাকসেসরিজ ক্রয়)																		
51	NDCG-10	Purchase of Server for BCC eGovCloud PaaS	Node	16	OTM	HOPE	GoB	650.00	Planned Date		10-Nov-21	1-Dec-21	22-Dec-21	1-Jan-22	6-Jan-22	21-Jan-22	72	4-Mar-22
								Actual Date				21	21	10	5	15		42
52	NDCG-11	Purchase of Consumable Items, Accessories & Components for NDC & NOC (IT & Datacom)	Qty	LS	OTM	HOPE	GoB	150.00	Planned Date		15-Sep-21	6-Oct-21	27-Oct-21	6-Nov-21	11-Nov-21	26-Nov-21	72	7-Jan-22
								Actual Date				21	21	10	5	15		42

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
53	NIDCG-12	Purchase of DR system for BCC Existing HCI Platform	Node	6	OTM	HOPE	GoB	750.00	Planned Date Planned Days		15-Sep-21	6-Oct-21 21	27-Oct-21 21	6-Nov-21 10	11-Nov-21 5	26-Nov-21 15	72	7-Jan-22 42
54	NIDCG-13	Purchase of ITSM for NDC & NOC	User	100	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		14-Oct-21	4-Nov-21 21	25-Nov-21 21	5-Dec-21 10	10-Dec-21 5	25-Dec-21 15	72	5-Feb-22 42
55	NIDCG-14	Upgradation of Disctrict Router for Government WAN Backbone	Nos.	58	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		5-Aug-21	26-Aug-21 21	16-Sep-21 21	26-Sep-21 10	1-Oct-21 5	16-Oct-21 15	72	27-Nov-21 42
56	NIDCG-16	Purchase of NAT Firewall for Government WAN	Nos.	2	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		15-Jul-21	5-Aug-21 21	26-Aug-21 21	5-Sep-21 10	10-Sep-21 5	25-Sep-21 15	72	6-Nov-21 42
57	NIDCG-17	VC terminal upgradation of Gonohabhan & License for Video Conference System	Nos.	LS	OTM	HOPE	GoB	240.00	Planned Date Planned Days Actual Date		5-Aug-21	26-Aug-21 21	16-Sep-21 21	26-Sep-21 10	1-Oct-21 5	16-Oct-21 15	72	27-Nov-21 42
58	NIDCG-18	Framework Agreement for Fiber & LAN component	Nos.	LS	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		22-Aug-21	12-Sep-21 21	3-Oct-21 21	13-Oct-21 10	18-Oct-21 5	2-Nov-21 15	72	14-Dec-21 42
59	NIDCG-19	Framework Agreement for Infrastructure Component of DC & DR	Nos.	LS	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date		22-Aug-21	12-Sep-21 21	3-Oct-21 21	13-Oct-21 10	18-Oct-21 5	2-Nov-21 15	72	14-Dec-21 42
60	NIDCG-21	GRS based NTP Server for DC & DR	Nos.	2	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		22-Aug-21	12-Sep-21 21	3-Oct-21 21	13-Oct-21 10	18-Oct-21 5	2-Nov-21 15	72	14-Dec-21 42
61	NIDCG-22	Self Service Password Manager for AD & LDAP	Nos.	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		22-Aug-21	12-Sep-21 21	3-Oct-21 21	13-Oct-21 10	18-Oct-21 5	2-Nov-21 15	72	14-Dec-21 42
62	TDWG-01	Purchase of Computer & Accessories for BCC Regional Offices	No	LS	OTM	HOPE	GoB	132.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21 28	19-Feb-21 21	5-Mar-21 14	12-Mar-21 7	12-Mar-21	70	23-Apr-21 42
63	TDWG-02	Purchase of Network Equipment for BCC Regional Offices	No	LS	OTM	HOPE	GoB	10.55	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21 28	19-Feb-21 21	5-Mar-21 14	12-Mar-21 7	12-Mar-21	70	23-Apr-21 42
64	Boithok-G1	Purchase of Computer & Accessories for Boithok Platform	No	28	OTM	HOPE	GoB	41.50	Planned Date Planned Days Actual Date		10-Aug-21	24-Aug-21 14	7-Sep-21 14	14-Sep-21 7	21-Sep-21 7	21-Sep-21	42	2-Nov-21 42
65	AWG-8	Purchase of Computer Accessories and Tower Cartridge for Printer & Photocopier under framework contract	No	1	OTM	HOPE	GoB	18.00	Planned Date Planned Days Actual Date		26-Jan-21	10-Feb-21 15	22-Mar-21 40	5-Apr-21 14	12-Apr-21 7	26-Apr-21 14	90	26-Apr-22 365
66	NDCG	Purchase of Tertiary Internet Link for high level redundancy of NDC (5 Gbps)	No	1	OTM	HOPE	GoB	151.20	Planned Date Planned Days Actual Date		9-Oct-20	20-Oct-20 11	3-Nov-20 14	5-Nov-20 2	12-Nov-20 7	10-Dec-20 28	62	10-Dec-21 365
67	NDCG	Establish Redundant Connectivity of Leased lines for DICTC, Jashore DR	No	1	OTM	HOPE	GoB	319.86	Planned Date Planned Days Actual Date		6-Nov-20	30-Nov-20 24	29-Dec-20 29	29-Dec-20 0	31-Dec-20 2	28-Jan-21 28	83	28-Jan-22 365
4112310 Purchase of Office Equipment (বাফিস সরঞ্জামাদি ক্রয়)																		
68	AWGS-7	Purchase of Electrical & Plumbing Items for ICT Tower (Framework)	LS	1	OTM	HOPE	GoB	45.00	Planned Date Planned Days Actual Date		1-Oct-21	15-Oct-21 14	29-Oct-21 14	5-Nov-21 7	12-Nov-21 7	17-Nov-21 5	47	17-Nov-22 365

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
69	AWG-10	Purchase of Dehumidifiers for BCC	Nos	10	OTM	HOPE	GoB	5.50	Planned Date Planned Days Actual Date		1-Sep-21 15-Sep-21 14	29-Sep-21 14	6-Oct-21 7	13-Oct-21 7	18-Oct-21 5	47	8-Nov-21 21	
70	Boithok-G2	Purchase of Office equipments for Boithok Platform	Nos	LS	OTM	HOPE	GoB	4.00	Planned Date Planned Days Actual Date		10-Aug-21 24-Aug-21 14	7-Sep-21 14	14-Sep-21 7	21-Sep-21 7	26-Sep-21 5	47	7-Nov-21 42	
71	TDWG-9	Purchase of Office equipments for BCC Regional Office	Nos	LS	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		30-Dec-21 13-Jan-22 14	27-Jan-22 14	3-Feb-22 7	10-Feb-22 7	15-Feb-22 5	47	29-Mar-22 42	
72	AWG-11	Purchase of Fire cum Passenger Lift for ICT Tower	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Oct-21 15-Oct-21 14	5-Nov-21 21	19-Nov-21 14	26-Nov-21 7	1-Dec-21 5	59	1-Mar-22 90	

4112314 Purchase of Furniture (সাপ্লাইমেন্ট)

73	AWG-12	Purchase of Furniture for BCC HQ & Boithok Platform	Nos	LS	OTM	HOPE	GoB	57.00	Planned Date Planned Days Actual Date		1-Aug-21 15-Aug-21 14	29-Aug-21 14	5-Sep-21 7	12-Sep-21 7	17-Sep-21 5	47	15-Oct-21 28
74	TDWG-10	Purchase of Furniture for BCC Regional Office	Nos	LS	OTM	HOPE	GoB	118.87	Planned Date Planned Days Actual Date		30-Dec-21 13-Jan-22 14	27-Jan-22 14	3-Feb-22 7	10-Feb-22 7	15-Feb-22 5	47	15-Mar-22 28

4113301 Purchase of Computer Software (সফটওয়্যার)

75	NDCG-01	BCC CA PKI Certificate Lifecycle Management Software License & Support Renewal	LS	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		29-Jul-21 19-Aug-21 21	9-Sep-21 21	19-Sep-21 10	24-Sep-21 5	9-Oct-21 15	72	23-Oct-21 14
76	NDCG-02	License & Support Service Renewal of Oracle Database for BCC CA	Nos	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		10-Aug-21 31-Aug-21 21	21-Sep-21 21	1-Oct-21 10	6-Oct-21 5	21-Oct-21 15	72	4-Nov-21 14
77	NDCG-03	Warranty renewal of IT & Datacom equipment of DC & DR (Huawei)	Nos	LS	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date		10-Jul-21 31-Jul-21 21	14-Aug-21 14	19-Aug-21 5	24-Aug-21 5	29-Aug-21 5	59	12-Sep-21 14
78	NDCG-04	Warranty renewal of Server & Storage (IBM & Lenovo)	Nos	LS	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		22-Aug-21 12-Sep-21 21	3-Oct-21 21	13-Oct-21 10	18-Oct-21 5	2-Nov-21 15	72	16-Nov-21 14
79	NDCG-05	License and support service renewal of Oracle Database (IBAS++)	Nos	1	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		15-Oct-21 5-Nov-21 21	26-Nov-21 21	6-Dec-21 10	11-Dec-21 5	26-Dec-21 15	72	9-Jan-22 14
80	NDCG-06	License and support service Renewal of Web Application Firewall	Nos	2	OTM	HOPE	GoB	60.00	Planned Date Planned Days Actual Date		20-Jan-22 10-Feb-22 21	3-Mar-22 21	13-Mar-22 10	18-Mar-22 5	2-Apr-22 15	72	16-Apr-22 14
81	NDCG-07	License renewal of NDC Backup Software	Nos	1	OTM	HOPE	GoB	60.00	Planned Date Planned Days Actual Date		20-Jul-21 10-Aug-21 21	31-Aug-21 21	10-Sep-21 10	15-Sep-21 5	30-Sep-21 15	72	14-Oct-21 14
82	NDCG-08	Purchase of database for BCC e-Sign Solution	Nos	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date		5-Aug-21 26-Aug-21 21	16-Sep-21 21	26-Sep-21 10	1-Oct-21 5	16-Oct-21 15	72	30-Oct-21 14
83	NDCG-09	Purchase of PaaS for BCC eGov Cloud	Node	10	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		8-Dec-21 29-Dec-21 21	19-Jan-22 21	29-Jan-22 10	3-Feb-22 5	18-Feb-22 15	72	4-Mar-22 14

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
84	NDCG-15	Warranty Renewal of Backbone Network Equipment of Government WAN	No.	LS	OTM	HOPE	GoB	250.00	Planned Date		5-Aug-21	26-Aug-21	16-Sep-21	26-Sep-21	1-Oct-21	16-Oct-21	72	30-Oct-21
									Planned Days			21	21	10	5	15	14	
									Actual Date									
85	NDCG-20	Email Security Gateway License Renewal	No.	LS	OTM	HOPE	GoB	500.00	Planned Date		20-Dec-21	10-Jan-22	31-Jan-22	10-Feb-22	15-Feb-22	2-Mar-22	59	16-Mar-22
									Planned Days			21	21	10	5	15	14	
									Actual Date									
86	NDCG-23	Purchase and renewal of IBM Lotus Domino & IBM Spectrum Protect	No.	1	OTM	HOPE	GoB	400.00	Planned Date		22-Aug-21	12-Sep-21	3-Oct-21	13-Oct-21	18-Oct-21	2-Nov-21	59	16-Nov-21
									Planned Days			21	21	10	5	15	14	
									Actual Date									
87	NDCG-24	Purchase of Enterprise Edition for government email system	No.	1	OTM	HOPE	GoB	400.00	Planned Date		10-Aug-21	31-Aug-21	21-Sep-21	1-Oct-21	6-Oct-21	21-Oct-21	59	4-Nov-21
									Planned Days			21	21	10	5	15	14	
									Actual Date									
88	NDCG-25	Warranty renewal of IT & Datacom equipment of DC-DR (cisco part)	No.	1	OTM	HOPE	GoB	500.00	Planned Date		10-Aug-21	31-Aug-21	21-Sep-21	1-Oct-21	6-Oct-21	21-Oct-21	72	4-Nov-21
									Planned Days			21	21	10	5	15	14	
									Actual Date									
89	NDCG-26	Purchase of pki lifecycle mgt Software	No.	1	OTM	HOPE	GoB	400.00	Planned Date		10-Dec-21	31-Dec-21	21-Jan-22	31-Jan-22	5-Feb-22	20-Feb-22	72	6-Mar-22
									Planned Days			21	21	10	5	15	14	
									Actual Date									
90	NDCG-27	SSL Certificate	LS	300	OTM	HOPE	GoB	15.00	Planned Date		20-Dec-21	10-Jan-22	31-Jan-22	10-Feb-22	15-Feb-22	2-Mar-22	72	16-Mar-22
									Planned Days			21	21	10	5	15	14	
									Actual Date									
91	PSPW-G1	REMS system upgradation & Support	LS	1	RFQ	HOPE	GoB	3.00	Planned Date		5-Aug-21	26-Aug-21	2-Sep-21	16-Sep-21	23-Sep-21	7-Oct-21	63	21-Nov-21
									Planned Days			21	7	14	7	14	45	
									Actual Date									
92	PSPW-G2	Training Management System Upgradation & Support and Maintenance	No.	1	RFQ	HOPE	GoB	3.00	Planned Date		5-Oct-21	26-Oct-21	2-Nov-21	16-Nov-21	23-Nov-21	7-Dec-21	63	21-Jan-22
									Planned Days			21	7	14	7	14	45	
									Actual Date									
93	PSPW-G4	Advisory Services Management system of BCC	No.	1	RFQ	HOPE	GoB	3.00	Planned Date		3-Aug-21	10-Aug-21	17-Aug-21	24-Aug-21	29-Aug-21	29-Aug-21	26	19-Sep-21
									Planned Days			7	7	7	0	0	21	
									Actual Date									
94	NDCS-07	Upgradation of NDC Cloud Self Service Portal & Billing System	LS	1	OTM	HOPE	GoB	150.00	Planned Date		5-Oct-21	19-Nov-21	17-Dec-21	31-Dec-21	5-Jan-22	15-Jan-22	26-Jul-22	20-Jan-22
									Planned Days			45	28	14	5	10	0	5
									Actual Date									

Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
95	PSPW-S1	BCC New website Design, Development and Support	No.	1	QCBS	HOPE	GoB	100,00	Planned Date	5-Jul-21	2-Aug-21	12-Aug-21	19-Aug-21	26-Aug-21	9-Sep-21	23-Sep-21	80	
								Planned Days			28	10	7	7	14	14		
								Actual Date										
96	TDWG-11	Software for Advance Budgetary System	No.	1	QCBS	HOPE	GoB	40,00	Planned Date	2-Aug-21	16-Aug-21	30-Aug-21	13-Sep-21	20-Sep-21	4-Oct-21	18-Oct-21	77	
								Planned Days			14	14	14	7	14	14		
								Actual Date										
97	NDCS-03	BCC eKYC Software Enhancements with Identity Service	No.	1	QCBS	HOPE	GoB	50,00	Planned Date	10-Apr-22	25-May-22	22-Jun-22	6-Jul-22	11-Jul-22	21-Jul-22	26-Jul-22	107	
								Planned Days		45	28	14	5	10	0	5		
								Actual Date										
98	BCC-CA	BCC CA eKYC Application (Web & Mobile) for eSign Customer onboarding	No.	1	QCBS	HOPE	GoB	75,00	Planned Date	15-Mar-22	2-May-22	26-May-22	25-Jul-22	8-Aug-22	18-Aug-22	25-Aug-22	170	
								Planned Days		48	24	60	14	10	7	7		
								Actual Date										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
99	BD-50-S	Development of Dynamic Website for Bangladesh 50	No	1	SBCQ	HOPE	GoB	74.90	Planned Date Planned Days Actual Date	19-Jan-21 	22-Feb-21 34	8-Mar-21 14	9-Mar-21 1	10-Mar-21 1	11-Mar-21 1	24-Mar-21 13	24-Mar-21 0	24-Mar-22 365
100	PSPW-S3	E-learning Platform design, develop and support	No.	1	QCBS	HOPE	GoB	200.00	Planned Date Actual Date	2-Aug-21 	16-Aug-21 14	27-Sep-21 42	11-Oct-21 14	18-Oct-21 7	25-Oct-21 7	8-Nov-21 14	24-Dec-21 60	138
101	DDW-S	Development of Dynamic Website	No	1	SBCQ	HOPE	GoB	304.00	Planned Date Actual Date	1-May-19 	23-May-19 22	19-Jun-19 27	22-Jun-19 3	26-Jun-19 4	27-Jun-19 1	57	30-Jun-19 3	117
3257101 Consultancy (কনসালট্যান্সি)																		
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertiser EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract
102	MDC-S	Mission Digital Court 2021	No	1	SBCQ	HOPE	GoB	1765.00	Planned Date Planned Days Actual Date	31-Dec-20 	9-Feb-21 40	10-Mar-21 29	22-May-21 73	8-Jun-21 17	8-Jun-21 0	16-Jun-21 8	7-Jul-21 21	3-Jan-22 180
103	Boithok-S	Individual Consultant for Boithok Platform	No	20	Individual Consultant	HOPE	GoB	487.00	Planned Date Planned Days Actual Date	31-Jul-21 	21-Aug-21 21	11-Sep-21 21	25-Sep-21 14	2-Oct-21 7	5-Oct-21 3	12-Oct-21 7	19-Oct-21 7	19-Oct-22 365
3257103 Research (গবেষণা)																		
104	TDWG-12	Brand identity adaption of BCC Logo	No	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	 	1-Oct-21	8-Oct-21 7	15-Oct-21 7	18-Oct-21 3	25-Oct-21 7	25-Oct-21	24 14	8-Nov-21

২৪ ০৭ ২০২১

মোহাম্মদ রাশেদুল ইসলাম
সচিব
বাংলাদেশ কম্পিউটার কাউন্সিল