

Annual Procurement Plan (FY 2020-2021)

Division: Information and Communication Technology Division
Agency: Bangladesh Computer Council

Budget: Development

Procuring Entity Name & Code : Executive Director, 3039

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 128-12801-224023300

Package Number	Description of procurement package - SERVICES	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk.	Time code for process	Advertise EOJ/REOI	Issue RFP	Proposal Submission Date	Technical Proposal Evaluation	Opening Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Bangla Language Technology Specialist	Man-Months	12	Selection of Individual Consultant (SIC)	PD	GoB	48.00	Planned Date Planned Days Actual Date	2-Jun-20	N/A	16-Jun-20	23-Jun-20	N/A	25-Jun-20	2-Jul-20	16-Jul-20		30-Jun-21
SD2(1)	IT Consultant (Machine Learning Expert)	Man-Months	12	Selection of Individual Consultant (SIC)	PD	GoB	30.00	Planned Date Planned Days Actual Date	1-Jun-20	N/A	16-Jun-20	3-Aug-20	N/A	10-Aug-20	17-Aug-20	31-Aug-20	52	30-Jun-21
SD2(2)	IT Consultant (Software Architect)	Man-Months	13	Selection of Individual Consultant (SIC)	PD	GoB	45.50	Planned Date Planned Days Actual Date	27-Feb-20	N/A	12-Mar-20	21-Jun-20	N/A	28-Jun-20	5-Jul-20	19-Jul-20	143	
SD3	Procurement Specialist	Man-Months	12	Selection of Individual Consultant (SIC)	PD	GoB	30.00	Planned Date Planned Days Actual Date	15-Jun-20	N/A	29-Jun-20	14-Jul-20	N/A	21-Jul-20	28-Jul-20	25-Aug-20	71	30-Jun-21
SD4	IT Specialist (Server Management)	Man-Months	12	Selection of Individual Consultant (SIC)	PD	GoB	24.00	Planned Date Planned Days Actual Date	28-Jul-20	N/A	11-Aug-20	26-Aug-20	N/A	2-Sep-20	9-Sep-20	7-Oct-20	71	30-Jun-21



Package	Description of procurement package - SERVICES	Unit	Qty	Procurement Method & Type	Contracting authority	Source of fund	Est cost in lac Tk.	Time code for process	Advertise EOIR/EOI	Issue RFP	Proposal Submission Date	Technical Proposal Evaluation	Opening Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time for Completion Contract
SD5	IT Specialist (Application Management)	Man-Months	12	Selection of Individual Consultant (SIC)	PD	GoB	24.00	Planned Date 28-Jul-20 Planned Days Actual Date		N/A	11-Aug-20 14	26-Aug-20 15	N/A	2-Sep-20 7	9-Sep-20 7	7-Oct-20 28	71	30-Jun-2
SD6	Technology Management Specialist (3 Persons)	Man-Months (12*3)	36	Selection of Individual Consultant (SIC)	PD	GoB	43.20	Planned Date 27-Feb-20 Planned Days Actual Date		N/A	12-Mar-20 14	21-Jun-20 101	N/A	28-Jun-20 7	5-Jul-20 7	19-Jul-20 14	143	30-Jun-2
SD7	Bangla Syntactic Treebank Corpus with Processing Pipeline and Distribution Platform	nos	1	QCBS	CCGP	GoB	2247.39	Planned Date 5-Jul-20 Planned Days Actual Date		25-Aug-20	22-Sep-20 28	22-Oct-20 30	29-Oct-20 7	5-Nov-20 7	12-Nov-20 7	10-Dec-20 28	107	14-Nov-2
SD8	Further improvement of Bangla OCR developed by ICTD & integrating hand writing recognition system	nos	1	QCBS	Ministry	GoB	760.47	Planned Date 12-Feb-19 Planned Days Actual Date		15-May-19	13-Jun-19 29	26-Aug-19 74	6-Oct-19 41	13-Oct-19 7	20-Oct-19 7	17-Nov-19 28	186	27-Oct-2
SD9	Development of Bangla speech to text & text to speech software	nos	1	QCBS	Ministry	GoB	1083.07	Planned Date 10-Apr-19 Planned Days Actual Date		22-May-19	26-Jun-19 18-Sep-19	12-Dec-19 85	9-Jan-20 28	02-Dec-19 7	08-Dec-19 7	19-Dec-19 28	205	30-Jan-2
SD10	Improvement of the National Keyboard (Bangla)	nos	1	QCBS	ED	GoB	507.70	Planned Date 3-Aug-17 Planned Days Actual Date		7-Aug-19	18-Sep-19 12-Aug-20	26-Sep-20 45	3-Oct-20 7	10-Oct-20 7	17-Oct-20 7	14-Nov-20 28	122	3-May-2

2.

Package number	Description of procurement package - SERVICES	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Advertise EO/REOI	Issue RFP	Proposal Submission Date	Technical Proposal Evaluation	Opening Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time No. Completion of Contract
D12	Development of the Bangla font interoperability Engine	nos	1	QCBS	PD	GoB	60.64	Planned Date Planned Days Actual Date	21-Nov-19	8-Jul-20	5-Aug-20	19-Sep-20	26-Sep-20	3-Oct-20	10-Oct-20	7-Nov-20	122	26-Apr-23
D14	Development of Bangla Spell & Grammar checker	nos	1	QCBS	ED	GoB	786.88	Planned Date Planned Days Actual Date	3-Aug-17	8-Apr-18	6-May-18	28-Oct-18	3-Jan-19	22-Jan-19	29-Jan-19	26-Feb-19	324	5-Feb-23
D15	Development of the Bangla Machine Translator (MT)	nos	1	QCBS	Ministry	GoB	2441.12	Planned Date Planned Days Actual Date	3-Aug-17	23-Mar-19	22-Apr-19	20-Nov-19	12-Dec-19	19-Jan-20	26-Jan-20	23-Feb-20	337	11-Aug-22
D16	Development of Screen Reader software	nos	1	QCBS	PD	GoB	223.87	Planned Date Planned Days Actual Date	3-Aug-17	15-Feb-18	15-Mar-18	5-Apr-18	12-Apr-18	19-Apr-18	20-Jan-19	17-Feb-19	367	1-Feb-22
D17	Development of software for disable people	nos	1	QCBS	Ministry	GoB	1234.83	Planned Date Planned Days Actual Date	3-Aug-17	2-Oct-19	1-Nov-19	11-Mar-20	12-Jul-20	19-Jul-20	26-Jul-20	23-Aug-20	326	9-Feb-23
D18	Development of sentiment analysis software in Bangla	nos	1	QCBS	Ministry	GoB	498.37	Planned Date Planned Days Actual Date	22-May-19	23-Aug-19	20-Sep-19	4-Nov-19	11-Nov-19	18-Nov-19	25-Nov-19	23-Dec-19	122	2-Dec-23
									22-May-19	8-Aug-19	15-Sep-19	7-Nov-19	19-Nov-19	2-Dec-19	8-Dec-19	31-Dec-19		

R.

	Description of procurement package - SERVICES	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Advertise EO/REOI	Issue RFP	Proposal Submission Date	Technical Proposal Evaluation	Opening Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time for Completion of Contract
SD19	Integrated platform for Bangla Text, Speech and Image related Service Distribution	nos	1	QCBS	PD	GoB	135.28	Planned Date Planned Days Actual Date	11-Oct-17 11-Oct-17	22-Jul-20	19-Aug-20	3-Oct-20	10-Oct-20	17-Oct-20	24-Oct-20	21-Nov-20	122	10-May
											28	45	7	7	7	28		
SD20	Translation of most popular/used sites into international language	nos	1	QCBS	PD	GoB	1820.51	Planned Date Planned Days Actual Date	7-Sep-17 7-Sep-17									
SD21	Digital Resources and Keyboard for Ethnic Minority Group's Languages	nos	1	QCBS	PD	GoB	558.68	Planned Date Planned Days Actual Date	11-Oct-17 11-Oct-17	3-Oct-19	11-Nov-19	19-Mar-20	14-Jun-20	21-Jun-20	28-Jun-20	26-Jul-20	297	12-Jan
											39	129	87	7	7	28		
SD22	Bangla to IPA Automatic Converter	nos	1	QCBS	ED	GoB	600.51	Planned Date Planned Days Actual Date	3-Aug-17 3-Aug-17	20-Aug-19	17-Sep-19	1-Nov-19	8-Nov-19	15-Nov-19	22-Nov-19	20-Dec-19	122	7-Jun
											28	45	7	7	7	28		
SD23	Preparation of Terms of Reference (TOR) of 16 Components	nos	16	SSS	PD	GoB	88.00	Planned Date Planned Days Actual Date	3-Aug-17 3-Aug-17	20-Aug-19	17-Sep-19	1-Nov-19	8-Nov-19	15-Nov-19	22-Nov-19	20-Dec-19	122	7-Jun
											28	45	7	7	7	28		
	Total Value of Service Procurements				Total		13292.02											

Note:

1. SD -20 would not be developed

(ড. মোঃ জিয়াউদ্দীন)
প্রকল্প পরিচালক

Division: Information and Communication Technology Division
 Agency: Bangladesh Computer Council
 Procuring Entity Name & Code: Executive Director, 3039
 Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBL/ICT), 5-2805-5007

Annual Procurement Plan(FY 2020-2021)

Budget: Development

Package Number	Description of procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Not used in good	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD4	Equipments	nos	1	OTM	PD	GoB	5.88	Planned Date Planned Days Actual Date		7-Feb-20 23-Feb-20 6-Feb-20 26-Jul-20	23-Feb-20 23-Feb-20 23-Aug-20 26-Jul-20	9-Mar-20 15 10-Mar-20 2-Sep-20	16-Mar-20 7 11-Mar-20 9-Sep-20	23-Mar-20 7 11-Mar-20 16-Sep-20	20-Apr-20 28 25-Mar-20 14-Oct-20	17	30-Jun-20
GD5	Physical Server	nos	1	OTM	HOPE/ PD	GoB	861.45	Planned Date Actual Date			28	30	7	7	28	80	13-Dec-20
GD6	Cloud for Dev-Ops Environment	nos	1	OTM	PD	GoB	200.00	Planned Date Actual Date		26-Jul-20	16-Aug-20	26-Aug-20	2-Sep-20	9-Sep-20	7-Oct-20	73	21-Nov-20
GD8	Stationary Goods	nos	1	RFQ	PD	GoB	3.00	Planned Date Actual Date		5-Oct-20	15-Oct-20	25-Oct-20	1-Nov-20	8-Nov-20	15-Nov-20	41	25-Nov-20
GD9	Purchasing of Books	nos	1	RFQ	PD	GoB	1.00	Planned Date Actual Date		20-Aug-20	30-Aug-20	6-Sep-20	13-Sep-20	16-Sep-20	23-Sep-20	34	3-Oct-20
Total value of Goods Procurement							Total :	1071.33									


 (ড. মোঃ জিয়াউল্লাহ)
 প্রকল্প পরিচালক

Annual Procurement Plan (FY 2020-2021)

Division: Information and Communication Technology Division
 Agency: Bangladesh Computer Council
 Procuring Entity Name & Code : Executive Director, 3039
 Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 128-12801-224023300

Budget: Development

Package Number	Description of procurement package Service	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk.	Time code for process	Not used in good	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD11	Development of Bangla style guide	nos	1	PSN	PD	GoB	126.24	Planned Date Planned Days Actual Date		15-Jul-20	14-Aug-20	13-Sep-20	20-Sep-20	27-Sep-20	13-Oct-20	90	
SD13	Development of Bangla CLDR resource and submit to Unicode	nos	1	PSN	PD	GoB	98.93	Planned Date Planned Days Actual Date		15-Jul-20	14-Aug-20	13-Sep-20	20-Sep-20	27-Sep-20	13-Oct-20	90	
SD24	Hiring of 2 Microbus	Month	120	OTM	PD	GoB	90.00	Planned Date Planned Days Actual Date		6-Oct-19	21-Oct-19	5-Nov-19	12-Nov-19	19-Nov-19	17-Dec-19	72	
										1-Oct-19	15-Oct-19	07-Nov-19	25-Nov-19	25-Nov-19	19-Dec-19	80	
Total value of Goods Procurement							225.17										


 (ড. মোঃ জিয়াউদ্দীন)
 প্রকল্প পরিচালক