

ANNUAL PROCUREMENT PLAN - Procurement of Goods & Service (FY 2024-2025)


Ministry / Division:	Information and Communication Technology Division	128
Agency:	Bangladesh Computer Council	12801
Procuring Entity Name & Code:	Project Director	N/A
Project / Programme Name & Code:	Establishment of Broadband Connectivity in the Areas of Underprivileged Telecommunication Facilities (Connected Bangladesh) Project	
Project Implementation Periods:	July 2018 -June 2025	

Project Cost (In lakh Taka)	
Total	50443.31
SOF	50443.31

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rsd in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	16	17
GD3	Supply & Installation of Solar panel	Nos	1	OTM	HOPE	SOF	15.00	Planned Dates		1-Jan-25	15-Jan-25	29-Jan-25	12-Feb-25	13-Feb-25	13-Mar-25		30-Jun-25
								Planned Days		14	1	14	2	1	28	60	N/A
								Actual Date									
SD8	Internet Bandwidth	LS	LS	DPM	HOPE	SOF	300.00	Planned Dates		15-Dec-25	12-Jan-26	22-Jan-26	1-Feb-26	3-Feb-26	3-Mar-26		30-Jun-25
								Planned Days		21	1	10	3	2	28	65	N/A
								Actual Date									
PW13	Carbon Dioxide Refilling of existing fire extinguisher at Union level	Nos	653	OTM	HOPE	SOF	20.00	Planned Dates		1-Jan-25	15-Jan-25	29-Jan-25	31-Jan-25	1-Feb-25	1-Mar-25		30-Jun-25
								Planned Days		14	1	14	2	1	28	60	N/A
								Actual Date									
							335.00										


 ০৫/০২/২৪
Mohammad Abul Hossain
 Network Specialist (IP)
 Connected Bangladesh Project
 Bangladesh Computer Council



 ০৫/০২/২৪
মোঃ হোসেন বিন আমিন
 উপ-প্রকল্প পরিচালক
 কানেক্টেড বাংলাদেশ প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল


 ০৫/০২/২৪
জগদীশ চন্দ্র সরকার
 প্রকল্প পরিচালক (উপসচিব)
 কানেক্টেড বাংলাদেশ প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল


 ০৫/০২/২৪
Dr. Muhammed Mehedi Hassan
 (Additional Secretary)
 Executive Director (Add. Charge)
 Bangladesh Computer Council

টেলিযোগাযোগ সুবিধা বঞ্চিত এলাকাসমূহে ব্রডব্যান্ড কানেক্টিভিটি স্থাপন (কানেক্টেড বাংলাদেশ) প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল
Activity Plan 2024-25

No.	Package No	Activity	Activity Plan 2024-25						
			24-Dec	25-Jan	25-Feb	25-Mar	25-Apr	25-May	25-Jun
1	PW 8-13	FAT-PoP Renovation Works (653 Unions)			Implementation				
2	PW 7	Installation Testing and Comisioning of Optical Fiber Network (Delegated work)(59 Unions)			Implementation				
3	PW 14	PoP Renovation Works (Delegated work) (59 Unions)			Implementation				
4	GD 1-2	Supply, Installation and Testing Active Network Equipment with DC Power System (GD 1-2)			Implementation				
5	SD 6	Audio Video Film Production			Implementation				
6	SD-8	Internet Bandwidth				Implementation			
7	GD-3	Supply & Instration Solar Panel			Implementation				
8	PW 18	Carbon Dioxide Refilling (3 kg) of existing fire extinguisher at Union level			Implementation				
9	Management	PIC	★(Tentative)			★(Tentative)			★(Tentative)
10		PSC	★(Tentative)			★(Tentative)			★(Tentative)


02/05/24

Mohammad Abul Hossain
Network Specialist (IP)
Connected Bangladesh Project
Bangladesh Computer Council


02/05/24

মোঃ হোসেন বিন আমিন
উপ-প্রকল্প পরিচালক
কানেক্টেড বাংলাদেশ প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল


02/05/24

ডঃ মুহাম্মদ মেহেদি হাছানি
প্রকল্প পরিচালক (উপসচিব)
কানেক্টেড বাংলাদেশ প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল


02/05/24

Dr. Muhammad Mehedi Hassani
(Additional Secretary)
Executive Director (Add. Charge)
Bangladesh Computer Council