

ANNUAL PROCUREMENT PLAN (for F. Y. 2022-23)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT	
September 2019 - June 2024	

Project Cost (In lakh Taka)

Total	14671.05
GoB	14671.05
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-21	Supply & Installation (License Renewal) of Computer Software Threat Intelligence Solution for BGD e-GOV CIRT (Contract Package No: eTender-G-21)	Nos	1	OTM (e-GP)	PD	GoB	400.00	Planned Dates planned Days Actual Date	-	12/5/2022	5/6/2022	12/6/2022	22/6/2022	1/7/2022	-	-	30/8/2022
eTender-G-23	Supply & Installation of Computer Software Access Data FTK for BGD e-GOV CIRT (Contract Package No: eTender-G-23)	Nos	1	OTM (e-GP)	PD	GoB	150.00	Planned Dates planned Days Actual Date	-	27/1/2022	13/2/2022	3/3/2022	3/3/2022	5/3/2022	-	-	4/5/2022
eTender-G-24	Supply & Installation of Computer Software Guidance Encase Forensic for BGD e-GOV CIRT (Contract Package No: eTender-G-24)	Nos	1	OTM (e-GP)	PD	GoB	150.00	Planned Dates planned Days Actual Date	-	27/1/2022	13/2/2022	3/3/2022	3/3/2022	6/3/2022	20/3/2022	-	4/5/2022
eTender-G-30	Renewal of Group IB Threat Intelligence Software for BGD e-GOV CIRT (Contract Package No: eTender-G-30)	Nos	1	OTM (e-GP)	PD	GoB	360.00	Planned Dates planned Days Actual Date	-	20/3/2023	20/4/2023	27/4/2023	4/5/2023	1/6/2023	-	-	1/7/2023
eTender-G-31	Supply & Installation of Computer Software CIS CAT Pro for BGD e-GOV CIRT (Contract Package No: eTender-G-31)	Nos	1	OTM (e-GP)	PD	GoB	30.00	Planned Dates planned Days Actual Date	-	25/7/2022	11/8/2022	18/8/2022	28/8/2022	30/8/2022	-	-	29/10/2022
eTender-G-32	Supply & Installation of Computer Software Digital Forensic Bundle Incl. EDPR 5 Agents for BGD e-GOV CIRT (Contract Package No: eTender-G-32)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates planned Days Actual Date	-	1/3/2022	19/3/2022	11/4/2022	16/4/2022	18/4/2022	-	-	17/6/2022
eTender-G-33	Supply & Installation (License Renewal) of Computer Software Threat Intelligence Solution for BGD e-GOV CIRT (Contract Package No: eTender-G-33)	Nos	1	OTM (e-GP)	PD	GoB	400.00	Planned Dates planned Days Actual Date	-	12/11/2022	6/12/2022	13/12/2022	23/12/2022	1/1/2023	-	-	2/3/2023
eTender-G-34	Supply & Installation of Computer Software IXIA Breaking Point for BGD e-GOV CIRT (Contract Package No: eTender-G-34)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates planned Days Actual Date	-	17/8/2022	3/9/2022	12/9/2022	22/9/2022	10/10/2022	-	-	28/11/2023

১০২৮৮

eTender- G-35	Supply & Installation of Computer Software Access Data FTK for BGD e-GOV CIRT (Contract Package No: eTender-G-35)	Nos	1	OTM (e-GP)	PD	GoB	150.00	Planned Dates	-	27/8/2022	13/9/2022	1/10/2022	1/10/2022	3/10/2022	-	2/12/2022
								planned Days	-	-	17	18	0	2	37	60
								Actual Date	-							
eTender- G-36	Supply & Installation of Computer Software AppScan for BGD e-GOV CIRT (Contract Package No: eTender-G-36)	Nos	1	OTM (e-GP)	PD	GoB	75.00	Planned Dates	-	22/9/2022	10/10/2022	2/11/2022	7/11/2022	21/11/2022	-	31/3/2023
								planned Days	-	-	18	23	5	14	60	130
								Actual Date	-							
eTender- G-37	Supply & Installation of Computer Software Web Analytics Tools for BGD e-GOV CIRT (Contract Package No: eTender-G-37)	Nos	1	OTM (e-GP)	PD	GoB	500.00	Planned Dates	-	9/1/2023	1/2/2023	5/2/2023	10/2/2023	12/2/2023	-	13/4/2023
								Planned Dates	-	-	23	4	5	2	34	60
								Actual Date	-							
eTender- G-38	Supply & Installation of Computer Software for BGD e-GOV CIRT (Contract Package No: eTender-G-38)	Nos	1	OTM (e-GP)	PD	GoB	300.00	Planned Dates	-	17/2/2023	6/3/2023	20/3/2023	20/3/2023	28/3/2023	-	30/6/2023
								planned Days	-	-	17	14	0	8	39	94
								Actual Date	-							
eTender- G-39	Supply & Commissioning of Computer Software (Acunetix) for Vulnerability Assessment & Penetration Test (VAPT) (Contract Package No: eTender-G-39)	Nos	1	OTM (e-GP)	PD	GoB	60.00	Planned Dates	-	1/12/2022	16/12/2022	22/12/2022	22/12/2022	19/1/2023	-	18/2/2023
								planned Days	-	-	15	6	0	28	49	30
								Actual Date	-							

৩০২৬

১৮/১১/২২

ANNUAL PROCUREMENT PLAN (F.Y. 2022-23)

Ministry / Division:
Agency:
Procuring Entry Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Information and Communication Technology Division
Bangladesh Computer Council
Project Director
Strengthening of BGD s-GOV CIRT
September 2019 - June 2024

Project Cost (in Lakh Taka)
14671.05
14671.05
-

Total
GoB
PA

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-8B	CIRT System and Web Administrator	Man-Month	12	IC (REOI)	PD	GoB	23.10	Planned Dates planned Days Actual Date	15/8/2022 - -	- - -	6/9/2022 22 -	20/9/2022 14 -	N/A - N/A	16/10/2022 26 -	23/10/2022 7 -	27/10/2022 4 -	73 -	30/6/2024 30/6/2024

Page-17

Signature

