



# বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: bccinfo@bcc.net.bd, Web Site: www.bcc.gov.bd

স্মারক নং- ৫৬.০১.০০০০.০০৫.৫৪.১৫৯.২৫- ১২৩৪

তারিখঃ ১২ শ্রাবণ ১৪৩২ বঙ্গাব্দ  
২৭ জুলাই ২০২৫ খ্রিস্টাব্দ

বিষয়ঃ বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামোতাবেক- ১৬ (ষোল) পৃষ্ঠা।

*Abu*  
27.7.2025

(মোঃ আবু সাঈদ)

নির্বাহী পরিচালক (অতিরিক্ত দায়িত্ব)

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

আইসিটি টাওয়ার, আগারগাঁও, ঢাকা।

## Annual Procurement Plan FY 2025-2026 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
<b>321117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)</b>																	
1	RS-NOC-+C8:U341	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	40.00	Planned Date	11-Aug-25	25-Aug-25	15-Sep-25	29-Sep-25	6-Oct-25	6-Oct-25		6-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
2	RS-NOC-2	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	2	OTM	HOPE	GoB	180.00	Planned Date	14-Sep-25	28-Sep-25	19-Oct-25	2-Nov-25	9-Nov-25	9-Nov-25		9-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
3	RS-NOC-3	Purchase of Redundent connectivity for DICTC & DR	Month	3	DPM	HOPE	GoB	13.30	Planned Date	17-Aug-25	31-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	12-Oct-25		12-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
4	RS-NOC-4	Purchase of Redundent connectivity for DICTC & DR	Year	2	OTM	HOPE	GoB	130.00	Planned Date	17-Aug-25	31-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	12-Oct-25		12-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
5	RS-NOC-5	Establishment of VC link at Cabinet	NO	1	RFQ	HOPE	GoB	0.70	Planned Date	17-Aug-25	31-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	12-Oct-25		12-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
6	RS-NOC-6	Purchase of direct connection for government offices	Year	2	OTM	HOPE	GoB	300.00	Planned Date	17-Aug-25	31-Aug-25	21-Sep-25	5-Oct-25	12-Oct-25	12-Oct-25		12-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
<b>3221101 Audit Fee (নিরীক্ষা/সমীক্ষা ফি)</b>																	
7	RS-CA-1	BCC CA & eSign Audit	No.	2	LTM	HOPE	GoB	6.00	Planned Date	14-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26	11-Jan-26		1-Feb-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
8	RS-NOC-7	Technical Audit of IS3 Network	No.	LS	OTM	HOPE	GoB	150.00	Planned Date	18-Dec-25	25-Dec-25	1-Jan-26	8-Jan-26	15-Jan-26	15-Jan-26		5-Feb-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
9	RS-NDC-1	ISO 27001:2013/2022 transition & re-certification Audit of NDC	Year	3	RFQ	HOPE	GoB	3.00	Planned Date	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	26-Oct-25	26-Oct-25		16-Nov-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
10	RS-Audit & Accounts-1	Financial Audit FY-2021-2022, 2022-2023, 2023-2024,2024-2025	NO	LS	OTM	HOPE	GoB	3.00	Planned Date	11-Sep-25	18-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	9-Oct-25		30-Oct-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
<b>3211131 Outsourcing (আউটসোর্সিং)</b>																	
11	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	14	OTM	HOPE	GoB	45.00	Planned Date	1-Sep-25	15-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25		20-Oct-26
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
<b>3253103 Security Service (নিরাপত্তা সেবা)</b>																	
12	RS-AW-2	Supply of Manpower Security service for BCC	NO	85	OTM	HOPE	GoB	145.00	Planned Date	4-Sep-25	18-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25		23-Oct-26
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
<b>3255102 Printing &amp; Publications (মুদ্রণ ও প্রকাশনা)</b>																	
13	RG-NDC-1	Development & Publishing of PR materials for NDC services along with awareness campaign program	LS	LS	OTM	HOPE	GoB	5.00	Planned Date	4-Sep-25	8-Sep-25	11-Sep-25	14-Sep-25	17-Sep-25	20-Sep-25		18-Oct-25
									Planned Days		4	3	3	3	3	16	28
									Actual Date								
14	RG-AW-1	Printing & Binding of Official pad, diaries etc	NO	1	RFQ	HOPE	GoB	3.00	Planned Date	14-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25		17-Dec-25
									Planned Days		14	14	7	7	7	38	45
									Actual Date								
<b>3255105 Stationary (অন্যান্য মনিহারি)</b>																	
15	RG-AW-2	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	45.00	Planned Date	18-Sep-25	25-Sep-25	4-Nov-25	18-Nov-25	25-Nov-25	9-Dec-25		9-Dec-26
									Planned Days		7	40	14	7	14	82	365
									Actual Date								
<b>3257301 Festival (অনুষ্ঠান/উৎসবাদি)</b>																	
16	RG-T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	15.00	Planned Date	21-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25		17-Dec-25
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
17	RG-T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	12.00	Planned Date	25-Sep-25	2-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25		21-Dec-25
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
18	RG-T&D-3	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15.00	Planned Date	29-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25		18-Dec-25
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
19	RG-AW-3	Lighting decoration of ICT Tower on the celebration of Victory Day-25	NO	1	RFQ	HOPE	GoB	2.00	Planned Date	18-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25		7-Dec-25
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
20	RG-AW-4	Lighting decoration of ICT Tower on the celebration of Independence Day-26	NO	1	RFQ	HOPE	GoB	2.00	Planned Date	30-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	24-Oct-25	27-Oct-25		10-Nov-25
									Planned Days		7	7	7	3	3	27	14
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
<b>3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি মেরামত)</b>																	
21	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	No	1	OTM	HOPE	GoB	60.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	4-Dec-25	4-Dec-25
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
22	RG-NDC-2	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	10.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	4-Dec-25	3-Apr-27
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
23	RG-AW-5	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	4-Dec-25	3-Apr-27
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
<b>3258101 Vehicle Maintenance (মোটরযান মেরামত)</b>																	
24	RG-AW-6	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	27-Nov-25	3-Apr-27
									Planned Days		14	14	14	7	5	54	546
									Actual Date								
<b>3258103 Repair of Computer &amp; Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)</b>																	
25	RS-NDC-2	AMC, warranty & support service of IT & Storage systems of DC (IBM)	Year	2	OTM	HOPE	GoB	400.00	Planned Date	23-Nov-25	14-Dec-25	28-Dec-25	11-Jan-26	18-Jan-26	23-Jan-26	25-Mar-26	23-Jul-27
									Planned Days		21	14	14	7	5	61	546
									Actual Date								
26	RS-NDC-3	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	2	OTM	HOPE	GoB	450.00	Planned Date	29-Dec-25	19-Jan-26	22-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26		29-Mar-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
27	RS-NDC-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	2	OTM	HOPE	GoB	750.00	Planned Date	28-Dec-25	18-Jan-26	21-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26		28-Mar-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
28	RS-NDC-5	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	140.00	Planned Date	20-Jan-26	10-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26		20-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
29	RS-NDC-6	Maintenance and Servicing of Generator & Sub-station with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	500.00	Planned Date	1-Jan-26	22-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26		1-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
30	RS-NDC-7	Supply & Installation of IP Components (Cisco) for DC & DR	Nos.	LS	OTM	HOPE	GoB	400.00	Planned Date	11-Jan-26	1-Feb-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26		11-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
31	RS-NDC-8	Maintenance and Servicing of UPS and colling with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	800.00	Planned Date	8-Jan-26	29-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	22-Feb-26		8-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
32	RS-NDC-9	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Maintenance Service)	NO	1	OTM	HOPE	GoB	348.00	Planned Date	11-Dec-24	1-Jan-25	4-Jan-25	11-Jan-25	18-Jan-25	25-Jan-25		11-Mar-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
<b>3258105</b>		<b>Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)</b>															
33	RG-NDC-3	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Spare Parts)	Lot	1	OTM	HOPE	GoB	280.00	Planned Date	11-Dec-24	1-Jan-25	4-Jan-25	11-Jan-25	18-Jan-25	25-Jan-25		11-Mar-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
34	RG-NDC-4	Purchase of Spares for NDC IT, Network and Storage Items	NO	LS	OTM	HOPE	GoB	30.00	Planned Date	11-Aug-25	1-Sep-25	4-Sep-25	11-Sep-25	18-Sep-25	25-Sep-25		9-Nov-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
<b>3258106</b>		<b>Repair of Residential Building (আবাসিক ভবন মেরামত)</b>															
35	RS-AW-4	Water Tank, Water Supply Line and Sewerage line cleaning of BCC Residential Building & ICT Tower	NO	1	RFQ	HOPE	GoB	2.50	Planned Date	9-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	6-Nov-25		27-Nov-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
36	RS-AW-5	Supply and installation of Water line fittings, fixture and Gas line flexible pipe, fittings and others of Bcc Residential.	NO	1	OTM	HOPE	GoB	5.00	Planned Date	12-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	9-Nov-25		30-Nov-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
<b>3258108</b>		<b>Other Building &amp; Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)</b>															
37	RW-BKIICT-1	Renovation of BKIICT Ceiling Cable Tray and Cable Dressing	Nos	1	OTM	HOPE	GoB	15.00	Planned Date	7-Aug-25	14-Aug-25	21-Aug-25	28-Aug-25	31-Aug-25	3-Sep-25		17-Sep-25
									Planned Days		7	7	7	3	3	27	14
									Actual Date								
38	RW-AW-1	Garden Renovation of ICT Tower	NO	1	OTM	HOPE	GoB	10.00	Planned Date	28-Aug-25	4-Sep-25	25-Sep-25	9-Oct-25	16-Oct-25	16-Oct-25		16-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
39	RW-SHQTC-1	Hardware Testing Lab Development	NO	LS	OTM	HOPE	GoB	40.00	Planned Date	15-May-25	22-May-25	12-Jun-25	26-Jun-25	3-Jul-25	3-Jul-25		3-Jul-25
									Planned Days		7	21	14	7		59	
									Actual Date								

Handwritten mark

Handwritten mark

Handwritten signature

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
40	RW-SHQTC-2	Software Testing Lab Development	NO	LS	OTM	HOPE	GoB	50.00	Planned Date	25-Sep-25	2-Oct-25	23-Oct-25	6-Nov-25	13-Nov-25	13-Nov-25		13-Nov-25
									Planned Days		7	21	14	7		59	
									Actual Date								
41	RW-AW-2	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	200.00	Planned Date	4-Dec-25	11-Dec-25	1-Jan-26	15-Jan-26	22-Jan-26	22-Jan-26		22-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
42	RW-AW-3	Works of BCC SS Combine Acrylic LED Name Plate	LS	LS	RFQ	HOPE	GoB	15.00	Planned Date	11-Dec-25	18-Dec-25	8-Jan-26	22-Jan-26	29-Jan-26	29-Jan-26		29-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
43	RW-AW-4	ICT Tower boundary wall plaster and construction of west side Rcc road works and Sewerage pit works and Rcc Drain works and Rcc	LS	LS	OTM	HOPE	GoB	15.00	Planned Date	14-Dec-25	21-Dec-25	11-Jan-26	25-Jan-26	1-Feb-26	1-Feb-26		1-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
44	RW-AW-5	ICT Tower SS Stair Railing and AC outdoor hanging clamp MS work and MS Shutter repair to convert	LS	LS	OTM	HOPE	GoB	12.00	Planned Date	31-Dec-25	7-Jan-26	28-Jan-26	11-Feb-26	18-Feb-26	18-Feb-26		18-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
45	RW-AW-6	Renovation of BCC: (Male and Female Washroom) and Tiles work (dismantling and construction)	LS	LS	OTM	HOPE	GoB	80.00	Planned Date	17-Dec-25	24-Dec-25	14-Jan-26	28-Jan-26	4-Feb-26	4-Feb-26		4-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
46	RW-AW-7	Rennovation of Prayer Room & establishment of July Corner at ground floor.	LS	LS	RFQ	HOPE	GoB	4.00	Planned Date	18-Nov-25	25-Nov-25	16-Dec-25	30-Dec-25	6-Jan-26	6-Jan-26		6-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
47	RW-AW-8	Annual operation and maintenance with spare parts of 1 Capsule Lift, 1 Simplex Lift and 2 Duplex Lifts of ICT Tower	LS	LS	RFQ	HOPE	GoB	20.00	Planned Date	27-Nov-25	4-Dec-25	25-Dec-25	8-Jan-26	15-Jan-26	15-Jan-26		15-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
48	RW-AW-9	Supply of Electrical & Plumbing Accessories of BCC under Framework Contract	Year	1	OTM	HOPE	GoB	80.00	Planned Date	10-Aug-25	17-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	28-Sep-25		28-Sep-25
									Planned Days		7	21	14	7		59	
									Actual Date								
49	RW-BDITEC-1	Partition & Desk for Establish Pearson VUE Authrized Exam Center at BKIICT & Regional Office	LS	LS	OTM	HOPE	GoB	24.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
50	RW-AW-10	Construction of a permanent tin shed to store garbage	LS	LS	RFQ	HOPE	GoB	3.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18		
51	RW-AW-11	Construction of boundary wall of the land of BCC Regional Office, Rajshahi	LS	LS	Dedicated Works (OTM)	HOPE	GoB	72.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25	
									Planned Days		7	21	14	7		59		
									Actual Date									
<b>3258126 Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)</b>									Planned Date	28-Sep-25	19-Oct-25	9-Nov-25	23-Nov-25	30-Nov-25	30-Nov-25		30-Nov-25	
52	RS-NOC-8	AMC for e-Govt Network	Year	1	OTM	HOPE	GoB	150.00	Planned Date								59	
									Planned Days		21	21	14	7				
									Actual Date									
53	RS-NOC-9	Purchase of Spare parts for National e-Govt Network	No	LS	OTM	HOPE	GoB	340.00	Planned Date	3-Aug-25	24-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	5-Oct-25		59	5-Oct-25
									Planned Days		21	21	14	7		59		
									Actual Date									
<b>4112202 Purchase of Computer &amp; Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)</b>									Planned Date	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	25-Sep-25	25-Sep-25		16-Oct-25	
54	RG-AW, NDC, T&D, RID, BKIICT, BDITEC & Regionals-7	Supply & Installation of Desktops, Laptops, All in One PC and Macbook Pro for BCC.	No	300	OTM	HOPE	GoB	434.40	Planned Date								28	21
									Planned Days		7	7	7	7	0			
									Actual Date									
55	RG-NDC-5	Supply & Installation of Desktop Computer for NDC Engineers	Nos.	35	OTM	HOPE	GoB	35.00	Planned Date	24-Aug-25	14-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25	26-Oct-25		59	26-Oct-25
									Planned Days		21	21	14	7		59		
									Actual Date									
56	RG- PSP, AW, BKIICT-7	Supply & Installation of Computer Accessories and Toner Cartridge for Printer and Photocopier under Framework Contract	No	LS	OTM	HOPE	GoB	72.00	Planned Date	24-Aug-25	14-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25	26-Oct-25		59	26-Oct-25
									Planned Days		21	21	14	7		59		
									Actual Date									
57	RG-SHQC-1	Supply and Installation of PassMark PC Test Kit	No	1	OTM	HOPE	GoB	2.10	Planned Date	30-Oct-25	13-Nov-25	16-Nov-25	23-Nov-25	30-Nov-25	7-Dec-25		38	21-Jan-26
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
58	RG-SHQC-2	Supply and Installation of Camera with NVR, Variac, DSLR Camera and Battery 12 volt.	Nos	16	OTM	HOPE	GoB	5.20	Planned Date	10-Dec-25	24-Dec-25	27-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26		38	3-Mar-26
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
59	RG-SHQC-3	Supply and Installation of Headphone, Printer (B/W, Color), Toner (HP Laser Jet Pro M402dn), Toner (HP Color Laser Jet Pro M452dn), Toner (Brother DCP-L3510CDW), Toner (SHARP MX-M315N)	No	36	OTM	HOPE	GoB	16.90	Planned Date	15-Dec-25	29-Dec-25	1-Jan-26	8-Jan-26	15-Jan-26	22-Jan-26		38	8-Mar-26
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
60	RG-BKIICT, RID & Regionals-2	Supply and Installation of Interactive Smart Board	No	13	OTM	HOPE	GoB	74.00	Planned Date	12-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	9-Mar-26		21	23-Apr-26
									Planned Days		28	7	7	7	7		21	45
									Actual Date									

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
61	RG-AW & BKIICT-8	Supply of SSD (1TB) for BKIICT Lab Computers & BCC Officials	No	130	OTM	HOPE	GoB	16.62	Planned Date	24-Aug-25	21-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25		3-Dec-25
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
62	RG-T&D, RID, BDITEC BKIICT & Regionals-3	Heavy Duty Printer for Comp. Lab, Color, Laser Printer, Laser Printer with min 600DPI Dual page & networking, Multifunctional Printer (Both Print & Sacn), Heavy Duty Scanner	No	47	OTM	HOPE	GoB	21.95	Planned Date	7-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26		18-Apr-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
63	RG-T&D, BDITEC, BKIICT, & Regionals-4	Supply and Installation of Conferencing Webcam with Zooming facilitie, Sound system, Sound Recorder Multimedia Projector, Digital Speaker With Microphone, Pointer, Network Rack(32U, 15U), Network Swich, Signature Device	Lot	1	OTM	HOPE	GoB	32.35	Planned Date	23-Jan-26	6-Feb-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26		16-Apr-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
64	RG-BDITEC, Regionals & AW-5	Supply and Installation of Heavy duty high speed Photocopier Machine(Min 60PPM, With Stapling facility), Regular photocopier.	Nos	5	OTM	HOPE	GoB	42.50	Planned Date	7-Jan-26	21-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26		31-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
65	RG-SHQTC-4	Supply and Installation of Android Mobile (Samsung), iPhone (iPhone 15, iPhone 15 Pro , iPhone 15 Pro Max )	Nos	8	OTM	HOPE	GoB	3.00	Planned Date	12-Jan-26	26-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26		5-Apr-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
<b>4112201</b>		<b>Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)</b>															
66	RG-NDC-6	Supply & Upgradation of the infrastructure of DC1 .	Nos.	LS	OTM	HOPE	GoB	750.00	Planned Date	18-Dec-25	1-Jan-26	15-Jan-26	22-Jan-26	27-Jan-26	6-Feb-26	25-Jul-22	6-Feb-27
									Planned Days		14	14	7	5	10	50	365
									Actual Date								
67	RG-NDC-7	Purchase of new license including service monitoring of Existing Government Cloud platform	Year	2	OTM	HOPE	GoB	700.00	Planned Date	30-Aug-25	13-Sep-25	4-Oct-25	18-Oct-25	25-Oct-25	25-Oct-25		25-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
68	RG-CA-1	Supply & Installation of Physical Servers and related network switches for BCC CA and e-Sign	No	6	OTM	HOPE	GoB	200.00	Planned Date	11-Aug-25	25-Aug-25	15-Sep-25	29-Sep-25	6-Oct-25	6-Oct-25		6-Oct-25
									Planned Days		14	21	14	7		59	
									Actual Date								
69	RG-CA-2	Supply & Installation of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	2.00	Planned Date	28-Sep-25	12-Oct-25	2-Nov-25	16-Nov-25	23-Nov-25	23-Nov-25		23-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
70	RG-NDC-8	Supply & Installation of the UPS & Precision AC of DC1 .	Nos.	LS	OTM	HOPE	GoB	780.00	Planned Date	22-Sep-25	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		21	10	7	7	14	59	45
									Actual Date								
71	RG-NDC-9	Purchase of DCIM for DC infrastructure	Nos.	1	OTM	HOPE	GoB	200.00	Planned Date	11-Aug-25	25-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25		2-Nov-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
72	RG-NDC-10	Renewal of Warranty, subscription & Support service of Perimeter firewall of NDC	Year	2	OTM	HOPE	GoB	250.00	Planned Date	11-Aug-25	25-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25		2-Nov-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
73	RG-NDC-11	Supply & Installation of the Sub-station of Jashore DR Center	Nos.	LS	OTM	HOPE	GoB	500.00	Planned Date	22-Sep-25	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		21	10	7	7	14	59	45
									Actual Date								
74	RG-NDC-12	Infrastructure setup, monitoring, DevOps and support service for One Stop Service (OSS) & Integrated Record	Year	2	OTM	HOPE	GoB	200.00	Planned Date	15-Sep-25	29-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25		7-Dec-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
75	RG-NDC-13	Infrastructure setup, monitoring, DevOps and support service for Vaccine Management system	Year	2	OTM	HOPE	GoB	200.00	Planned Date	22-Sep-25	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		21	10	7	7	14	59	45
									Actual Date								
76	RG-NDC-14	Infrastructure setup, monitoring, DevOps and support service for One Stop Service (OSS) & Integrated Record	Year	2	OTM	HOPE	GoB	200.00	Planned Date	15-Sep-25	29-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25		7-Dec-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
77	RG-NOC-1	Supply and Installation of Cabinet WiFi for new building	Lot	1	OTM	HOPE	GoB	188.00	Planned Date	11-Aug-25	25-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25		2-Nov-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
	<b>4112310</b>	<b>Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)</b>															
78	RG-T&D, BKIICT, BDITEC, AW, NOC and Regionals-6	Supply and Installation of AC	NO	28	OTM	HOPE	GoB	40.95	Planned Date	17-Aug-25	7-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	19-Oct-25		19-Oct-25
									Planned Days		21	21	14	7		59	
									Actual Date								
79	RG-NDC-15	Supply and Installation of Security Surveillance IP Camera, Video Surveillance Monitor, Access Control System & Other Accessories for NDC	No	1	OTM	HOPE	GoB	30.00	Planned Date	21-Aug-25	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	7-Oct-25		21-Oct-25
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
80	RG-NDC-16	NYY power cables & other related equipments to establish new connection from Generator to NDC Main DB board	Nos.	10	OTM	HOPE	GoB	70.00	Planned Date	6-Aug-25	13-Aug-25	27-Aug-25	10-Sep-25	17-Sep-25	22-Sep-25		6-Oct-25
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
81	RG-NDC-17	Supply and Installation on 10 NOS AC (5 TON) for DC1 & DC2	Nos.	10	OTM	HOPE	GoB	30.00	Planned Date	6-Aug-25	13-Aug-25	27-Aug-25	10-Sep-25	17-Sep-25	22-Sep-25		6-Oct-25
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
82	RG-BKIICT, SHQTC, T&D, R & D and Regionals-7	Supply, installation & commissioning of DSLR Camera, Camera with NVR, CCTV Camera, Coffee Maker, Trolley, Paper Shredder, Microwave Oven, Refrigerator, IP Camera, CCTV Display-43 inch+	No	54	OTM	HOPE	GoB	15.93	Planned Date	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25		15-Jan-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
83	RG-AW-9	Supply and Installation of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	80.00	Planned Date	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
84	RG-AW-10	Supply & Installation of Water Filter	No	15	OTM	HOPE	GoB	7.00	Planned Date	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25		11-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
85	RG-AW-11	Supply & Installation of fire extinguisher refills.	Lot	LS	RFQ	HOPE	GoB	1.50	Planned Date	11-Aug-25	18-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	15-Sep-25		30-Oct-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
86	RG-AW-12	Fire and Smoke Protection and Detection System	Lot	1	OTM	HOPE	GoB	300.00	Planned Date	29-Oct-25	5-Nov-25	26-Nov-25	10-Dec-25	17-Dec-25	17-Dec-25		17-Dec-25
									Planned Days		7	21	14	7		59	
									Actual Date								
87	RG-AW-13	BCC Auditorium Sound System and Green Room Renovation	Lot	1	OTM	HOPE	GoB	80.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
88	RG-AW-14	Supply & Installation of window curtain & wall paper.	Lot	1	RFQ	HOPE	GoB	3.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	21	27-Dec-25
									Planned Days		7	7	7	7	7		45
									Actual Date								
	<b>4112314</b>	<b>Purchase of Furniture (আসবাবপত্র ক্রয়)</b>															
89	RG- PSP, AW,BKIICT, RID, SHQTC, Regionals-8	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	86.54	Planned Date	25-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25		14-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
	<b>4113301</b>	<b>Purchase of Computer Software (সফটওয়্যার ক্রয়)</b>															
90	RG-NDC-18	Renewal of Oracle Database for GEMS	Year	2	OTM	HOPE	GoB	300.00	Planned Date	30-Sep-25	14-Oct-25	4-Nov-25	18-Nov-25	25-Nov-25	25-Nov-25		25-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
91	RG-NDC-19	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	2	OTM	HOPE	GoB	500.00	Planned Date	15-Sep-25	29-Sep-25	20-Oct-25	3-Nov-25	10-Nov-25	10-Nov-25		10-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
92	RG-NDC-20	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	2	OTM	HOPE	GoB	300.00	Planned Date	19-Oct-25	16-Nov-25	7-Dec-25	21-Dec-25	28-Dec-25	28-Dec-25		28-Dec-25
									Planned Days		28	21	14	7		59	
									Actual Date								
93	RG-NDC-21	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Year	1	OTM	HOPE	GoB	370.00	Planned Date	11-Aug-25	25-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25		2-Nov-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
94	RG-NDC-22	Renewal of Oracle Database for NDC Managed Database Service	Year	2	OTM	HOPE	GoB	300.00	Planned Date	27-Oct-25	10-Nov-25	1-Dec-25	15-Dec-25	22-Dec-25	22-Dec-25		22-Dec-25
									Planned Days		14	21	14	7		59	
									Actual Date								
95	RG-NDC-23	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	25.00	Planned Date	1-Nov-25	29-Nov-25	20-Dec-25	3-Jan-26	10-Jan-26	10-Jan-26		10-Jan-26
									Planned Days		28	21	14	7		59	
									Actual Date								
96	RG-NDC-24	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Year	2	OTM	HOPE	GoB	650.00	Planned Date	30-Nov-25	28-Dec-25	18-Jan-26	1-Feb-26	8-Feb-26	8-Feb-26		8-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
97	RG-NDC-25	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	2	OTM	HOPE	GoB	650.00	Planned Date	4-Dec-25	18-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26		25-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
98	RG-NDC-26	License renewal of NDC Backup Software	Year	2	OTM	HOPE	GoB	400.00	Planned Date	1-Dec-25	15-Dec-25	18-Dec-25	25-Dec-25	1-Jan-26	8-Jan-26		22-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
99	RG-NDC-27	Warranty & License Renewal of AntiDDos	Year	2	OTM	HOPE	GoB	450.00	Planned Date	20-Nov-25	4-Dec-25	7-Dec-25	14-Dec-25	21-Dec-25	28-Dec-25		11-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
100	RG-NDC-28	Warranty & License Renewal of Email Security Gateway and Load Balancer for NDC within support service	Year	1	OTM	HOPE	GoB	600.00	Planned Date	24-Nov-25	15-Dec-25	29-Dec-25	12-Jan-26	19-Jan-26	19-Jan-26		9-Feb-26
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
101	RG-NDC-29	System Migration, Devops, monitoring and support service of BIDA System	Year	1	OTM	HOPE	GoB	100.00	Planned Date	14-Oct-25	28-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	21-Nov-25		5-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
102	RG-NDC-30	DB expansion, Re-launch, Devops, monitoring and support service of Surrahah System	Month	2	DPM	HOPE	GoB	25.00	Planned Date	27-Oct-25	10-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25		18-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
103	RG-NDC-31	DB Migration, Devops, monitoring and support service of Surrahah System	Month	10	OTM	HOPE	GoB	85.00	Planned Date	28-Aug-25	18-Sep-25	2-Oct-25	16-Oct-25	23-Oct-25	23-Oct-25		13-Nov-25
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
104	RG-CA-3	Purchase of End point license for DC & DR Devices fro 2 Years	Nos.	200	OTM	HOPE	GoB	25.00	Planned Date	16-Oct-25	30-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	23-Nov-25		7-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
105	RG-CA-4	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1	OTM	HOPE	GoB	90.00	Planned Date	28-Aug-25	18-Sep-25	2-Oct-25	16-Oct-25	23-Oct-25	23-Oct-25		13-Nov-25
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
106	RG-CA-5	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	255.00	Planned Date	12-Nov-25	26-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25		3-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
107	RG-CA-6	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	140.00	Planned Date	16-Oct-25	30-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	23-Nov-25		7-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
108	RG-RID-1	AMC for GRP & Other Software	No	1	OTM	HOPE	GoB	160.00	Planned Date	14-Oct-25	28-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	21-Nov-25		5-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
109	RG-BKIICT-1	Upgradation of existing Training Management Software for BKIICT	Nos	1	OTM	HOPE	GoB	25.00	Planned Date	27-Oct-25	10-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25		18-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
110	RG-AW, BKIICT, SHQTC-14	Supply of Microsoft Windows	Lot	1	OTM	HOPE	GoB	50.75	Planned Date	9-Oct-25	23-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25		31-Dec-25	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
111	RG-SHQTC-5	Microsoft 365 License (1 Year)	Nos	20	OTM	HOPE	GoB	3.50	Planned Date	13-Oct-25	27-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25		4-Jan-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
112	RG-SHQTC-6	VAPT Tool – Acunetix VAPT Tool – BurpSuite Professional	Nos	3	OTM	HOPE	GoB	115.00	Planned Date	31-Oct-25	14-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25		22-Jan-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
113	RG-AW & BKIICT -15	Supply of Microsoft Office for BKIICT & BCC Officials	Nos	250	OTM	HOPE	GoB	135.00	Planned Date	3-Oct-25	17-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25		25-Dec-25	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
114	RG-NOC-2	Supply & Installation of Customer Management Portal for e-Govt. Network	No	1	OTM	HOPE	GoB	7.00	Planned Date	31-Oct-25	14-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25		22-Jan-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
115	RG-NOC-3	Supply & Installation of call center management system	No	1	RFQ	HOPE	GoB	3.00	Planned Date	3-Oct-25	17-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25		25-Dec-25	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
<b>3231301</b>		<b>Training (প্রশিক্ষণ)</b>																
116	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	
117	RS-NDC-10	In-house Technical Training and certification for BCC Officials	Nos.	60	OTM	HOPE	GoB	100.00	Planned Date	19-Oct-25	9-Nov-25	23-Nov-25	28-Nov-25	1-Dec-25	25-Jul-22	4-Dec-25		
									Planned Days		14	21	14	5	3	7	3	67
									Actual Date									
118	RS-SHQTC-1	ISO/IEC 17025:2017 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	15.00	Planned Date	12-Jan-26	2-Feb-26	16-Feb-26	21-Feb-26	24-Feb-26	25-Jul-22	27-Feb-26		
									Planned Days		14	21	14	5	3	7	3	67
									Actual Date									
119	RS-SHQTC-2	ISO/IEC 17065:2012 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	21-Jan-26	11-Feb-26	25-Feb-26	2-Mar-26	5-Mar-26	25-Jul-22	8-Mar-26		
									Planned Days		14	21	14	5	3	7	3	67
									Actual Date									
120	RS-SHQTC-3	ISO 27001 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26		
									Planned Days		14	21	14	5	3	7	3	67
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
121	RS-SHQTC-4	ISTQB - Certified Tester Foundation Level (CT-FL) Training & Certification	No	20	OTM	HOPE	GoB	15.00	Planned Date	5-Jan-26	26-Jan-26	9-Feb-26	14-Feb-26	17-Feb-26	25-Jul-22	20-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
122	RS-SHQTC-5	ISTQB - Certified Tester Security Tester (CT-SEC) Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	25-Sep-25	16-Oct-25	30-Oct-25	4-Nov-25	7-Nov-25	25-Jul-22	10-Nov-25	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
123	RS-SHQTC-6	ISTQB - Certified Tester Advanced Level Test Analyst (CTAL-TA) Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	12-Oct-25	2-Nov-25	16-Nov-25	21-Nov-25	24-Nov-25	25-Jul-22	27-Nov-25	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
124	RS-SHQTC-7	ISACA - Certified Information Systems Auditor (CISA) Training & Certification	No	20	OTM	HOPE	GoB	60.00	Planned Date	20-Nov-25	11-Dec-25	25-Dec-25	30-Dec-25	2-Jan-26	25-Jul-22	5-Jan-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
125	RS-SHQTC-8	ISACA - Certified Information Security Manager (CISM) Training & Certification	No	20	OTM	HOPE	GoB	60.00	Planned Date	2-Dec-25	23-Dec-25	6-Jan-26	11-Jan-26	14-Jan-26	25-Jul-22	17-Jan-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
126	RS-SHQTC-9	ISACA - Membership	No	20	OTM	HOPE	GoB	8.00	Planned Date	21-Dec-25	11-Jan-26	25-Jan-26	30-Jan-26	2-Feb-26	25-Jul-22	5-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
<b>3257101</b>		<b>Consultancy (কন্সাল্টেন্সী)</b>															
127	RS-NDC-11	Hiring manpower for Infrastructure setup, development, DevOps and support service for different Information system	Year	2	OTM	HOPE	GoB	200.00	Planned Date	25-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25		14-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								

মোঃ জাকির হোসেন বাচ্চু  
সচিব (উপসচিব)  
বাংলাদেশ কম্পিউটার কাউন্সিল

ড. অশোক কুমার রায়  
উপসচিব  
পরিচালক (মানব সম্পদ ও সেবা)  
বাংলাদেশ কম্পিউটার কাউন্সিল