



# বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, প্লট নং-ই-১৪/এক্স, আগারগাঁও, শেরে বাংলানগর, ঢাকা-১২০৭

ফোনঃ ০২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮-০২-৫৫০০৬৭৯১, Web Site: www.bcc.gov.bd


স্মারক নং- ৫৬.০১.০০০০.০০৫.০৭.০১৭.২০- ৬৯০

তারিখ- ১৬ ভাদ্র ১৪২৭ ব.  
৩১ আগস্ট ২০২০খ্রি.

বিষয়ঃ ২০২০-২০২১ অর্থ বছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি) এর ২০২০-২০২১ অর্থ বছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (কপি সংযুক্ত) সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।

  
পার্থপ্রতিম দেব  
নির্বাহী পরিচালক

সিনিয়র সচিব  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

**Annual Procurement Plan FY 2020-2021 of Bangladesh Computer Council [1st Revised]**

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>3211106 Entertainment Expenditure (আপত্তান ব্যয়)</b>																		
1	ITEE-01	Lunch for ITEE Exam	No.	1	RFQ	HOPE	GoB	2,40	Planned Date Planned Days Actual Date		2-Sep-20	12-Sep-20 10	15-Sep-20 3	18-Sep-20 3	19-Sep-20 1	20-Sep-20 1	17	20-Sep-20 0
2	ITEE-02	Lunch for ITEE Exam	No.	1	RFQ	HOPE	GoB	2,40	Planned Date Planned Days Actual Date		2-Mar-21	12-Mar-21 10	15-Mar-21 3	18-Mar-21 3	19-Mar-21 1	20-Mar-21 1	17	20-Mar-21 0
<b>Sub Total</b>									<b>10,50</b>	<b>5,70</b>								

<b>3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)</b>																		
3	BCC-NDC-14	Purchase of Tertiary Internet Link for high level redundancy of NDC (5 Gbps)	No	1	OTM	HOPE	GoB	150,00	Planned Date Planned Days Actual Date		20-Jul-20	17-Aug-20 28	7-Sep-20 21	21-Sep-20 14	28-Sep-20 7	28-Sep-20	70	28-Sep-20
4	BCC-NOC-07	Establish Redundant Connectivity of Leased lines for DICTC, Jashore DR	No	1	OTM	HOPE	GoB	250,00	Planned Date Planned Days Actual Date		13-Aug-20	10-Sep-20 28	1-Oct-20 21	15-Oct-20 14	22-Oct-20 7	22-Oct-20	70	22-Oct-20
5	BCC-NOC-08	NTTN/BTCL Bill	No	1	DPM	HOPE	GoB	350,00	Planned Date Planned Days Actual Date		1-Jan-21	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21	0	1-Jan-21
<b>Sub Total</b>									<b>1432,00</b>	<b>682,00</b>								

<b>3211127 Books &amp; Magazine (বইপত্র ও সাময়িকী)</b>																		
6	BCC-Trn-01	Purchase of Books	No.	1	RFQ	HOPE	GoB	3,00	Planned Date Planned Days Actual Date		1-Feb-21	11-Feb-21 10	11-Feb-21 0	14-Feb-21 3	17-Feb-21 3	18-Feb-21 1	16	18-Feb-21 0
<b>Sub Total</b>									<b>3,00</b>	<b>0,00</b>								



**Mohammad Rashedul Islam**  
 Secretary  
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	<b>3221101</b>	<b>Audit Fee (নিরীক্ষা/সমীক্ষা ফি)</b>																
7	BCC-CA-01	BCC CA Audit Fee	No.	1	LTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		2-20	23-Sep-20	30-Sep-20	7-Oct-20	14-Oct-20	14-Oct-20		4-Nov-20
8	BCC-NDC-01	Audit of ISO 27001 Standard in NDC	No	1	DPM	HOPE	GoB	2.00	Planned Date Planned Days Actual Date		3-Oct-20	24-Oct-20	31-Oct-20	7-Nov-20	14-Nov-20	14-Nov-20		5-Dec-20
		<b>Sub Total</b>						<b>5.00</b>	<b>10.00</b>	<b>5.00</b>								

<b>3231301 Training (প্রশিক্ষণ)</b>																			
9	BCC-Trn-02	Foreign Training	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21			12-Mar-21
		<b>Sub Total</b>						<b>100.00</b>	<b>350.00</b>	<b>250.00</b>									

<b>3253103 Security Guard (নিরাপত্তা সেবা)</b>																			
10	BCC-Admin-01	Cleaning and Security Service for ICT Tower, Regional Office and DRC	No	1	OTM	HOPE	GoB	175.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21			12-Mar-21
11	BCC-Admin-02	Outsourced Manpower Supply for BCC	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	6-Oct-20	20-Oct-20	27-Oct-20	27-Oct-20			27-Oct-20
		<b>Sub Total</b>						<b>225.00</b>	<b>280.00</b>	<b>55.00</b>									

<b>3255102 Printing &amp; Binding (মুদ্রন ও বঁধাই)</b>																			
12	ITEE-03	Printing of ITEE FE Text Book	No	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		1-Nov-20	15-Nov-20	29-Nov-20	13-Dec-20	20-Dec-20	20-Dec-20			20-Dec-20
		<b>Sub Total</b>						<b>5.00</b>											



**Mohammad Rashedul Islam**  
Secretary  
Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	BCC-Trn-03	Printing of Training Brochure for Regional Office	No	1	OTM	HOPE	GoB	1.25	Planned Date Planned Days Actual Date		1-Nov-20	15-Nov-20	29-Nov-20	13-Dec-20	20-Dec-20	20-Dec-20		20-Dec-20
		<b>Sub Total</b>					<b>6.25</b>	<b>7.50</b>	<b>1.25</b>									

<b>3255105 Stationary (অন্যান্য মনিবাহি)</b>																		
Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
14	ITEE-4	Paper for ITEE Exam	No.	1	RFQ	HOPE	GoB	0.60	Planned Date Planned Days Actual Date		1-Jan-21	11-Jan-21	11-Jan-21	14-Jan-21	17-Jan-21	18-Jan-21	16	18-Jan-21
15	BCC-Admin-03	Framework for BCC Stationary	No	1	OTM	HOPE	GoB	12.50	Planned Date Planned Days Actual Date		1-Nov-20	15-Nov-20	29-Nov-20	13-Dec-20	20-Dec-20	20-Dec-20		20-Dec-20
		<b>Sub Total</b>					<b>13.10</b>	<b>8.00</b>	<b>-5.10</b>									
<b>3257301 Festival (ভেটান/উৎসবটি)</b>																		
16	BCC-Trn-04	National Girls Programming Contest (NGPC)	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20
17	BCC-Trn-05	International Collegiate Programming Contest (ICPC)	No	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20
18	BCC-Trn-06	National High School Programming Contest (NHSPC)	No	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21
19	BCC-Trn-07	National Colligate Programming Contest (NCPC)	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21
20	BCC-Trn-08	National IT Competition for youth with Disabilities (NITC)	No	1	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21

*(Signature)*  
30/10/2020

Mohammad Rashedul Islam  
Secretary  
Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
21	BCC-Trn-09	Job Fair for Persons with Disabilities (Job Fair)	No	1	OTM	HOPE	GoB	20,00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20 14	29-Sep-20 14	13-Oct-20 14	20-Oct-20 7	20-Oct-20	49	20-Oct-20	
22	BCC-Admin-04	Food supply for National days and events (Framework)	No	1	-	HOPE	GoB	20,00	Planned Date Planned Days Actual Date		10-Aug-20	10-Aug-20 0	10-Aug-20 0	10-Aug-20 0	10-Aug-20 0	10-Aug-20	0		
<b>Sub Total</b>									<b>100,00</b>	<b>-70,00</b>									
<b>3258101 Vehicle Maintenance (সেটসহান বেরামত)</b>																			
23	BCC-Admin-05	Framework for Vehicle Maintenance	No	1	-	HOPE	GoB	15,50	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21 14	29-Jan-21 14	12-Feb-21 14	19-Feb-21 7	19-Feb-21	49	19-Feb-21	
<b>Sub Total</b>									<b>15,50</b>	<b>0,00</b>									
<b>3258103 Repair of Computer &amp; Accessories (কম্পিউটার ও যন্ত্রাংশ বেরামত)</b>																			
24	BCC-NDC-2	AMC and warranty service of DC, DR & Onsite support Service (Huawei Part IT/Datacom)	No	1	OTM	HOPE	GoB	700,00	Planned Date Planned Days Actual Date		15-Feb-21	8-Mar-21 21	18-Mar-21 10	25-Mar-21 7	1-Apr-21 7	15-Apr-21 14	59	15-Apr-21 0	
25	BCC-NDC-5	AMC & Warranty Service of Data Center Expansion Network Component (Part-1)	No	1	OTM	HOPE	GoB	400,00	Planned Date Planned Days Actual Date		25-Aug-20	22-Sep-20 28	13-Oct-20 21	27-Oct-20 14	3-Nov-20 7	3-Nov-20	70	3-Nov-20	
26	BCC-NDC-4	AMC and warranty service of IBM Server & Storage	No	1	OTM	HOPE	GoB	170,00	Planned Date Planned Days Actual Date		15-Feb-21	8-Mar-21 21	18-Mar-21 10	25-Mar-21 7	1-Apr-21 7	15-Apr-21 14	59	30-May-21 45	
27	BCC-NDC-8	Email Security Gateway (for Domino) License renewal with additional security license (3 yrs.)	LS	1	OTM	HOPE	GoB	1250,00	Planned Date Planned Days Actual Date		5-Aug-20	2-Sep-20 28	23-Sep-20 21	7-Oct-20 14	14-Oct-20 7	14-Oct-20	59	14-Oct-20	
28	BCC-NOC-6	AMC & warranty service Bandwidth Manager with additional license for NAT (AFM, WAP)	No	1	OTM	HOPE	GoB	400,00	Planned Date Planned Days Actual Date		10-Aug-20	7-Sep-20 28	28-Sep-20 21	12-Oct-20 14	19-Oct-20 7	19-Oct-20	70	19-Oct-20	
<b>Sub Total</b>									<b>2000,00</b>	<b>-920,00</b>									



Mohammad Rashedul Islam  
Secretary  
Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>3258105 Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)</b>																		
29	BCC-NDC-3	AMC for Infrastructure Support and onsite support (Power/Cooling/Physical)	No	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date		19-Mar-21	9-Apr-21 21	19-Apr-21 10	26-Apr-21 7	3-May-21 7	17-May-21 14		1-Jul-21 45
<b>Sub Total</b>									<b>500.00</b>	<b>-100.00</b>								

<b>3258108 Other Building &amp; Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)</b>																			
30	BCC-Admin-06	Maintenance of ICT Tower's Lifts (PWD)	Nos	4	DPM	Hope	GoB	12,00	Planned Date Planned Days Actual Date		--	--	--	--	--	--	--	--	--
31	BCC-Admin-07	Installation of ICT Tower's UVSS System	No.	1	OTM	Hope	GoB	120,00	Planned Date Planned Days Actual Date		1-Sep-20	29-Sep-20 28	20-Oct-20 21	3-Nov-20 14	10-Nov-20 7	10-Nov-20 0		10-Nov-20 70	
32	BCC-NDC-20	Disaster Recovery Site Civil Maintenance and Physical Security Enhancement	LS	1	OTM	Hope	GoB	30,00	Planned Date Planned Days Actual Date		20-Jul-20	17-Aug-20 28	7-Sep-20 21	21-Sep-20 14	28-Sep-20 7	28-Sep-20 0		28-Sep-20 70	
<b>Sub Total</b>									<b>55,00</b>	<b>-107,00</b>									

<b>3258117 Line and Cable Maintenance (লাইন ও তার)</b>																			
33	BCC-Admin-08	Upgradation of ICT Tower PABX Telephone Cabling System	No	1	RFQ	Hope	GoB	4,00	Planned Date Planned Days Actual Date		1-Sep-20	8-Sep-20 7	8-Sep-20 0	8-Sep-20 0	8-Sep-20 0	8-Sep-20		8-Sep-20 7	
<b>Sub Total</b>									<b>60,00</b>	<b>56,00</b>									

<b>3258126 Maintenance of Telecom Equipments (টেলিযোগাংশ সরঞ্জামাদি মেরামত)</b>																		
34	BCC-NOC-1	AMC and onsite support service of eGov Network (BGN Part)	No	1	OTM	HOPE	GoB	200,00	Planned Date Planned Days Actual Date		9-Jan-20	30-Jan-20 21	13-Feb-20 14	27-Feb-20 14	5-Mar-20 7	5-Mar-20		5-Mar-20 56

  
 ৩০-১-২০২০  
 Mohammad Rashedul Islam  
 Secretary  
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
35	BCC-NOC-2	AMC for Technical Support Service of eGov Network and Onsite Support Service (InfoSarkar-2 Part)	No	1	OTM	HOPE	GoB	500,00	Planned Date Planned Days Actual Date		1-Mar-21	22-Mar-21	5-Apr-21	19-Apr-21	26-Apr-21	26-Apr-21	56	26-Apr-21
36	BCC-NOC-3	AMC of Bangladesh Secretariate WIFI	No	1	OTM	HOPE	GoB	25,00	Planned Date Planned Days Actual Date		1-Mar-21	15-Mar-21	29-Mar-21	12-Apr-21	19-Apr-21	19-Apr-21	49	19-Apr-21
37	BCC-NOC-5	eGov Network OSP Maintenance	No	1	OTM	HOPE	GoB	10,00	Planned Date Planned Days Actual Date		13-Aug-20	27-Aug-20	10-Sep-20	24-Sep-20	1-Oct-20	1-Oct-20	49	1-Oct-20
38	BCC-NDC-10	Purchase VPN gateway (IPSec and SSL) and L2 Switch for NDC	No	6	OTM	HOPE	GoB	104,00	Planned Date Planned Days Actual Date		25-Jul-20	22-Aug-20	12-Sep-20	26-Sep-20	3-Oct-20	3-Oct-20	59	3-Oct-20
39	BCC-Trn-10	Network Accessories and Setup for Regional Offices	No	2	OTM	HOPE	GoB	4,95	Planned Date Planned Days Actual Date		25-Oct-20	22-Nov-20	13-Dec-20	27-Dec-20	3-Jan-21	3-Jan-21	59	3-Jan-21
								<b>843,95</b>	<b>2400,00</b>	<b>1556,05</b>								
	<b>4111201</b>	<b>Non Residential Building (অন্যবাসিন্দার জন্য)</b>																
40	BCC-Admin-09	Officer's Room Renovation	No	1	OTM	HOPE	GoB	10,00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20
41	BCC-Admin-10	Ramp and Toilet Renovation for Persons with disabilities	No	1	OTM	HOPE	GoB	8,00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20
42	BCC-Admin-11	New Officer's Room Renovation	No	1	OTM	HOPE	GoB	50,00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20
43	BCC-Trn-11	Event Room interior and Accessories for Training Section	No	1	OTM	HOPE	GoB	9,85	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21	59	12-Mar-21



Mohammad Rashedul Islam  
Secretary  
Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv er tise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
44	BCC-Admin-12	Cleaning and Maintenance ICT Tower's Water Tanks and Water Supply System	no.	1	RFQ	Hope	GoB	4,00	Planned Date Planned Days Actual Date		1-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20
45	BCC-Admin-13	Repair and Upgradation of BCC's Office Room Curtain	no.	1	RFQ	Hope	GoB	5,00	Planned Date Planned Days Actual Date		1-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20
46	BCC-Admin-14	Paint in BCC's Office Room, Lab and Stairs	no.	1	RFQ	Hope	GoB	5,00	Planned Date Planned Days Actual Date		1-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20
47	BCC-Admin-15	Maintenance and Servicing of BCC's Generator	no.	1	OTM	Hope	GoB	10,00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21
48	BCC-Admin-15	Maintenance and Servicing of BCC's AC	no.	1	OTM	Hope	GoB	21,45	Planned Date Planned Days Actual Date		10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20		10-Aug-20
49	BCC-Admin-16	Refilling of BCC's Fire Extinguisher and other Accessories	no.	1	OTM	Hope	GoB	3,00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21
<b>Sub Total</b>									<b>130,00</b>	<b>3,70</b>								

4112101		Vehicle Purchase (মোটরযান ক্রয়)	
50	BCC-Admin-17	Vehicle Purchase	No 3
<b>Sub Total</b>		<b>210,00</b>	<b>0,00</b>

4112202		Purchase of Computer & Accessories (কম্পিউটার ও অনুষঙ্গিক ক্রয়)	
51	BCC-NDC-Old	Purchase of Computer Hardware (Server, Storage) for NDC (Tier-IV)	No 1
<b>Sub Total</b>		<b>1800,00</b>	<b>70</b>

  
**Mohammad Kashedul Islam**  
 Secretary  
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
52	BCC-CA-03	Purchase of Hardware for BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	200,00	Planned Date Planned Days Actual Date		30-Dec-20	20-Jan-21	30-Jan-21	6-Feb-21	13-Feb-21	27-Feb-21		13-Apr-21
53	BCC-NOC-04	Purchase of Spares for eGov Network	No	1	OTM	HOPE	GoB	150,00	Planned Date Planned Days Actual Date		13-Aug-20	10-Sep-20	1-Oct-20	15-Oct-20	22-Oct-20	22-Oct-20		22-Oct-20
54	BCC-NDC-09	Upgradation of IBM Server for Domino Email System	No	2	OTM	HOPE	GoB	160,00	Planned Date Planned Days Actual Date		25-Aug-20	22-Sep-20	13-Oct-20	27-Oct-20	3-Nov-20	3-Nov-20		3-Nov-20
55	BCC-NDC-11	Purchase of Spares for NDC	No	1	OTM	HOPE	GoB	50,00	Planned Date Planned Days Actual Date		1-Nov-20	29-Nov-20	20-Dec-20	3-Jan-21	10-Jan-21	10-Jan-21		10-Jan-21
56	BCC-NDC-12	Purchase of High Performance Storage Pool for BCC e-Government	LS	1	OTM	HOPE	GoB	740,00	Planned Date Planned Days Actual Date		15-Dec-20	12-Jan-21	2-Feb-21	16-Feb-21	23-Feb-21	23-Feb-21		23-Feb-21
57	BCC-NDC-15	Video Conferencing System Upgradation (4K MCU, 4K Terminal, 4K Camera & 4K Monitor)	No	21	OTM	HOPE	GoB	500,00	Planned Date Planned Days Actual Date		15-Sep-20	13-Oct-20	3-Nov-20	17-Nov-20	24-Nov-20	24-Nov-20		24-Nov-20
58	BCC-NDC-16	Purchase of softlicent license of VC System	No	200	OTM	HOPE	GoB	35,00	Planned Date Planned Days Actual Date		25-Jul-20	22-Aug-20	12-Sep-20	26-Sep-20	3-Oct-20	3-Oct-20		3-Oct-20
59	BCC-NDC-17	VC Firewall Replacement	No	1	OTM	HOPE	GoB	60,00	Planned Date Planned Days Actual Date		10-Feb-21	10-Mar-21	31-Mar-21	14-Apr-21	21-Apr-21	21-Apr-21		21-Apr-21
60	BCC-Trm-12	Computer and Accessories for Event Room	LS	1	OTM	HOPE	GoB	8,34	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
61	BKIICT-01	Computer for BKIICT Old Labs	LS	1	OTM	HOPE	GoB	84,00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21



Mohammad Rashedul Islam  
Secretary  
Bangladesh Comptroller and Auditor General

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Purchase of Computer, Projector, Printer, Scanner and other accessories for BCC HQ & Regional Offices	LS	1	OTM	HOPE	GoB	207,00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
62	BK/ICT-02		LS	1	OTM	HOPE	GoB	50,00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
63	BCC-Admin-18	High End Laptop for BCC Officers	LS	1	OTM	HOPE	GoB	600,00	Planned Date Planned Days Actual Date		10-Feb-21	10-Mar-21	31-Mar-21	14-Apr-21	21-Apr-21	21-Apr-21		21-Apr-21
64	BCC-NDC-02	EoS Server Replacement for iBAS++ along with virtualization software	No	2	OTM	HOPE	GoB	4044,34	2900,00	-1144,34								
<b>Sub Total</b>																		

<b>4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)</b>																		
65	BCC-Admin-19	Purchase of Plumbing Items for ICT Tower (Framework)	LS	1	OTM	Hope	GoB	20,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
66	BCC-Admin-20	Purchase of Electrical Items for ICT Tower (Framework)	LS	1	OTM	Hope	GoB	25,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
67	BCC-Admin-21	Purchase of Office Crockery Items and Coffee Machine	LS	1	RFQ	Hope	GoB	4,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
68	BCC-Admin-22	Purchase of Telephone Set	LS	1	RFQ	Hope	GoB	3,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
69	BCC-Admin-23	Purchase of i-Pad for BCC's ED Sir	Nos	1	RFQ	Hope	GoB	2,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
70	BCC-Admin-24	Purchase of Dehumidifiers for BCC	Nos	10	OTM	Hope	GoB	5,50	Planned Date Planned Days Actual Date		10-Sep-20	1-Oct-20	15-Oct-20	22-Oct-20	29-Oct-20	12-Nov-20		27-Dec-20

  
 ১৩/০৬/২০২০  
**Mohammad Rashedul Islam**  
 Secretary  
 Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Purchase of UPS battery and other maintenance for BCC 7 RO	Nos	7	OTM	Hope	GoB	21,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
71	BCC-Admin-24											21	14	7	7	14	63	45
		<b>Sub Total</b>						<b>80,50</b>	<b>105,00</b>	<b>24,50</b>								

<b>4112314 Purchase of Furniture (অস্বাধীন ক্রয়)</b>																		
72	BCC-Admin-25	Purchase of Furniture for BCC HQ and Regional Offices	Nos	1	OTM	Hope	GoB	53,00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21
		<b>Sub Total</b>						<b>53,00</b>	<b>53,00</b>	<b>0,00</b>								

<b>4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)</b>																		
73	BCC-CA-02	BCC CA Time Stamping Authority Software license renewal/upgradation	No	1	OTM	HOPE	GoB	40,00	Planned Date Planned Days Actual Date		12-Jul-20	9-Aug-20	30-Aug-20	13-Sep-20	20-Sep-20	20-Sep-20		20-Sep-20
74	BCC-CA-04	Purchase of BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	200,00	Planned Date Planned Days Actual Date		20-Sep-20	11-Oct-20	21-Oct-20	28-Oct-20	4-Nov-20	18-Nov-20		2-Jan-21
75	BCC-CA-05	BCC CA PKI Lifecycle Software Renewal/Replacement	LS	1	OTM	HOPE	GoB	200,00	Planned Date Planned Days Actual Date		10-Sep-20	1-Oct-20	11-Oct-20	18-Oct-20	25-Oct-20	8-Nov-20		23-Dec-20
76	BCC-CA-06	License and support service renewal of Oracle Database (BCC CA)	No	1	OTM	HOPE	GoB	50,00	Planned Date Planned Days Actual Date		25-Aug-20	22-Sep-20	13-Oct-20	27-Oct-20	3-Nov-20	3-Nov-20		3-Nov-20
77	BCC-NDC-07	License and support service Renewal of Web Application Firewall	No	1	OTM	HOPE	GoB	50,00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
78	BCC-CA-07	BCC CA eKYC Application (Web & Mobile) for eSign Customer onboarding	No	1	OTM	HOPE	GoB	60,00	Planned Date Planned Days Actual Date		10-Oct-20	7-Nov-20	28-Nov-20	12-Dec-20	19-Dec-20	19-Dec-20		19-Dec-20
		<b>Sub Total</b>																

  
**Mohammad Rashedul Islam**  
 Secretary  
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
79	BCC-NDC-06	License and support service renewal of Oracle Database (iBAS++)	No	1	OTM	HOPE	GoB	230,00	Planned Date Planned Days Actual Date		5-Aug-20	2-Sep-20 28	23-Sep-20 21	7-Oct-20 14	14-Oct-20 7	14-Oct-20	70	14-Oct-20	
80	BCC-Trn-13	Purchase of Software for Regional Office	No	1	OTM	HOPE	GoB	9,00	Planned Date Planned Days Actual Date		20-Dec-20	10-Jan-21 21	24-Jan-21 14	7-Feb-21 14	14-Feb-21 7	14-Feb-21	56	14-Feb-21	
81	BCC-NDC-13	Purchase of Migration Service of VM from Huawei FusionCompute to Huawei FusionCloud (as ECS)-300 Instances	No	1	OTM	HOPE	GoB	330,00	Planned Date Planned Days Actual Date		10-Dec-20	7-Jan-21 28	28-Jan-21 21	11-Feb-21 14	18-Feb-21 7	18-Feb-21	70	18-Feb-21	
82	ITEE-05	ITEE Exam Registration Management System Upgradation, Operation and Maintenance	No	1	RFQ	HOPE	GoB	3,00	Planned Date Planned Days Actual Date		1-Sep-20	8-Sep-20 7	8-Sep-20 0	8-Sep-20 0	8-Sep-20 0	8-Sep-20	7	8-Sep-20	
83	Mujib-100	Development of Dynamic Website	No	1	OTM	HOPE	GoB	392,50	Planned Date Planned Days Actual Date		1-Jan-21	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21	0	1-Jan-21	
84	BCC-NDC-18	AMC, warranty service and license renewal of NDC Backup Software	No	1	OTM	HOPE	GoB	55,00	Planned Date Planned Days Actual Date		20-Jul-20	17-Aug-20 28	7-Sep-20 21	21-Sep-20 14	28-Sep-20 7	28-Sep-20	70	28-Sep-20	
85	BCC-NDC-19	SSL Certificate (300 Domain) & Code Sign Certificate	No	1	OTM	HOPE	GoB	10,00	Planned Date Planned Days Actual Date		20-Jul-20	17-Aug-20 28	7-Sep-20 21	21-Sep-20 14	28-Sep-20 7	28-Sep-20	70	28-Sep-20	
86	BCC-NDC-21	Purchase Oracle Database for Finance Division (Sanchaypatra, Digital Challan etc. Applications)	No	1	OTM	HOPE	GoB	850,00	Planned Date Planned Days Actual Date		5-Nov-20	3-Dec-20 28	24-Dec-20 21	7-Jan-21 14	14-Jan-21 7	14-Jan-21	70	14-Jan-21	
									<b>Sub Total</b>										
									<b>Grand Total</b>										
										-1249,50									
										-932,24									



**Mohammad Rashedul Islam**  
Secretary  
Bangladesh Computer Council