

ANNUAL PROCUREMENT PLAN (for F. Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division
Bangladesh Computer Council
Project Director
Strengthening of Government Video Conferencing Platform Project
July 2021 - June 2024

Total
GoB
PA

Project Cost (In lakh Taka)

4734.12
4735.12
-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-1	Supply & Commissioning of Video Conferencing End point with related accessories of VC Project (Outdoor) (Contract Package No:01 eTender-G-1)	Nos	1	OTM (e-GP)	HOPE	GoB	200.00	Planned Dates	-	7/25/2023	8/22/2023	9/16/2023	10/3/2023	10/3/2023	10/31/2023	-	12/30/2023
								planned Days	-	-	28	25	17	28	98	60	
								Planned Dates	-								
eTender-G-2	Supply & Commissioning of Disply and sound System for National Parliament (Contract Package No: 02 eTender-G-2)	Nos	1	OTM (e-GP)	HOPE	GoB	215.00	planned Days	-	7/25/2023	8/22/2023	9/16/2023	10/3/2023	10/3/2023	10/31/2023	-	12/30/2023
								Actual Date	-	-	28	25	17	28	98	60	
								Actual Date	-								
Tender-G-3	Supply Printing & Publication of office accessories of VC Project (Contract Package No: Tender-G-3)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	8/28/2023	9/4/2023	9/8/2023	9/10/2023	9/10/2023	9/12/2023	-	10/12/2023
								planned Days	-	-	7	4	2	2	20	20	
								Actual Date	-								
Tender-G-4	Supply Various Items of office accessories of VC Project (Contract Package No: Tender-G-4)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	11/13/2023	11/22/2023	11/25/2023	11/27/2023	11/27/2023	11/29/2023	-	12/29/2023
								planned Days	-	-	9	3	2	2	20	30	
								Actual Date	-								
Tender-G-5	Supply Office Equipment for of VC Project (Contract Package No: Tender-G-5)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	12/3/2023	12/11/2023	12/14/2023	12/16/2023	12/16/2023	12/18/2023	-	1/17/2024
								planned Days	-	-	10	6	2	2	20	30	
								Actual Date	-								
Tender-G-6	Supply Tonnor, Office Equipment & Spare parts for of VC Project (Contract Package No: Tender-G-6)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	9/3/2023	9/11/2023	9/14/2023	9/16/2023	9/16/2023	9/18/2023	-	10/18/2023
								planned Days	-	-	10	6	2	2	20	30	
								Actual Date	-								
Tender-G-7	Supply Various Items of office accessories of VC Project (Contract Package No: Tender-G-7)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	8/20/2023	8/28/2023	8/31/2023	9/2/2023	9/2/2023	9/4/2023	-	9/24/2023
								planned Days	-	-	9	3	2	2	20	30	
								Actual Date	-								


25/09/2023

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project, BCC



Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (F. Y. 2023-24)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Information and Communication Technology Division
Bangladesh Computer Council
Project Director
Strengthening of Government Video Conferencing Platform
July 2021 - June 2024

Project Cost (In lakh Taka)	
Total	4734.12
GoB	4734.12
PA	-

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFO	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BCC-VC-S4	Vehicle Rent	Man-Month	12	NCS	PD	GoB	27.00	Planned Dates	5/25/2023	-	6/10/2023	6/24/2023	N/A	N/A	7/1/2023	7/5/2023	41	6/30/2024
								planned Days	-	-	16	10		7	7	4		
								Actual Date	5/22/2023	-	6/8/2023	6/12/2023	N/A	N/A	6/12/2023	6/26/2023		6/30/2024



25/09/2023

Biswajit Tarapdar
Project Director
Strengthening of Government Video Conferencing Platform Project BCC



Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council



সরকারের ভিডিও কনফারেন্সিং প্ল্যাটফর্ম শক্তিশালীকরণ প্রকল্প

বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

আইসিটি টাওয়ার, প্লট# ই-১৪/এক্স, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোন : ৫৫০০৬৪৫৩ ফ্যাক্স : ৮৮-০২-৫৫০০৬৭৯১, ই-মেইল : pd.vc@bcc.gov.bd Web : www.bcc.gov.bd

২০২৩-২০২৪ অর্থ বছরের প্রস্তাবিত কর্মপরিকল্পনা (জুলাই-২০২৩-জুন ২০২৪)

ক্রমিক	কার্যক্রমের বিবরণ	জুলাই/২৩	আগষ্ট/২৩	সেপ্টেম্বর/২৩	অক্টোবর/২৩	নভেম্বর/২৩	ডিসেম্বর/২৩	জানুয়ারি/২৪	ফেব্রুয়ারি/২৪	মার্চ/২৪	এপ্রিল/২৪	মে/২৪	জুন/২৪
১.	প্রকল্পের আওতায় ২৪জন ব্যক্তি পরামর্শকের চুক্তি নবায়ন/নিয়োগ প্রদান												
২.	প্রকল্পের আওতায় আউটসোর্সিং সার্ভিস এর মাধ্যমে ০২ (দুই) টি সেবা ক্রয়												
৩.	প্রকল্পের আওতায় গাড়ী ভাড়া												
৪.	প্রকল্পের আওতায় আউটডোর ভিডিও কনফারেন্সিং এর জন্য যন্ত্রাদি ক্রয়												
৫.	জাতীয় সংসদের জন্য ডিসপ্লে ও সাউন্ড সিস্টেমস ক্রয়												
৬.	প্রকল্পের আওতায় আউটডোর ভিডিও কনফারেন্সিং এ সাপোর্ট সার্ভিস এর জন্য ইভেন্ট ম্যানেজমেন্টে প্রতিষ্ঠানের চুক্তি নবায়ন/নিয়োগ প্রদান												

০৫/০৭/২০২৩

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project BCC

Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council