

ANNUAL PROCUREMENT PLAN (for F. Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT (1st Revised)	
July 2019 - June 2025	

Total GoB PA	Project Cost (In lakh Taka)	
	16717.20	
	16717.20	
	-	

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-29	"Renewal of Group IB Threat Intelligence Software for BGD e-GOV CIRT" (Contract Package No: eTender-G-35)	Nos	1	OTM (e-GP)	PD	GoB	390.00	Planned Dates	-	16-7-2023	13-8-2023	27-8-2023	27-8-2023	27-8-2023	17-9-2023	-	16-11-2023
								Planned Dates	-	-	28	14	0	21	63	60	
								Actual Date	-	16-7-2023	13-8-2023	27-8-2023	27-8-2023	27-8-2023	17-9-2023	-	16-11-2023
eTender-G-38	Supply & Commissioning of Computer Software Nessus/ any other Server & Network Device Scanning tools (Contract Package No: eTender-G-38)	Nos	1	OTM (e-GP)	PD	GoB	150.00	Planned Dates	-	20-11-2023	8-12-2023	28-12-2023	1-1-2024		8-1-2024	-	7-4-2024
								planned Days	-		21	12	4	15	57	90	
								Actual Date	-						-		
eTender-G-39	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-39)	Nos	1	OTM (e-GP)	PD	GoB	480.00	Planned Dates	-	30-12-2023	23-1-2024	30-1-2024	9-2-2024		18-2-2024	-	18-4-2024
								planned Days	-	-	24	7	10	9	50	60	
								Actual Date	-						-	-	
eTender-G-40	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-40)	Nos	1	OTM (e-GP)	PD	GoB	1270.00	Planned Dates	-	10-1-2024	27-1-2024	14-2-2024	21-2-2024		23-2-2024	-	23-4-2024
								planned Days	-	-	17	18	7	2	44	60	
								Actual Date	-						-		