

Procurement Plan of BCC for FY 2022-2023

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BCC-BKIICT-G1	REMS system upgradation & Support & Maintenance	No.	1	RFO	Hope	GoB	3.00	Planned Date Planned Days Actual Date		25-Aug-22 14 14	8-Sep-22 14	11-Sep-22 3	18-Sep-22 7	26-Sep-22 7	2-Oct-22 7	38	16-Nov-22 45
BCC-BKIICT-G2	BKIICT Training Management System Upgradation & Support and Maintenance	No.	1	RFO	Hope	GoB	3.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G3	Purchase of PC with mouse & keyboard (Wired) for BKIICT	No.	96	OTM	Hope	GoB	75.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G4	Purchase of Computer accessories (Projector screen-10 pcs, Printer-06 Pcs, Switch 48 port-08 pcs, switch rack-04 pcs, scanner-04 Pcs, pointer-06 pcs) for BKIICT	No.	96	OTM	Hope	GoB	6.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G5	Purchase of Chair	No.	126	RFO	Hope	GoB	3.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G6	LAN renovation for BKIICT	No.	1	RFO	Hope	GoB	3.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G7	Purchase of Furniture -(Computer Table for two person) for BKIICT	No.	40	OTM	Hope	GoB	5.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G8	printing brochure & other publications for BKIICT	No.	1	RFO	Hope	GoB	2.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-BKIICT-G9	Multipurpose Room (video conferencing, workshop, seminar) renovation for BKIICT (level 7)	No.	1	RFO	Hope	GoB	20.00	Planned Date Planned Days Actual Date		10-Oct-22 14 14	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
BCC-Planning-G1	Purchase of Air Conditioner (2.0Ton)	No.	1	OTM	Hope	GoB	3.00	Planned Date Planned Days Actual Date		5-Aug-22 21 21	26-Aug-22 21	2-Sep-22 7	16-Sep-22 14	23-Sep-22 7	7-Oct-22 14	63	21-Nov-22 45
BCC-Planning-G1	Purchase of Air Conditioner (2.0Ton)	No.	1	OTM	Hope	GoB	3.00	Planned Date Planned Days Actual Date		5-Aug-22 21 21	26-Aug-22 21	2-Sep-22 7	16-Sep-22 14	23-Sep-22 7	7-Oct-22 14	63	21-Nov-22 45
BCC-Planning-G2	Purchase of Office Equipment	No.	1	OTM	Hope	GoB	3.00	Planned Date Planned Days Actual Date		5-Oct-22 21 21	26-Oct-22 21	2-Nov-22 7	16-Nov-22 14	23-Nov-22 7	7-Dec-22 14	63	21-Jan-23 45
BCC-Planning-G3	Office Renovation and Wall Painting for Director Room	No.	1	OTM	Hope	GoB	100.00	Planned Date Planned Days Actual Date		30-Aug-22 28 28	27-Sep-22 28	4-Oct-22 7	18-Oct-22 14	25-Oct-22 7	8-Nov-22 14	70	23-Dec-22 45

31072022

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
ICC-Planning-G4	Avisory Services Management System of BCC	No.	1	Rfq	Hope	GoB	3.00	Planned Date Actual Date		30-Aug-22	27-Sep-22 28	4-Oct-22 7	18-Oct-22 14	25-Oct-22 7	8-Nov-22 14	70	23-Dec-22 45
ICC-RID-G1	Purchase of Computer accessories	No.	1	OTM	Hope	GoB	2.16	Planned Date Actual Date		10-Aug-22	24-Aug-22 14	31-Aug-22 7	7-Sep-22 7	14-Sep-22 7	21-Sep-22 7	21	5-Nov-22 45
ICC-RID-G2	Purchase of Furniture	No.	1	OTM	Hope	GoB	1.49	Planned Date Actual Date		10-Aug-22	24-Aug-22 14	31-Aug-22 7	7-Sep-22 7	14-Sep-22 7	21-Sep-22 7	21	5-Nov-22 45
ICC-RID-G2	Purchase of Office Equipment	No.	1	OTM	Hope	GoB	0.68	Planned Date Actual Date		10-Aug-22	24-Aug-22 14	31-Aug-22 7	7-Sep-22 7	14-Sep-22 7	21-Sep-22 7	21	5-Nov-22 45


 31 Oct 2022
 Moramou Rashidul Islam
 Secretary
 Bangladesh Computer Council