



বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, প্লট নং-ই-১৪/এক্স, আগারগাঁও, শেরে বাংলানগর, ঢাকা-১২০৭

ফোনঃ ০২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮-০২-৫৫০০৬৭৯১, Web Site: www.bcc.gov.bd

স্মারক নং- ৫৬.০১.০০০০.০০৫.০৭.০১৭.২০-৯০

তারিখ- ৩১ আষাঢ় ১৪২৭ বঙ্গাব্দ
১৫ জুলাই ২০২০খ্রি.

বিষয়ঃ ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি) এর ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (কপি সংযুক্ত) সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।


পার্থপ্রতিম দেব
নির্বাহী পরিচালক

সিনিয়র সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

Annual Procurement Plan FY 2020-2021 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	3211106	Entertainment Expenditure (অপহারন ব্যয়)																	
1	iTEE-01	Lunch for ITEE Exam	No.	1	RFQ	HOPE	GoB	2.40	Planned Date Planned Days Actual Date		2-Sep-20	12-Sep-20 10	15-Sep-20 3	18-Sep-20 3	19-Sep-20 1	20-Sep-20 1	17	20-Sep-20 0	
2	iTEE-02	Lunch for ITEE Exam	No.	1	RFQ	HOPE	GoB	2.40	Planned Date Planned Days Actual Date		2-Mar-21	12-Mar-21 10	15-Mar-21 3	18-Mar-21 3	19-Mar-21 1	20-Mar-21 1	17	20-Mar-21 0	
		Sub Total								10.50	5.70								

3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)																			
3	BCC-NDC-14	Link for high level redundancy of NDC (5 Gbps)	No	1	OTM	HOPE	GoB	160.00	Planned Date Planned Days Actual Date		20-Jul-20	17-Aug-20 28	7-Sep-20 21	21-Sep-20 14	28-Sep-20 7	28-Sep-20	70	28-Sep-20	
4	BCC-NOC-7	Establish Redundant Connectivity of Leased lines for DICTC, Jashore DR	No	1	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		13-Aug-20	10-Sep-20 28	1-Oct-20 21	15-Oct-20 14	22-Oct-20 7	22-Oct-20	70	22-Oct-20	
5	BCC-NOC-8	NTTN/BTCL Bill	No	1	DPM	HOPE	GoB	350.00	Planned Date Planned Days Actual Date		1-Jan-21	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21 0	1-Jan-21	0	1-Jan-21	
		Sub Total								1432.00	722.00								

3211127 Books & Magazine (বইপত্র ও সাময়িকী)																			
6	BCC-Trn-01	Purchase of Books	No.	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		1-Feb-21	11-Feb-21 10	11-Feb-21 0	14-Feb-21 3	17-Feb-21 3	18-Feb-21 1	16	18-Feb-21 0	
		Sub Total								3.00	0.00								


 15072020
Mohammad Rashedul Islam
 Secretary
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	3221101	Audit Fee (নিরীক্ষা/সমীক্ষা ফি)																
7	BCC-CA-1	BCC CA Audit Fee	No.	1	LTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		2-Sep-20	23-Sep-20 21	30-Sep-20 7	7-Oct-20 7	14-Oct-20 7	14-Oct-20 0	42	4-Nov-20 21
8	BCC-NDC-1	Audit of ISO 27001 Standard in NDC	No	1	DPM	HOPE	GoB	2.00	Planned Date Planned Days Actual Date		3-Oct-20	24-Oct-20 21	31-Oct-20 7	7-Nov-20 7	14-Nov-20 7	14-Nov-20 0	42	5-Dec-20 21
		Sub Total					5.00	10.00	5.00									

3231301 Training (প্রশিক্ষণ)																		
9	BCC-Trn-02	Foreign Training	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21 28	19-Feb-21 21	5-Mar-21 14	12-Mar-21 7	12-Mar-21	70	12-Mar-21
		Sub Total					100.00	350.00	250.00									

3253103 Security Guard (নিরাপত্তা সেবা)																		
10	BCC-Admin-01	Cleaning and Security Service for ICT Tower, Regional Office and DRC	No	1	OTM	HOPE	GoB	175.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21 28	19-Feb-21 21	5-Mar-21 14	12-Mar-21 7	12-Mar-21	70	12-Mar-21
11	BCC-Admin-02	Outsourced Manpower Supply for BCC	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		1-Sep-20	15-Sep-20 14	6-Oct-20 21	20-Oct-20 14	27-Oct-20 7	27-Oct-20	56	27-Oct-20
		Sub Total					225.00	280.00	55.00									

3255102 Printing & Binding (মুদ্রণ ও বাঁধাই)																		
12	ITEE-03	Printing of ITEE FE Text Book	No	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		1-Nov-20	15-Nov-20 14	29-Nov-20 14	13-Dec-20 14	20-Dec-20 7	20-Dec-20	49	20-Dec-20


 15/07/2020
 Mohammad Rasheedul Islam
 Secretary
 Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	BCC-Trn-03	Printing of Training Manual For Regional Office	No	1	OTM	HOPE	GoB	1.25	Planned Date Planned Days Actual Date		15-Nov-20 14	29-Nov-20 14		13-Dec-20 14	20-Dec-20 7	20-Dec-20	49	20-Dec-20
		Sub Total						6.25	7.50	1.25								
	3255105	Stationary (অন্যান্য পত্রিকা)																
14	ITEE-4	Paper for ITEE Exam	No.	1	RFQ	HOPE	GoB	0.60	Planned Date Planned Days Actual Date		1-Jan-21 10	11-Jan-21 0		14-Jan-21 3	17-Jan-21 3	18-Jan-21 1	16	18-Jan-21 0
15	BCC-Admin-03	Framework for BCC Stationary	No	1	OTM	HOPE	GoB	12.50	Planned Date Planned Days Actual Date		1-Nov-20 14	29-Nov-20 14		13-Dec-20 14	20-Dec-20 7	20-Dec-20	49	20-Dec-20
		Sub Total						13.10	8.00	-5.10								
	3257301																	
16	BCC-Trn-04	National Girls Programming Contest (NGPC)	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		1-Sep-20 14	29-Sep-20 14		13-Oct-20 14	20-Oct-20 7	20-Oct-20	49	20-Oct-20
17	BCC-Trn-05	International Collegiate Programming Contest (ICPC)	No	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		1-Sep-20 14	29-Sep-20 14		13-Oct-20 14	20-Oct-20 7	20-Oct-20	49	20-Oct-20
18	BCC-Trn-06	National High School Programming Contest (NHSPC)	No	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		1-Jan-21 14	29-Jan-21 14		12-Feb-21 14	19-Feb-21 7	19-Feb-21	49	19-Feb-21
19	BCC-Trn-07	National Collegiate Programming Contest (NCPC)	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		1-Jan-21 14	29-Jan-21 14		12-Feb-21 14	19-Feb-21 7	19-Feb-21	49	19-Feb-21
20	BCC-Trn-08	National IT Competition for youth with Disabilities (NITC)	No	1	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Jan-21 14	29-Jan-21 14		12-Feb-21 14	19-Feb-21 7	19-Feb-21	49	19-Feb-21

15052020
 Mohammad Rashedul Islam
 Secretary
 Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Planned Date		1-Sep-20	15-Sep-20	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20		20-Oct-20
21	BCC-Tm-09	Job Fair for Persons with Disabilities (Job Fair)	No	1	OTM	HOPE	GoB	20.00	Planned Days		14	14	14	14	7		49	
									Actual Date									
22	BCC-Admin-04	Other National days and Festivals	No	1	-	HOPE	GoB	20.00	Planned Date		10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20	10-Aug-20	0	
									Planned Days		0	0	0	0	0		0	
									Actual Date									
									100.00	-70.00								
									Sub Total									

3258101 Vehicle Maintenance (মেটরিয়াল সরাসর)																		
3258101	Vehicle Maintenance (মেটরিয়াল সরাসর)																	
23	BCC-Admin-05	Framework for Vehicle Maintenance	No	1	-	HOPE	GoB	15.50	Planned Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21
									Planned Days		14	14	14	14	7			
									Actual Date									
									15.50	0.00								
									Sub Total									
3258103 Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ সরাসর)																		
24	BCC-NDC-2	AMC and warranty service of DC, DR & Onsite support Service (Huawei Part)	No	1	OTM	HOPE	GoB	700.00	Planned Date		15-Feb-21	8-Mar-21	18-Mar-21	25-Mar-21	1-Apr-21	15-Apr-21	59	15-Apr-21
									Planned Days		21	10	7	7	7	14	59	0
									Actual Date									
25	BCC-NDC-5	AMC & Warranty Service of Data Center Expansion Network Component (Part-1)	No	1	OTM	HOPE	GoB	360.00	Planned Date		25-Aug-20	22-Sep-20	13-Oct-20	27-Oct-20	3-Nov-20	3-Nov-20	70	3-Nov-20
									Planned Days		28	21	14	14	7		70	
									Actual Date									
26	BCC-NDC-4	AMC and warranty service of IBM Server & Storage	No	1	OTM	HOPE	GoB	150.00	Planned Date		15-Feb-21	8-Mar-21	18-Mar-21	25-Mar-21	1-Apr-21	15-Apr-21	59	30-May-21
									Planned Days		21	10	7	7	14	59	45	
									Actual Date									
27	BCC-NDC-8	Email Security Gateway (for Domino) License renewal with additional security	LS	1	OTM	HOPE	GoB	1250.00	Planned Date		5-Aug-20	2-Sep-20	23-Sep-20	7-Oct-20	14-Oct-20	14-Oct-20	59	14-Oct-20
									Planned Days		28	21	14	14	7		59	
									Actual Date									
28	BCC-NOC-6	AMC & warranty service Bandwidth Manager with additional license for NAT	No	1	OTM	HOPE	GoB	200.00	Planned Date		10-Aug-20	7-Sep-20	28-Sep-20	12-Oct-20	19-Oct-20	19-Oct-20	70	19-Oct-20
									Planned Days		28	21	14	14	7		70	
									Actual Date									
									2000.00	-660.00								
									Sub Total									

15/07/2020
Mohammad Rashedul Islam
Secretary
Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Active Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		AMC of Bangladesh Secretariate WIFI	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		1-Mar-21 15-Mar-21	14 14	29-Mar-21	12-Apr-21	19-Apr-21	19-Apr-21	49	19-Apr-21
35	BCC-NOC-3		No	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		13-Aug-20	14	10-Sep-20	24-Sep-20	1-Oct-20	1-Oct-20	49	1-Oct-20
36	BCC-NOC-5	eGov Network OSP Maintenance	No	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		25-Jul-20	28	12-Sep-20	26-Sep-20	3-Oct-20	3-Oct-20	59	3-Oct-20
37	BCC-NDC-10	Purchase VPN gateway (IPSec and SSL) and L2 Switch for NDC	No	6	OTM	HOPE	GoB	104.00	Planned Date Actual Date									
Sub Total									2400.00	1561.00								

4111201 Non Residential Building (অপারেশন)																			
									Planned Date	Planned Days	Actual Date								
38	BCC-Admin-09	Officer's Room Renovation	No	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		1-Sep-20	14	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20	
39	BCC-Admin-10	Ramp and Toilet Renovation for Persons with disabilities	No	1	OTM	HOPE	GoB	8.00	Planned Date Planned Days Actual Date		1-Sep-20	14	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20	
40	BCC-Admin-11	New Officer's Room Renovation	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		1-Sep-20	14	29-Sep-20	13-Oct-20	20-Oct-20	20-Oct-20	49	20-Oct-20	
41	BCC-Trn-10	Event Room interior and Accessories for Training Section	No	1	OTM	HOPE	GoB	9.85	Planned Date Planned Days Actual Date		1-Jan-21	28	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21	59	12-Mar-21	
42	BCC-Admin-12	Cleaning and Maintenance ICT Tower's Water Tanks and Water Supply System	no.	1	RFQ	Hope	GoB	4.00	Planned Date Planned Days Actual Date		1-Oct-20	7	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20	
43	BCC-Admin-13	Repair and Upgradation of BCC's Office Room Curtain	no.	1	RFQ	Hope	GoB	5.00	Planned Date Planned Days Actual Date		1-Oct-20	7	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20	

15072020

 Mohammad Rashedul Islam
 Secretary
 Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
44	BCC-Admin-14	Paint in BCC's Office Room, Lab and Stairs	no.	1	RFQ	Hope	GoB	5.00	Planned Date Planned Days Actual Date		1-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	7	8-Oct-20	
45	BCC-Admin-15	Maintenance and Servicing of BCC's Generator	no.	1	OTM	Hope	GoB	10.00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21	
46	BCC-Admin-16	Refilling of BCC's Fire Extinguisher and other Accessories	no.	1	OTM	Hope	GoB	3.00	Planned Date Planned Days Actual Date		1-Jan-21	15-Jan-21	29-Jan-21	12-Feb-21	19-Feb-21	19-Feb-21	49	19-Feb-21	
	4112101	Vehicle Purchase (মোটরযান ক্রয়)	Sub Total				104.85	130.00	25.15										
47	BCC-Admin-17	Vehicle Purchase	No	3	OTM	HOPE	GoB	210.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21	70	12-Mar-21	
		Sub Total					210.00	210.00	0.00										
	4112202	Purchase of Computer & Accessories (কম্পিউটার ও অনুষঙ্গিক ক্রয়)																	
48	BCC-NDC-Old	Purchase of Computer Hardware (Server, Storage) for NDC (Tier-IV)	No	1	OTM	HOPE	GoB	1800.00	Planned Date Planned Days Actual Date		0-Jan-00	28-Jan-00	18-Feb-00	3-Mar-00	10-Mar-00	10-Mar-00	70	10-Mar-00	
49	BCC-CA-3	Purchase of Hardware for BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		30-Dec-20	20-Jan-21	30-Jan-21	6-Feb-21	13-Feb-21	27-Feb-21	59	13-Apr-21	
50	BCC-NOC-4	Purchase of Spares for eGov Network	No	1	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		13-Aug-20	10-Sep-20	1-Oct-20	15-Oct-20	22-Oct-20	22-Oct-20	59	22-Oct-20	
51	BCC-NDC-9	Upgradation of IBM Server for Domino Email System	No	2	OTM	HOPE	GoB	160.00	Planned Date Planned Days Actual Date		25-Aug-20	22-Sep-20	13-Oct-20	27-Oct-20	3-Nov-20	3-Nov-20	59	3-Nov-20	

15 Oct 2020
Mohammad Rashedul Islam
Secretary
Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Planned Date		1-Nov-20	29-Nov-20	20-Dec-20	3-Jan-21	10-Jan-21	10-Jan-21		10-Jan-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		15-Dec-20	12-Jan-21	2-Feb-21	16-Feb-21	23-Feb-21	23-Feb-21		23-Feb-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		15-Sep-20	13-Oct-20	3-Nov-20	17-Nov-20	24-Nov-20	24-Nov-20		24-Nov-20
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		25-Jul-20	22-Aug-20	12-Sep-20	26-Sep-20	3-Oct-20	3-Oct-20		3-Oct-20
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		10-Feb-21	10-Mar-21	31-Mar-21	14-Apr-21	21-Apr-21	21-Apr-21		21-Apr-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	
									Actual Date									
									Planned Date		1-Jan-21	29-Jan-21	19-Feb-21	5-Mar-21	12-Mar-21	12-Mar-21		12-Mar-21
									Planned Days			28	21	14	7		59	

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	4112310	Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)																	
61	BCC-Admin-19	Purchase of Plumbing Items for ICT Tower (Framework)	no.	LS	OTM	Hope	GoB	20.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
62	BCC-Admin-20	Purchase of Electrical Items for ICT Tower (Framework)	no.	LS	OTM	Hope	GoB	25.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
63	BCC-Admin-21	Purchase of Office Crockery Items and Coffee Machine	no.	1	RFQ	Hope	GoB	4.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
64	BCC-Admin-22	Purchase of Telephone Set	no.	1	RFQ	Hope	GoB	3.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
65	BCC-Admin-23	Purchase of i-Pad for BCC's ED Sir	no.	1	RFQ	Hope	GoB	2.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
66	BCC-Admin-24	Purchase of walkie talkie for ICT Tower	no.	10	OTM	Hope	GoB	10.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
67	BCC-Admin-24	Purchase of UPS battery and other maintenance for BCC 7 RO	no.	7	OTM	Hope	GoB	21.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
		Sub Total						85.00	105.00	20.00									
	4112314	Purchase of Furniture (অসবাবপত্র ক্রয়)																	
68	BCC-Admin-25	Purchase of Furniture for BCC Officers	no.	1	OTM	Hope	GoB	53.00	Planned Date Planned Days Actual Date		1-Dec-20	22-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	2-Feb-21		19-Mar-21	
		Sub Total						53.00	53.00	0.00									

15072020
Mohammad Rashedul Islam
Secretary
Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	4113301	Purchase of Computer Software (সফটওয়্যার ক্রয়)																
69	BCC-CA-2	BCC CA Timestamping Authority Software license renewal/upgradation	No	1	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		12-Jul-20	9-Aug-20 28	30-Aug-20 21	13-Sep-20 14	20-Sep-20 7	20-Sep-20		20-Sep-20
70	BCC-CA-4	Purchase of BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		20-Sep-20	11-Oct-20 21	21-Oct-20 10	28-Oct-20 7	4-Nov-20 7	18-Nov-20 14		2-Jan-21 45
71	BCC-CA-5	BCC CA PKI Lifecycle Software Renewal/Replacement	LS	1	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		10-Sep-20	1-Oct-20 21	11-Oct-20 10	18-Oct-20 7	25-Oct-20 7	8-Nov-20 14		23-Dec-20 45
72	BCC-CA-6	License and support service renewal of Oracle Database (BCC CA)	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		25-Aug-20	22-Sep-20 28	13-Oct-20 21	27-Oct-20 14	3-Nov-20 7	3-Nov-20		3-Nov-20
73	BCC-NDC-7	License and support service Renewal of Web Application Firewall	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		1-Jan-21	29-Jan-21 28	19-Feb-21 21	5-Mar-21 14	12-Mar-21 7	12-Mar-21		12-Mar-21
74	BCC-CA-7	BCC CA eKYC Application (Web & Mobile) for eSign Customer onboarding	No	1	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		10-Oct-20	7-Nov-20 28	28-Nov-20 21	12-Dec-20 14	19-Dec-20 7	19-Dec-20		19-Dec-20
75	BCC-NDC-6	License and support service renewal of Oracle Database (iBAS++)	No	1	OTM	HOPE	GoB	230.00	Planned Date Planned Days Actual Date		5-Aug-20	2-Sep-20 28	23-Sep-20 21	7-Oct-20 14	14-Oct-20 7	14-Oct-20		14-Oct-20
76	BCC-NDC-13	Purchase of Migration Service of VM from Huawei FusionCompute to Huawei Training Management System 3rd phase for Regional Office and Support	No	1	OTM	HOPE	GoB	330.00	Planned Date Planned Days Actual Date		10-Dec-20	7-Jan-21 28	28-Jan-21 21	11-Feb-21 14	18-Feb-21 7	18-Feb-21		18-Feb-21
77	BKIICT-03	Training Management System 3rd phase for Regional Office and Support	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		20-Aug-20	10-Sep-20 21	24-Sep-20 14	8-Oct-20 14	15-Oct-20 7	15-Oct-20		15-Oct-20

15/07/2020
Mohammad Rashedul Islam
Secretary
Bangladesh Computer Council

