



বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০২৮.২৩-৬৪২

তারিখ: ১৬ জ্যৈষ্ঠ ১৪৩১ব.
৩০ মে ২০২৪খ্রি.

বিষয়ঃ বিসিসি'র ২০২৩-২০২৪ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৩-২০২৪ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

(রঞ্জিত কুমার)

নির্বাহী পরিচালক (গ্রেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

1st Revised Annual Procurement Plan FY 2023-2024 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3211106 Entertainment Expenditure (অপায়ন ব্যয়)																		
1	TDW-G-1	Lunch for ITEE Exam	NO	LS	RFQ	HOPE	GoB	1.00	Planned Date		30-Jul-23	6-Aug-23	13-Aug-23	20-Aug-23	25-Aug-23	28-Aug-23		4-Sep-23
									Planned Days			7	7	7	5	3	29	7
									Actual Date									
3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)																		
2	NOC-S-1	Purchase of Tertiary Internet Service for high level redundancy of NDC (4.5 Gbps)	No	1	OTM	HOPE	GoB	150.00	Planned Date		1-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23		26-Sep-23
									Planned Days			14	21	14	7		59	
									Actual Date									
3	NOC-S-2	Purchase of Redundant Connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	160.00	Planned Date		2-Aug-23	16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23		27-Sep-23
									Planned Days			14	21	14	7		59	
									Actual Date									
3221101 Audit Fee (নিরীক্ষা/সমীক্ষা ফি)																		
4	CA-S-1	Service Management System (SMS) - ISO 20000 Re-Certification Audit	No.	1	OTM	HOPE	GoB	4.00	Planned Date		30-Jul-23	6-Aug-23	13-Aug-23	20-Aug-23	27-Aug-23	27-Aug-23		17-Sep-23
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
5	CA-S-2	BCC CA & eSign Audit	No.	1 year	LTM	HOPE	GoB	6.00	Planned Date		31-Jul-23	7-Aug-23	14-Aug-23	21-Aug-23	28-Aug-23	28-Aug-23		18-Sep-23
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
3211131 Outsourcing (আউটসোর্সিং)																		
6	AW-S-1	Outsourced Manpower Supply for BCC	NO	1	OTM	HOPE	GoB	50.00	Planned Date		1-Aug-21	15-Aug-21	29-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21		19-Sep-22
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
3253103 Security Service (নিরাপত্তা সেবা)																		
7	AW-S-2	Cleaning and Security Service for ICT Tower, Regional Office and DRC	NO	1	OTM	HOPE	GoB	175.00	Planned Date		1-Aug-21	15-Aug-21	29-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21		19-Sep-22
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
3255102 Printing & Binding (মুদ্রন ও বঁধাই)																		
8	TDW-G-2	Printing of FE Text Book (Vol. 1 & Vol. 2) & Exam Preparation Book (Vol. 1 & Vol. 2)	NO	1	OTM	HOPE	GoB	8.20	Planned Date		20-Sep-23	24-Sep-23	27-Sep-23	30-Sep-23	3-Oct-23	6-Oct-23		3-Nov-23
									Planned Days			4	3	3	3	3	16	28
									Actual Date									
9	BKIICT-G-1	Printing Brochure & other publications for BKIICT	NO	1	OTM	HOPE	GoB	3.00	Planned Date		24-Sep-23	8-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	12-Nov-23		27-Dec-23
									Planned Days			14	14	7	7	7	38	45
									Actual Date									
3255105 Stationary (অন্যান্য বস্তুসম্বল)																		
10	AW-G-1	Framework for BCC Stationary Items.	NO	1	OTM	HOPE	GoB	24.00	Planned Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22		18-Apr-23
									Planned Days			7	40	14	7	14	82	365
									Actual Date									
11	AW-G-2	Supply of Data Center Bag, Pen, Notebook	NO	1	RFQ	HOPE	GoB	1.00	Planned Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22		18-Apr-23
									Planned Days			7	40	14	7	14	82	365
									Actual Date									
12	AW-G-3	Purchase of Stationary for Honorable Member & Invited Guest 1st Meeting on Smart Bangladesh Task Force	NO	1	RFQ	HOPE	GoB	2.50	Planned Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22		18-Apr-23
									Planned Days			7	40	14	7	14	82	365
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	AW-G-4	Purchase of Crockeries Items for BCC Officials	NO	1	RFQ	HOPE	GoB	2.60	Planned Date Planned Days Actual Date		26-Jan-22 7	2-Feb-22 40	14-Mar-22 14	28-Mar-22 7	4-Apr-22 14	18-Apr-22	82	18-Apr-23 365
3257301 Festival (অনুষ্ঠান/উৎসবদি)																		
14	TDW-G-3	Supply of Goods for National Girls Programming Contest (NGPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		10-Dec-23 7	17-Dec-23 14	31-Dec-23 7	7-Jan-24 7	14-Jan-24 7	21-Jan-24 7	38	6-Mar-24 45
15	TDW-G-4	Supply of Goods for National Colligate Programming Contest (NCPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		20-Jan-24 7	27-Jan-24 14	10-Feb-24 7	17-Feb-24 7	24-Feb-24 7	2-Mar-24 7	38	16-Apr-24 45
16	TDW-G-5	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		24-Sep-23 7	1-Oct-23 14	15-Oct-23 7	22-Oct-23 7	29-Oct-23 7	5-Nov-23 7	38	20-Dec-23 45
17	TDW-G-6	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		24-Sep-23 7	1-Oct-23 7	8-Oct-23 7	15-Oct-23 7	22-Oct-23 7	29-Oct-23 7	38	13-Dec-23 45
18	TDW-G-7	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		12-Dec-23 7	19-Dec-23 14	2-Jan-24 7	9-Jan-24 7	16-Jan-24 7	23-Jan-24 7	38	8-Mar-24 45
19	TDW-G-8	Supply of Goods for Girls in ICT Day	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		2-Feb-24 7	9-Feb-24 7	16-Feb-24 7	23-Feb-24 7	1-Mar-24 7	8-Mar-24 7	38	22-Apr-24 45
20	TDW-G-9	Supply of Goods for Entrepreneurship conference (Person with disabilities)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		18-Dec-23 7	25-Dec-23 7	1-Jan-24 7	8-Jan-24 3	11-Jan-24 3	14-Jan-24 3	27	28-Jan-24 14
21	TDW-G-10	BD-QFM in Cox' sbazar	NO	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		6-Dec-23 7	13-Dec-23 7	20-Dec-23 7	27-Dec-23 3	30-Dec-23 3	2-Jan-24 3	27	16-Jan-24 14
22	AW-G-5	Lighting Decoration of ICT Tower on the Celebration of Victory Day 2023 and Independence Day 2024	NO	1	OTM	HOPE	GoB	8.00	Planned Date Planned Days Actual Date		1-Nov-23 7	8-Nov-23 7	15-Nov-23 7	22-Nov-23 3	25-Nov-23 3	28-Nov-23 3	27	12-Dec-23 14
23	AW-G-6	Supply of Foods for Independence Day	NO	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		1-Nov-23 7	8-Nov-23 7	15-Nov-23 7	22-Nov-23 3	25-Nov-23 3	28-Nov-23 3	27	12-Dec-23 14
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি মেরামত)																		
24	AW-S-3	Framework for Generator Maintenance	No	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		18-Jul-22 7	1-Aug-22 14	15-Aug-22 14	29-Aug-22 14	5-Sep-22 7	10-Sep-22 5	10-Nov-22 61	9-Mar-24 546
25	AW-S-4	Framework for AC Maintenance & Service	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		18-Jul-22 7	1-Aug-22 14	15-Aug-22 14	29-Aug-22 14	5-Sep-22 7	10-Sep-22 5	10-Nov-22 61	9-Mar-24 546

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	3258101	Vehicle Maintenance (মোটরযান মেরামত)																	
26	AW-S-5	Framework for Vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date		27-Feb-22	13-Mar-22	27-Mar-22	10-Apr-22	17-Apr-22	22-Apr-22	15-Jun-22	20-Oct-23	
									Planned Days			14	14	14	7	5	54	546	
									Actual Date										
	3258103	Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)																	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
27	NDC-S-1	Warranty and Support Service Renewal of NDC Anti DDoS Devices	Year	2	OTM	HOPE	GoB	280.00	Planned Date	24-Sep-23	22-Oct-23	1-Nov-23	8-Nov-23	15-Nov-23	29-Nov-23		29-Dec-23		
									Planned Days		28	10	7	7	14	59	30		
									Actual Date										
28	NDC-S-2	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	No	LS	OTM	HOPE	GoB	450.00	Planned Date		7-Sep-23	21-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23		29-Nov-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
29	NDC-S-3	AMC, warranty & support service of IT & Storage systems of DC (IBM)	No	LS	OTM	HOPE	GoB	150.00	Planned Date	24-Sep-23	15-Oct-23	5-Nov-23	19-Nov-23	26-Nov-23	26-Nov-23		26-Nov-23		
									Planned Days		21	21	14	7		59			
									Actual Date										
30	NDC-S-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR	NO	LS	OTM	HOPE	GoB	275.00	Planned Date	30-Oct-22	20-Nov-22	11-Dec-22	25-Dec-22	1-Jan-23	1-Jan-23		1-Jan-23		
									Planned Days		21	21	14	7		59			
									Actual Date										
31	NDC-S-5	AMC, Warranty and support service of Data Center IP Components	NO	LS	OTM	HOPE	GoB	400.00	Planned Date	3-Nov-22	24-Nov-22	15-Dec-22	29-Dec-22	5-Jan-23	5-Jan-23		5-Jan-23		
									Planned Days		21	21	14	7		59			
									Actual Date										
32	NDC-S-6	Warranty & Support renewal of e-Sign Sub-CA Hardware Security Modules (HSM)	No	2	OTM	HOPE	GoB	50.00	Planned Date	30-Oct-23	20-Nov-23	11-Dec-23	25-Dec-23	1-Jan-24	1-Jan-24		1-Jan-24		
									Planned Days		21	21	14	7		59			
									Actual Date										
33	NDC-S-7	Supply & installation of spare Parts and Maintenance Service for Infrastructure Equipment of National Data Center (NDC) at BCC Bhaban, Agargaon, Dhaka and Disaster Recovery site at Sheikh Hasina Software Technology Park, Jessore	NO	1	OTM	HOPE	GoB	499.00	Planned Date	31-Dec-22	28-Jan-23	25-Feb-23	11-Mar-23	16-Mar-23	26-Mar-23	25-Jul-22	31-Mar-23		
									Planned Days		28	28	14	5	10	0	5		
									Actual Date										
	3258105	Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)																	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
34	NDC-S-8	Supply & Installation of Spare Parts and Maintenance Service for Infrastructure Equipment of National Data Center (NDC) at BCC Bhaban, Agargaon, Dhaka and Disaster Recovery site at Sheikh Hasina Software Technology Park, Jessore	NO	1	OTM	HOPE	GoB	153.33	Planned Date	31-Dec-22	28-Jan-23	25-Feb-23	11-Mar-23	16-Mar-23	26-Mar-23	25-Jul-22	31-Mar-23		
									Planned Days		28	28	14	5	10	0	5		
									Actual Date										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
35	NDC-S-9	Supply & Installation of Spare Parts infrastructure Equipment of National Data Center (NDC) under Framework Contract	NO	1	OTM	HOPE	GoB	300.00	Planned Date	30-Apr-24	21-May-24	18-Jun-24	2-Jul-24	7-Jul-24	17-Jul-24	25-Jul-22	22-Jul-24	
									Planned Days		21	28	14	5	10	0	5	
									Actual Date									
3258106 Repair of Residential Building (আবাসিক ভবন মেরামত)																		
36	AW-W-1	12 Units coloring, Water tank & Swerage Line Cleaning, Repair of Boundary Gate & Water Motor and make a paint Shed of BCC Abashik Bhaban	NO	1	RFQ	HOPE	GoB	4.00	Planned Date		3-Nov-23	10-Nov-23	17-Nov-23	24-Nov-23	1-Dec-23	1-Dec-23		22-Dec-23
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
3258108 Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)																		
37	AW-W-2	Maintenance of ICT Tower's Lifts (PWD)	NO	4	DPM	HOPE	GoB	15.00	Planned Date		1-Jul-23	15-Jul-23	29-Jul-23	5-Aug-23	10-Aug-23	20-Aug-23	25-Jul-22	19-Aug-24
									Planned Days			14	14	7	5	10	50	365
									Actual Date									
38	AW-W-3	Wash Room Renovation of BCC Ground Floor (Male & Female Washroom)	LS	1	OTM	HOPE	GoB	20.00	Planned Date		24-Sep-23	8-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	29-Oct-23		19-Nov-23
									Planned Days			14	7	7	7	0	35	21
									Actual Date									
39	AW-S-6	Maintenance and Servicing Electrical & Plumbing items of BCC	NO	1	OTM	HOPE	GoB	20.00	Planned Date		1-Dec-21	8-Dec-21	15-Dec-21	22-Dec-21	25-Dec-21	28-Dec-21		11-Jan-22
									Planned Days			7	7	7	3	3	27	14
									Actual Date									
40	AW-S-7	Maintenance and Servicing of Fire detection and protection system of ICT Tower.	NO	1	OTM	HOPE	GoB	15.00	Planned Date		24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23		12-Nov-23
									Planned Days			7	21	14	7		59	
									Actual Date									
41	AW-S-8	Maintenance and Servicing of CCTV Surveillance system, Flap Barrier Gate, Archway etc of ICT Tower.	NO	1	OTM	HOPE	GoB	5.00	Planned Date		24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23		12-Nov-23
									Planned Days			7	21	14	7		59	
									Actual Date									
42	TDW-W-1	Glass Partitioning of Room of BCC BD-ITEC Unit	NO	1	RFQ	HOPE	GoB	4.00	Planned Date		24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23		12-Nov-23
									Planned Days			7	21	14	7		59	
									Actual Date									
43	BKIICT-W-1	Multipurpose Room (video conferencing, workshop, seminar) renovation for BKIICT (level 7)	NO	1	OTM	HOPE	GoB	25.00	Planned Date		24-Sep-23	1-Oct-23	4-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23		9-Dec-23
									Planned Days			7	3	7	7	7	38	45.00
									Actual Date									
44	AW-G-7	Refilling of BCC's Fire Extinguisher and other Accessories	NO	LS	OTM	HOPE	GoB	1.10	Planned Date		8-Aug-23	15-Aug-23	29-Aug-23	12-Sep-23	19-Sep-23	24-Sep-23		8-Oct-23
									Planned Days			7	14	14	7	5	47	14
									Actual Date									
45	AW-W-4	Shifting of all Fuel Reservoir Tank of Generators from Basement to outside	No	LS	RFQ	HOPE	GoB	5.00	Planned Date		1-Aug-23	8-Aug-23	29-Aug-23	12-Sep-23	19-Sep-23	19-Sep-23		19-Sep-23
									Planned Days			7	21	14	7		59	
									Actual Date									
46	AW-W-5	Repairing of Swerage line of ICT Tower	LS	LS	OTM	HOPE	GoB	10.00	Planned Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23		26-Sep-23
									Planned Days			7	21	14	7		59	
									Actual Date									

[Handwritten signature]

[Handwritten signature] 4

[Handwritten signature]

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
47	NDC-W-1	Civil & Renovation works in National Data Center	LS	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23	59	26-Sep-23
48	AW-W-6	Glass cleaning & Colouring of outer wall of ICT Tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	80.00	Planned Date Planned Days Actual Date		30-Apr-24	7-May-24	28-May-24	11-Jun-24	18-Jun-24	18-Jun-24	59	18-Jun-24
3258119 Repair of Electrical Infrastructure (বৈদ্যুতিক স্থাপনা মেরামত)																		
Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
49	AW-W-7	Maintenance and Upgradation of Electrical Sub-Station in ICT Tower's ground floor.	LS	LS	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		24-Apr-24	8-May-24	29-May-24	12-Jun-24	19-Jun-24	19-Jun-24	59	19-Jun-24
50	AW-W-8	Repair of Old Air Circuit Breaker (ACB) and Supply and Installation of ACB and Related Works:	LS	LS	DPM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		28-Feb-24	2-Mar-24	9-Mar-24	16-Mar-24	23-Mar-24	23-Mar-24	59	23-Mar-24
51	AW-W-9	Sub-station room repairing and sub-station servicing of BCC residential building	LS	LS	RFQ	HOPE	GoB	5.20	Planned Date Planned Days Actual Date		30-Apr-24	14-May-24	4-Jun-24	18-Jun-24	25-Jun-24	25-Jun-24	59	25-Jun-24
3258126 Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)																		
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
52	NOC-S-3	AMC for eGov Network	Year	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23	59	26-Sep-23
53	BKIICT-S-1	LAN Renovation for BKIICT	No	LS	OTM	HOPE	GoB	5.00	Planned Date Planned Date Actual Date		9-Aug-23	16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23	59	27-Sep-23
54	NOC-G-1	Upgradation of Network Management System (NMS) for e-Gov Network	No	LS	OTM	HOPE	GoB	650.00	Planned Date Planned Date Actual Date		9-Aug-23	16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23	59	27-Sep-23
4111201 Non Residential Building (অনাবাসিক ভবন)																		
4112202 Purchase of Computer & Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)																		
55	NDC-G-1	Purchase of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	2.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23	5-Sep-23	28	26-Sep-23
56	BKIICT-G-2	Supply & Installation of Smart Board for BCC HQ & Regional Offices.	No	LS	OTM	HOPE	GoB	60.00	Planned Date Planned Days Actual Date		8-Aug-23	29-Aug-23	19-Sep-23	3-Oct-23	10-Oct-23	10-Oct-23	59	10-Oct-23
57	TDWG, RID, AWG & BKIICT	Purchase of Computer (All in One), Laptop	No	1	OTM	HOPE	GoB	227.80	Planned Date Planned Days Actual Date		1-Aug-23	8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	29-Aug-23	59	29-Aug-23
58	BKIICT, TDWG, AWG & RID	Purchase of Computer Accessories and Camera,Scanner, Printer & Network equipments	No	1	OTM	HOPE	GoB	209.76	Planned Date Planned Days Actual Date		3-Aug-23	17-Aug-23	20-Aug-23	27-Aug-23	3-Sep-23	10-Sep-23	38	25-Oct-23

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
59	AWG-G-8	Pruchase of Computer Accessories for Bcc	No	1	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		3-Aug-23 17-Aug-23 20-Aug-23	17-Aug-23 14 3	20-Aug-23 7 7	27-Aug-23 7 7	3-Sep-23 7 7	10-Sep-23 7 7	38 38 45	25-Oct-23 45
60	BKIICT-G-3	Supply & installation of 3 Phases UPS 120 KVA for BKIICT Labs.	No	1	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		3-Aug-23 17-Aug-23 20-Aug-23	17-Aug-23 14 3	20-Aug-23 7 7	27-Aug-23 7 7	3-Sep-23 7 7	10-Sep-23 7 7	38 38 45	25-Oct-23 45
4112201 Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)																		
61	NDC-G-2	Purchase of Spares for NDC, VC, IT, Network and Storage Items	No	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		7-Sep-23 21-Sep-23 24-Sep-23	21-Sep-23 14 3	24-Sep-23 7 7	1-Oct-23 7 7	8-Oct-23 7 7	15-Oct-23 7 7	38 38 45	29-Nov-23 45
62	NDC-G-3	Upgradation of Existing Web Application Firewall (WAF)	No	2	OTM	HOPE	GoB	450.00	Planned Date Planned Days Actual Date		3-Aug-23 17-Aug-23 20-Aug-23	17-Aug-23 14 3	20-Aug-23 7 7	27-Aug-23 7 7	3-Sep-23 7 7	10-Sep-23 7 7	38 38 45	25-Oct-23 45
63	NOC-G-1	Upozilla Router Replacement of eGov Network-Type 1	No	264	OTM	HOPE	GoB	650.00	Planned Date Planned Days Actual Date		1-Aug-23 15-Aug-23 18-Aug-23	15-Aug-23 14 3	18-Aug-23 7 7	25-Aug-23 7 7	1-Sep-23 7 7	8-Sep-23 7 7	38 38 45	23-Oct-23 45
64	NOC-G-2	Upozilla Router Replacement of eGov Network-Type 2	No	287	OTM	HOPE	GoB	700.00	Planned Date Planned Days Actual Date		30-Aug-23 13-Sep-23 16-Sep-23	13-Sep-23 14 3	16-Sep-23 7 7	23-Sep-23 7 7	30-Sep-23 7 7	7-Oct-23 7 7	38 38 45	21-Nov-23 45
65	NDC-G-4	Expansion of NDC Physical Storage Capacity for Backup Systems	No	1	OTM	HOPE	GoB	349.00	Planned Date Planned Days Actual Date		30-Dec-22 13-Jan-23 3-Feb-23	13-Jan-23 14 21	3-Feb-23 14 7	17-Feb-23 7 7	24-Feb-23 7 7	24-Feb-23 7 7	59 59 45	24-Feb-23 45
66	NOC-G-5	Supply & Installation of Spare parts for e-Gov network	No	LS	OTM	HOPE	GoB	256.00	Planned Date Planned Days Actual Date		30-Dec-22 20-Jan-23 30-Jan-23	20-Jan-23 21 10	30-Jan-23 7 7	6-Feb-23 7 7	13-Feb-23 7 7	27-Feb-23 14 14	59 59 45	13-Apr-23 45
67	NDC-CA-G-1	Purchase of Physical Server for BCC CA and e-Sign systems (DC & DR)	No	6	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		7-Sep-23 21-Sep-23 24-Sep-23	21-Sep-23 14 3	24-Sep-23 7 7	1-Oct-23 7 7	8-Oct-23 7 7	15-Oct-23 7 7	38 38 45	29-Nov-23 45
68	NDC-G-5	Supply and installation of Core Router for National Data Center, BCC	No	1	OTM	HOPE	GoB	386.00	Planned Date Planned Days Actual Date		30-Dec-22 13-Jan-23 16-Jan-23	13-Jan-23 14 3	16-Jan-23 7 7	23-Jan-23 7 7	30-Jan-23 7 7	6-Feb-23 7 7	38 38 45	23-Mar-23 45
69	NDC-G-6	Purchase of Development and Testing Components for GEMS (MoPA)	No	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		30-Dec-22 13-Jan-23 16-Jan-23	13-Jan-23 14 3	16-Jan-23 7 7	23-Jan-23 7 7	30-Jan-23 7 7	6-Feb-23 7 7	38 38 45	23-Mar-23 45
4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)																		
70	NDC-G-7	Supply & Upgradation of Data Center Security & Surveillance system	LS	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		9-Aug-23 30-Aug-23 20-Sep-23	30-Aug-23 21 21	20-Sep-23 14 7	4-Oct-23 7 7	11-Oct-23 7 7	11-Oct-23 7 7	59 59 45	11-Oct-23 45
71	AW-G-9	Supply and installation of Sound System for BCC Auditorium	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		3-Aug-23 10-Aug-23 24-Aug-23	10-Aug-23 7 14	24-Aug-23 14 14	7-Sep-23 7 7	14-Sep-23 7 7	19-Sep-23 5 5	47 47 45	3-Oct-23 14
72	AW-G-10	Supply and Installation of Baggage Scanner machine for ICT Tower.	No	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		4-Aug-23 11-Aug-23 25-Aug-23	11-Aug-23 7 14	25-Aug-23 14 14	8-Sep-23 7 7	15-Sep-23 7 7	20-Sep-23 5 5	47 47 45	4-Oct-23 14
73	AW-G-11	Supply and Installation of Fire Cum Passenger Lift For ICT Tower	No	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		4-Aug-23 18-Aug-23 1-Sep-23	18-Aug-23 14 14	1-Sep-23 14 14	15-Sep-23 7 7	22-Sep-23 7 7	27-Sep-23 5 5	54 54 45	11-Oct-23 14

৯৯

৯৯

৯৯

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
74	AW-G-12	Supply & Installation of Digital PABX system and other accessories for BCC.	No	1	OTM	HOPE	GoB	8.00	Planned Date Planned Days Actual Date		8-Aug-23 5-Sep-23 28	12-Sep-23 7	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7		21	17-Nov-23 45
75	TDW-G-11	Purchase of Genrator for Regional Office	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		30-Aug-23 27-Sep-23 28	4-Oct-23 7	11-Oct-23 7	18-Oct-23 7	25-Oct-23 7		21	9-Dec-23 45
76	TDW-G-12	Purchase of Office Equipment For Riginal Offices.	No	1	OTM	HOPE	GoB	31.95	Planned Date Planned Days Actual Date		30-Aug-23 27-Sep-23 28	4-Oct-23 7	11-Oct-23 7	18-Oct-23 7	25-Oct-23 7		21	9-Dec-23 45
77	AW-G-13	Supply and Installation of Air Conditioner (AC) and other accessories for BCC	No	1	OTM	HOPE	GoB	2.55	Planned Date Planned Days Actual Date		2-May-24 9-May-24 7	16-May-24 7	23-May-24 7	30-May-24 7	6-Jun-24 7		21	21-Jul-24 45
78	AW-G-14	Supply and Installation of Fire Jokey Pupm for BCC	No	1	OTM	HOPE	GoB	2.55	Planned Date Planned Days Actual Date		2-May-24 9-May-24 7	16-May-24 7	23-May-24 7	30-May-24 7	6-Jun-24 7		21	21-Jul-24 45
4112314 Purchase of Furniture (আসবাবপত্র ক্রয়)																		
79	BKICT, RID & TDWG	Purchase of Furniture for BCC Headquarter & Regional Offices.	No	1	OTM	HOPE	GoB	60.00	Planned Date Planned Days Actual Date		10-Aug-23 17-Aug-23 7	24-Aug-23 7	31-Aug-23 7	7-Sep-23 7	14-Sep-23 7		21	29-Oct-23 45
4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)																		
80	NDC-G-8	Purchase of Oracle Database for GEMS (MoPA)	No	1	OTM	HOPE	GoB	800.00	Planned Date Planned Days Actual Date		4-Aug-23 18-Aug-23 14	8-Sep-23 21	22-Sep-23 14	29-Sep-23 7	29-Sep-23		59	29-Sep-23
81	NDC-G-9	Renewal/Purchase of Wildcard and Multidomain SSL Certificate (5 Years)	No	10	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		4-Aug-23 1-Sep-23 28	22-Sep-23 21	6-Oct-23 14	13-Oct-23 7	13-Oct-23		59	13-Oct-23
82	NDC-G-10	Purchase of Oracle Database for NDC Managed Database Service	No	1	OTM	HOPE	GoB	800.00	Planned Date Planned Days Actual Date		10-Aug-23 7-Sep-23 28	28-Sep-23 21	12-Oct-23 14	19-Oct-23 7	19-Oct-23		59	19-Oct-23
83	NDC-G-11	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	1	OTM	HOPE	GoB	180.00	Planned Date Planned Days Actual Date		28-Aug-23 11-Sep-23 14	14-Sep-23 3	21-Sep-23 7	28-Sep-23 7	5-Oct-23 7		38	19-Nov-23 45
84	NDC-G-12	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	120.00	Planned Date Planned Days Actual Date		28-Aug-23 11-Sep-23 14	2-Oct-23 21	16-Oct-23 14	23-Oct-23 7	23-Oct-23		59	23-Oct-23
85	NDC-G-13	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	No	LS	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		25-Sep-23 23-Oct-23 28	13-Nov-23 21	27-Nov-23 14	4-Dec-23 7	4-Dec-23		59	4-Dec-23
86	NDC-CA-G-2	Subscription Renewal of BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		10-Feb-24 9-Mar-24 28	30-Mar-24 21	13-Apr-24 14	20-Apr-24 7	20-Apr-24		59	20-Apr-24
87	SQTC-G-1	Renewal of TMMI Level #5 Certification for SQTC	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		4-Aug-23 18-Aug-23 14	21-Aug-23 3	28-Aug-23 7	4-Sep-23 7	11-Sep-23 7		38	26-Oct-23 45

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
88	NDC-G-14	License Renewal of Email Security Gateway for Email System (Domino)	Month	6	OTM	HOPE	GoB	350.00	Planned Date		1-Aug-23	15-Aug-23	18-Aug-23	25-Aug-23	1-Sep-23	8-Sep-23		23-Oct-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
89	NDC-G-15	Software Renewal & Support Service of KVM Virtualization Platform (Janatar Sharkar Fusion Compute)	No	LS	OTM	HOPE	GoB	300.00	Planned Date		20-Sep-23	4-Oct-23	7-Oct-23	14-Oct-23	21-Oct-23	28-Oct-23		12-Dec-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
90	NDC-G-16	License renewal with license capacity expansion of NDC Backup Software	No	1	OTM	HOPE	GoB	250.00	Planned Date		7-Sep-23	21-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23		29-Nov-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
91	NDC-CA-G-3	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	150.00	Planned Date		24-Aug-23	14-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	19-Oct-23		9-Nov-23	
									Planned Days			21	14	14	7	0	56	21	
									Actual Date										
92	NDC-G-17	Warranty and support service of Renewal of Hyper Converged Infrastructure (HCI)	Year	1	OTM	HOPE	GoB	600.00	Planned Date		1-Dec-23	22-Dec-23	5-Jan-24	19-Jan-24	26-Jan-24	26-Jan-24		16-Feb-24	
									Planned Days			21	14	14	7	0	56	21	
									Actual Date										
93	NDC-G-18	License and Support Service Renewal of Web application Firewall for NDC	No	1	OTM	HOPE	GoB	65.00	Planned Date		10-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	10-Nov-23	17-Nov-23		1-Jan-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
94	AW-G-15	Advisory Service managemet system of BCC	No	1	RFQ	HOPE	GoB	1.00	Planned Date		10-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	10-Nov-23	17-Nov-23		1-Jan-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
95	AW-G-16	Tender Managemet system of BCC	No	1	RFQ	HOPE	GoB	3.00	Planned Date		25-Sep-23	9-Oct-23	12-Oct-23	19-Oct-23	26-Oct-23	2-Nov-23		17-Dec-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
96	BKIICT-G-5	BKIICT Training Management System Upgradation & Support and Maintenance	No	1	RFQ	HOPE	GoB	3.00	Planned Date		10-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	10-Nov-23	17-Nov-23		1-Jan-24	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
97	BKIICT-G-6	REMS system upgradation & Support & Maintenance	No	1	RFQ	HOPE	GoB	3.00	Planned Date		25-Sep-23	9-Oct-23	12-Oct-23	19-Oct-23	26-Oct-23	2-Nov-23		17-Dec-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3211125 Publication & advertisement (প্রচার ও বিজ্ঞাপন)																			
98	NDC-G-19	Development & Publishing of PR materials for NDC services along with awareness campaign program	No	LS	OTM	HOPE	GoB	20.00	Planned Date		25-Sep-23	9-Oct-23	12-Oct-23	19-Oct-23	26-Oct-23	2-Nov-23		17-Dec-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
99	NDC-CA-G-4	Development of Audio Visuals and other PR materials for eSign Service	No	LS	OTM	HOPE	GoB	10.00	Planned Date		9-Aug-23	23-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23		31-Oct-23	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
3257103 Innovation (উদ্ভাবন)																			
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
100	RID-S-1	Implementation of Innovation Idea	No	1	OTM	HOPE	GoB	10.00	Planned Date	9-Aug-23	23-Aug-23	13-Sep-23	27-Sep-23	2-Oct-23	5-Oct-23	25-Jul-22	8-Oct-23		
									Planned Days		14	21	14	5	3	7	3	67	
									Actual Date										