


Annual Procurement Plan- FY: 2022-23

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:
Project Implementation Period
Project Code:

Information and Communication Technology Division
Bangladesh Computer Council
Innovation Design and Entrepreneurship Academy (1st Revised)
Innovation Design and Entrepreneurship Academy (1st Revised)
July 2016- June 2023 (Revised)
224023000

Project Cost (In Lakh)	2022-23
Total	27165.00
GoB	27165.00
PA	0.00

Pack No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EOI/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD33/1	Supply and Installation of Equipments for Academy & Fablab	Lot	1	OTM	HOPE	GoB	480	Planned Date	1-Aug-22	2-Aug-22	23-Aug-22	30-Aug-22	-	-	6-Sep-22	6-Oct-22	-	5-Dec-22
								Planned Days	0	1	21	7	-	-	7	30	66	60
GD33/3	Supply and Installation of Air Conditioning for Fablab	Lot	1	RFQ	PD	GoB	5	Planned Date	22-Sep-22	23-Sep-22	30-Sep-22	3-Oct-22	-	-	6-Oct-22	7-Oct-22	-	27-Oct-22
								Planned Days	0	1	7	3	-	-	3	1	15	20
GD35/1	Supply and Installation of ICT Equipment	Lot	1	OTM	HOPE	GoB	262	Planned Date	1-Sep-21	2-Sep-21	23-Sep-21	30-Sep-21	-	-	7-Oct-21	6-Nov-21	-	5-Jan-22
								Planned Days	0	1	21	7	-	-	7	30	66	60
GD35/2	Supply of Software Licenses (Renewal)	Lot	1	RFQ	PD	GoB	5	Planned Date	20-Jul-22	21-Jul-22	28-Jul-22	31-Jul-22	-	-	3-Aug-22	4-Aug-22	-	24-Aug-22
								Planned Days	0	1	7	3	-	-	3	1	15	20
GD35/3	Installation and Maintenance of UPS, Fire Suppression System For Server Room	Lot	1	RFQ	PD	GoB	5	Planned Date	15-Aug-22	16-Aug-22	23-Aug-22	26-Aug-22	-	-	29-Aug-22	30-Aug-22	-	19-Sep-22
								Planned Days	0	1	7	3	-	-	3	1	15	20
GD35/4	Supply of ICT Equipments	Lot	1	RFQ	PD	GoB	5	Planned Date	1-Jan-23	2-Jan-23	9-Jan-23	12-Jan-23	-	-	15-Jan-23	16-Jan-23	-	5-Feb-23
								Planned Days	0	1	7	3	-	-	3	1	15	20
GD36	Office Equipment for PIU	Lot	1	DPM	PD	GoB	1	Planned Date	1-Jan-23	2-Jan-23	9-Jan-23	12-Jan-23	-	-	15-Jan-23	16-Jan-23	-	5-Feb-23
								Planned Days	0	1	7	3	-	-	3	1	15	20
Total value of Goods Procurement							763.00											


 ২২/৯/২২
 প্রকল্প পরিচালক (পূর্ণ-সময়)
 প্রকল্প ও উন্নয়ন একাডেমী প্রতিষ্ঠাপন প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল
 প্রকল্প ও যোগাযোগ প্রযুক্তি বিভাগ
 জনপ্রজাতন্ত্রী বাংলাদেশ সরকার


Annual Procurement Plan- FY: 2022-23

Ministry/Division	Information and Communication Technology Division
Agency:	Bangladesh Computer Council
Procuring Entity Name & Code:	Innovation Design and Entrepreneurship Academy (1st Revised)
Project/Programme Name & Code	Innovation Design and Entrepreneurship Academy (1st Revised)
Project Implementation Period	July 2016 - June 2021 (Revised)
Project Code:	224023000

Project Cost (In Lakh Taka)	2022-23
Total	27165.00
GoB	27165.00
PA	0.00

Budget: Development

Packa ge No.	Description of Procurement Package (Service)	Unit	Qty	Procuremen t Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EOI/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD26	Targeted Product Development (Web Platform Development of Hasina & Friends)	Firm	1	QCRS	HOPE	GoB	700	Planned Date	26-Jul-21	9-Jun-22	7-Jul-22	22-Jul-22	29-Jul-22	5-Aug-22	12-Aug-22	11-Sep-22	-	10-Nov-22
								Planned Days	0	318	28	15	7	7	7	30	412	60
SD31/1	Strategic Partnership	Nos	1	DPM	HOPE	GoB	70	Planned Date	9-Oct-22	10-Oct-22	31-Oct-22	7-Nov-22	10-Nov-22	13-Nov-22	20-Nov-22	20-Dec-22	-	18-Feb-23
								Planned Days	0	1	21	7	3	3	7	30	72	60
SD31/2	Market Research (Strategic Partnership)	Nos	1	DPM	HOPE	GoB	30	Planned Date	14-Jul-22	14-Jul-22	21-Jul-22	28-Jul-22	28-Jul-22	31-Jul-22	7-Aug-22	14-Aug-22	-	10-Feb-23
								Planned Days	0	0	7	7	0	3	7	7	31	180
GD39/1&2	Social & Digital Marketing Campaign, Promotional Activities, etc	Firm	2	RFQ	PD	GoB	10	Planned Date	26-Jul-22	27-Jul-22	3-Aug-22	6-Aug-22	-	-	13-Aug-22	23-Aug-22	-	22-Oct-22
								Planned Days	0	1	7	3	-	-	7	10	28	60
GD39/3	Startup Management System & IDEA Website Upgradation	Firm	1	OTM	HOPE	GoB	100	Planned Date	15-Aug-22	12-Sep-22	3-Oct-22	10-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	30-Nov-22	-	29-Jan-23
								Planned Days	0	28	21	7	7	7	30	107	60	
GD47	Tv Program, Branding and Publishing (Reality Show)	Firm	1	OTM	HOPE	GoB	200	Planned Date	16-Oct-22	31-Oct-22	31-Oct-22	7-Nov-22	-	-	14-Nov-22	21-Nov-22	-	21-Dec-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
GD46	BIG Gala/National Startup Conference(Natinal Exhibition)	Firm	1	OTM	HOPE	GoB	150	Planned Date	16-Oct-22	31-Oct-22	31-Oct-22	7-Nov-22	-	-	14-Nov-22	21-Nov-22	-	21-Dec-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
GD43	University Activation Phase-5 (Natinal Exhibition)	Firm	1	OTM	HOPE	GoB	100	Planned Date	1-Aug-22	16-Aug-22	16-Aug-22	23-Aug-22	-	-	30-Aug-22	6-Sep-22	-	6-Oct-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
GD46	Internatinal Exhibition for BIG	Firm	1	OTM	HOPE	GoB	61.44	Planned Date	16-Oct-22	31-Oct-22	31-Oct-22	7-Nov-22	-	-	14-Nov-22	21-Nov-22	-	21-Dec-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
SD30	Consultancy Services	Nos	14	SIC	HOPE	GoB	300	Planned Date	1-Jul-22	2-Jul-22	23-Jul-22	30-Jul-22	-	-	6-Aug-22	16-Aug-22	-	12-Feb-23
								Planned Days	0	1	21	7	-	-	10	46	180	
GD44	Digital Device and Innovation Expo	Lot	1	OTM	HOPE	GoB	20	Planned Date	16-Oct-22	31-Oct-22	31-Oct-22	7-Nov-22	-	-	14-Nov-22	21-Nov-22	-	21-Dec-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
SD31	Targeted Product Development (Moving Bangladesh)	Lot	1	DPM	HOPE	GoB	50	Planned Date	1-Aug-22	16-Aug-22	16-Aug-22	23-Aug-22	-	-	30-Aug-22	6-Sep-22	-	6-Oct-22
								Planned Days	0	15	0	7	-	-	7	7	36	30
Total value of service Procurement							1791.44											


 11/09/2022
 ডঃ আমর হোসেন
 প্রকল্প পরিচালক (সংশ্লিষ্ট)
 ও উন্নয়ন উন্নয়ন প্রকল্পের
 বাংলাদেশ সরকার
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 প্রশাসনিক অঞ্চল
 প্রশাসনিক অঞ্চল

Annual Procurement Plan- FY: 2022-23

Ministry/Division: Information and Communication Technology Division
 Agency: Bangladesh Computer Council
 Procuring Entity Name & Code: Innovation Design and Entrepreneurship Academy (1st Revised)
 Project/Programme Name & Code: Innovation Design and Entrepreneurship Academy (1st Revised)
 Project Implementation Period: July 2016 - June 2023 (Revised)
 Project Code: 224023000

Project Cost (In Lakh Taka)		2022-23
Total	27165.00	7692.00
GoB	27165.00	7692.00
PA	0.00	0.00

Budget: Development

Package No.	Description of Procurement Package (Works)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EO/ Tender	Issue RFP/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WD33	Interior Design & Furniture Supply works for Ftblab	Lot	1	RFQ	PD	GoB	10	Planned Date	22-Sep-22	23-Sep-22	30-Sep-22	3-Oct-22	-	-	6-Oct-22	7-Oct-22	-	27-Oct-22
								Planned Days	0	1	7	3	-	-	3	1	15	20
Total value of Works Procurement							10											

[Signature]
 22/9/2022
 মোঃ আব্দুল করিম
 প্রকল্প পরিচালক (মুদ্রা-সচিব)
 জ্ঞান ও উদ্যোগ উন্নয়ন কেন্দ্রীয় প্রতিষ্ঠান
 বাংলাদেশ কম্পিউটার কাউন্সিল
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 নবশ্রদ্ধাকর্ষী বাংলাদেশ সরকার