

Name of Ministry	Ministry of Posts, Telecommunications & Information Technology
Name of Division	Information & Communication Technology Division
Name of Agency	Bangladesh Computer Council (BCC). Code: 12801
Procuring Entity Name & Code	Project Director,
Project/Programme Name & Code	Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project. Project Code 224023200

Procurement Plan for Works

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code for Process	Advertisement Pre-qualification (if Applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation			Approval to Award	Notification of Award	Acceptance if Notification Award	Signing of Contract	Contract Amount	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13.1	13.2	13.3	14	15	16	17		18	19
WD1	Network Topology, Survey Design, Installation, Testing & Commissioning of Active Devices, Optical Fiber Cable Laying, PoP Renovation at different Upazila & Union and Maintenance of the Network. (247 Upazila, 1307 Union, 9802.5 KM)	Number of Union	1307	OTM	CCGP	GoB	20728.48	Planned Dates	N/A	5/5/2017	6/4/2017	6/18/2017	6/29/2017		5/28/4017	8/29/2017	8/31/2017	9/24/2017	2,430,423,908.18	142	6/30/2023
	Network Topology, Survey Design, Installation, Testing & Commissioning of Active Devices, Optical Fiber Cable Laying, PoP Renovation at different Upazila & Union and Maintenance of the Network. (241 Upazila, 1293 Union, 9697.5 KM)	Number of Union	1293	OTM	CCGP	GoB	20529.51	Planned Days	N/A	5/5/2017	6/4/2017	6/18/2017	6/29/2017		8/28/4017	8/29/2017	8/31/2017	9/25/2017	2,392,614,290.93	143	6/30/2023


Md. Abu Masum
Procurement Specialist


Bikarna Kumar Ghosh
Project Director (Additional Secretary)
Info-Sarker Phase-3 Project
ICT Division
Ministry of Posts Telecommunications & IT


Renajit Kumar
(Additional Secretary)
Executive Director (Add. Charge)
Bangladesh Computer Council

Name of Ministry	Ministry of Posts, Telecommunications & Information Technology
Name of Division	Information & Communication Technology Division
Name of Agency	Bangladesh Computer Council (BCC), Code: 12801
Procuring Entity Name & Code	Project Director 2021-2022
Project/Programme Name & Code	Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project. Project Code 224023200

Procurement Plan for Services																		
Package No.	Description Of Procurement Package SERVICES	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code for Process	Advertise EIO/T tender	Issue RFP/Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Approval	Letter of acceptance	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD53	Rent of Meeting & Seminar room, Stage Decoration, Other Related Service for November 2021	LS	1	DPM	HOPE	GoB	85.00	Planned Dates	20-03-2023	5/4/2023	N/A	N/A	N/A	20-04-2023	25-04-2023	1/5/2023	40	30-06-2023
								Planned Days										
								Actual Dates										
SD55	Consultancy Service upto Jun/2023	person	7	Extension of existing contract	HOPE/PD	GoB	192.00	Planned Dates	25-06-2022	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2022	5	30-06-2023
								Planned Days										
								Actual Dates										
SD 56	Hiring of Staff(s) Through OUTSOURCING (Driver, Office attendant, Cleaner & Technician) Appendix-II(b)	LE	72	Extension of Existing Contract	HOPE	GoB	160.00	Planned Dates	25-05-2022	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2022	5	30-06-2023
								Planned Days										
								Actual Dates										
SD57	Hiring of Vehicle (Micro Bus) for Each Division office	each	2	Extension	HOPE	GoB	72.00	Planned Dates	25-06-2022	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2022	5	30-06-2023
								Planned Days										
								Actual Dates										
SD52	Hiring of Tree Plantation Firm for Info-Sarker Phase-3 Office	each	1	Extension of Existing Contract/RFQ	PD	GoB	1.20	Planned Dates	25-06-2022	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2022	5	6/30/2023
Total :							1,113.80											


Md. Abu Masum
Procurement Specialist


Bikarna Kumar Ghosh
Project Director (Additional Secretary)
Info-Sarker Phase-3 Project
ICT Division
Ministry of Posts, Telecommunications & IT


Ranajit Kumar
(Additional Secretary)
Executive Director (Add. Charge)
Bangladesh Computer Council