

Package No	Description of Procurement Package	Unit	Qty	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
EDGE-G7A	Supply and Installation of Computing equipment supplies for Digital Economy Hubs	Lot	1	OTM, National (e-GP)	HOPE	RPA (SA)	980.00	Planned Dates	22-Jan-24	19-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	18-May-24	117	16-Aug-24
								Planned Days	0	28	40	14	7	28	117	90
								Actual Dates	2-May-24	6-Jun-24						
EDGE-G13B	Supply, Installation and Commissioning of equipment for Semiconductor Device Characterization Lab	Lot	1	RFB, Open, International-One Stage Two Envelope	Ministry	RPA (SA)	3798.80	Planned Dates	5-May-24	16-Jun-24	10-Aug-24	31-Aug-24	14-Sep-24	12-Oct-24	160	10-Apr-25
								Planned Days	0	42	55	21	14	28	160	180
								Actual Dates	13-May-24							
EDGE-G14A	Supply of Furniture and fixture for DE Hubs	Lot	1	OTM, National (e-GP)	PD/HOPE	RPA (SA)	178.87	Planned Dates	10-Jun-24	1-Jul-24	10-Aug-24	24-Aug-24	31-Aug-24	28-Sep-24	110	27-Dec-24
								Planned Days	0	21	40	14	7	28	110	90
								Actual Dates	12-Jun-24	22-Jul-24						
EDGE-G16A	Supply & Installation of Office Equipments (Smart Board, Printer, Multifunction Photo Copies, Networking Active and Passive Items, DLA etc.)	Lot	1	OTM National (e-GP)	PD/HOPE	GoB	280.00	Planned Dates	20-Jun-23	11-Jul-23	20-Aug-23	3-Sep-23	10-Sep-23	8-Oct-23	110	6-Jan-24
								Planned Days	0	21	40	14	7	28	110	90
								Actual Dates	4-Jun-23	12-Jul-23	23-Aug-23	28-Aug-23	30-Aug-23	4-Sep-23		3-Dec-23
Non-Consulting Services - Credit # 6675-BD																
EDGE-NSI	Hiring of Service Provider for the Provision of a business plan and set up of implementation and governance structure for National Enterprise Architecture (BNA)	LS	1	RFB, Open International-One Stage Two Envelope	Ministry	RPA (SA)	2550.00	Planned Dates	2-Nov-23	14-Dec-23	7-Feb-24	28-Feb-24	13-Mar-24	10-Apr-24	160	30-Sep-25
								Planned Days	0	42	55	21	14	28	160	538
								Actual Dates	20-Nov-23	10-Jan-24	29-Apr-24	20-May-24	20-May-24	13-Jun-24		
Total							38,985.77									


 25/6/24
Md. Shakhawat Hossain
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy (EDGE) Project
 Bangladesh Computer Council (BCC)
 Information and Communication Technology Division
 Ministry of Posts, Telecommunication & Information Technology


 25/6/24
Ranjit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council

Annual Procurement Plan

Works

Division : Information and Communication Technology (ICT)

Budget : Development


Agency : Bangladesh Computer Council (BCC)

FY : 2023-24

Project Name : Enhancing Digital Government and Economy (EDGE) Project

Package No	Description of Procurement Package	Unit	Qty	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Works- Credit # 6675-BD																
EDGE-WI	Refurbishment and renovation of Digital Economy Hubs	LS	2	RFB,Open, National (e-GP)	PD/HOPE	RPA (SA)	738.20	Planned Dates	30-Jun-24	28-Jul-24	6-Sep-24	20-Sep-24	27-Sep-24	25-Oct-24	117	22-Feb-25
								Planned Days	0	28	40	14	7	28	117	120
								Actual Dates	12-Jun-24	15-Jul-24						
Total							738.20									


 25/6/24
Md. Shakhawat Hossain
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy (EDGE) Project
 Bangladesh Computer Council (BCC)
 Information and Communication Technology Division
 Ministry of Posts, Telecommunication & Information Technology


 25/6/24
Ranajit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council

Annual Procurement Plan

Consulting Services & Individual Consultant

Division : Information and Communication Technology (ICT)

Agency : Bangladesh Computer Council (BCC)


Project Name : Enhancing Digital Government and Economy (EDGE) Project

Budget : Development

FY : 2023-24

Package No	Description of Procurement Package	Unit	Qty	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Consulting Services - Credit # 6675-BD																		
EDGE-S1	Legal Services & Technical Assistance for ICT-related Laws, Policies, Regulations and Guidelines to Support Digital Government and the Transition to a Digital Economy	Months	18	QBS, Open, National	HOPE	RPA (SA)	254.96	Planned Dates	13-Feb-23	19-Apr-23	31-May-23	25-Jul-23	9-Aug-23	16-Aug-23	30-Aug-23	27-Sep-23	226	20-Mar-25
								Planned Days	0	65	42	55	15	7	14	28	226	540
								Actual Dates	13-Feb-23	16-Apr-23	29-May-23	6-Jul-23	24-Jul-23	31-Jul-23	16-Aug-23	17-Aug-23	185	7-Feb-25
EDGE-S2	Selection of Consultant for Change and Stakeholder management	Months	18	QCBS, Open, International	Ministry	RPA (SA)	2000.00	Planned Dates	15-Sep-23	4-Dec-23	21-Jan-24	16-Mar-24	31-Mar-24	7-Apr-24	21-Apr-24	19-May-24	247	30-Sep-25
								Planned Days	0	80	48	55	15	7	14	28	247	499
								Actual Dates	18-Sep-23	7-Dec-23	28-Jan-24	24-Apr-24	21-May-24	1-Jun-24				
EDGE-S3	Selection of Consultant to support the strategic foresight operation in the Digital Leadership Academy	Months	12	QCBS, Open International	Ministry	RPA (SA)	849.85	Planned Dates	15-May-23	19-Jul-23	5-Sep-23	14-Dec-23	29-Dec-23	5-Jan-24	19-Jan-24	16-Feb-24	277	15-Feb-25
								Planned Days	0	65	48	100	15	7	14	28	277	365
								Actual Dates	16-May-23	18-Sep-23	2-Nov-23	12-Dec-23	13-Feb-24	10-Mar-24	4-Apr-24	25-Apr-24	365	25-Apr-25
EDGE-S4	Selection of Consultant for Digital Economy strategy, masterplan and survey	Months	26	QCBS, Open, International	Ministry	RPA (SA)	1199.70	Planned Dates	5-Dec-23	23-Feb-24	11-Apr-24	5-Jun-24	20-Jun-24	27-Jun-24	11-Jul-24	8-Aug-24	247	24-Jul-25
								Planned Days	0	80	48	55	15	7	14	28	247	350
								Actual Dates	6-Dec-23	14-Mar-24	8-May-24							
EDGE-S5	Selection of Consultant for Digital Transformation Pathways for selected industry	Months	18	QCBS, Open, International	Ministry	RPA (SA)	2000.00	Planned Dates	5-Nov-23	9-Jan-24	20-Feb-24	15-Apr-24	30-Apr-24	7-May-24	21-May-24	18-Jun-24	226	10-Dec-25
								Planned Days	0	65	42	55	15	7	14	28	226	540
								Actual Dates	7-Sep-23	6-Dec-23	21-Jan-24	Canceled						
EDGE-S6	Selection of Consultant for Digital Economy Training for Hire and Train Program	Months	30	QCBS, Open, International	Ministry	RPA (SA)	849.85	Planned Dates	18-Apr-23	12-Jul-23	26-Aug-23	20-Oct-23	29-Nov-23	6-Dec-23	20-Dec-23	17-Jan-24	274	30-Sep-25
								Planned Days	0	85	45	55	40	7	14	28	274	622
								Actual Dates	18-Apr-23	31-Aug-23	19-Oct-23	29-Oct-23	12-Dec-23	17-Dec-23	24-Jan-24	31-Jan-24	608	30-Sep-25
EDGE-S8	Selection of Consultant for Internal Audit	Months	22	CQS National	PD/HOPE	RPA (SA)	169.97	Planned Dates	20-Nov-23	30-Nov-23	7-Dec-23	12-Dec-23	19-Dec-23	22-Dec-23	29-Dec-23	12-Jan-24	53	2-Dec-25
								Planned Days	0	10	7	5	7	3	7	14	53	690
								Actual Dates	23-Oct-23	29-Nov-23	6-Dec-23	12-Dec-23	17-Dec-23	17-Dec-23	9-Jan-24	10-Jan-24	629	30-Sep-25
EDGE-S9	Selection of Consultant for Development of the National Job Portal	Months	40	QCBS Open International	Ministry	RPA (SA)	1099.80	Planned Dates	1-Dec-22	15-Apr-23	31-May-23	10-Jul-23	25-Jul-23	1-Aug-23	15-Aug-23	12-Sep-23	285	30-Sep-25
								Planned Days	0	135	46	40	15	7	14	28	285	749
								Actual Dates	1-Dec-22	16-Apr-23	1-Jun-23	7-Jul-23	28-Aug-23	29-Aug-23	26-Sep-23	8-Oct-23	723	30-Sep-25
EDGE-S14	Selection of Consultant for Digital Economy and International Business Development	Months	30	QCBS Open International	CCGP	RPA (SA)	6317.65	Planned Dates	12-Dec-23	11-Mar-24	28-Apr-24	2-Jul-24	17-Jul-24	24-Jul-24	7-Aug-24	4-Sep-24	267	4-Sep-25
								Planned Days	0	90	48	65	15	7	14	28	267	365
								Actual Dates	14-Dec-23	6-May-24								
Individual Consultant (IC)																		
EDGE-IC12A	Project Manager/Specialist - Digital Economy Skill Development	PM	18	IC, Open, National	PD	RPA (SA)	63.00	Planned Dates	8-Jan-24	8-Jan-24	29-Jan-24	18-Feb-24		3-Mar-24	10-Mar-24	7-Apr-24	90	29-Sep-25
								Planned Days		0	21	20		14	7	28	90	540
								Actual Dates	19-Feb-24	19-Feb-24	11-Mar-24							
EDGE-IC13A	Project Manager/Specialist - Center for 4IR Operational Support	PM	42	IC, Open, National	PD	RPA (SA)	147.00	Planned Dates	28-Mar-23	28-Mar-23	30-Apr-23	9-Jul-23		23-Jul-23	30-Jul-23	20-Aug-23	145	30-Sep-25
								Planned Days		0	33	70		14	7	21	145	772
								Actual Dates	28-Mar-23	28-Mar-23	3-May-23	2-Aug-23		16-Aug-23	20-Aug-23	21-Aug-23	771	30-Sep-25


Md. Shakhawat Hossain
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy (EDGE) Project
 Bangladesh Computer Council (BCC)
 Information and Communication Technology Division
 Telecommunication & Information Technology


Ranajit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council

Project Name : Enhancing Digital Government and Economy (EDGE) Project

Package No	Description of Procurement Package	Unit	Qty	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
EDGE-IC21B	Procurement Consultant	PM	24	IC, Limited, National	PD	RPA (SA)	84.00	Planned Dates	3-Aug-23	3-Aug-23	24-Aug-23	31-Aug-23		7-Sep-23	14-Sep-23	21-Sep-23	49	10-Sep-25
								Planned Days		0	21	7		7	7	7	49	720
								Actual Dates	21-Aug-23	21-Aug-23	23-Aug-23	27-Aug-23		4-Sep-23	7-Sep-23	7-Sep-23	17	6-Sep-25
EDGE-IC24C	Project Accountant	PM	12	IC, Open, National	PD	RPA (SA)	36.00	Planned Dates	15-Jun-24	15-Jun-24	6-Jul-24	20-Aug-24		3-Sep-24	10-Sep-24	8-Oct-24	115	10-Jun-26
								Planned Days		0	21	45		14	7	28	115	610
								Actual Dates	13-Jun-24									
EDGE-IC27A	Policy Development Specialist	PM	42	IC, Open, National	PD	RPA (SA)	168.00	Planned Dates	28-Mar-23	28-Mar-23	30-Apr-23	9-Jul-23		23-Jul-23	30-Jul-23	20-Aug-23	145	30-Sep-25
								Planned Days		0	33	70		14	7	21	145	772
								Actual Dates	28-Mar-23	28-Mar-23	3-May-23	2-Aug-23		16-Aug-23	20-Aug-23	21-Aug-23	771	30-Sep-25
EDGE-IC30B	Accounts Associate	PM	18	IC, Limited, National	PD	RPA (SA)	27.00	Planned Dates	20-Feb-24	20-Feb-24	6-Mar-24	21-Mar-24		28-Mar-24	4-Apr-24	7-Apr-24	47	30-Sep-25
								Planned Days		0	15	15		7	7	3	47	541
								Actual Dates	22-Feb-24	22-Feb-24	11-Mar-24	20-Mar-24		1-Apr-24	4-Apr-24	4-Apr-24	540	26-Sep-25
EDGE-IC34B	Technical Expert- IT Industry Skills Development	PM	16	IC, Open, National	PD	RPA (SA)	40.00	Planned Dates	15-Feb-24	15-Feb-24	16-Mar-24	20-May-24		3-Jun-24	10-Jun-24	8-Jul-24	144	30-Sep-25
								Planned Days		0	30	65		14	7	28	144	449
								Actual Dates	19-Feb-24	19-Feb-24	11-Mar-24	21-May-24		10-Jun-24	13-Jun-24	23-Jun-24		30-Sep-25
EDGE-IC41A	Project Associate-5	PM	24	IC, Open, National	PD	RPA (SA)	36.00	Planned Dates	28-Mar-23	28-Mar-23	30-Apr-23	9-Jul-23		18-Aug-23	25-Aug-23	22-Sep-23	178	11-Sep-25
								Planned Days		0	33	70		40	7	28	178	720
								Actual Dates	28-Mar-23	28-Mar-23	3-May-23	6-Jul-23		9-Oct-23	12-Oct-23	15-Oct-23		29-Sep-25
Total							13342.78											

25/6/24

Md. Shakhawat Hossain
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy (EDGE) Project
 Bangladesh Computer Council (BCC)
 Information and Communication Technology Division
 Ministry of Posts, Telecommunication & Information Technology

25/6/24

Ranjit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council