



বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd


স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.৫৯১.২২-৪১৬

তারিখ: ১৭ ভাদ্র ১৪২৯ব.
০১ সেপ্টেম্বর ২০২২খ্রি.

বিষয়ঃ বিসিসি'র ২০২২-২০২৩ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২২-২০২৩ অর্থবছরের ১ম সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।


(রঞ্জিত কুমার)
নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল

সিনিয়র সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

Annual Procurement Plan FY 2022-2023 of Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	3211106	Entertainment Expenditure (অপায়ন ব্যয়)																	
1	TDWG-1	Lunch for ITEE Exam	NO	LS	RFQ	HOPE	GoB	4.80	Planned Date Actual Date		1-Oct-22	8-Oct-22	15-Oct-22	22-Oct-22	27-Oct-22	30-Oct-22		6-Nov-22	
								4.80											
	3211117	Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)																	
2	NOC-G-1	Establish Redundant Connectivity for eGov Network	NO	1	OTM	HOPE	GoB	160.00	Planned Date Actual Date		22-Sep-22	6-Oct-22	27-Oct-22	10-Nov-22	17-Nov-22	17-Nov-22		17-Nov-22	
3	NDC-G-1	Purchase of Tertiary Internet Service for high level redundancy of NDC (5 Gbps)	NO	1	OTM	HOPE	GoB	150.00	Planned Date Actual Date		20-Sep-22	4-Oct-22	25-Oct-22	8-Nov-22	15-Nov-22	15-Nov-22		15-Nov-22	
								310.00											
	3221101	Audit Fee (নিরীক্ষা/সমীক্ষা ফি)																	
4	CA-S-1	BCC CA Audit Fee	NO	3 y	LTM	HOPE	GoB	10.00	Planned Date Actual Date		20-Sep-22	27-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	18-Oct-22		8-Nov-22	
5	CA-S-2	Audit of ISO 27001 Standard in NDC	NO	3 y	DPM	HOPE	GoB	8.00	Planned Date Actual Date		3-Oct-22	10-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	31-Oct-22		21-Nov-22	
								18.00											
	3253103	Security Guard (নিরাপত্তা সেবা)																	
6	AW-S-1	Cleaning and Security Service for ICT Tower, Regional Office and DRC	NO	1	OTM	HOPE	GoB	175.00	Planned Date Actual Date		1-Aug-21	15-Aug-21	29-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21		19-Sep-22	
7	AW-S-2	Outsourced Manpower Supply for BCC	NO	1	OTM	HOPE	GoB	50.00	Planned Date Actual Date		1-Aug-21	15-Aug-21	29-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21		19-Sep-22	
8	AW-G-1	Purchase of Dress and other Accessories for BCC Grade-16-20 Staffs	NO	1	RFQ	HOPE	GoB	3.00	Planned Date Actual Date		1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22	25-Dec-22	28-Dec-22		11-Jan-23	
9	AW-G-2	Purchase of Dress and other Accessories for BCC Driver	NO	1	RFQ	HOPE	GoB	1.20	Planned Date Actual Date		1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22	25-Dec-22	28-Dec-22		11-Jan-23	
								229.20											
	3255102	Printing & Binding (মুদ্রণ ও বান্ধাই)																	
10	AW-G-3	Design of BCC Publications from 2009-2021	NO	2000	RFQ	HOPE	GoB	3.00	Planned Date Actual Date		1-Nov-22	5-Nov-22	8-Nov-22	11-Nov-22	14-Nov-22	17-Nov-22		15-Dec-22	
11	AW-G-4	Printing of BCC Publications from 2009-2021	NO	2000	RFQ	HOPE	GoB	3.00	Planned Date Actual Date		1-Nov-22	5-Nov-22	8-Nov-22	11-Nov-22	14-Nov-22	17-Nov-22		15-Dec-22	
12	BKICT-G-1	Printing Brochure & other publications for BKICT	NO	1	RFQ	Hope	GoB	2.00	Planned Date Actual Date		10-Oct-22	17-Oct-22	20-Oct-22	27-Oct-22	3-Nov-22	10-Nov-22		25-Dec-22	
								8.00											
	3255105	Stationary (অন্যান্য মনিহারি)																	
13	AW-G-5	Framework for BCC Stationary Items.	NO	1	OTM	HOPE	GoB	24.00	Planned Date Actual Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22		18-Apr-23	

মোহাম্মদ বাশেদুল ইসলাম
সচিব
বাংলাদেশ কম্পিউটার কাউন্সিল

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
							24.00											
	3257301	Festival (জুভা/উৎসব)																
14	TDW-G-2	Supply of Goods for National Girls Programming Contest (NGPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		10-Nov-22	17-Nov-22	1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22		5-Feb-23
												7	14	7	7	7	38	45
15	TDW-G-3	Supply of Goods for National Colligate Programming Contest (NCPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		20-Nov-22	27-Nov-22	11-Dec-22	18-Dec-22	25-Dec-22	1-Jan-23		15-Feb-23
												7	14	7	7	7	38	45
16	TDW-G-4	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		13-Sep-22	20-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	25-Oct-22		9-Dec-22
												7	14	7	7	7	38	45
17	TDW-G-5	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		10-Jan-23	17-Jan-23	24-Jan-23	31-Jan-23	7-Feb-23	14-Feb-23		31-Mar-23
												7	7	7	7	7	38	45
18	TDW-G-6	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		12-Oct-22	19-Oct-22	2-Nov-22	9-Nov-22	16-Nov-22	23-Nov-22		7-Jan-23
												7	14	7	7	7	38	45
19	TDW-G-7	Supply of Goods for Robot Olympiad Mentor Training	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		12-Oct-22	19-Oct-22	2-Nov-22	9-Nov-22	16-Nov-22	23-Nov-22		7-Jan-23
												7	14	7	7	7	38	45
20	TDW-G-8	Supply of Goods for Girls in ICT Day	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22		29-Dec-22
												7	7	7	7	7	38	45
21	AW-S-1	Lighting Decoration of ICT Tower on the Celebration of Historical 7th March, Birthday of Father of the Nation Bangabandhu Sheikh Mujibur	NO	1	OTM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		1-Feb-22	8-Feb-22	15-Feb-22	22-Feb-22	25-Feb-22	28-Feb-22		14-Mar-22
												7	7	7	3	3	27	14
							132.00											
	3258101	Vehicle Maintenance (পেট্রিয়ান সেবামত)																
22	AW-S-2	Framework for Vehicle Maintenance	No	1	OTM	HOPE	GoB	15.50	Planned Date Planned Days Actual Date		14-Sep-22	28-Sep-22	12-Oct-22	26-Oct-22	2-Nov-22	7-Nov-22		7-Nov-23
												14	14	14	7	5	61	365
							15.50											
	3258103	Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ সেবামত)																
23	NDC-G-2	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR	NO	LS	OTM	HOPE	GoB	600.00	Time code for process Planned Date Planned Days Actual Date	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of contract
										25-Sep-22	23-Oct-22	2-Nov-22	9-Nov-22	16-Nov-22	30-Nov-22		30-Dec-22	
											28	10	7	7	14	59	30	
24	NDC-G-3	AMC, Warranty and support service of Data Center, IP Components (Huawei)	NO	LS	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date	25-Sep-22	16-Oct-22	6-Nov-22	20-Nov-22	27-Nov-22	27-Nov-22		27-Nov-22	
												21	14	7	59			
25	NDC-G-4	Spare Parts for Infrastructure Support (Power/Cooling/Physical Security) for DC and DR	NO	LS	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date	10-Nov-22	1-Dec-22	22-Dec-22	5-Jan-23	12-Jan-23	12-Jan-23		12-Jan-23	
												21	14	7	59			

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3258105 Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)																		
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
26	NDC-S-1	AMC for Infrastructure Support and onsite support (Power Cooling Physical Security) for DC and DR.	NO	1	OTM	HOPE	GoB	1,512.53	Planned Date Planned Days Actual Date	10-Jul-21	7-Aug-21	18-Sep-21	23-Sep-21	3-Oct-21	25-Jul-22	8-Oct-21		
27	NDC-S-2	Disaster Recovery Site Physical Security Enhancement	LS	LS	OTM	HOPE	GoB	76.95	Planned Date Planned Days Actual Date	15-Sep-21	22-Sep-21	3-Nov-21	8-Nov-21	18-Nov-21	23-Nov-21	28-Nov-21		
								1,589.48										
3258106 Repair of Residential Building (প্রবাসিক ভবন রেমডন)																		
28	AW-W-1	Water tank Supply and Required Connection	NO	1	RFQ	HOPE	GoB	4.00	Planned Date Planned Days Actual Date	20-Sep-22	27-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	18-Oct-22	28-Oct-22		8-Nov-22
								4.00										
3258108 Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)																		
29	AW-S-3	Maintenance of ICT Tower's Lifts (PWD)	NO	4	DPM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date	1-Dec-21	15-Dec-21	29-Dec-21	5-Jan-22	10-Jan-22	20-Jan-22	25-Jul-22		20-Jan-23
30	AW-S-4	Wash Room Renovation of BCC (Level-1, Level-2, Auditorium)	LS	1	OTM	HOPE	GoB	140.00	Planned Date Planned Days Actual Date	20-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	25-Oct-22	25-Oct-22	25-Oct-22		15-Nov-22
31	AW-S-5	Maintenance and Servicing Electrical & Plumbing items of BCC	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date	1-Dec-21	8-Dec-21	15-Dec-21	22-Dec-21	25-Dec-21	28-Dec-21	28-Dec-21		11-Jan-22
32	AW-S-6	Maintenance and Servicing of Fire detection and protection system of ICT Tower.	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date	15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	3-Nov-22		3-Nov-22
33	AW-S-7	Maintenance and Servicing of CCTV Surveillance system, Flap Barrier Gate, Archway etc of ICT Tower.	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date	15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	3-Nov-22		3-Nov-22
34	AW-S-8	Reconstruction of Entry and Exit Gate	NO	1	RFQ	HOPE	GoB	4.90	Planned Date Planned Days Actual Date	15-Aug-22	22-Aug-22	12-Sep-22	26-Sep-22	3-Oct-22	3-Oct-22	3-Oct-22		3-Oct-22
35	AW-W-2	Sewerage Line Cleaning and Repair of Water Tank & related works. Of ICT Tower.	NO	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	15-Aug-22	22-Aug-22	12-Sep-22	26-Sep-22	3-Oct-22	3-Oct-22	3-Oct-22		3-Oct-22
36	AW-W-3	Glass Cleaning and Silicon painting of outer wall of ICT Tower with boundary wall in 2022-2023	NO	1	RFQ	HOPE	GoB	22.00	Planned Date Planned Days Actual Date	15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	3-Nov-22		3-Nov-22
								206.90										
3258126 Maintenance of Telecom Equipments (টেলিকমিউনিকেশন সরঞ্জামাদি রেমডন)																		
37	NOC-G-2	AMC and onsite support service of eGov Network	NO	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date	15-Sep-22	13-Oct-22	3-Nov-22	17-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22		24-Nov-22

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
38	NOC-G-3	Mordanization of NOC monitoring Dashboard	NO	LS	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		25-Oct-22	1-Nov-22 7	22-Nov-22 21	6-Dec-22 14	13-Dec-22 7	3-Jan-22 59	3-Jan-22			
39	NOC-BKIICT-G-4	Enhancement of BCC LAN & LAN Renovation for BKIICT	NO	LS	OTM	HOPE	GoB	28.00	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22 7	7-Nov-22 21	21-Nov-22 14	28-Nov-22 7	28-Nov-22		28-Nov-22		
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
40	NOC-S-1	AMC for Technical Support Service of eGov Network and Onsite Support Service (InfoSarkar-2 Part)	NO	1	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date	29-Jul-21	26-Aug-21 28	16-Sep-21 21	30-Sep-21 14	5-Oct-21 5	8-Oct-21 3	25-Jul-22 7	11-Oct-21 3	81	11-Oct-22 365	
							1135.00													
411201 Non Residential Building (স্বাস্থ্য কেন্দ্র)																				
41	BKIICT-W-1	Multipurpose Room (video conferencing, workshop, seminar) renovation for BKIICT	NO	1	OTM	Hope	GoB	20.00	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22 7	20-Oct-22 3	27-Oct-22 7	3-Nov-22 7	10-Nov-22 7		25-Dec-22 45.00		
42	RID-W-1	Office Renovation and Wall Painting for Director Room	NO	1	OTM	Hope	GoB	100.00	Planned Date Planned Days Actual Date		30-Aug-22	13-Sep-22 14	20-Sep-22 7	4-Oct-22 14	11-Oct-22 7	25-Oct-22 14		9-Dec-22 45		
43	AW-S-9	Maintenance and Servicing of BCC's Generator	NO	LS	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		1-Aug-21	8-Aug-21 7	22-Aug-21 14	5-Sep-21 14	12-Sep-21 7	17-Sep-21 5		1-Oct-21 14		
44	AW-G-6	Refilling of BCC's Fire Extinguisher and other Accessories	NO	LS	OTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		1-Apr-22	8-Apr-22 7	22-Apr-22 14	6-May-22 14	13-May-22 7	18-May-22 5		1-Jun-22 14		
45	AW-S-9	Maintenance and Servicing of BCC's AC	NO	LS	OTM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		1-Aug-22	8-Aug-22 7	22-Aug-22 14	5-Sep-22 14	12-Sep-22 7	17-Sep-22 5		1-Oct-22 14		
46	AW-G-7	Supply and Installation of sound system for BCC Auditorium	NO	LS	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Aug-22	8-Aug-22 7	22-Aug-22 14	5-Sep-22 14	12-Sep-22 7	17-Sep-22 5		1-Oct-22 14		
47	AW-G-8	Supply and Installation of Under Vehicle Scanning System (UVSS) for ICT Tower.	NO	LS	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Apr-22	8-Apr-22 7	22-Apr-22 14	6-May-22 14	13-May-22 7	18-May-22 5		1-Jun-22 14		
48	AW-G-9	Supply and Installation of Air Conditioner for BCC.	NO	LS	OTM	HOPE	GoB	45.00	Planned Date Planned Days Actual Date		20-Aug-22	27-Aug-22 7	3-Sep-22 7	17-Sep-22 14	24-Sep-22 7	8-Oct-22 14		22-Nov-22 45		
49	AW-G-10	Supply and Installation of Fire Cum Passenger Lift For ICT Tower	NO	LS	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		1-Aug-22	15-Aug-22 14	29-Aug-22 14	12-Sep-22 14	19-Sep-22 7	24-Sep-22 5		8-Oct-22 14		
							480.00													
411202 Purchase of Computer & Accessories (কম্পিউটার ও অ্যাকসেসরিজ ক্রয়)																				
50	NOC-G-5	Purchase of Spares for eGov Network	NO	LS	OTM	HOPE	GoB	220.00	Planned Date Planned Days Actual Date		22-Sep-22	13-Oct-22 21	3-Nov-22 21	17-Nov-22 14	24-Nov-22 7	24-Nov-22		24-Nov-22		

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
51	NOC-G-6	Core Router Replacement for eGov Network	NO	2	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		15-Nov-22	6-Dec-22	27-Dec-22	10-Jan-23	17-Jan-23	17-Jan-23	59	17-Jan-23
52	NOC-G-7	DHO Router Replacement for eGov Network	NO	9	OTM	HOPE	GoB	1,000.00	Planned Date Planned Days Actual Date		15-Nov-22	13-Dec-22	3-Jan-23	17-Jan-23	24-Jan-23	24-Jan-23	59	24-Jan-23
53	NDC-G-5	Warranty and support service of Data Center IP Components (Cisco)	NO	LS	OTM	HOPE	GoB	380.00	Planned Date Planned Days Actual Date		20-Dec-22	10-Jan-23	31-Jan-23	14-Feb-23	21-Feb-23	21-Feb-23	59	21-Feb-23
54	NDC-G-6	Purchase of Spares for NDC (IT & IP)	NO	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Nov-22	8-Nov-22	29-Nov-22	13-Dec-22	20-Dec-22	20-Dec-22	59	31-Jan-23
55	NDC-G-7	Expansion of NDC Physical Storage Capacity for Backup Systems	NO	1	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		10-Nov-22	1-Dec-22	22-Dec-22	5-Jan-23	12-Jan-23	12-Jan-23	59	12-Jan-23
56	NDC-G-8	Core Switch, Firewall, ToR switch for BCC Cloud Platform	NO	LS	OTM	HOPE	GoB	430.00	Planned Date Planned Days Actual Date		15-Nov-22	13-Dec-22	3-Jan-23	17-Jan-23	24-Jan-23	24-Jan-23	59	24-Jan-23
57	NDC-G-9	Purchase of Physical Server for CA systems and Data Center Management & Monitoring	NO	LS	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		25-Sep-22	16-Oct-22	6-Nov-22	20-Nov-22	27-Nov-22	27-Nov-22	59	27-Nov-22
58	BKIJCT-G-2	Purchase of PC with mouse & keyboard (Wired) for BKIJCT	NO	96	OTM	Hope	GoB	75.00	Planned Date Planned Days Actual Date		10-Oct-20	24-Oct-20	27-Oct-20	3-Nov-20	10-Nov-20	17-Nov-20	38	1-Jan-21
59	TDW-G-9	Purchase of Network Equipments for Regional Offices.	NO	1	OTM	Hope	GoB	10.65	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22	20-Oct-22	27-Oct-22	3-Nov-22	10-Nov-22	38	25-Dec-22
60	NDC-G-10	Supply and Installation of Hardware Security Modules (HSM) for e-Sign.	NO	1	OTM	HOPE	GoB	320.00	Planned Date Planned Days Actual Date		20-Jul-22	10-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	31-Aug-22	42	21-Sep-22
61	BKIJCT & AW-G-3	Purchase of Computer Accessories for Lab 9 & 10 and Amplifier Machine for Auditorium.	NO	1	RFQ	Hope	GoB	3.00	Planned Date Planned Days Actual Date		10-Aug-22	17-Aug-22	20-Aug-22	23-Aug-22	30-Aug-22	2-Sep-22	21	17-Oct-22
62	BKIJCT, TDWG & RID-G-4	Purchase of Computer Accessories and Camera, Scanner, Printer & Photocopier.	NO	1	OTM	HOPE	GoB	177.60	Planned Date Planned Days Actual Date		10-Oct-22	24-Oct-22	27-Oct-22	3-Nov-22	10-Nov-22	17-Nov-22	38	1-Jan-23
4112310 Purchase of Office Equipment (ভবিন সাজসজ্জা বিক্রয়)																		
63	AW-G-11	Purchase of Office Equipment for BCC HQ	NO	1	OTM	Hope	GoB	0.68	Planned Date Planned Days Actual Date		5-Oct-22	12-Oct-22	19-Oct-22	2-Nov-22	9-Nov-22	23-Nov-22	49	7-Jan-23
64	AW-G-12	Supply of Electrical & Plumbing Accessories	NO	1	OTM	Hope	GoB	85.00	Planned Date Planned Days Actual Date		12-May-22	19-May-22	2-Jun-22	16-Jun-22	23-Jun-22	28-Jun-22	47	12-Jul-22
65	RID & TDW-G-10	Purchase of Office Equipment For Regional Offices.	NO	1	OTM	Hope	GoB	515.00	Planned Date Planned Days Actual Date		10-Aug-22	7-Sep-22	14-Sep-22	21-Sep-22	28-Sep-22	5-Oct-22	21	19-Nov-22
								600.68										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4112314 Purchase of Furniture (অসবাপক ক্রয়)																		
66	BKICT-RID & A-W-G-5	Purchase of Furniture for BCC Headquarter & Regional Offices.	NO	1	OTM	HOPE	GoB	53.00	Planned Date Actual Date		10-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	7-Sep-22	14-Sep-22	21	29-Oct-22
67	BKICT-G-6	Purchase of Chair for BKICT.	NO	126	OTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		10-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	7-Sep-22	14-Sep-22	21	29-Oct-22
								56.00										
4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)																		
68	NDC-CA-G-1	BCC CA Timestamping Authority Software License Renewal	NO	1	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		25-Dec-22	8-Jan-23	29-Jan-23	12-Feb-23	19-Feb-23	19-Feb-23	59	19-Feb-23
69	NDC-G-11	Subscription Renewal of BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		10-Feb-23	3-Mar-23	13-Mar-23	20-Mar-23	27-Mar-23	10-Apr-23	59	25-May-23
70	NDC-G-12	License and support service Renewal of Oracle Database (BCC CA)	NO	1y	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		20-Sep-22	4-Oct-22	25-Oct-22	8-Nov-22	15-Nov-22	15-Nov-22	59	15-Nov-22
71	NDC-G-13	License and support service renewal of Oracle Database (IBAS++)	NO	1y	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		25-Sep-22	23-Oct-22	13-Nov-22	27-Nov-22	4-Dec-22	4-Dec-22	59	4-Dec-22
72	NDC-G-14	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	NO	LS	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		25-Sep-22	23-Oct-22	13-Nov-22	27-Nov-22	4-Dec-22	4-Dec-22	59	4-Dec-22
73	BKICT-G-7	REMS system upgradation & Support & Maintenance	NO	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		25-Aug-22	8-Sep-22	11-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	38	16-Nov-22
74	NDC-G-15	License and support service Renewal of Web Application Firewall	NO	1y	OTM	HOPE	GoB	60.00	Planned Date Planned Days Actual Date		1-Jan-23	15-Jan-23	5-Feb-23	19-Feb-23	26-Feb-23	26-Feb-23	59	26-Feb-23
75	NDC-G-16	Load Balancer & ESG (for Zimbra based Mail Service) warranty & license Renewal	NO	7	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		15-Nov-22	13-Dec-22	3-Jan-23	17-Jan-23	24-Jan-23	24-Jan-23	59	24-Jan-23
76	NDC-G-17	License renewal with license capacity expansion of NDC Backup Software	NO	1	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		25-Sep-22	23-Oct-22	13-Nov-22	27-Nov-22	4-Dec-22	4-Dec-22	59	4-Dec-22
77	NDC-G-18	License and Support Service Renewal of BCC Hyper Converged Infrastructure (HCI) Nutanix	NO	1	OTM	HOPE	GoB	330.00	Planned Date Planned Days Actual Date		5-Nov-22	26-Nov-22	10-Dec-22	24-Dec-22	31-Dec-22	31-Dec-22	56	21-Jan-23
78	NDC-G-19	Supply and Installation of GPS Based NTP Server for NDC & DR.	NO	1	OTM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		10-Jul-21	7-Aug-21	14-Aug-21	21-Aug-21	28-Aug-21	28-Aug-21	49	18-Sep-21
89	NDC-G-20	Supply and Installation of PKI Lifecycle Management Solution for NDC.	NO	1	OTM	HOPE	GoB	344.00	Planned Date Planned Days Actual Date		20-Jul-22	17-Aug-22	24-Aug-22	31-Aug-22	7-Sep-22	7-Sep-22	49	28-Sep-22

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
80	NDC-G-21	Supply and Installation of Next Generation Firewall for NDC & BGWAN.	NO	1	OTM	HOPE	GoB	615.00	Planned Date Planned Days Actual Date		18-May-22	15-Jun-22 28	22-Jun-22 7	29-Jun-22 7	6-Jul-22 7	6-Jul-22 0	49	27-Jul-22 21	
81	BKIICT-G-8	BKIICT Training Management System Upgradation & Support and Maintenance	NO	1	RFQ	Hope	GoB	3.00	Planned Date Planned Days Actual Date		10-Oct-22	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45	
	3257101	Consulency (কনসালটেন্ট)						1096.00											
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
82	RID-S-1	Advisory Services Management System of BCC	NO	1	OTM	Hope	GoB	3.00	Planned Date Planned Days Actual Date	29-Jul-21	12-Aug-21 14	2-Sep-21 21	16-Sep-21 14	21-Sep-21 5	24-Sep-21 3	25-Jul-22 7	27-Sep-21 3	67	27-Sep-22 365
	3257103	Research (গবেষণা)						3.00											
		Total						10878.81											




মোহাম্মদ বাশিরুল ইসলাম
সচিব
বাংলাদেশ কম্পিউটার কাউন্সিল