

ANNUAL PROCUREMENT PLAN (for F. Y. 2025-26)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT (2nd Revised)	
July 2019 - June 2027	

Project Cost (In lakh Taka)	
Total	20623.09
GoB	20623.09
	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-45	Supply & Commissioning of Computer Software Nessus/ any other Server & Network Device Scanning tools (Contract Package No: eTender-G-45)	No	1.00	OTM (e-GP)	PD	GoB	150.00	Planned Dates	-	16/11/25	30/11/25	14/12/25	21/12/25	28/12/25	11/01/26	-	11/04/26
								Planned Days	-	-	14	14	7	7	14	56	90
								Actual Date	-								
eTender-G-46	Supply & Commissioning (License Renewal) of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-46)	No	1.00	OTM (e-GP)	PD	GoB	250.00	Planned Dates	-	24/08/2025	14/09/2025	28/09/2025	05/10/2025	12/10/2025	26/10/2025	-	24/01/2026
								Planned Days	-	-	21	14	7	7	14	63	90
								Actual Date	-								
eTender-G-47	Supply & Commissioning (License Renewal) of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-47)	No	1.00	OTM (e-GP)	PD	GoB	500.00	Planned Dates	-	24/08/2025	14/09/2025	28/09/2025	05/10/2025	12/10/2025	26/10/2025	-	24/01/2026
								Planned Days	-	-	21	14	7	7	14	63	90
								Actual Date	-								
eTender-G-48	Supply, Installation & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-48)	No	1.00	OTM (e-GP)	PD	GoB	400.00	Planned Dates	-	24/08/2025	14/09/2025	28/09/2025	05/10/2025	12/10/2025	26/10/2025	-	24/01/2026
								Planned Days	-	-	21	14	7	7	14	63	90
								Actual Date	-								
eTender-G-49	Supply, Installation & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-49)	No	1.00	OTM (e-GP)	PD	GoB	350.00	Planned Dates	-	24/08/2025	14/09/2025	28/09/2025	05/10/2025	12/10/2025	26/10/2025	-	24/01/2026
								Planned Days	-	-	21	14	7	7	14	63	90
								Actual Date	-								
eTender-G-50	Supply, Installation & Commissioning of Lastline Analyst or similar security tools for BGD e-GOV CIRT (Contract Package No: eTender-G-50)	No	1.00	OTM (e-GP)	PD	GoB	250.00	Planned Dates	-	01/09/2025	22/09/2025	06/10/2025	13/10/2025	20/10/2025	03/11/2025	-	01/02/2026
								Planned Days	-	-	21	14	7	7	14	63	90
								Actual Date	-								
eTender-G-51	Supply, Installation & Commissioning of IXIA Breaking Point/any other similar tools for BGD e-GOV CIRT (Contract Package No: eTender-G-51)	No	1.00	OTM (e-GP)	PD	GoB	100	Planned Dates	-	01/09/2025	15/09/2025	29/09/2025	06/10/2025	13/10/2025	27/10/2025	-	25/01/2026
								Planned Days	-	-	14	14	7	7	14	56	90
								Actual Date	-								
eTender-G-52	Supply of Laptop Computers for BGD e-GOV CIRT Project (Contract Package No: eTender-G-52)	No	1.00	OTM (e-GP)	PD	GoB	101.55	Planned Dates	-	01/09/2025	15/09/2025	29/09/2025	06/10/2025	13/10/2025	27/10/2025	-	25/01/2026
								Planned Days	-	-	14	14	7	7	14	56	90
								Actual Date	-								


22/08/2025
Md. Sabbir Hossain
Project Associate
Strengthening of BGD e-GOV CIRT Project
Bangladesh Computer Council
ICT Division


22/11/2025
Md. Hossain Bin Amin
Project Director
BGD e-GOV CIRT
Bangladesh Computer Council
Information & Communication Technology Division
Ministry of Posts, Telecommunications & IT


Md. Abu Sayed
(Additional Secretary)
Executive Director (Add. Charge)
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (F. Y. 2025-26)

Ministry / Division:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT Project (2nd Revised)	
September 2019 - June 2027	

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Project Cost (In lakh Taka)

Total	20623.09
GoB	20623.09
PA	-

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
S-1	Senior Technical Specilaist (Digital Security)	Man-Month	21	IC (REOI)	PD	GoB	87.99	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-4	IT Auditor	Man-Month	21	IC (REOI)	PD	GoB	67.20	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-5	Information Security Specialist	Man-Month	21	IC (REOI)	PD	GoB	68.25	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-7	Digital Forensic Analyst	Man-Month	21	IC (REOI)	PD	GoB	68.25	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-11	Public Relations Officer	Man-Month	21	IC (REOI)	PD	GoB	31.50	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-12	Legal Officer	Man-Month	21	IC (REOI)	PD	GoB	38.01	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-13	Application Security Manager (e-Service)	Man-Month	21	IC (REOI)	PD	GoB	68.25	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-14	Application Developer (e-Service)	Man-Month	84	IC (REOI)	PD	GoB	144.48	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
S-15	Quality Assurance (e-Service)	Man-Month	21	IC (REOI)	PD	GoB	32.76	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-17	Marketing & Business Development Specialist	Man-Month	21	IC (REOI)	PD	GoB	56.70	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-20	CA Manager	Man-Month	21	IC (REOI)	PD	GoB	54.18	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-21	Quality Assurance Manager	Man-Month	42	IC (REOI)	PD	GoB	73.50	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-22	Data Center Hardware Engineer	Man-Month	21	IC (REOI)	PD	GoB	25.20	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-23	Data Center Facility Engineer	Man-Month	42	IC (REOI)	PD	GoB	50.40	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-25	Team Associate	Man-Month	21	IC (REOI)	PD	GoB	23.10	Planned Dates	17/8/2025	-	31/8/2025	14/9/2025	N/A	17/9/2025	24/9/2025	1/10/2025	45	30/6/2027
								planned Days	-	-	14	14		3	7	7		637
								Actual Date		-			N/A					-
S-63	Procurement of Outsourcing Services for 2 (Two) Nos Office Support Staff under the Strengthening of BGD e-GOV CIRT Project.	Man-Month	44	OTM	PD	GoB	10.20	Planned Dates	17/8/2025	-	31/8/2025	7/9/2025	N/A	N/A	14/9/2025	21/9/2025	35	30/6/2027
								planned Days	-	-	14	7			7	7		647
								Actual Date					N/A	N/A				


Md. Sabbir Hossain
 Project Associate
 Strengthening of BGD e-GOV CIRT Project
 Bangladesh Computer Council
 ICT Division


Md. Hossain Bin Amin
 Project Director
 BGD e-GOV CIRT
 Bangladesh Computer Council
 Information & Communication Technology Division
 Ministry of Posts, Telecommunications & IT


Md. Abu Sayed
 (Additional Secretary)
 Executive Director (Add. Charge)
 Bangladesh Computer Council