

1st Revised Annual Procurement Plan FY 2025-2026 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
321117		Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)															
1	RS-NOC-1	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	40.00	Planned Date	3-Jul-25	17-Jul-25	7-Aug-25	21-Aug-25	28-Aug-25	28-Aug-25		28-Aug-25
									Planned Days		14	21	14	7		59	
									Actual Date								
2	RS-NOC-2	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	2	OTM	HOPE	GoB	180.00	Planned Date	21-Feb-26	7-Mar-26	28-Mar-26	11-Apr-26	18-Apr-26	18-Apr-26		18-Apr-26
									Planned Days		14	21	14	7		59	
									Actual Date								
4	RS-NOC-3	Purchase of Redundant connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	75.00	Planned Date	8-Sep-25	22-Sep-25	13-Oct-25	27-Oct-25	3-Nov-25	3-Nov-25		3-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
5	RS-NOC-4	Establishment of VC link at Cabinet	NO	1	RFQ	HOPE	GoB	0.70	Planned Date	17-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		14	21	14	7		59	
									Actual Date								
6	RS-NOC-5	Purchase of direct connection for government offices	Year	2	OTM	HOPE	GoB	300.00	Planned Date	15-Jan-26	29-Jan-26	19-Feb-26	5-Mar-26	12-Mar-26	12-Mar-26		12-Mar-26
									Planned Days		14	21	14	7		59	
									Actual Date								
3221101		Audit Fee (নিরীক্ষা/সমীক্ষা ফি)															
7	RS-CA-1	BCC CA & eSign Audit	No.	2	LTM	HOPE	GoB	6.00	Planned Date	14-Jan-26	21-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	11-Feb-26		4-Mar-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
8	RS-NOC-6	Technical Audit of IS3 Network	No.	LS	OTM	HOPE	GoB	150.00	Planned Date	18-Mar-26	25-Mar-26	1-Apr-26	8-Apr-26	15-Apr-26	15-Apr-26		6-May-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
9	RS-NDC-1	ISO 27001:2013/2022 transition & re-certification Audit of NDC	Year	1	RFQ	HOPE	GoB	5.00	Planned Date	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	26-Oct-25	26-Oct-25		16-Nov-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
10	RS-Audit & Accounts-1	Financial Audit FY-2021-2022, 2022-2023, 2023-2024,2024-2025	NO	LS	OTM	HOPE	GoB	3.00	Planned Date	11-Sep-25	18-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	9-Oct-25		30-Oct-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
3211131		Outsourcing (আউটসোর্সিং)															
11	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	14	OTM	HOPE	GoB	45.00	Planned Date	1-Feb-26	15-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26		22-Mar-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
3253103		Security Service (নিরাপত্তা সেবা)															
12	RS-AW-2	Supply of Manpower Security service for BCC	NO	85	OTM	HOPE	GoB	145.00	Planned Date	1-Feb-26	15-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26		22-Mar-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
3255102		Printing & Publications (মুদ্রণ ও প্রকাশনা)															
13	RG-AW-1	Printing & Binding of Official pad, diaries etc	NO	1	RFQ	HOPE	GoB	3.00	Planned Date	24-Feb-26	10-Mar-26	24-Mar-26	31-Mar-26	7-Apr-26	14-Apr-26		29-May-26
									Planned Days		14	14	7	7	7	38	45
									Actual Date								
3255105		Stationary (অন্যান্য মনিহারি)															
14	RG-AW-2	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	45.00	Planned Date	9-Dec-25	16-Dec-25	25-Jan-26	8-Feb-26	15-Feb-26	1-Mar-26		1-Mar-27
									Planned Days		7	40	14	7	14	82	365
									Actual Date								
3257301		Festival (অনুষ্ঠান/উৎসবাদি)															
15	RG-T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	15.00	Planned Date	21-Jan-26	28-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26		18-Apr-26
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
16	RG-T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	12.00	Planned Date	25-Sep-25	2-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25		21-Dec-25
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
17	RG-T&D-3	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15.00	Planned Date	29-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25		18-Dec-25
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
18	RG-AW-3	Lighting decoration of ICT Tower on the celebration of Victory Day-25	NO	1	RFQ	HOPE	GoB	1.50	Planned Date	18-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	16-Dec-25	23-Dec-25		6-Feb-26
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
19	RG-AW-4	Lighting decoration of ICT Tower on the celebration of Independence Day-26	NO	1	RFQ	HOPE	GoB	1.50	Planned Date	25-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	21-Mar-26	24-Mar-26		7-Apr-26
									Planned Days		7	7	7	3	3	27	14
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
3258104		Maintenance of Office Equipments (অফিস সরঞ্জামাদি মেরামত)															
20	RG-NDC-1	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	10.00	Planned Date	11-May-26	25-May-26	8-Jun-26	22-Jun-26	29-Jun-26	4-Jul-26	* 3-Sep-26	1-Jan-28
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
21	RG-AW-5	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	4-Dec-25	3-Apr-27
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
3258101		Vehicle Maintenance (মোটরযান মেরামত)															
22	RG-AW-6	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date	25-Sep-25	9-Oct-25	23-Oct-25	6-Nov-25	13-Nov-25	18-Nov-25	11-Jan-26	18-Nov-26
									Planned Days		14	14	14	7	5	54	365
									Actual Date								
3258103		Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)															
23	RS-NDC-2	AMC, warranty & support service of IT & Storage systems of DC (IBM)	Year	2	OTM	HOPE	GoB	400.00	Planned Date	23-Nov-25	14-Dec-25	28-Dec-25	11-Jan-26	18-Jan-26	23-Jan-26	25-Mar-26	23-Jul-27
									Planned Days		21	14	14	7	5	61	546
									Actual Date								
24	RS-NDC-3	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	2	OTM	HOPE	GoB	450.00	Planned Date	30-Jun-26	21-Jul-26	24-Jul-26	31-Jul-26	7-Aug-26	14-Aug-26		28-Sep-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
25	RS-NDC-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	2	OTM	HOPE	GoB	750.00	Planned Date	10-Feb-26	3-Mar-26	6-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26		11-May-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
26	RS-NDC-5	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	140.00	Planned Date	20-Jan-26	10-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26		20-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
27	RS-NDC-6	Maintenance and Servicing of Generator & Sub-station with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	500.00	Planned Date	11-Mar-26	1-Apr-26	4-Apr-26	11-Apr-26	18-Apr-26	25-Apr-26		9-Jun-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
28	RS-NDC-7	Supply & Installation of IP Components (Cisco) for DC & DR	Nos.	LS	OTM	HOPE	GoB	400.00	Planned Date	11-Jan-26	1-Feb-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26		11-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
29	RS-NDC-8	Maintenance and Servicing of UPS and colling with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	800.00	Planned Date	8-Jan-26	29-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	22-Feb-26		8-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
30	RG-NOC-1	Supply and Installation of Cabinet WiFi for new building	Lot	1	OTM	HOPE	GoB	188.00	Planned Date	6-Nov-25	20-Nov-25	23-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25		28-Jan-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
31	RS-NDC-9	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Maintenance Service)	NO	1	OTM	HOPE	GoB	348.00	Planned Date	1-Jul-25	22-Jul-25	25-Jul-25	1-Aug-25	8-Aug-25	15-Aug-25		29-Sep-25	
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
3258105		Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)																
32	RG-NDC-2	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Spare Parts)	Lot	1	OTM	HOPE	GoB	280.00	Planned Date	1-Jul-25	22-Jul-25	25-Jul-25	1-Aug-25	8-Aug-25	15-Aug-25		29-Sep-25	
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
33	RG-NDC-3	Purchase of Spares for NDC IT, Network and Storage Items	NO	LS	OTM	HOPE	GoB	30.00	Planned Date	3-Feb-26	24-Feb-26	27-Feb-26	6-Mar-26	13-Mar-26	20-Mar-26		4-May-26	
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
34	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	No	1	OTM	HOPE	GoB	60.00	Planned Date	3-Feb-26	24-Feb-26	27-Feb-26	6-Mar-26	13-Mar-26	20-Mar-26		4-May-26	
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
3258106		Repair of Residential Building (আবাসিক ভবন মেরামত)																
35	RS-AW-4	Water Tank, Water Supply Line and Sewerage line cleaning of BCC Residential Building & ICT Tower	NO	1	RFQ	HOPE	GoB	2.50	Planned Date	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	15-Feb-26		8-Mar-26	
									Planned Days		7	7	7	7	0	28	21	
									Actual Date									
36	RS-AW-5	Supply and installation of Water line fittings, fixture and Gas line flexible pipe, fittings and others of Bec Residential.	NO	1	OTM	HOPE	GoB	5.00	Planned Date	11-Mar-26	18-Mar-26	25-Mar-26	1-Apr-26	8-Apr-26	8-Apr-26		29-Apr-26	
									Planned Days		7	7	7	7	0	28	21	
									Actual Date									
3258108		Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)																
37	RW-BKIICT-1	Renovation of BKIICT Ceiling Cable Tray and Cable Dressing	Nos	1	OTM	HOPE	GoB	15.00	Planned Date	11-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26	7-Mar-26	10-Mar-26		24-Mar-26	
									Planned Days		7	7	7	3	3	27	14	
									Actual Date									
38	RW-AW-1	Garden Renovation of ICT Tower	NO	1	OTM	HOPE	GoB	10.00	Planned Date	11-Mar-26	18-Mar-26	8-Apr-26	22-Apr-26	29-Apr-26	29-Apr-26		29-Apr-26	
									Planned Days		7	21	14	7		59		
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
39	RW-SHQTC-1	Hardware Testing Lab Development	NO	LS	OTM	HOPE	GoB	20.00	Planned Date	15-Nov-25	22-Nov-25	13-Dec-25	27-Dec-25	3-Jan-26	3-Jan-26		3-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
40	RW-SHQTC-2	Software Testing Lab Development	NO	LS	OTM	HOPE	GoB	25.00	Planned Date	1-Mar-26	8-Mar-26	29-Mar-26	12-Apr-26	19-Apr-26	19-Apr-26		19-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
41	RW-AW-2	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	200.00	Planned Date	4-Jul-25	11-Jul-25	1-Aug-25	15-Aug-25	22-Aug-25	22-Aug-25		22-Aug-25
									Planned Days		7	21	14	7		59	
									Actual Date								
42	RW-AW-3	Works of BCC SS Combine Acrylic LED Name Plate	LS	LS	RFQ	HOPE	GoB	15.00	Planned Date	28-Nov-25	5-Dec-25	26-Dec-25	9-Jan-26	16-Jan-26	16-Jan-26		16-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
43	RW-AW-4	ICT Tower boundary wall plaster and construction of west side Rcc road works and Sewerage pit works and Rcc Drain works and Rcc repair work at rooftop.	LS	LS	OTM	HOPE	GoB	15.00	Planned Date	14-Dec-25	21-Dec-25	11-Jan-26	25-Jan-26	1-Feb-26	1-Feb-26		1-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
44	RW-AW-5	ICT Tower SS Stair Railing and AC outdoor hanging clamp MS work and MS Shutter repair to convert auto shutter works	LS	LS	OTM	HOPE	GoB	12.00	Planned Date	25-Nov-25	2-Dec-25	23-Dec-25	6-Jan-26	13-Jan-26	13-Jan-26		13-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
45	RW-AW-6	Renovation of Washroom (Male and Female) and Tiles work at Ground Floor, Level-1, Level-4, Level-5, Level-8, Level-10 & Level-12	LS	LS	OTM	HOPE	GoB	200.00	Planned Date	17-Dec-25	24-Dec-25	14-Jan-26	28-Jan-26	4-Feb-26	4-Feb-26		4-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
46	RW-AW-7	Renovation of BCC Canteen	LS	LS	OTM	HOPE	GoB	50.00	Planned Date	18-Jan-26	25-Jan-26	15-Feb-26	1-Mar-26	8-Mar-26	8-Mar-26		8-Mar-26
									Planned Days		7	21	14	7		59	
									Actual Date								
47	RW-AW-8	Renovation of Prayer Room & establishment of July Corner at ground floor.	LS	LS	RFQ	HOPE	GoB	4.00	Planned Date	18-Aug-25	25-Aug-25	15-Sep-25	29-Sep-25	6-Oct-25	6-Oct-25		6-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
48	RW-AW-9	Annual operation and maintenance with spare parts of 1 Capsule Lift, 1 Simplex Lift and 2 Duplex Lifts of ICT Tower	LS	LS	RFQ	HOPE	GoB	20.00	Planned Date	27-Nov-25	4-Dec-25	25-Dec-25	8-Jan-26	15-Jan-26	15-Jan-26		15-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
49	RW-AW-10	Supply of Electrical & Plumbing Accessories of BCC under Framework Contract	Year	1	OTM	HOPE	GoB	80.00	Planned Date	10-Oct-25	17-Oct-25	7-Nov-25	21-Nov-25	28-Nov-25	28-Nov-25		28-Nov-25
									Planned Days		7	21	14	7		59	
									Actual Date								
50	RW-BDITEC-1	Partition & Desk for Establish Pearson VUE Authrized Exam Center at BCC Regional Offices	LS	LS	OTM	HOPE	GoB	135.00	Planned Date	24-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
51	RW-BDITEC-2	Partition & Desk for Establish Pearson VUE Authrized Exam Center at BCC HQ	LS	LS	OTM	HOPE	GoB	65.00	Planned Date	24-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
52	RW-AW-11	Construction of a permanent tin shed to store garbage	LS	LS	RFQ	HOPE	GoB	3.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
53	RW-AW-12	Cleaning & Repair of Submersible Pump	LS	LS	RFQ	HOPE	GoB	6.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
54	RW-AW-13	Construction of boundary wall of the land of BCC Regional Office, Rajshahi	LS	LS	Dedicated Works (OTM)	HOPE	GoB	72.00	Planned Date	10-Jan-26	17-Jan-26	7-Feb-26	21-Feb-26	28-Feb-26	28-Feb-26		28-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
3258117		Repair of Line and Cable (লাইন ও তার মেরামত)															
55	RS-NDC-10	Rearrangement of distribution line of Substation and Duct room	No	1	OTM	HOPE	GoB	40.00	Planned Date	2-Mar-26	23-Mar-26	13-Apr-26	27-Apr-26	4-May-26	4-May-26		4-May-26
									Planned Days		21	21	14	7		59	
									Actual Date								
3258126		Repair of Electric Infrastructure (বৈদ্যুতিক স্থাপনা মেরামত)															
56	RS-NDC-11	DC-2 & DC-4 Integration for redundant power supply	Year	1	OTM	HOPE	GoB	80.00	Planned Date	5-Mar-26	26-Mar-26	16-Apr-26	30-Apr-26	7-May-26	7-May-26		7-May-26
									Planned Days		21	21	14	7		59	
									Actual Date								
3258126		Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)															
57	RS-NOC-7	AMC for e-Govt Network	Year	1	OTM	HOPE	GoB	150.00	Planned Date	28-Sep-25	19-Oct-25	9-Nov-25	23-Nov-25	30-Nov-25	30-Nov-25		30-Nov-25
									Planned Days		21	21	14	7		59	
									Actual Date								
58	RS-NOC-8	Purchase of Spare parts for National e-Govt Network	No	LS	OTM	HOPE	GoB	340.00	Planned Date	28-Oct-25	18-Nov-25	9-Dec-25	23-Dec-25	30-Dec-25	30-Dec-25		30-Dec-25
									Planned Days		21	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
4112202 Purchase of Computer & Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)																	
59	RG-AW, NDC, T&D, RID, BKIICT, BDITEC & Regionals-7	Supply & Installation of Desktops, Laptops, All in One PC and Macbook Pro for BCC.	No	170	OTM	HOPE	GoB	285.00	Planned Date	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	25-Sep-25	25-Sep-25		16-Oct-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
60	RG-AW-7	Supply & Installation of Computer Accessories and Toner Cartridge for Printer and Photocopier under Framework Contract	No	LS	OTM	HOPE	GoB	72.00	Planned Date	8-Dec-25	29-Dec-25	19-Jan-26	2-Feb-26	9-Feb-26	9-Feb-26		9-Feb-26
									Planned Days		21	21	14	7		59	
									Actual Date								
61	RG-SHQTC-2	Supply and Installation of Camera with NVR, Variac, DSLR Camera and Battery 12 volt and PassMark PC Test Kit	Nos	16	OTM	HOPE	GoB	5.50	Planned Date	10-Dec-25	24-Dec-25	27-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26		3-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
62	RG-AW, SHQTC, T&D, RID, BDITEC BKIICT & Regionals-3	Supply and Installation of Printer & Scanner	No	60	OTM	HOPE	GoB	45.00	Planned Date	15-Dec-25	29-Dec-25	1-Jan-26	8-Jan-26	15-Jan-26	22-Jan-26		8-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
63	RG-BKIICT, RID & Regionals-2	Supply and Installation of Interactive Smart Board	No	13	OTM	HOPE	GoB	74.00	Planned Date	12-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	9-Mar-26		23-Apr-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
64	RG-AW & BKIICT-8	Supply of Solid State drive (SSD)	No	200	OTM	HOPE	GoB	17.00	Planned Date	24-Aug-25	21-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25		3-Dec-25
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
65	RG-T&D, BDITEC, BKIICT, & Regionals-4	Supply and Installation of Conferencing Webcam with Zooming facilitie, Sound system, Sound Recorder Multimedia Projector, Digital Speaker With Microphone, Pointer, Network Rack(32U, 15U), Network Swich, Signature Device	Lot	1	OTM	HOPE	GoB	32.35	Planned Date	23-Jan-26	6-Feb-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26		16-Apr-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
66	RG-SHQTC-4	Supply and Installation of Android Mobile (Samsung), iPhone (iPhone 15, iPhone 15 Pro, iPhone 15 Pro Max)	Nos	8	OTM	HOPE	GoB	3.00	Planned Date	12-Jan-26	26-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26		5-Apr-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
4112201 Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)																	
67	RG-NDC-4	Supply & Upgradation of the infrastructure of DC1.	Nos.	LS	OTM	HOPE	GoB	750.00	Planned Date	18-Feb-26	4-Mar-26	18-Mar-26	25-Mar-26	30-Mar-26	9-Apr-26	25-Jul-22	9-Apr-27
									Planned Days		14	14	7	5	10	50	365
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
68	RG-NDC-5	Purchase of new license including service monitoring of Existing Government Cloud platform	Year	2	OTM	HOPE	GoB	700.00	Planned Date	9-Feb-26	23-Feb-26	16-Mar-26	30-Mar-26	6-Apr-26	6-Apr-26		6-Apr-26	
									Planned Days		14	21	14	7		59		
									Actual Date									
69	RG-CA-1	Supply & Installation of Physical Servers and related network switches for BCC CA and e-Sign systems (DC & DR)	No	8	OTM	HOPE	GoB	400.00	Planned Date	1-Dec-25	15-Dec-25	5-Jan-26	19-Jan-26	26-Jan-26	26-Jan-26		26-Jan-26	
									Planned Days		14	21	14	7		59		
									Actual Date									
70	RG-CA-2	Supply & Installation of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	2.00	Planned Date	26-Feb-26	12-Mar-26	2-Apr-26	16-Apr-26	23-Apr-26	23-Apr-26		23-Apr-26	
									Planned Days		14	21	14	7		59		
									Actual Date									
71	RG-NDC-6	Supply & Installation of the UPS & Precision AC of DC1	Nos.	LS	OTM	HOPE	GoB	780.00	Planned Date	22-Sep-25	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		4-Jan-26	
									Planned Days		21	10	7	7	14	59	45	
									Actual Date									
72	RG-NDC-07	Renewal of Warranty, subscription & Support service of Perimeter firewall of NDC	Year	2	OTM	HOPE	GoB	470.00	Planned Date	4-Dec-25	18-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26		25-Feb-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
73	RG-NDC-08	Expansion of Storage Capacity in NDC	Year	2	OTM	HOPE	GoB	750.00	Planned Date	23-Nov-25	7-Dec-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25		14-Feb-26	
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
4112310		Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)																
74	RG-NDC, T&D, BKICT, BDITEC, AW, NOC and Regionals-6	Supply and Installation of AC	NO	28	OTM	HOPE	GoB	140.00	Planned Date	17-Aug-25	7-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	19-Oct-25		19-Oct-25	
									Planned Days		21	21	14	7		59		
									Actual Date									
75	RG-NDC-09	Supply and Installation of Security Surveillance IP Camera, Video Surveillance Monitor, Access Control System & Other Accessories for NDC	No	1	OTM	HOPE	GoB	18.00	Planned Date	21-Aug-25	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	7-Oct-25		21-Oct-25	
									Planned Days		7	14	14	7	5	47	14	
									Actual Date									
76	RG-NDC-10	Supply & Installation of NYY power cables & other related equipments to establish new connection from Generator to NDC Main DB board	Nos.	10	OTM	HOPE	GoB	70.00	Planned Date	6-Aug-25	13-Aug-25	27-Aug-25	10-Sep-25	17-Sep-25	22-Sep-25		6-Oct-25	
									Planned Days		7	14	14	7	5	47	14	
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
77	RG-BKIICT, SHQTC, T&D, R & D and Regionals-7	Supply, installation & commissioning of DSLR Camera, Camera with NVR, CCTV Camera, Coffee Maker, Trolley, Paper Shredder, Microwave Oven, Refrigerator, IP Camera, CCTV Display-43 inch+	No	54	OTM	HOPE	GoB	15.93	Planned Date	6-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25		15-Jan-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
78	RG-AW-9	Supply and Installation of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	80.00	Planned Date	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
79	RG-AW-10	Supply & Installation of Water Filter	No	15	OTM	HOPE	GoB	7.00	Planned Date	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25		11-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
80	RG-AW-11	Supply & Installation of fire extinguisher refills.	Lot	LS	RFQ	HOPE	GoB	1.50	Planned Date	1-Dec-25	8-Dec-25	15-Dec-25	22-Dec-25	29-Dec-25	5-Jan-26		19-Feb-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
81	RG-AW-12	Fire and Smoke Protection and Detection System	Lot	1	OTM	HOPE	GoB	300.00	Planned Date	29-Oct-25	5-Nov-25	26-Nov-25	10-Dec-25	17-Dec-25	17-Dec-25		17-Dec-25
									Planned Days		7	21	14	7		59	
									Actual Date								
82	RG-AW-13	BCC Auditorium Sound System and Green Room Renovation	Lot	1	OTM	HOPE	GoB	80.00	Planned Date	8-Feb-26	15-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26		29-Apr-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
83	RG-AW-14	Supply & Installation of window curtain & wall paper.	Lot	1	RFQ	HOPE	GoB	3.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
84	RG-BDITEC, Regionals & AW-5	Supply and Installation of Heavy duty Photocopier Machine	Nos	5	OTM	HOPE	GoB	42.50	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
85	RG AW-5	Supply of Crockeries Item for BCC	Lot	1	RFQ	HOPE	GoB	5.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
4112314		Purchase of Furniture (আসবাবপত্র ক্রয়)															
86	RG- PSP, AW,BKIICT, RID, SHQTC, Regionals-8	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	20.00	Planned Date	4-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26		25-Mar-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
4113301		Purchase of Computer Software (সফটওয়্যার ক্রয়)															
87	RG-NDC-11	Renewal of Oracle Database for GEMS	Year	2	OTM	HOPE	GoB	300.00	Planned Date	4-Jan-26	18-Jan-26	8-Feb-26	22-Feb-26	1-Mar-26	1-Mar-26		1-Mar-26
									Planned Days		14	21	14	7		59	
									Actual Date								
88	RG-NDC-12	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	2	OTM	HOPE	GoB	760.00	Planned Date	15-Sep-25	29-Sep-25	20-Oct-25	3-Nov-25	10-Nov-25	10-Nov-25		10-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
89	RG-NDC-13	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	150.00	Planned Date	19-Dec-25	16-Jan-26	6-Feb-26	20-Feb-26	27-Feb-26	27-Feb-26		27-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
90	RG-NDC-14	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Year	1	OTM	HOPE	GoB	370.00	Planned Date	11-Oct-25	25-Oct-25	28-Oct-25	4-Nov-25	11-Nov-25	18-Nov-25		2-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
91	RG-NDC-15	Renewal of Oracle Database for NDC Managed Database Service	Year	1	OTM	HOPE	GoB	150.00	Planned Date	27-Dec-25	10-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	21-Feb-26		21-Feb-26
									Planned Days		14	21	14	7		59	
									Actual Date								
92	RG-NDC-16	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	32.00	Planned Date	1-Nov-25	29-Nov-25	20-Dec-25	3-Jan-26	10-Jan-26	10-Jan-26		10-Jan-26
									Planned Days		28	21	14	7		59	
									Actual Date								
93	RG-NDC-17	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Year	2	OTM	HOPE	GoB	650.00	Planned Date	30-Nov-25	28-Dec-25	18-Jan-26	1-Feb-26	8-Feb-26	8-Feb-26		8-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
94	RG-NDC-18	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	2	OTM	HOPE	GoB	650.00	Planned Date	4-Dec-25	18-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26		25-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
95	RG-NDC-19	License renewal of NDC Backup Software	Year	1	OTM	HOPE	GoB	200.00	Planned Date	22-Dec-25	5-Jan-26	8-Jan-26	15-Jan-26	22-Jan-26	29-Jan-26		15-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
96	RG-NDC-20	Warranty & License Renewal of AntiDDos	Year	2	OTM	HOPE	GoB	450.00	Planned Date	20-Nov-25	4-Dec-25	7-Dec-25	14-Dec-25	21-Dec-25	28-Dec-25		11-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
97	RG-NDC-21	Warranty & License Renewal of Load Balancer for NDC within support service	Year	1	OTM	HOPE	GoB	55.00	Planned Date	7-Jan-25	28-Jan-25	11-Feb-25	25-Feb-25	4-Mar-25	4-Mar-25		25-Mar-25
									Planned Days		21	14	14	7	0	56	21
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
98	RG-NDC-22	DB expansion, Re-launch, Devops, monitoring and support service of Surrahah System	Month	2	DPM	HOPE	GoB	25.00	Planned Date	27-Oct-25	10-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25		18-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
99	RG-CA-4	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1	OTM	HOPE	GoB	90.00	Planned Date	4-Dec-25	25-Dec-25	8-Jan-26	22-Jan-26	29-Jan-26	29-Jan-26		19-Feb-26
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
100	RG-CA-5	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	255.00	Planned Date	8-Mar-25	22-Mar-25	25-Mar-25	1-Apr-25	8-Apr-25	15-Apr-25		30-May-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
101	RG-CA-6	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	140.00	Planned Date	9-Feb-25	23-Feb-25	26-Feb-25	5-Mar-25	12-Mar-25	19-Mar-25		3-May-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
102	RG-RID-1	AMC for GRP & Other Software	No	1	OTM	HOPE	GoB	160.00	Planned Date	19-Jan-25	2-Feb-25	5-Feb-25	12-Feb-25	19-Feb-25	26-Feb-25		12-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
103	RG-BKIICT-1	Upgradation of existing Training Management Software for BKIICT	Nos	1	OTM	HOPE	GoB	25.00	Planned Date	2-Feb-25	16-Feb-25	19-Feb-25	26-Feb-25	5-Mar-25	12-Mar-25		26-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
104	RG-NDC-23	Renewal of Warranty Subscription & Supprot Service of Web Application Firewall	Year	2	OTM	HOPE	GoB	140.00	Planned Date	8-Jan-25	22-Jan-25	25-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25		1-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
105	RG-NDC-24	Warranty & License Renewal including supprot Service of iBAS++ (DB & APP Server)	Year	2	OTM	HOPE	GoB	100.00	Planned Date	22-Jan-25	5-Feb-25	8-Feb-25	15-Feb-25	22-Feb-25	1-Mar-25		15-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
106	RG-SHQTC-6	Supply & Installation of Web Application Security Scanner	Nos	LS	OTM	HOPE	GoB	170.00	Planned Date	24-Feb-26	10-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26	3-Apr-26		18-May-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
107	RG-AW, SHQTC & BKIICT-15	Supply of Microsoft Office 365 & Windows Operating System	Nos	400	OTM	HOPE	GoB	24.00	Planned Date	3-Oct-25	17-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25		25-Dec-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
108	RG-NOC-2	Supply & Installation of Customer Management Portal for e-Govt. Network	No	1	OTM	HOPE	GoB	7.00	Planned Date	31-Oct-25	14-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25		22-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
109	RG-NOC-3	Supply & Installation of call center management system	No	1	RFQ	HOPE	GoB	3.00	Planned Date	3-Feb-25	17-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	13-Mar-25	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
110	RG-NOC-4	Supply & Installation of GIS software for BCC Network Mapping	No	1	OTM	HOPE	GoB	120.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
111	RG-SHQTC-7	Burp Suite professional software (Two users) for BCC's SHQTC Centre	No	Ls	RFQ	HOPE	GoB	2.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
112	RG-SHQTC-8	Supply & Installation of Bulnerability Scanning & Testing Tool	No	Ls	OTM	HOPE	GoB	190.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
113	RG-SHQTC-9	Supply & Installation of Automated Functional Test Tool	No	Ls	OTM	HOPE	GoB	70.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
114	RG-SHQTC-10	Supply & Installation of Performance & Load Test Tool	No	Ls	OTM	HOPE	GoB	60.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
115	RG-SHQTC-11	Supply & Installation of Static Code Analysis Tool & Network Bulnerability Assessment Tool	No	Ls	OTM	HOPE	GoB	60.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	38	45
									Planned Days		14	3	7	7	7		
									Actual Date								
	3231301	Training (প্রশিক্ষণ)															
116	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature
117	RS-SHQTC-1	ISO/IEC 17025:2017 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	15.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	67
									Planned Days	14	21	14	5	3	7	3	
									Actual Date								
118	RS-SHQTC-2	ISO/IEC 17065:2012 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	67
									Planned Days	14	21	14	5	3	7	3	
									Actual Date								
119	RS-SHQTC-3	ISO 27001 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	67
									Planned Days	14	21	14	5	3	7	3	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
120	RS-SHQTC-4	ISTQB - Certified Tester Foundation Level (CT-FL), Certified Tester Security Tester (CT-SEC) & Certified Tester Advanced Level Test Analyst (CTAL-TA) Training & Certification	No	20	OTM	HOPE	GoB	51.00	Planned Date	2-Nov-25	23-Nov-25	7-Dec-25	12-Dec-25	15-Dec-25	25-Jul-22	18-Dec-25	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
121	RS-SHQTC-5	ISACA - Membership & Certified Information Systems Auditor (CISA) Training & Certification	No	20	OTM	HOPE	GoB	68.00	Planned Date	31-Dec-25	21-Jan-26	4-Feb-26	9-Feb-26	12-Feb-26	25-Jul-22	15-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
122	RS-SHQTC-6	ISACA - Certified Information Security Manager (CISM) Training & Certification	No	20	OTM	HOPE	GoB	60.00	Planned Date	31-Dec-25	21-Jan-26	4-Feb-26	9-Feb-26	12-Feb-26	25-Jul-22	15-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
3257101		Consultancy (কন্সাল্টেন্সী)															
123	RS-NDC-12	Support Service for Ministry of Land system and Others	Year	2	OTM	HOPE	GoB	216.00	Planned Date	22-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26	29-Mar-26		13-May-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
124	RS-AW-12	Formulation of Fire Safety Plan	Year	1	RFQ	HOPE	GoB	3.00	Planned Date	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	22-Feb-26		8-Apr-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								