



# বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০৬১.২৩-৫০২

তারিখ: ১১ জ্যৈষ্ঠ ১৪৩২ব.  
২৫ মে ২০২৫খ্রি.

বিষয়ঃ বিসিসি'র ২০২৪-২০২৫ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৪-২০২৫ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

  
(ড. মুহাম্মদ মেহেদী হাসান)  
নির্বাহী পরিচালক  
বাংলাদেশ কম্পিউটার কাউন্সিল।

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

**2nd Revised Annual Procurement Plan FY 2024-2025 of Bangladesh Computer Council**

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>3211110 Legal affairs Expense (আইন সংক্রান্ত ব্যয়)</b>																		
1	RS-NOC-1	Appointment of Law firm for PPP	No	LS	RFQ	HOPE	GoB	0.25	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
<b>3211117 Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)</b>																		
2	RS-NOC-2	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	3	OTM	HOPE	GoB	120.00	Planned Date		10-Nov-24	24-Nov-24	15-Dec-24	29-Dec-24	5-Jan-25	5-Jan-25		5-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
3	RS-NOC-3	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	152.00	Planned Date		11-Nov-24	25-Nov-24	16-Dec-24	30-Dec-24	6-Jan-25	6-Jan-25		6-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
4	RS-NOC-4	Purchase of Redundent connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	79.00	Planned Date		5-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
5	RS-NOC-5	Purchase of Data Bandwidth of e-Govt Network	Year	1	OTM	HOPE	GoB	100.00	Planned Date		5-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25
									Planned Days			14	21	14	7		59	
									Actual Date									
<b>3221101 Audit Fee (নিরীক্ষা/সমীক্ষা ফি)</b>																		
6	RS-CA-1	BCC CA & eSign Audit	No	2	LTM	HOPE	GoB	6.00	Planned Date		13-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	11-Dec-24		1-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
7	RS-NDC-1	ISO 27001:2013 surveillance Audit of NDC	Year	1	DPM	HOPE	GoB	3.00	Planned Date		14-Nov-24	21-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	12-Dec-24		2-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
8	RS-NDC-2	ISO 20000 Service Management System Audit	NO	LS	OTM	HOPE	GoB	5.00	Planned Date		20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	18-Dec-24		8-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
9	RS-NOC-6	Appointment of Audit firm for PPP project	NO	LS	OTM	HOPE	GoB	2.00	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	17-Dec-24		7-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
10	RS-Audit & Accounts-1	Financial Audit FY-2021-2022, 2022-2023, 2023-2024	NO	LS	OTM	HOPE	GoB	3.00	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	17-Dec-24		7-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
11	RS-SHQC-1	TMMi Level-5 Audit of SHQC Centre	NO	LS	OTM	HOPE	GoB	130.00	Planned Date		20-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	18-Dec-24		8-Jan-25
									Planned Days			7	7	7	7	0	28	21
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>3211131 Outsourcing (আউটসোর্সিং)</b>																		
12	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	1	OTM	HOPE	GoB	45 00	Planned Date		1-Dec-24	15-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25		19-Jan-26
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
<b>3253103 Security Service (নিরাপত্তা সেবা)</b>																		
13	RS-AW-2	Supply of Manpower Security service for BCC	NO	1	OTM	HOPE	GoB	145 00	Planned Date		1-Dec-24	15-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25		19-Jan-26
									Planned Days			14	14	7	7	7	49	365
									Actual Date									
<b>3255102 Printing &amp; Publications (মুদ্রণ ও প্রকাশনা)</b>																		
14	RG-AW-1	Annual Publications	NO	1	RFQ	HOPE	GoB	3 00	Planned Date		20-Dec-24	24-Dec-24	27-Dec-24	30-Dec-24	2-Jan-25	5-Jan-25		2-Feb-25
									Planned Days			4	3	3	3	3	16	28
									Actual Date									
15	RG-AW-2	Printing & Binding of Official pad, diaries etc	NO	1	RFQ	HOPE	GoB	3 00	Planned Date		24-Nov-24	8-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25		26-Feb-25
									Planned Days			14	14	7	7	7	38	45
									Actual Date									
16	RG-NDC-1	Development & Publishing of PR materials for NDC services along with awareness campaign program	No	LS	OTM	HOPE	GoB	20 00	Planned Date		13-Nov-24	27-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24		4-Feb-25
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
<b>3255105 Stationary (অন্যান্য মনিহারি)</b>																		
17	RG-AW-3	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	35 00	Planned Date		26-Dec-24	2-Jan-25	11-Feb-25	25-Feb-25	4-Mar-25	18-Mar-25		18-Mar-26
									Planned Days			7	40	14	7	14	82	365
									Actual Date									
<b>3255106 Uniform (পোষাক)</b>																		
18	RG-AW-4	Purchase of clothing for bec employees( 17-20 grade) and Drivers	No	LS	RFQ	HOPE	GoB	3 00	Planned Date		12-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	9-Nov-24	16-Nov-24		31-Dec-24
									Planned Days			7	7	7	7	7	21	45
									Actual Date									
<b>3257301 Festival (অনুষ্ঠান/উৎসবদি)</b>																		
19	RG-T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	13 00	Planned Date		13-Nov-24	20-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24		8-Feb-25
									Planned Days			7	14	7	7	7	38	45
									Actual Date									
20	RG-T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	12 00	Planned Date		18-Nov-24	25-Nov-24	9-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24		13-Feb-25
									Planned Days			7	14	7	7	7	38	45
									Actual Date									
21	RG-T&D-3	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15 00	Planned Date		25-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	22-Nov-24	29-Nov-24		13-Jan-25
									Planned Days			7	7	7	7	7	38	45
									Actual Date									
22	RS-NDC-3	Hiring of Event Management Firm and Related goods for Outdoor Video Conferencing	Job	1	OTM	HOPE	GoB	50 00	Planned Date		2-Feb-25	9-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25		23-Apr-25
									Planned Days			7	7	7	7	7	38	45
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
23	RG-AW-5	Lighting decoration of ICT Tower on the celebration of Victory Day-24	NO	1	RFQ	HOPE	GoB	280.00	Planned Date		30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25		18-Feb-25
									Planned Days		7	7	7	7	7		38	45
									Actual Date									
24	RG-AW-6	Lighting decoration of ICT Tower on the celebration of Independence Day-25	NO	1	RFQ	HOPE	GoB	150.00	Planned Date		18-Feb-25	25-Feb-25	4-Mar-25	11-Mar-25	14-Mar-25	17-Mar-25		31-Mar-25
									Planned Days		7	7	7	3	3		27	14
									Actual Date									
<b>3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি মেরামত)</b>																		
25	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	No	1	OTM	HOPE	GoB	6.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
26	RG-AW-7	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	6.00	Planned Date		18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	5-Sep-24	10-Sep-24	10-Nov-24	10-Mar-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
27	RG-AW-8	Repair of Flapp Barrier Gate	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		26-Dec-24	9-Jan-25	23-Jan-25	6-Feb-25	13-Feb-25	18-Feb-25	20-Apr-25	18-Aug-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
28	RG-AW-9	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		1-Jul-24	15-Jul-24	29-Jul-24	12-Aug-24	19-Aug-24	24-Aug-24	24-Oct-24	21-Feb-26
									Planned Days		7	14	14	14	7	5	61	546
									Actual Date									
<b>3258101 Vehicle Maintenance (মোটরযান মেরামত)</b>																		
29	RG-AW-10	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date		28-Jul-24	11-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	20-Sep-24	13-Nov-24	20-Mar-26
									Planned Days		14	14	14	7	5	54	546	
									Actual Date									
<b>3258103 Repair of Computer &amp; Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)</b>																		
30	RS-NDC-4	AMC, warranty & support service of IT & Storage systems of DC (IBM)	Year	1	OTM	HOPE	GoB	250.00	Planned Date		28-Dec-24	18-Jan-25	1-Feb-25	15-Feb-25	22-Feb-25	27-Feb-25	29-Apr-25	27-Aug-26
									Planned Days		21	14	14	7	5	61	546	
									Actual Date									
31	RS-NDC-5	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	1	OTM	HOPE	GoB	400.00	Planned Date		28-Dec-24	18-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25		28-Mar-25
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
32	RS-NDC-6	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	1	OTM	HOPE	GoB	450.00	Planned Date		9-Dec-24	30-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	23-Jan-25		9-Mar-25
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									
33	RS-NDC-7	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	300.00	Planned Date		20-May-25	10-Jun-25	13-Jun-25	20-Jun-25	27-Jun-25	4-Jul-25		18-Aug-25
									Planned Days		21	3	7	7	7	45	45	
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
34	RS-NDC-8	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	Year	1	OTM	HOPE	GoB	536.00	Planned Date		1-Dec-24	22-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25		1-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
35	RS-CA-2	Warranty & Support renewal of BCC eSign Sub-CA Hardware Security Modules (HSM)	Year	1	OTM	HOPE	GoB	42.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
36	RS-CA-3	Warranty & Support renewal of BCC CA PKI Systems & eSign Sub-CA Hardware Security Modules (HSM)	Year	1	OTM	HOPE	GoB	120.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
<b>3258105 Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)</b>																		
37	RG-NDC-2	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	250.33	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
38	RG-NDC-3	Supply & installation of spare parts for infrastructure equipment of NDC.	NO	264	OTM	HOPE	GoB	300.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
39	RG-NDC-4	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR	NO	1	OTM	HOPE	GoB	790.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
40	RG-NDC-5	Purchase of Spares for NDC IT, Network and Storage Items	NO	LS	OTM	HOPE	GoB	110.00	Planned Date		3-Dec-24	24-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25		3-Mar-25
									Planned Days			21	3	7	7	7	45	45
									Actual Date									
<b>3258106 Repair of Residential Building (আবাসিক ভবন মেরামত)</b>																		
41	RS-AW-3	Sewerage line and Central gas line of BCC Residential Building	NO	1	RFQ	HOPE	GoB	5.00	Planned Date		26-Oct-24	2-Nov-24	9-Nov-24	16-Nov-24	23-Nov-24	23-Nov-24		14-Dec-24
									Planned Days			7	7	7	7	0	28	21
									Actual Date									
<b>3258108 Other Building &amp; Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)</b>																		
42	RW-NDC-1	Civil & Renovation works in National Data Center	NO	4	DPM	HOPE	GoB	25.00	Planned Date		1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	10-Nov-24	20-Nov-24	25-Jul-22	20-Nov-25
									Planned Days			14	14	7	5	10	50	365
									Actual Date									
43	RS-AW-4	Annual operation and maintenance of 1 capsule lift, 1 simplex lift and 2 duplex lifts of ICT Tower	NO	LS	OTM	HOPE	GoB	15.00	Planned Date		7-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	31-Aug-24	3-Sep-24		17-Sep-24
									Planned Days			7	7	7	3	3	27	14
									Actual Date									
44	RW-AW-1	Garden Renovation of ICT Tower	NO	1	OTM	HOPE	GoB	10.00	Planned Date		8-Dec-24	15-Dec-24	5-Jan-25	19-Jan-25	26-Jan-25	26-Jan-25		26-Jan-25
									Planned Days			7	21	14	7		59	
									Actual Date									

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
45	RW-SHQTC-1	Hardware Testing Lab Development	NO	LS	OTM	HOPE	GoB	20.00	Planned Date		9-Dec-24	16-Dec-24	6-Jan-25	20-Jan-25	27-Jan-25	27-Jan-25		27-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
46	RW-AW-2	Ground Floor, Level-1, Level-3 Renovation	NO	LS	OTM	HOPE	GoB	40.00	Planned Date		10-Dec-24	17-Dec-24	7-Jan-25	21-Jan-25	28-Jan-25	28-Jan-25		28-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
47	RW-AW-3	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	100.00	Planned Date		11-Dec-24	18-Dec-24	8-Jan-25	22-Jan-25	29-Jan-25	29-Jan-25		29-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
48	RW-AW-4	Landscaping work with Alphabet Design of Outer Wall.	LS	LS	RFQ	HOPE	GoB	2.50	Planned Date		12-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
49	RW-AW-5	Repair of AC Drainage Line & Establishment of New AC Drainage Line Line	LS	LS	RFQ	HOPE	GoB	1.50	Planned Date		12-Jan-25	19-Jan-25	9-Feb-25	23-Feb-25	2-Mar-25	2-Mar-25		2-Mar-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
50	RW-AW-6	Works of Glass Partition with sliding Door in Accounts Section	LS	LS	RFQ	HOPE	GoB	0.55	Planned Date		29-Apr-25	6-May-25	27-May-25	10-Jun-25	17-Jun-25	17-Jun-25		17-Jun-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
51	RW-AW-7	Repair of Fuel Tank	LS	LS	RFQ	HOPE	GoB	3.00	Planned Date		14-Jul-24	21-Jul-24	11-Aug-24	25-Aug-24	1-Sep-24	1-Sep-24		1-Sep-24	
									Planned Days			7	21	14	7		59		
									Actual Date										
52	RW-AW-8	Supply of Electrical & Plumbing Accessories of BCC under Framework Contract	Year	1	OTM	HOPE	GoB	55.00	Planned Date		12-Dec-24	19-Dec-24	9-Jan-25	23-Jan-25	30-Jan-25	30-Jan-25		30-Jan-25	
									Planned Days			7	21	14	7		59		
									Actual Date										
<b>3258126 Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)</b>																			
53	RS-NOC-7	AMC for e-Govt Network	Year	2	OTM	HOPE	GoB	320.00	Planned Date		8-Oct-24	29-Oct-24	19-Nov-24	3-Dec-24	10-Dec-24	10-Dec-24		10-Dec-24	
									Planned Days				21	21	14	7		59	
									Actual Date										
54	RS-NOC-8	Upgradation of Network Management System (NMS) for e-Gov Network	No	LS	OTM	HOPE	GoB	590.00	Planned Date		12-Oct-24	2-Nov-24	23-Nov-24	7-Dec-24	14-Dec-24	14-Dec-24		14-Dec-24	
									Planned Days				21	21	14	7		59	
									Actual Date										
<b>4112202 Purchase of Computer &amp; Accessories (কম্পিউটার ও অনুষঙ্গিক ক্রয়)</b>																			
55	RG-AW, NDC, T&D, RID,BKIICT, BDITEC & Regionals-11	Supply & Installation of Desktops, Laptops, All in One PC and Macbook Pro for BCC.	No	50	OTM	HOPE	GoB	220.00	Planned Date		14-Nov-24	21-Nov-24	28-Nov-24	5-Dec-24	12-Dec-24	12-Dec-24		2-Jan-25	
									Planned Days				7	7	7	7	0	28	21
									Actual Date										
56	RG-AW-12	Supply and Installation of Computer Accessories and Toner Cartridge, Printer, Color Printer & Network equipments under Framework	No	LS	OTM	HOPE	GoB	60.00	Planned Date		6-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25		8-Jan-25	
									Planned Days				21	21	14	7		59	
									Actual Date										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
57	RG-BKIICT & Regionals-2	Supply and Installation of Online UPS and IPS for BCC	No	21	OTM	HOPE	GoB	40.00	Planned Date		18-Nov-24	2-Dec-24	5-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24		9-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
58	RG-SHQTC-1	Supply and Installation of Interactive Flat Panel (75 inch)	No	1	OTM	HOPE	GoB	6.10	Planned Date		22-Nov-24	6-Dec-24	9-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24		13-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
59	RG-SHQTC-2	Supply and Installation of PassMark PC Test Kit	No	1	OTM	HOPE	GoB	2.10	Planned Date		19-Nov-24	3-Dec-24	6-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24		10-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
60	RG-SHQTC-3	Supply and Installation of Camera with NVR, Variac, DSLR Camera, AC Panel Meter, Battery 12 volt and Fluke Clamp Multimeter.	Nos	20	OTM	HOPE	GoB	8.01	Planned Date		27-Nov-24	11-Dec-24	14-Dec-24	21-Dec-24	28-Dec-24	4-Jan-25		18-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
61	RG-SHQTC-4	Supply and Installation of Headphone, Printer (B/W, Toner (HP Laser Jet Pro M402dn), Toner (HP Color Laser Jet Pro M452dn), Toner (Brother DCP-L3510CDW), Toner (SHARP MX-M315N)	No	35	OTM	HOPE	GoB	15.50	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24		3-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
62	RG-BKIICT & Regionals-3	Supply and Installation of Smart Board	No	10	OTM	HOPE	GoB	63.25	Planned Date		29-Nov-24	27-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25	24-Jan-25		10-Mar-25
									Planned Days		28	7	7	7	7	21	45	
									Actual Date									
63	RG-T&D, BDITEC BKIICT & Regionals-4	Heavy Duty Printer for Comp. Lab, Color, Laser Printer, Laser Printer with min 600DPI Dual page & networking	No	27	OTM	HOPE	GoB	15.40	Planned Date		13-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25		22-Feb-25
									Planned Days		28	7	7	7	7	21	45	
									Actual Date									
64	RG-T&D, BDITEC, & Regionals-5	Supply and Installation of webcam, sound system, sound recorder, Network Rack(32U, 15U), Network Swich, IP Camera with NVR, Signature Device	No	LS	OTM	HOPE	GoB	32.97	Planned Date		13-Nov-24	27-Nov-24	30-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24		4-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
65	RG-BDITEC & AW-1	Supply and Installation of Heavy duty high speed Photocopier Machine( Min 60PPM, With Stapling facility)	Nos	2	OTM	HOPE	GoB	30.00	Planned Date		8-Nov-24	22-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24		30-Jan-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									
66	RG-SHQTC-5	Supply and Installation of Android Mobile (Samsung), iPhone (iPhone 15, iPhone 15 Pro, iPhone 15 Pro Max ) All in One PC, MacBook Pro (M3 Pro)	Nos	23	OTM	HOPE	GoB	70.50	Planned Date		8-Nov-24	22-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24		30-Jan-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>4112201 Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)</b>																		
67	RG-NDC-7	Replacement of Next Generation Firewall (Level 2 Security) and Fiber Channel SAN Switch of NDC.	No	8	OTM	HOPE	GoB	450.00	Planned Date									
									Planned Days			14	3	7	7	7	38	45
									Actual Date									
68	RG-NDC-8	Expansion on Existing Government Cloud (Huawei Part)	No	LS	OTM	HOPE	GoB	600.00	Planned Date	13-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25			8-Jan-25
									Planned Days		14	21	14	7			59	
									Actual Date									
69	RG-CA-1	Purchase of Physical Servers and related network switches for BCC CA and e-Sign systems (DC & DR)	No	6	OTM	HOPE	GoB	150.00	Planned Date	13-Nov-24	27-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	8-Jan-25			8-Jan-25
									Planned Days		14	21	14	7			59	
									Actual Date									
70	RG-CA-2	Purchase of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	0.50	Planned Date	29-Nov-24	20-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25			13-Mar-25
									Planned Days		21	10	7	7	14		59	45
									Actual Date									
71	RG-NOC-1	Purchase of Network Switches for e-Govt Network and NDC	No	2	OTM	HOPE	GoB	225.00	Planned Date	12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24			3-Feb-25
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
72	RG-NOC-2	Supply and installation of Upozilla Router for e-Gov Network Type-1	No	2	OTM	HOPE	GoB	650.00	Planned Date	15-Nov-24	29-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	23-Dec-24			6-Feb-25
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
73	RG-NOC-2	Supply and installation of Intel Xenon-Gold Scalable Family Processor & other accessories	No	2	DPM	HOPE	GoB	41.00	Planned Date	15-Nov-24	29-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	23-Dec-24			6-Feb-25
									Planned Days		14	3	7	7	7		38	45
									Actual Date									
<b>4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)</b>																		
74	RG-T&D and Regionals-5	Supply and Installation of AC	NO	19	OTM	HOPE	GoB	60.00	Planned Date	9-Nov-24	30-Nov-24	21-Dec-24	4-Jan-25	11-Jan-25	11-Jan-25			11-Jan-25
									Planned Days			21	21	14	7		59	
									Actual Date									
75	RG-NDC-8	Supply and Installation of Security Surveillance IP Camera, Video Surveillance Monitor, Access Control System &	No	1	OTM	HOPE	GoB	30.00	Planned Date	12-Nov-24	19-Nov-24	3-Dec-24	17-Dec-24	24-Dec-24	29-Dec-24			12-Jan-25
									Planned Days		7	14	14	7	5		47	14
									Actual Date									
76	RG-NDC-9	Supply & Installation of NYY power cables & other related equipments to establish new connection from Generator to NDC Main DB board	No	1	OTM	HOPE	GoB	70.00	Planned Date	27-Apr-25	4-May-25	18-May-25	1-Jun-25	8-Jun-25	13-Jun-25			27-Jun-25
									Planned Days		7	14	14	7	5		47	14
									Actual Date									
77	RG-NOC-3	Supply, installation & commissioning of DSLR Camera, CCTV Camera, CCTV Display-43 inch+	No	15	OTM	HOPE	GoB	6.04	Planned Date	21-Nov-24	19-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25			2-Mar-25
									Planned Days		28	7	7	7	7		21	45
									Actual Date									
78	RG-T&D and Regionals-6	Supply, installation & commissioning of DSLR Camera, CCTV Camera, CCTV Display-43 inch+	No	15	OTM	HOPE	GoB	6.04	Planned Date	21-Nov-24	19-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25			2-Mar-25
									Planned Days		28	7	7	7	7		21	45
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
79	RG-AW-13	Purchase of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	50.00	Planned Date		22-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24		10-Feb-25
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
80	RG-AW-14	Supply & Installation of Hardware Testing Device	No	LS	RFQ	HOPE	GoB	3.00	Planned Date		8-Jul-24	15-Jul-24	22-Jul-24	29-Jul-24	5-Aug-24	12-Aug-24		26-Sep-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
81	RG-AW-15	Supply & Installation of Water Filter	No	LS	RFQ	HOPE	GoB	0.50	Planned Date		21-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24		10-Jul-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
82	RG-AW-16	Purchase of fire extinguisher refills.	No	LS	RFQ	HOPE	GoB	1.50	Planned Date		21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24		9-Nov-24
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
83	RG-AW-17	Fire and Smoke Protection and Detection System	NO	1	OTM	HOPE	GoB	30.00	Planned Date		9-Dec-24	16-Dec-24	6-Jan-25	20-Jan-25	27-Jan-25	27-Jan-25		27-Jan-25
									Planned Days		7	21	14	7		59		
									Actual Date									
84	RG-AW-18	Supply & Installation of Fire Pump	LS	LS	RFQ	HOPE	GoB	2.00	Planned Date		30-Dec-24	6-Jan-25	27-Jan-25	10-Feb-25	17-Feb-25	17-Feb-25		17-Feb-25
									Planned Days		7	21	14	7		59		
									Actual Date									
85	RG-AW-19	BCC Auditorium Sound System and Green Room Renovation	No	1	OTM	HOPE	GoB	80.00	Planned Date		4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25		22-Feb-25
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
<b>4112314 Purchase of Furniture (আসবাবপত্র ক্রয়)</b>																		
86	RG-AW.BKIICT, RID, SHQTC, Regionals-20	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	47.19	Planned Date		19-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	24-Dec-24		7-Feb-25
									Planned Days		7	7	7	7	7	21	45	
									Actual Date									
<b>4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)</b>																		
87	RG-NDC-10	Renewal of Oracle Database for GEMS (MoPA)	Year	2	OTM	HOPE	GoB	350.00	Planned Date		30-Apr-25	14-May-25	4-Jun-25	18-Jun-25	25-Jun-25	25-Jun-25		25-Jun-25
									Planned Days		14	21	14	7		59		
									Actual Date									
88	RG-NDC-11	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	1	OTM	HOPE	GoB	230.00	Planned Date									
									Planned Days		28	21	14	7		59		
									Actual Date									
89	RG-NDC-12	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	150.00	Planned Date		11-Nov-24	9-Dec-24	30-Dec-24	13-Jan-25	20-Jan-25	20-Jan-25		20-Jan-25
									Planned Days		28	21	14	7		59		
									Actual Date									
90	RG-NDC-13	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Year	1	OTM	HOPE	GoB	620.00	Planned Date		25-Nov-24	9-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25		16-Feb-25
									Planned Days		14	3	7	7	7	38	45	
									Actual Date									

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
91	RG-NDC-14	Warranty and License Renewal of Email Security Gateway with Advanced Threat Protection (ATP) and Load Balancer	Year	1	OTM	HOPE	GoB	750.00	Planned Date		8-Nov-24	22-Nov-24	13-Dec-24	27-Dec-24	3-Jan-25	3-Jan-25	59	3-Jan-25
									Planned Days		14	21	14	7				
									Actual Date									
92	RG-NDC-15	Purchase of Oracle Database for NDC Managed Database Service	Year	1	OTM	HOPE	GoB	800.00	Planned Date		25-Nov-24	23-Dec-24	13-Jan-25	27-Jan-25	3-Feb-25	3-Feb-25	59	3-Feb-25
									Planned Days		28	21	14	7				
									Actual Date									
93	RG-NDC-16	Purchase of Oracle Database for uPension System	Year	1	OTM	HOPE	GoB	800.00	Planned Date		10-Nov-24	8-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	19-Jan-25	59	19-Jan-25
									Planned Days		28	21	14	7				
									Actual Date									
94	RG-NDC-17	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	25.00	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	38	3-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
95	RG-NDC-18	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Nos	LS	OTM	HOPE	GoB	450.00	Planned Date		12-Nov-24	26-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	38	3-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
96	RG-NDC-19	License renewal of NDC Backup Software	No	LS	OTM	HOPE	GoB	250.00	Planned Date		28-Nov-24	12-Dec-24	15-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	38	19-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
97	RG-NDC-20	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	1	OTM	HOPE	GoB	550.00	Planned Date		12-Nov-24	3-Dec-24	17-Dec-24	31-Dec-24	7-Jan-25	7-Jan-25	56	28-Jan-25
									Planned Days		21	14	14	7	0			
									Actual Date									
98	RG-CA-3	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1.5	OTM	HOPE	GoB	92.00	Planned Date		15-Nov-24	6-Dec-24	20-Dec-24	3-Jan-25	10-Jan-25	10-Jan-25	56	31-Jan-25
									Planned Days		21	14	14	7	0			
									Actual Date									
99	RG-CA-4	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	250.00	Planned Date		10-Nov-24	24-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	38	1-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
100	RG-CA-5	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	150.00	Planned Date		17-Nov-24	1-Dec-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24	38	8-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
101	RG-NOC-4	Purchase of Customer management portal for e-Govt Network	No	LS	OTM	HOPE	GoB	17.00	Planned Date		26-Nov-24	10-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	3-Jan-25	38	17-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
102	RG-BKIICT-6	Purchase of Training Mngt System For BKIICT and Regional Offices	No	LS	OTM	HOPE	GoB	62.00	Planned Date		26-Nov-24	10-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	3-Jan-25	38	17-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									
103	RG-BKIICT-7	Genuine OS (Windows-11)	Nos	50	OTM	HOPE	GoB	11.00	Planned Date		10-Nov-24	24-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	38	1-Feb-25
									Planned Days		14	3	7	7	7			
									Actual Date									

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
104	RG-SHQTC-6	Microsoft 365 License (1 Year) Microsoft Windows Software	No	40	OTM	HOPE	GoB	10.00	Planned Date		17-Nov-24	1-Dec-24	4-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24		8-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
<b>3221106 Hiring Goods &amp; Transpor Expenditure (পণ্যের ভাড়া ও পরিবহন ব্যয়)</b>																			
105	RS-NOC-9	Vehicle rent for deep inspection for PPP network	No	LS	OTM	HOPE	GoB	60.00	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
<b>3257104 Survey (জরিপ)</b>																			
106	RS-NOC-10	Design & Testing support for deep inspection PPP network	No	LS	OTM	HOPE	GoB	60.00	Planned Date		29-Nov-24	13-Dec-24	16-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25		20-Feb-25	
									Planned Days			14	3	7	7	7	38	45	
									Actual Date										
<b>3231301 Training (প্রশিক্ষণ)</b>																			
Package No.	Description of Procurement Package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
107	2nd Special Foundation Training Course for the Officials of Bangladesh Computer Council (BCC)	No	20	OTM	HOPE	GoB	50.00	Planned Date	22-Nov-24	6-Dec-24	27-Dec-24	10-Jan-25	15-Jan-25	18-Jan-25	25-Jul-22	21-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
108	ISO/IEC 17025:2017	No	12	OTM	HOPE	GoB	7.20	Planned Date	22-Nov-24	6-Dec-24	27-Dec-24	10-Jan-25	15-Jan-25	18-Jan-25	25-Jul-22	21-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
109	ISO/IEC 17065:2012	No	12	OTM	HOPE	GoB	7.20	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
110	ISTQB - Certified Tester Foundation Level (CT-FL)	No	12	OTM	HOPE	GoB	9.00	Planned Date	11-Nov-23	25-Nov-23	16-Dec-23	30-Dec-23	4-Jan-24	7-Jan-24	25-Jul-22	10-Jan-24			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
111	ISTQB - Certified Tester Advanced Level Test Analyst (CTAL-TA)	No	12	OTM	HOPE	GoB	9.00	Planned Date	14-Nov-24	28-Nov-24	19-Dec-24	2-Jan-25	7-Jan-25	10-Jan-25	25-Jul-22	13-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
112	ISACA - Certified Information Systems Auditor (CISA)	No	12	OTM	HOPE	GoB	30.00	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
113	ISACA - Certified Information Security Manager (CISM)	No	12	OTM	HOPE	GoB	30.00	Planned Date	18-Nov-24	2-Dec-24	23-Dec-24	6-Jan-25	11-Jan-25	14-Jan-25	25-Jul-22	17-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
114	ISTQB - Certified Tester Security Tester (CT-SEC)	No	12	OTM	HOPE	GoB	9.00	Planned Date	11-Nov-23	25-Nov-23	16-Dec-23	30-Dec-23	4-Jan-24	7-Jan-24	25-Jul-22	10-Jan-24			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											
115	ISACA - Membership	No	12	OTM	HOPE	GoB	3.60	Planned Date	14-Nov-24	28-Nov-24	19-Dec-24	2-Jan-25	7-Jan-25	10-Jan-25	25-Jul-22	13-Jan-25			
								Planned Days		14	21	14	5	3	7	3	67		
								Actual Date											

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.