



বাংলাদেশ কম্পিউটার কাউন্সিল
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০১৫৯.২৫- ৮৬৯

তারিখ: ২৮ জ্যৈষ্ঠ ১৪৩২ব.
১১ জুন ২০২৬খ্রি.

বিষয়ঃ বিসিসি'র ২০২৫-২০২৬ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৫-২০২৬ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা বিসিসি'র ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

(মোঃ জাকির হোসেন বাচ্চু)

সচিব (উপসচিব)

+৮৮-০২-৫৫০০৬৮৪৯

secretary@bcc.gov.bd

পরিচালক (নীতি, কৌশল ও পরিকল্পনা)

বাংলাদেশ কম্পিউটার কাউন্সিল।

অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হলো:

১। নির্বাহী পরিচালক মহোদয়ের ব্যক্তিগত সহকারী (নির্বাহী পরিচালক মহোদয়ের সদয় অবগতির জন্য),
বিসিসি।

২। অফিস কপি।

2nd Revised Annual Procurement Plan FY 2025-2026 of Bangladesh Computer Council

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
	3211117	Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)															
1	RS-NOC-1	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	40.00	Planned Date	3-Jul-25	17-Jul-25	7-Aug-25	21-Aug-25	28-Aug-25	28-Aug-25		28-Aug-25
									Planned Days		14	21	14	7		59	
									Actual Date								
2	RS-NOC-2	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	90.00	Planned Date	21-May-26	4-Jun-26	25-Jun-26	9-Jul-26	16-Jul-26	16-Jul-26		16-Jul-26
									Planned Days		14	21	14	7		59	
									Actual Date								
3	RS-NOC-3	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	70.00	Planned Date	21-Mar-25	4-Apr-25	25-Apr-25	9-May-25	16-May-25	16-May-25		16-May-25
									Planned Days		14	21	14	7		59	
									Actual Date								
4	RS-NOC-4	Purchase of Redundant connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	75.00	Planned Date	8-Sep-25	22-Sep-25	13-Oct-25	27-Oct-25	3-Nov-25	3-Nov-25		3-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								
5	RS-NOC-5	Establishment of VC link at Cabinet	NO	1	RFQ	HOPE	GoB	0.70	Planned Date	17-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		14	21	14	7		59	
									Actual Date								
6	RS-NOC-6	Purchase of direct connection for government offices	Year	2	OTM	HOPE	GoB	300.00	Planned Date	15-Jan-26	29-Jan-26	19-Feb-26	5-Mar-26	12-Mar-26	12-Mar-26		12-Mar-26
									Planned Days		14	21	14	7		59	
									Actual Date								
	3221101	Audit Fee (নিরীক্ষা/সমীক্ষা ফি)															
7	RS-CA-1	BCC CA & eSign Audit	No.	2	LTM	HOPE	GoB	6.00	Planned Date	14-Jan-26	21-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	11-Feb-26		4-Mar-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
8	RS-NDC-1	ISO 27001:2013/2022 transition & re-certification Audit of NDC	Year	1	RFQ	HOPE	GoB	5.00	Planned Date	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	26-Oct-25	26-Oct-25		16-Nov-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
9	RS-NDC-2	Feasibility for the Expansion of the Government's Video Conferencing Platform	NO	LS	SS	HOPE	GoB	6.50	Planned Date	1-Jun-26	8-Jun-26	15-Jun-26	22-Jun-26	29-Jun-26	29-Jun-26		20-Jul-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
	3211131	Outsourcing (আউটসোর্সিং)															
10	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	14	OTM	HOPE	GoB	45.00	Planned Date	1-Feb-26	15-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26		22-Mar-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	3253103	Security Service (নিরাপত্তা সেবা)															
11	RS-AW-2	Supply of Manpower Security service for BCC	NO	65	OTM	HOPE	GoB	145.00	Planned Date	1-Feb-26	15-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26		22-Mar-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
	3255105	Stationary (অন্যান্য মনিহারি)															
12	RG-AW-2	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	45.00	Planned Date	9-Dec-25	16-Dec-25	25-Jan-26	8-Feb-26	15-Feb-26	1-Mar-26		1-Mar-27
									Planned Days		7	40	14	7	14	82	365
									Actual Date								
	3257301	Festival (অনুষ্ঠান/উৎসবাদি)															
13	RG-T&D-1	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	15.00	Planned Date	21-Jan-26	28-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26		18-Apr-26
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
14	RG-T&D-2	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	12.00	Planned Date	25-Sep-25	2-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25		21-Dec-25
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
15	RG-T&D-3	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	15.00	Planned Date	29-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25		18-Dec-25
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
16	RG-AW-3	Lighting decoration of ICT Tower on the celebration of Victory Day-25	NO	1	RFQ	HOPE	GoB	1.50	Planned Date	18-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	16-Dec-25	23-Dec-25		6-Feb-26
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
17	RG-AW-4	Lighting decoration of ICT Tower on the celebration of Independence Day-26	NO	1	RFQ	HOPE	GoB	1.50	Planned Date	25-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	21-Mar-26	24-Mar-26		7-Apr-26
									Planned Days		7	7	7	3	3	27	14
									Actual Date								
	3258104	Maintenance of Office Equipments (অফিস সরঞ্জামাদি মেরামত)															
18	RG-NDC-1	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contract	No	1	OTM	HOPE	GoB	10.00	Planned Date	11-May-26	25-May-26	8-Jun-26	22-Jun-26	29-Jun-26	4-Jul-26	3-Sep-26	1-Jan-28
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
19	RG-AW-5	Repair of Baggage Scanner	No	LS	RFQ	HOPE	GoB	3.00	Planned Date	11-Aug-25	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	4-Oct-25	4-Dec-25	3-Apr-27
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
	3258101	Vehicle Maintenance (মোটরযান মেরামত)															
20	RG-AW-6	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date	25-Sep-25	9-Oct-25	23-Oct-25	6-Nov-25	13-Nov-25	18-Nov-25	11-Jan-26	18-Nov-26
									Planned Days		14	14	14	7	5	54	365
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
	3258103	Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ মেরামত)															
21	RS-NDC-2	AMC, warranty & support service of IT & Storage systems of DC (IBM)	Year	1	OTM	HOPE	GoB	250.00	Planned Date	23-Nov-25	14-Dec-25	28-Dec-25	11-Jan-26	18-Jan-26	23-Jan-26	25-Mar-26	23-Jul-27
									Planned Days		21	14	14	7	5	61	546
									Actual Date								
22	RS-NDC-2	AMC, warranty & support service of IT & Storage systems of DC (IBM)	Year	2	OTM	HOPE	GoB	400.00	Planned Date	23-May-26	13-Jun-26	27-Jun-26	11-Jul-26	18-Jul-26	23-Jul-26	22-Sep-26	20-Jan-28
									Planned Days		21	14	14	7	5	61	546
									Actual Date								
23	RS-NDC-3	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	2	OTM	HOPE	GoB	450.00	Planned Date	30-Nov-25	21-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	14-Jan-26		28-Feb-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
24	RS-NDC-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	1	OTM	HOPE	GoB	450.00	Planned Date	10-Feb-26	3-Mar-26	6-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26		11-May-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
25	RS-NDC-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	2	OTM	HOPE	GoB	750.00	Planned Date	10-Feb-26	3-Mar-26	6-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26		11-May-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
26	RS-NDC-5	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	285.00	Planned Date	20-Jan-26	10-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	6-Mar-26		20-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
27	RS-NDC-6	Maintenance and Servicing of Generator & Sub-station with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	500.00	Planned Date	11-Mar-26	1-Apr-26	4-Apr-26	11-Apr-26	18-Apr-26	25-Apr-26		9-Jun-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
28	RS-NDC-7	Supply & Installation of IP Components (Cisco) for DC & DR	Nos.	LS	OTM	HOPE	GoB	400.00	Planned Date	11-Jan-26	1-Feb-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26		11-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
29	RS-NDC-8	Maintenance and Servicing of UPS and colling with spare parts of NDC and DR including support service.	Year	2	OTM	HOPE	GoB	800.00	Planned Date	8-Jan-26	29-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	22-Feb-26		8-Apr-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
30	RG-NOC-1	Supply and Installation of Cabinet WiFi for new building	Lot	1	OTM	HOPE	GoB	188.00	Planned Date	6-Nov-25	20-Nov-25	23-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25		28-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
31	RS-NDC-9	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Maintenance Service)	NO	1	OTM	HOPE	GoB	348.00	Planned Date	1-Jul-25	22-Jul-25	25-Jul-25	1-Aug-25	8-Aug-25	15-Aug-25		29-Sep-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
	3258105	Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)															
32	RG-NDC-2	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Spare Parts)	Lot	1	OTM	HOPE	GoB	280.00	Planned Date	1-Jul-25	22-Jul-25	25-Jul-25	1-Aug-25	8-Aug-25	15-Aug-25		29-Sep-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
33	RG-NDC-2	Supply & Installation of Spare Parts Infrastructure Equipment Of National Data Center (NDC) under Framework Contract	Lot	1	OTM	HOPE	GoB	300.00	Planned Date	1-Jul-25	22-Jul-25	25-Jul-25	1-Aug-25	8-Aug-25	15-Aug-25		29-Sep-25
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
34	RG-NDC-3	Purchase of Spares for NDC IT, Network and Storage Items	NO	LS	OTM	HOPE	GoB	30.00	Planned Date	3-Feb-26	24-Feb-26	27-Feb-26	6-Mar-26	13-Mar-26	20-Mar-26		4-May-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
35	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	No	1	OTM	HOPE	GoB	60.00	Planned Date	3-Feb-26	24-Feb-26	27-Feb-26	6-Mar-26	13-Mar-26	20-Mar-26		4-May-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
36	RG-NDC-3	Supply Installation and Commissioning of Battery for DC4	Nos	270	OTM	HOPE	GoB	175.00	Planned Date	3-May-26	24-May-26	27-May-26	3-Jun-26	10-Jun-26	17-Jun-26		1-Aug-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
	3258106	Repair of Residential Building (আবাসিক ভবন মেরামত)															
37	RS-AW-4	Water Tank, Water Supply Line and Sewerage line cleaning of BCC Residential Building & ICT Tower	NO	1	RFQ	HOPE	GoB	2.50	Planned Date	20-Apr-26	27-Apr-26	4-May-26	11-May-26	18-May-26	18-May-26		8-Jun-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
38	RS-AW-4	Supply & Installation of Submersible Pump & Cleaning of Connected lines of BCC Residential Building	NO	1	RFQ	HOPE	GoB	3.50	Planned Date	18-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	18-Mar-26		8-Apr-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
39	RS-AW-5	Supply and installation of Water line fittings, fixture and Gas line flexible pipe, fittings and others of Bcc Residential.	NO	1	OTM	HOPE	GoB	5.00	Planned Date	11-Mar-26	18-Mar-26	25-Mar-26	1-Apr-26	8-Apr-26	8-Apr-26		29-Apr-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
	3258108	Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)															
40	RW-AW-1	Garden Renovation of ICT Tower	LS	LS	OTM	HOPE	GoB	10.00	Planned Date	11-Mar-26	18-Mar-26	8-Apr-26	22-Apr-26	29-Apr-26	29-Apr-26		29-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
41	RW-SHQTC-1	Hardware Testing Lab Development	LS	LS	OTM	HOPE	GoB	20.00	Planned Date	15-Nov-25	22-Nov-25	13-Dec-25	27-Dec-25	3-Jan-26	3-Jan-26		3-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
42	RW-AW-2	Exterior Colouring and glass cleaning of ICT tower	LS	LS	Dedicated Works (OTM)	HOPE	GoB	200.00	Planned Date	4-Jul-25	11-Jul-25	1-Aug-25	15-Aug-25	22-Aug-25	22-Aug-25		22-Aug-25
									Planned Days		7	21	14	7		59	
									Actual Date								
43	RW-AW-3	Supply Fitting & Fixing Building Nameplate 3D Mirror SS Combine Acrylic LED Letter	LS	LS	OTM	HOPE	GoB	15.00	Planned Date	28-Nov-25	5-Dec-25	26-Dec-25	9-Jan-26	16-Jan-26	16-Jan-26		16-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
44	RW-AW-4	ICT Tower boundary wall plaster and construction of west side Rcc road works and Sewerage pit works and Rcc Drain works and Rcc repair work at rooftop	Lot	LS	OTM	HOPE	GoB	15.00	Planned Date	14-Dec-25	21-Dec-25	11-Jan-26	25-Jan-26	1-Feb-26	1-Feb-26		1-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
45	RW-AW-5	SS Stair Railing and AC outdoor hanging clamp MS work and MS Shutter repair to convert auto shutter works of ICT Tower	Lot	LS	OTM	HOPE	GoB	12.00	Planned Date	25-Nov-25	2-Dec-25	23-Dec-25	6-Jan-26	13-Jan-26	13-Jan-26		13-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
46	RW-AW-6	Renovation of Washroom (Male and Female) and Tiles work at Ground Floor, Level-1, Level-4, Level-5, Level-8, Level-10 & Level-12	Lot	LS	OTM	HOPE	GoB	200.00	Planned Date	17-Dec-25	24-Dec-25	14-Jan-26	28-Jan-26	4-Feb-26	4-Feb-26		4-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
47	RW-AW-7	Renovation of BCC Canteen	Lot	LS	OTM	HOPE	GoB	50.00	Planned Date	18-Jan-26	25-Jan-26	15-Feb-26	1-Mar-26	8-Mar-26	8-Mar-26		8-Mar-26
									Planned Days		7	21	14	7		59	
									Actual Date								
48	RW-AW-8	Renovation of Prayer Room & establishment of July Corner at ground floor.	Lot	LS	RFQ	HOPE	GoB	4.00	Planned Date	18-Aug-25	25-Aug-25	15-Sep-25	29-Sep-25	6-Oct-25	6-Oct-25		6-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
49	RW-AW-9	Annual operation and maintenance with spare parts of 1 Capsule Lift, 1 Simplex Lift and 2 Duplex Lifts of ICT Tower	Lot	LS	DPM	HOPE	GoB	20.00	Planned Date	27-Nov-25	4-Dec-25	25-Dec-25	8-Jan-26	15-Jan-26	15-Jan-26		15-Jan-26
									Planned Days		7	21	14	7		59	
									Actual Date								
50	RW-AW-10	Supply of Electrical & Plumbing Accessories of BCC under Framework Contract	Year	1	OTM	HOPE	GoB	80.00	Planned Date	10-Oct-25	17-Oct-25	7-Nov-25	21-Nov-25	28-Nov-25	28-Nov-25		28-Nov-25
									Planned Days		7	21	14	7		59	
									Actual Date								
51	RW-BDITEC-1	Partition & Desk for Establish Pearson VUE Authorized Exam Center at BCC Regional Offices	LS	LS	OTM	HOPE	GoB	135.00	Planned Date	24-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
52	RW-BDITEC-2	Partition & Desk for Establish Pearson VUE Authorized Exam Center at BKIICT & Regional Office	LS	LS	RFQ	HOPE	GoB	5.00	Planned Date	24-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
53	RW-AW-11	Construction of a permanent tin shed to store garbage	LS	LS	RFQ	HOPE	GoB	3.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
54	RW-AW-12	Cleaning & Repair of Submersible Pump	LS	LS	RFQ	HOPE	GoB	6.00	Planned Date	10-Sep-25	17-Sep-25	8-Oct-25	22-Oct-25	29-Oct-25	29-Oct-25		29-Oct-25
									Planned Days		7	21	14	7		59	
									Actual Date								
55	RW-AW-13	Construction of boundary wall of the land of BCC Regional Office, Rajshahi	LS	LS	Dedicated Works (OTM)	HOPE	GoB	72.00	Planned Date	10-Jan-26	17-Jan-26	7-Feb-26	21-Feb-26	28-Feb-26	28-Feb-26		28-Feb-26
									Planned Days		7	21	14	7		59	
									Actual Date								
	3258117	Repair of Line and Cable (লাইন ও তার মেরামত)															
56	RS-NDC-10	Rearrangement of distribution line of Substation and Duct room	No	1	OTM	HOPE	GoB	40.00	Planned Date	2-Mar-26	23-Mar-26	13-Apr-26	27-Apr-26	4-May-26	4-May-26		4-May-26
									Planned Days		21	21	14	7		59	
									Actual Date								
	3258126	Repair of Electric Infrastructure (বৈদ্যুতিক স্থাপনা মেরামত)															
57	RS-NDC-11	DC-2 & DC-4 Integration for redundant power supply	Year	1	OTM	HOPE	GoB	80.00	Planned Date	5-Mar-26	26-Mar-26	16-Apr-26	30-Apr-26	7-May-26	7-May-26		7-May-26
									Planned Days		21	21	14	7		59	
									Actual Date								
	3258126	Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)															
58	RS-NOC-7	AMC for e-Govt Network	Year	1	OTM	HOPE	GoB	150.00	Planned Date	28-Sep-25	19-Oct-25	9-Nov-25	23-Nov-25	30-Nov-25	30-Nov-25		30-Nov-25
									Planned Days		21	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
59	RS-NOC-7	Annual Maintenance Contract for District Router and Secretariat WiFi	Year	1	OTM	HOPE	GoB	100.00	Planned Date	28-Sep-25	19-Oct-25	9-Nov-25	23-Nov-25	30-Nov-25	30-Nov-25		30-Nov-25
									Planned Days		21	21	14	7		59	
									Actual Date								
60	RS-NOC-8	Supply & Installation of Spare parts for National e-Govt Network	No	LS	OTM	HOPE	GoB	340.00	Planned Date	28-Oct-25	18-Nov-25	9-Dec-25	23-Dec-25	30-Dec-25	30-Dec-25		30-Dec-25
									Planned Days		21	21	14	7		59	
									Actual Date								
	4112202	Purchase of Computer & Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)															
61	RG-AW, NDC, T&D, RID, BKIICT, BDITEC & Regionals-7	Supply & Installation of Desktops, Laptops, All in One PC and Macbook Pro for BCC.	No	170	OTM	HOPE	GoB	285.00	Planned Date	28-Aug-25	4-Sep-25	11-Sep-25	18-Sep-25	25-Sep-25	25-Sep-25		16-Oct-25
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
62	RG-AW-7	Supply & Installation of Computer Accessories and Toner Cartridge for Printer and Photocopier under Framework Contract	No	LS	OTM	HOPE	GoB	72.00	Planned Date	8-Dec-25	29-Dec-25	19-Jan-26	2-Feb-26	9-Feb-26	9-Feb-26		9-Feb-26
									Planned Days		21	21	14	7		59	
									Actual Date								
63	RG-BKIICT, RID & Regionals-2	Supply and Installation of Interactive Smart Board	No	13	OTM	HOPE	GoB	74.00	Planned Date	12-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	9-Mar-26		23-Apr-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
64	RG-BKIICT & Regionals-2	Supply & Installation of Robotics Items & 3D Printers for BCC HQ & 7 Regional Offices	No	13	OTM	HOPE	GoB	19.50	Planned Date	12-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	9-Mar-26		23-Apr-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
65	RG-AW & BKIICT-8	Supply of Solid State drive (SSD)	No	200	OTM	HOPE	GoB	17.00	Planned Date	24-Aug-25	21-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25		3-Dec-25
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
	4112201	Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)															
66	RG-NDC-4	Supply & Upgradation of the infrastructure of DC1.	Nos.	LS	OTM	HOPE	GoB	779.00	Planned Date	18-Feb-26	4-Mar-26	18-Mar-26	25-Mar-26	30-Mar-26	9-Apr-26	25-Jul-22	9-Apr-27
									Planned Days		14	14	7	5	10	50	365
									Actual Date								
67	RG-NDC-5	Purchase of new license including service monitoring of Existing Government Cloud platform	Year	2	OTM	HOPE	GoB	700.00	Planned Date	9-Feb-26	23-Feb-26	16-Mar-26	30-Mar-26	6-Apr-26	6-Apr-26		6-Apr-26
									Planned Days		14	21	14	7		59	
									Actual Date								
68	RG-CA-1	Supply & Installation of Physical Servers and related network switches for BCC CA and e-Sign systems (DC & DR)	No	8	OTM	HOPE	GoB	400.00	Planned Date	1-Dec-25	15-Dec-25	5-Jan-26	19-Jan-26	26-Jan-26	26-Jan-26		26-Jan-26
									Planned Days		14	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
69	RG-NDC-6	Supply & Installation of the UPS & Power System of DC1	Nos.	LS	OTM	HOPE	GoB	780.00	Planned Date	22-Sep-25	13-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		21	10	7	7	14	59	45
									Actual Date								
70	RG-NDC-07	Renewal of Warranty, subscription & Support service of Perimeter firewall of NDC	Year	2	OTM	HOPE	GoB	470.00	Planned Date	4-Dec-25	18-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26		25-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
71	RG-NDC-08	Expansion of Storage Capacity in NDC	Year	2	OTM	HOPE	GoB	750.00	Planned Date	23-Nov-25	7-Dec-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25		14-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
72	RG-NDC-09	Supply & Installation of Load Balancer for NDC	Lot	1	OTM	HOPE	GoB	140.00	Planned Date	7-Jan-25	28-Jan-25	11-Feb-25	25-Feb-25	4-Mar-25	4-Mar-25		25-Mar-25
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
73	RG-NDC-10	Supply & Installation of VPN firewall and Leaf Switches for NDC	Year	2	OTM	HOPE	GoB	300.00	Planned Date	23-Nov-25	7-Dec-25	10-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25		14-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
4112310 Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)																	
74	RG-NDC, T&D, BKIICT, BDITEC, AW, NOC and Regionals-6	Supply and Installation of AC	NO	28	OTM	HOPE	GoB	140.00	Planned Date	17-Aug-25	7-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	19-Oct-25		19-Oct-25
									Planned Days		21	21	14	7		59	
									Actual Date								
75	RG-NDC-11	Supply and Installation of Security Surveillance IP Camera, Video Surveillance Monitor, Access Control System & Other Accessories for NDC	No	1	OTM	HOPE	GoB	18.00	Planned Date	21-Aug-25	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	7-Oct-25		21-Oct-25
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
76	RG-NDC-12	Supply & Installation of NYY power cables & other related equipments to establish new connection from Generator to NDC Main DB board	Nos.	10	OTM	HOPE	GoB	70.00	Planned Date	6-Aug-25	13-Aug-25	27-Aug-25	10-Sep-25	17-Sep-25	22-Sep-25		6-Oct-25
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
77	RG-AW-9	Supply and Installation of Swing Barrier Gate with Access Control System and other necessary Accessories	No	1	OTM	HOPE	GoB	80.00	Planned Date	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25		4-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
78	RG-AW-10	Supply & Installation of Water Filter	No	15	OTM	HOPE	GoB	7.00	Planned Date	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25		11-Jan-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
79	RG-AW-11	Supply & Installation of fire extinguisher refills.	Lot	LS	RFQ	HOPE	GoB	1.50	Planned Date	1-Dec-25	8-Dec-25	15-Dec-25	22-Dec-25	29-Dec-25	5-Jan-26		19-Feb-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
80	RG-AW-12	Fire and Smoke Protection and Detection System	Lot	1	OTM	HOPE	GoB	270.00	Planned Date	29-Oct-25	5-Nov-25	26-Nov-25	10-Dec-25	17-Dec-25	17-Dec-25		17-Dec-25
									Planned Days		7	21	14	7		59	
									Actual Date								
81	RG-AW-13	BCC Auditorium Sound System and Green Room Renovation	Lot	1	OTM	HOPE	GoB	80.00	Planned Date	8-Feb-26	15-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26		29-Apr-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
82	RG-AW-14	Supply & Installation of window curtain & wall paper.	Lot	1	RFQ	HOPE	GoB	3.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
83	RG-BDITEC, Regionals & AW-5	Supply and Installation of Heavy duty Photocopier Machine	Nos	8	OTM	HOPE	GoB	60.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
84	RG-BKIICT-5	Supply & Installation of Speker for Lab-11 of BKIICT	Lot	1	OTM	HOPE	GoB	7.00	Planned Date	8-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25		27-Dec-25
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
85	RG-BDITEC & Regionals-6	Supply & Installation of 07 Wireless Microphone Sets for 07 Regional Offices and 01 Logitech Video Conferencing Group Camera System for BDITEC	Lot	1	RFQ	HOPE	GoB	7.00	Planned Date	8-Jan-26	15-Jan-26	22-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26		29-Mar-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
	4112314	Purchase of Furniture (আসবাবপত্র ক্রয়)															
86	RG- PSP, AW, BKIICT, RID, SHQTC, Regionals-8	Purchase of Furniture for BCC HQ & Regional Offices	No	1	OTM	HOPE	GoB	20.00	Planned Date	4-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26		25-Mar-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
87	RW-BDITEC-2	Partition & Desk for Establish Pearson VUE Authorized Exam Center at BKIICT & Regional Office	No	LS	RFQ	HOPE	GoB	5.00	Planned Date	24-Feb-26	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	14-Apr-26		14-Apr-26
									Planned Days		7	21	14	7		59	
									Actual Date								
	4113301	Purchase of Computer Software (সফটওয়্যার ক্রয়)															
88	RG-NDC-13	Renewal of Oracle Database for GEMS	Year	2	OTM	HOPE	GoB	315.00	Planned Date	4-Jan-26	18-Jan-26	8-Feb-26	22-Feb-26	1-Mar-26	1-Mar-26		1-Mar-26
									Planned Days		14	21	14	7		59	
									Actual Date								
89	RG-NDC-14	License and support service renewal of Oracle Database (iBAS++) for Finance Division	Year	2	OTM	HOPE	GoB	760.00	Planned Date	15-Sep-25	29-Sep-25	20-Oct-25	3-Nov-25	10-Nov-25	10-Nov-25		10-Nov-25
									Planned Days		14	21	14	7		59	
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
90	RG-NDC-15	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	150.00	Planned Date	19-Dec-25	16-Jan-26	6-Feb-26	20-Feb-26	27-Feb-26	27-Feb-26		27-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
91	RG-NDC-16	License & Support Service Renewal of BCC HCI (15 nodes) for NDC	Year	1	OTM	HOPE	GoB	370.00	Planned Date	11-Oct-25	25-Oct-25	28-Oct-25	4-Nov-25	11-Nov-25	18-Nov-25		2-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
92	RG-NDC-17	Renewal of Oracle Database for NDC Managed Database Service	Year	1	OTM	HOPE	GoB	150.00	Planned Date	27-Dec-25	10-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	21-Feb-26		21-Feb-26
									Planned Days		14	21	14	7		59	
									Actual Date								
93	RG-NDC-18	License Renewal of Redhat Enterprise Linux	Nos	10	OTM	HOPE	GoB	32.00	Planned Date	1-Nov-25	29-Nov-25	20-Dec-25	3-Jan-26	10-Jan-26	10-Jan-26		10-Jan-26
									Planned Days		28	21	14	7		59	
									Actual Date								
94	RG-NDC-19	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Year	1	OTM	HOPE	GoB	450.00	Planned Date	30-Nov-25	28-Dec-25	18-Jan-26	1-Feb-26	8-Feb-26	8-Feb-26		8-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
95	RG-NDC-20	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Year	2	OTM	HOPE	GoB	650.00	Planned Date	30-Nov-25	28-Dec-25	18-Jan-26	1-Feb-26	8-Feb-26	8-Feb-26		8-Feb-26
									Planned Days		28	21	14	7		59	
									Actual Date								
96	RG-NDC-21	License & Support Service Renewal of BCC HCI (12 nodes) for NDC (DC & DR)	Nos	2	OTM	HOPE	GoB	650.00	Planned Date	4-Dec-25	18-Dec-25	21-Dec-25	28-Dec-25	4-Jan-26	11-Jan-26		25-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
97	RG-NDC-22	License renewal of NDC Backup Software	Year	1	OTM	HOPE	GoB	200.00	Planned Date	22-Dec-25	5-Jan-26	8-Jan-26	15-Jan-26	22-Jan-26	29-Jan-26		15-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
98	RG-NDC-23	Warranty & License Renewal of AntiDDos	Year	2	OTM	HOPE	GoB	450.00	Planned Date	20-Nov-25	4-Dec-25	7-Dec-25	14-Dec-25	21-Dec-25	28-Dec-25		11-Feb-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
99	RG-NDC-24	DB expansion, Re-launch, Devops, monitoring and support service of Surrahah System	Month	2	DPM	HOPE	GoB	26.00	Planned Date	27-Oct-25	10-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25		18-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
100	RG-CA-4	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1	OTM	HOPE	GoB	90.00	Planned Date	4-Dec-25	25-Dec-25	8-Jan-26	22-Jan-26	29-Jan-26	29-Jan-26		19-Feb-26
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
101	RG-CA-5	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	255.00	Planned Date	8-Mar-25	22-Mar-25	25-Mar-25	1-Apr-25	8-Apr-25	15-Apr-25		30-May-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
102	RG-CA-6	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	140.00	Planned Date	9-Feb-25	23-Feb-25	26-Feb-25	5-Mar-25	12-Mar-25	19-Mar-25		3-May-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
103	RG-RID-1	AMC for GRP & Other Software	No	1	OTM	HOPE	GoB	160.00	Planned Date	19-Jan-25	2-Feb-25	5-Feb-25	12-Feb-25	19-Feb-25	26-Feb-25		12-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
104	RG-BKIICT-1	Upgradation of existing Training Management Software for BKIICT	Nos	1	OTM	HOPE	GoB	25.00	Planned Date	2-Feb-25	16-Feb-25	19-Feb-25	26-Feb-25	5-Mar-25	12-Mar-25		26-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
105	RG-NDC-25	Renewal of Wanrranty Subscription & Supprot Service of Web Application Firewall	Year	2	OTM	HOPE	GoB	140.00	Planned Date	8-Jan-25	22-Jan-25	25-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25		1-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
106	RG-NDC-26	Warranty & License Renewal including supprot Service of iBAS++ (DB & APP Server)	Year	2	OTM	HOPE	GoB	100.00	Planned Date	22-Jan-25	5-Feb-25	8-Feb-25	15-Feb-25	22-Feb-25	1-Mar-25		15-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
107	RG-SHQTC-6	Supply & Installation of Web Application Security Scanner	Nos	LS	OTM	HOPE	GoB	170.00	Planned Date	24-Feb-26	10-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26	3-Apr-26		18-May-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
108	RG-AW, SHQTC & BKIICT-15	Supply of Microsoft Office 365 & Windows Operating System	Nos	400	OTM	HOPE	GoB	24.00	Planned Date	3-Oct-25	17-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25		25-Dec-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
109	RG-NOC-2	Supply & Installation of Customer Management Portal for e-Govt. Network	No	1	OTM	HOPE	GoB	7.00	Planned Date	31-Oct-25	14-Nov-25	17-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25		22-Jan-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
110	RG-NOC-3	Supply & Installation of call center management system	No	1	RFQ	HOPE	GoB	3.00	Planned Date	3-Feb-25	17-Feb-25	20-Feb-25	27-Feb-25	6-Mar-25	13-Mar-25		27-Apr-25
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
111	RG-NOC-4	Supply & Installation of GIS software for BCC Network Mapping	No	1	OTM	HOPE	GoB	120.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
112	RG-SHQTC-7	Burp Suite professional software (Two users) for BCC's SHQTC Centre	No	Ls	RFQ	HOPE	GoB	2.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
113	RG-SHQTC-8	Supply & Installation of Bulnerability Scanning & Testing Tool	No	Ls	OTM	HOPE	GoB	190.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
114	RG-SHQTC-9	Supply & Installation of Automated Functional Test Tool	No	Ls	OTM	HOPE	GoB	70.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
115	RG-SHQTC-10	Supply & Installation of Performance & Load Test Tool	No	Ls	OTM	HOPE	GoB	60.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
116	RG-SHQTC-11	Supply & Installation of Static Code Analysis Tool & Network Vulnerability Assessment Tool	No	Ls	OTM	HOPE	GoB	60.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
117	RG-NDC-27	Supply, Installation and Commissioning of an Email Software Solution for Strengthening Government Email Service	No	Ls	OTM	HOPE	GoB	500.00	Planned Date	3-Jan-26	17-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26		27-Mar-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
3231301		Training (প্রশিক্ষণ)															
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature
118	RS-SHQTC-1	ISO/IEC 17025:2017 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	15.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
119	RS-SHQTC-2	ISO/IEC 17065:2012 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
120	RS-SHQTC-3	ISO 27001 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	18.00	Planned Date	5-Feb-26	26-Feb-26	12-Mar-26	17-Mar-26	20-Mar-26	25-Jul-22	23-Mar-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
121	RS-SHQTC-4	ISTQB - Certified Tester Foundation Level (CT-FL), Certified Tester Security Tester (CT-SEC) & Certified Tester Advanced Level Test Analyst (CTAL-TA) Training & Certification	No	20	OTM	HOPE	GoB	51.00	Planned Date	2-Nov-25	23-Nov-25	7-Dec-25	12-Dec-25	15-Dec-25	25-Jul-22	18-Dec-25	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
122	RS-SHQTC-5	ISACA - Membership & Certified Information Systems Auditor (CISA) Training & Certification	No	20	OTM	HOPE	GoB	68.00	Planned Date	31-Dec-25	21-Jan-26	4-Feb-26	9-Feb-26	12-Feb-26	25-Jul-22	15-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
123	RS-SHQTC-6	ISACA - Certified Information Security Manager (CISM) Training & Certification	No	20	OTM	HOPE	GoB	60.00	Planned Date	31-Dec-25	21-Jan-26	4-Feb-26	9-Feb-26	12-Feb-26	25-Jul-22	15-Feb-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								