



বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোন: ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্স: ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নং: ৫৬.০১.০০০০.০০০.০০৫.৫৪.০০৩৬.২৬- ৯২৮৭

তারিখ: ১৫ শ্রাবণ ১৪৩৩ব.
৩০ জুলাই ২০২৬খ্রি.

বিষয়: ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করা হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা বিসিসি'র ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক ১১ (এগারো) পৃষ্ঠা।

(মোঃ জাকির হোসেন বাচ্চু)

সচিব (উপসচিব)

ফোন: +৮৮-০২-৫৫০০৬৮৪৯

ই-মেইল: secretary@bcc.gov.bd

পরিচালক

প্রশিক্ষণ ও উন্নয়ন, বিসিসি

স্মারক নং: ৫৬.০১.০০০০.০০০.০০৫. ৫৪.০০৩৬.২৬- ৯২৮৭

তারিখ: ১৫ শ্রাবণ ১৪৩৩ব.
৩০ জুলাই ২০২৬খ্রি.

অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হলো:

১। নির্বাহী পরিচালক মহোদয়ের ব্যক্তিগত সহকারী (নির্বাহী পরিচালক মহোদয়ের সদয় অবগতির জন্য), বিসিসি।

২। অফিস কপি।

(মোঃ জাকির হোসেন বাচ্চু)

সচিব (উপসচিব)

Annual Procurement Plan FY 2026-2027 of Bangladesh Computer Council

Sl	Pakage No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
	3211117	Internet/Fax/Telex (ইন্টারনেট/ফ্যাক্স/টেলেক্স)															
1	RS-NOC-1	Purchase of Secondary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	1	OTM	HOPE	GoB	38.00	Planned Date	7-Jul-27	21-Jul-27	11-Aug-27	25-Aug-27	1-Sep-27	1-Sep-27		1-Sep-27
									Planned Days		14	21	14	7		59	
									Actual Date								
2	RS-NOC-2	Purchase of Tertiary Internet services for High Level Redundancy of NDC & e-Govt. Network	Year	2	OTM	HOPE	GoB	100.00	Planned Date	7-Jul-26	21-Jul-26	11-Aug-26	25-Aug-26	1-Sep-26	1-Sep-26		1-Sep-26
									Planned Days		14	21	14	7		59	
									Actual Date								
3	RS-NOC-3	Purchase of Redundent connectivity for DICTC & DR	Year	1	OTM	HOPE	GoB	40.00	Planned Date	9-Sep-26	23-Sep-26	14-Oct-26	28-Oct-26	4-Nov-26	4-Nov-26		4-Nov-26
									Planned Days		14	21	14	7		59	
									Actual Date								
4	RS-NOC-4	Establishment of VC link at Cabinet	Year	1	OTM	HOPE	GoB	60.00	Planned Date	23-Sep-26	7-Oct-26	28-Oct-26	11-Nov-26	18-Nov-26	18-Nov-26		18-Nov-26
									Planned Days		14	21	14	7		59	
									Actual Date								
5	RS-NOC-5	Procurement of Primary connectivity (BTCL) for DICTC(64) & DR	Year	1	DPM	HOPE	GoB	80.00	Planned Date	15-Sep-26	29-Sep-26	20-Oct-26	3-Nov-26	10-Nov-26	10-Nov-26		10-Nov-26
									Planned Days		14	21	14	7		59	
									Actual Date								
6	RS-NOC-6	Procurement of Primary Internet services (BTCL) for High Level Redundancy of NDC & eGovt. Network (5045Mbps)	Year	1	DPM	HOPE	GoB	150.00	Planned Date	30-Jul-26	13-Aug-26	3-Sep-26	17-Sep-26	24-Sep-26	24-Sep-26		24-Sep-26
									Planned Days		14	21	14	7		59	
									Actual Date								
	3221101	Audit Fee (নিরীক্ষা/সমীক্ষা ফি)															
7	RS-CA-1	BCC CA & eSign Audit	No.	2	LTM	HOPE	GoB	6.50	Planned Date	30-Jan-27	6-Feb-27	13-Feb-27	20-Feb-27	27-Feb-27	27-Feb-27		20-Mar-27
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
8	RS-NDC-1	ISO 27001:2022 Surveillance Audit and ISO Competency Development of NDC	NO	LS	RFQ	HOPE	GoB	3.00	Planned Date	20-Sep-26	27-Sep-26	4-Oct-26	11-Oct-26	18-Oct-26	18-Oct-26		8-Nov-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
9	RS-NDC-2	Feasibility for the Expansion of the Government's Video Conferencing Platform	NO	LS	OTM	HOPE	GoB	6.50	Planned Date	1-Jun-26	8-Jun-26	15-Jun-26	22-Jun-26	29-Jun-26	29-Jun-26		20-Jul-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
10	RS-Audit & Accounts-1	Financial Audit FY- 2020-2021,2021-2022, 2022-2023, 2023-2024,2024-2025 & 2025-2026	NO	LS	RFQ	HOPE	GoB	5.00	Planned Date	9-Sep-26	23-Sep-26	7-Oct-26	14-Oct-26	21-Oct-26	28-Oct-26		28-Oct-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	3211131	Outsourcing (আউটসোর্সিং)															
11	RS-AW-1	Supply of Manpower Outsource service for BCC	NO	14	OTM	HOPE	GoB	50.00	Planned Date	9-Sep-26	23-Sep-26	7-Oct-26	14-Oct-26	21-Oct-26	28-Oct-26		28-Oct-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
	3255102	Printing & Publications (মুদ্রণ ও প্রকাশনা)															
12	RG-CA-1	Supply of Promotional and Official Materials for BCC Certifying Authority	NO	500	OTM	HOPE	GoB	4.50	Planned Date	16-Aug-26	20-Aug-26	23-Aug-26	26-Aug-26	29-Aug-26	1-Sep-26		29-Sep-26
									Planned Days		4	3	3	3	3	16	28
									Actual Date								
	3,253,103.00	Security Service (নিরাপত্তা সেবা)															
13	RS-AW-2	Supply of Manpower Security service for BCC	NO	65	OTM	HOPE	GoB	145.00	Planned Date	1-Sep-26	15-Sep-26	29-Sep-26	6-Oct-26	13-Oct-26	20-Oct-26		20-Oct-27
									Planned Days		14	14	7	7	7	49	365
									Actual Date								
	3255105	Stationary (অন্যান্য মনিহারি)															
14	RG-AW-1	Framework for BCC Stationary Items	NO	LS	OTM	HOPE	GoB	42.00	Planned Date	5-Oct-26	12-Oct-26	21-Nov-26	5-Dec-26	12-Dec-26	26-Dec-26		26-Dec-27
									Planned Days		7	40	14	7	14	82	365
									Actual Date								
	3255106	Uniform (পোশাক)															
15	RG-AW-2	Purchase of Clothing for BCC Employees (17-20 Grades) and Drivers	NO	LS	RFQ	HOPE	GoB	4.00	Planned Date	2-Aug-26	9-Aug-26	23-Aug-26	30-Aug-26	6-Sep-26	13-Sep-26		13-Sep-27
									Planned Days		7	14	7	7	7	42	365
									Actual Date								
	3257101	Consultancy (কনসালটেন্সি)															
16	RS-NDC-3	Architectural Drawing and design of NDC	LS	1	OTM	HOPE	GoB	15.00	Planned Date	21-Jan-27	28-Jan-27	11-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27		18-Apr-27
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
17	RS-NDC-4	Survey and Design of Generator room, battery room, emergency exit, façade for DR, Jessore	LS	1	OTM	HOPE	GoB	2.00	Planned Date	21-Jan-27	28-Jan-27	11-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27		18-Apr-27
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
18	RW-NOC-7	Renovation Plan/Design of NDC working area	LS	1	OTM	HOPE	GoB	1.00	Planned Date	20-Aug-26	27-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	8-Oct-26		8-Oct-26
									Planned Days		7	21	14	7		59	
									Actual Date								
19	RG-AW-1	Preparation of Fire Safety, Emergency Response and Evacuation Plan for ICT Tower	LS	1	OTM	HOPE	GoB	5.00	Planned Date	21-Jan-27	28-Jan-27	11-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27		18-Apr-27
									Planned Days		7	14	7	7	7	38	45
									Actual Date								
	3257301	Festival (অনুষ্ঠান/উৎসব)															
20	RG-T&D-1	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	LS	1	OTM	HOPE	GoB	10.50	Planned Date	25-Sep-26	2-Oct-26	16-Oct-26	23-Oct-26	30-Oct-26	6-Nov-26		21-Dec-26
									Planned Days		7	14	7	7	7	38	45
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21	RG-T&D-2	Supply of Goods for International Colligiate Programming Contest (ICPC) Regional	LS	1	OTM	HOPE	GoB	10.00	Planned Date	29-Nov-26	6-Dec-26	13-Dec-26	20-Dec-26	27-Dec-26	3-Jan-27		17-Feb-27
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
22	RG-T&D-3	Supply of Goods for Regional Programming Competition	LS	7	OTM	HOPE	GoB	9.10	Planned Date	29-Oct-26	5-Nov-26	12-Nov-26	19-Nov-26	26-Nov-26	3-Dec-26		17-Jan-27
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
23	RG-AW-3	Lighting decoration of ICT Tower on the celebration of Victory Day-25	LS	1	RFQ	HOPE	GoB	1.50	Planned Date	18-Nov-26	25-Nov-26	2-Dec-26	9-Dec-26	16-Dec-26	23-Dec-26		6-Feb-27
									Planned Days		7	7	7	7	7	38	45
									Actual Date								
24	RG-AW-4	Lighting decoration of ICT Tower on the celebration of Indipendence Day-26	LS	1	RFQ	HOPE	GoB	1.50	Planned Date	28-Dec-26	4-Jan-27	11-Jan-27	18-Jan-27	21-Jan-27	24-Jan-27		7-Feb-27
									Planned Days		7	7	7	3	3	27	14
									Actual Date								
3258104 Maintenance of Office Equipments (অফিস সরঞ্জামাদি সেরামত)																	
25	RG-NDC-1	Supply of Accessories and Regular Maintenance for BCC's 3 nos of generator set under framework contact	No	1	OTM	HOPE	GoB	10.00	Planned Date	11-Oct-26	25-Oct-26	8-Nov-26	22-Nov-26	29-Nov-26	4-Dec-26	3-Feb-27	2-Jun-28
									Planned Days	7	14	14	14	7	5	61	546
									Actual Date								
3258101 Vehicle Maintenance (মোটরযান সেরামত)																	
26	RG-AW-5	Framework for vehicle Maintenance	No	1	OTM	HOPE	GoB	30.00	Planned Date	25-Sep-25	9-Oct-25	23-Oct-25	6-Nov-25	13-Nov-25	18-Nov-25	11-Jan-26	18-Nov-26
									Planned Days		14	14	14	7	5	54	365
									Actual Date								
3258103 Repair of Computer & Accessories (কম্পিউটার ও যন্ত্রাংশ সেরামত)																	
27	RS-NDC-5	AMC, warranty & support service of DC Lenovo Servers	Year	2	OTM	Minister	GoB	190.00	Planned Date	23-Nov-26	14-Dec-26	28-Dec-26	11-Jan-27	18-Jan-27	23-Jan-27	25-Mar-27	22-Jul-28
									Planned Days		21	14	14	7	5	61	546
									Actual Date								
28	RS-NDC-6	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	1	OTM	Minister	GoB	200.00	Planned Date	30-Nov-26	21-Dec-26	24-Dec-26	31-Dec-26	7-Jan-27	14-Jan-27		28-Feb-27
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
29	RS-NDC-7	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	Year	2	OTM	Minister	GoB	730.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
30	RS-NDC-8	Maintenance and Servicing of Generator & Sub-station with spare parts of NDC and DR including support service.	Year	2	OTM	Minister	GoB	485.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
31	RS-NDC-9	Maintenance and Servicing of UPS and colling with spare parts of NDC and DR including support service.	Year	2	OTM	Minister	GoB	700.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
3258105		Repair of Other Machineries and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)															
32	RG-NDC-2	Supply & installation of spare parts and maintenance service for infrastructure equipment of NDC & DR (Spare Parts)	Lot	1	OTM	HOPE	GoB	150.00	Planned Date	10-Aug-26	31-Aug-26	3-Sep-26	10-Sep-26	17-Sep-26	24-Sep-26		8-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
33	RS-AW-3	Supply of Accessories and Regular Maintenance for Air Conditioners at BCC (HQ & Regional Offices) under framework contact	Lot	1	OTM	HOPE	GoB	64.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
34	RG-NDC-3	Supply Installation and Commissioning of Battery for DC4	Nos	270	OTM	HOPE	GoB	110.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
35	RG-NDC-4	AVR Maintenance of 3150KVA substation and supply of fire detection accessories for NDC-4	Lot	1	OTM	HOPE	GoB	11.00	Planned Date	20-Aug-26	10-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26		18-Nov-26
									Planned Days		21	3	7	7	7	45	45
									Actual Date								
3258106		Repair of Residential Building (আবাসিক ভবন মেরামত)															
36	RS-AW-4	Water Tank, Water Supply Line and Sewerage line cleaning of BCC Residential Building & ICT Tower	Lot	1	RFQ	HOPE	GoB	2.20	Planned Date	20-Aug-26	27-Aug-26	3-Sep-26	10-Sep-26	17-Sep-26	17-Sep-26		8-Oct-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
37	RW-AW-1	RCC Slab Construction at Open Ground Area of BCC Residential Complex	Lot	1	OTM	HOPE	GoB	15.00	Planned Date	20-Aug-26	27-Aug-26	3-Sep-26	10-Sep-26	17-Sep-26	17-Sep-26		8-Oct-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
3258108 Other Building & Infrastructure Repair (অন্যান্য ভবন ও স্থাপনা)																	
38	RW-BKIICT-1	Renovation of BKIICT Ceiling Cable Tray and Cable Dressing at Lab-5	Lot	1	RFQ	HOPE	GoB	3.00	Planned Date	20-Aug-26	27-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	8-Oct-26		8-Oct-26
									Planned Days		7	21	14	7		59	
									Actual Date								
39	RW-NDC-1	Upgradation of Data center roof and floor insulation	Lot	1	OTM	HOPE	GoB	25.00	Planned Date	20-Sep-26	27-Sep-26	18-Oct-26	1-Nov-26	8-Nov-26	8-Nov-26		8-Nov-26
									Planned Days		7	21	14	7		59	
									Actual Date								
40	RW-AW-2	Annual operation and maintenance with spare parts of 1 Capsule Lift, 1 Simplex Lift and 2 Duplex Lifts of ICT Tower	Lot	1	DPM	HOPE	GoB	20.00	Planned Date	31-Aug-26	7-Sep-26	28-Sep-26	12-Oct-26	19-Oct-26	19-Oct-26		19-Oct-26
									Planned Days		7	21	14	7		59	
									Actual Date								
41	RW-AW-3	Supply of Electrical & Plumbing Accessories of BCC under Framework Contract	Lot	1	OTM	HOPE	GoB	115.00	Planned Date	8-Oct-26	15-Oct-26	5-Nov-26	19-Nov-26	26-Nov-26	26-Nov-26		26-Nov-26
									Planned Days		7	21	14	7		59	
									Actual Date								
42	RW-AW-4	Barbed Wire Fencing Work along the North-East and South-East Boundary of ICT Tower	Lot	1	RFQ	HOPE	GoB	2.30	Planned Date	30-Sep-26	7-Oct-26	28-Oct-26	11-Nov-26	18-Nov-26	18-Nov-26		18-Nov-26
									Planned Days		7	21	14	7		59	
									Actual Date								
43	RW-AW-5	Renovation of ICT Tower Reception, Canteen, Level-5 Lobby, Corridor and Rooftop Garden	Lot	1	OTM	HOPE	GoB	300.00	Planned Date	20-Aug-26	27-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	8-Oct-26		8-Oct-26
									Planned Days		7	21	14	7		59	
									Actual Date								
44	RW-AW-6	Civil Repair and Development Works at ICT Tower Premises	Lot	1	OTM	HOPE	GoB	25.00	Planned Date	2-Nov-26	9-Nov-26	30-Nov-26	14-Dec-26	21-Dec-26	21-Dec-26		21-Dec-26
									Planned Days		7	21	14	7		59	
									Actual Date								
45	RW-AW-7	Repair of Rooftop Water Supply Line for ICT Tower and BCC Residential Buildings	Lot	1	OTM	HOPE	GoB	15.00	Planned Date	10-Dec-26	17-Dec-26	7-Jan-27	21-Jan-27	28-Jan-27	28-Jan-27		28-Jan-27
									Planned Days		7	21	14	7		59	
									Actual Date								
46	RW-AW-8	Repair and Polishing of Auditorium Ceiling, Tables including Glass Installation	Lot	1	OTM	HOPE	GoB	40.00	Planned Date	8-Oct-26	15-Oct-26	5-Nov-26	19-Nov-26	26-Nov-26	26-Nov-26		26-Nov-26
									Planned Days		7	21	14	7		59	
									Actual Date								
47	RW-AW-9	Design and Construction of ICT Tower Entry and Exit Gates	Lot	1	OTM	HOPE	GoB	20.00	Planned Date	20-Dec-26	27-Dec-26	17-Jan-27	31-Jan-27	7-Feb-27	7-Feb-27		7-Feb-27
									Planned Days		7	21	14	7		59	
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
48	RW-AW-10	Renovation Works of ICT Tower Level-2 North Side (Ceiling, Electrical and AC Works)	Lot	1	OTM	HOPE	GoB	60.00	Planned Date	20-Sep-26	27-Sep-26	18-Oct-26	1-Nov-26	8-Nov-26	8-Nov-26		8-Nov-26
									Planned Days		7	21	14	7		59	
									Actual Date								
	3258117	Repair of Line and Cable (লাইন ও তার মেরামত)															
49	RS-NDC-10	Rearrangement of distribution line, substation & power system, MDB, UPS-DB, ACDB, Utility DB of DCI	Lot	1	OTM	HOPE	GoB	500.00	Planned Date	30-Sep-26	21-Oct-26	11-Nov-26	25-Nov-26	2-Dec-26	2-Dec-26		2-Dec-26
									Planned Days		21	21	14	7		59	
									Actual Date								
	3258126	Maintenance of Telecom Equipments (টেলিযোগাযোগ সরঞ্জামাদি মেরামত)															
50	RS-NOC-8	AMC for e-Govt Network	Year	1	OTM	Minister	GoB	175.00	Planned Date	2-Jan-27	23-Jan-27	13-Feb-27	27-Feb-27	6-Mar-27	6-Mar-27		6-Mar-27
									Planned Days		21	21	14	7		59	
									Actual Date								
51	RS-NOC-9	Annual Maintenance Contract for District Router and Secretariat WiFi	Year	1	OTM	HOPE	GoB	100.00	Planned Date	13-Jan-27	3-Feb-27	24-Feb-27	10-Mar-27	17-Mar-27	17-Mar-27		17-Mar-27
									Planned Days		21	21	14	7		59	
									Actual Date								
52	RS-NOC-10	Procurement of Spare parts for National e-Govt Network	Lot	1	OTM	HOPE	GoB	110.00	Planned Date	20-Dec-26	10-Jan-27	31-Jan-27	14-Feb-27	21-Feb-27	21-Feb-27		21-Feb-27
									Planned Days		21	21	14	7		59	
									Actual Date								
53	RS-NOC-11	Procurement of internal LAN and Fiber, Meet me room maintenance	Lot	1	OTM	HOPE	GoB	15.00	Planned Date	20-Jan-27	10-Feb-27	3-Mar-27	17-Mar-27	24-Mar-27	24-Mar-27		24-Mar-27
									Planned Days		21	21	14	7		59	
									Actual Date								
	4112202	Purchase of Computer & Accessories (কম্পিউটার ও আনুষঙ্গিক ক্রয়)															
54	RG-AW, CA-6	Supply & Installation of Desktops, Laptops All in One Pc and Mobile for BCC	No	60	OTM	HOPE	GoB	90.00	Planned Date	5-Jan-27	12-Jan-27	19-Jan-27	26-Jan-27	2-Feb-27	2-Feb-27		23-Feb-27
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
55	RG-T&D, RID, BKIICT, BDITEC & Regionals-4	Supply & Installation of Printer & Scanner	Lot	1	OTM	HOPE	GoB	25.00	Planned Date	30-Aug-26	6-Sep-26	13-Sep-26	20-Sep-26	27-Sep-26	27-Sep-26		18-Oct-26
									Planned Days		7	7	7	7	0	28	21
									Actual Date								
56	RG-AW-7	Supply of Computer Accessories under Framework Contract	Lot	1	OTM	HOPE	GoB	25.00	Planned Date	20-Jul-26	10-Aug-26	31-Aug-26	14-Sep-26	21-Sep-26	21-Sep-26		21-Sep-26
									Planned Days		21	21	14	7		59	
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
57	RG-AW-8	Supply of Toner Cartridge for Printer and Photocopier under Framework Contract	Lot	1	OTM	HOPE	GoB	70.00	Planned Date	20-Jul-26	10-Aug-26	31-Aug-26	14-Sep-26	21-Sep-26	21-Sep-26		21-Sep-26
									Planned Days		21	21	14	7		59	
									Actual Date								
58	RG-T&D-5	Supply and Installation of Interactive Smart Board	No	12	OTM	HOPE	GoB	73.00	Planned Date	12-Mar-26	9-Apr-26	16-Apr-26	23-Apr-26	30-Apr-26	7-May-26		21-Jun-26
									Planned Days		28	7	7	7	7	21	45
									Actual Date								
4112201 Purchase of ICT Accessories (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়)																	
59	RG-NDC-5	Supply & Upgradation of the infrastructure of DC1	Lot	1	OTM	HOPE	GoB	780.00	Planned Date	2-Jul-26	16-Jul-26	30-Jul-26	6-Aug-26	11-Aug-26	21-Aug-26	25-Jul-22	21-Aug-27
									Planned Days		14	14	7	5	10	50	365
									Actual Date								
60	RG-NOC-1	Supply and Installation of Router, Firewall, Aggregation Switch, Server Farm Switch and Other Network Equipments for Prime Minister Office (PMO)	Lot	1	OTM	HOPE	GoB	780.00	Planned Date	1-Jul-26	15-Jul-26	29-Jul-26	5-Aug-26	10-Aug-26	20-Aug-26	25-Jul-22	20-Aug-27
									Planned Days		14	14	7	5	10	50	365
									Actual Date								
61	RG-SHQC-1	Supply & Installation of Hardware Testing Tools	Lot	1	OTM	HOPE	GoB	150.00	Planned Date	9-Aug-26	23-Aug-26	26-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26		31-Oct-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
62	RG-SHQC-2	Supply & Installation of Variac, Camera with NVR, DSLR Camera, Battery 12 volt and PassMark PC Test Kit (Latest Version)	Lot	1	OTM	HOPE	GoB	7.00	Planned Date	4-Oct-26	18-Oct-26	21-Oct-26	28-Oct-26	4-Nov-26	11-Nov-26		26-Dec-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
63	RG-NDC-6	Supply & Installation of the UPS & Power System of DC1	Lot	1	OTM	HOPE	GoB	780.00	Planned Date	22-Sep-26	13-Oct-26	23-Oct-26	30-Oct-26	6-Nov-26	20-Nov-26		4-Jan-27
									Planned Days		21	10	7	7	14	59	45
									Actual Date								
64	RG-NDC-07	Expansion of Storage Capacity in NDC	Lot	1	OTM	HOPE	GoB	460.00	Planned Date	23-Dec-26	6-Jan-27	9-Jan-27	16-Jan-27	23-Jan-27	30-Jan-27		16-Mar-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
65	RG-NDC-8	Supply & Installation of Load Balancer for NDC	Year	3	OTM	HOPE	GoB	110.00	Planned Date	15-Nov-26	6-Dec-26	20-Dec-26	3-Jan-27	10-Jan-27	10-Jan-27		31-Jan-27
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
66	RG-NDC-9	Supply and Installation of Core Switches for DC4	Nos	2	OTM	HOPE	GoB	220.00	Planned Date	15-Oct-26	29-Oct-26	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26		6-Jan-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
67	RG-NDC-10	Supply of Store Rack for NDC & NOC	Nos	10	RFQ	HOPE	GoB	3.00	Planned Date	15-Oct-26	29-Oct-26	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26		6-Jan-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

SI	Pakage No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
68	RG-CA-2	Supply & Installation of Bulk SMS for BCC CA e-Sign Solution	Nos	LS	RFQ	HOPE	GoB	2.00	Planned Date	10-Dec-26	24-Dec-26	27-Dec-26	3-Jan-27	10-Jan-27	17-Jan-27		3-Mar-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
69	RG-BKIICT-2	Supply of Robotics Kits for BKIICT Course	Nos	100	RFQ	HOPE	GoB	2.00	Planned Date	30-Aug-26	13-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	7-Oct-26		21-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
70	RG-BDITEC, Regionals-6	Supply and Installation of network equipments & other ICT accessories for Pearson View Exam Center and Regional Offices	Lot	1	OTM	HOPE	GoB	50.00	Planned Date	30-Aug-26	13-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	7-Oct-26		21-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
4112310		Purchase of Office Equipment (অফিস সরঞ্জামাদি ক্রয়)															
71	RG-NDC-11	Upgradation of IP Surveillance System for NDC	Lot	1	OTM	HOPE	GoB	15.00	Planned Date	25-Nov-26	2-Dec-26	16-Dec-26	30-Dec-26	6-Jan-27	11-Jan-27		25-Jan-27
									Planned Days		7	14	14	7	5	47	14
									Actual Date								
72	RG-NDC-12	Supply & Installation of Firefighting system for DCI	Lot	1	OTM	HOPE	GoB	220.00	Planned Date	15-Nov-26	22-Nov-26	13-Dec-26	27-Dec-26	3-Jan-27	3-Jan-27		3-Jan-27
									Planned Days		7	21	14	7		59	
									Actual Date								
73	RG-BDITEC, Regionals & AW-5	Supply and Installation of Heavy duty Photocopier Machine	Nos	8	OTM	HOPE	GoB	60.00	Planned Date	31-May-26	7-Jun-26	14-Jun-26	21-Jun-26	28-Jun-26	5-Jul-26		19-Aug-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
74	RG-BKIICT-3	Supply & Installation of Speker for Lab-11 of BKIICT	Lot	1	OTM	HOPE	GoB	7.00	Planned Date	17-Aug-26	24-Aug-26	31-Aug-26	7-Sep-26	14-Sep-26	21-Sep-26		5-Nov-26
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
75	RG-AW & NDC-9	Supply of Pantry Appliance	Lot	1	OTM	HOPE	GoB	5.00	Planned Date	16-Oct-26	23-Oct-26	30-Oct-26	6-Nov-26	13-Nov-26	20-Nov-26		4-Jan-27
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
76	RG-NDC-13	Supply of local loop cable and others accessories for DR substation connectivity	Lot	1	OTM	HOPE	GoB	27.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26		20-Jan-27
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
77	RG-AW-10	Supply and installation of an Under Vehicle Surveillance System (UVSS)	N0	1	OTM	HOPE	GoB	60.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26		20-Jan-27
									Planned Days		7	7	7	7	7	21	45
									Actual Date								
78	RG-AW-11	Supply, Installation, Testing and Commissioning of Public Address (PA) System at ICT Tower	Lot	1	OTM	HOPE	GoB	45.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26		20-Jan-27
									Planned Days		7	7	7	7	7	21	45
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
79	RG-AW-12	Supply and installation of baggage scanner	Lot	1	OTM	HOPE	GoB	60.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26	21	20-Jan-27
									Planned Days		7	7	7	7	7		45
									Actual Date								
80	RG-AW-13	Supply, Installation, Testing and Commissioning of Auditorium Sound System at ICT Tower	Lot	1	OTM	HOPE	GoB	60.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26	21	20-Jan-27
									Planned Days		7	7	7	7	7		45
									Actual Date								
81	RG-AW & BKIICT-14	Supply of DSLR Camera	No	2	OTM	HOPE	GoB	6.00	Planned Date	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26	21	20-Jan-27
									Planned Days		7	7	7	7	7		45
									Actual Date								
4112314 Purchase of Furniture (আসবাবপত্র ক্রয়)																	
82	RW-BDITEC-1	Partition & Desk for Establish Pearson VUE Authorized Exam Center at BKIICT	Lot	1	RFQ	HOPE	GoB	5.00	Planned Date	15-Dec-26	22-Dec-26	12-Jan-27	26-Jan-27	2-Feb-27	2-Feb-27		2-Feb-27
									Planned Days		7	21	14	7		59	
									Actual Date								
4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)																	
83	RG-NDC-14	Renewal of Oracle Database for GEMS	Year	3	OTM	HOPE	GoB	450.00	Planned Date	4-Aug-26	18-Aug-26	8-Sep-26	22-Sep-26	29-Sep-26	29-Sep-26		29-Sep-26
									Planned Days		14	21	14	7		59	
									Actual Date								
84	RG-NDC-15	License & Support Service Renewal of existing Nutanix Private cloud platform for NDC	Year	2	OTM	HOPE	GoB	600.00	Planned Date	15-Nov-26	29-Nov-26	20-Dec-26	3-Jan-27	10-Jan-27	10-Jan-27		10-Jan-27
									Planned Days		14	21	14	7		59	
									Actual Date								
85	RG-NDC-16	License and support service renewal of Oracle Database (NSD) for Finance Division	Year	3	OTM	HOPE	GoB	450.00	Planned Date	5-Apr-27	3-May-27	24-May-27	7-Jun-27	14-Jun-27	14-Jun-27		14-Jun-27
									Planned Days		28	21	14	7		59	
									Actual Date								
86	RG-NDC-17	Renewal of Oracle Database for NDC Managed Database Service	Year	3	OTM	HOPE	GoB	400.00	Planned Date	19-Nov-26	3-Dec-26	24-Dec-26	7-Jan-27	14-Jan-27	14-Jan-27		14-Jan-27
									Planned Days		14	21	14	7		59	
									Actual Date								
87	RG-NDC-18	Purchase of positive SSL renewal SSL Certificate and Positive SSL Multi-domain SSL Certificate for NDC	Year	5	OTM	HOPE	GoB	11.00	Planned Date	7-Nov-26	5-Dec-26	26-Dec-26	9-Jan-27	16-Jan-27	16-Jan-27		16-Jan-27
									Planned Days		28	21	14	7		59	
									Actual Date								
88	RG-NDC-19	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	Year	2	OTM	HOPE	GoB	655.00	Planned Date	30-Nov-26	28-Dec-26	18-Jan-27	1-Feb-27	8-Feb-27	8-Feb-27		8-Feb-27
									Planned Days		28	21	14	7		59	
									Actual Date								

Sl	Package No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
89	RG-NDC-20	License renewal of NDC Backup Software	Year	2	OTM	HOPE	GoB	500.00	Planned Date	4-Mar-27	18-Mar-27	21-Mar-27	28-Mar-27	4-Apr-27	11-Apr-27		26-May-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
90	RG-NDC-21	Zero-trust End-point Solution (200) for work station and server	Year	1	OTM	HOPE	GoB	80.00	Planned Date	8-Jan-27	22-Jan-27	25-Jan-27	1-Feb-27	8-Feb-27	15-Feb-27		1-Apr-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
91	RG-NDC-22	Warranty & License Renewal including supprot Service of iBAS++ (DB & APP Server)	Year	2	OTM	HOPE	GoB	100.00	Planned Date	10-Feb-27	24-Feb-27	27-Feb-27	6-Mar-27	13-Mar-27	20-Mar-27		4-May-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
92	RG-NDC-23	Renewal of Oracle Database for ibas++	Year	1	OTM	HOPE	GoB	273.00	Planned Date	12-Jan-27	26-Jan-27	29-Jan-27	5-Feb-27	12-Feb-27	19-Feb-27		5-Apr-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
93	RG-NDC-24	NDC NOC monitoring & Display System	Year	1	OTM	HOPE	GoB	75.00	Planned Date	29-Oct-26	12-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26		20-Jan-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
94	RG-NOC-2	Supply & Installation of Customer Management Portal for e-Govt. Network	No	1	OTM	HOPE	GoB	7.00	Planned Date	15-Oct-26	29-Oct-26	1-Nov-26	8-Nov-26	15-Nov-26	22-Nov-26		6-Jan-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
95	RG-NOC-3	Supply & Installation of Network Devices and Monitoring Display for Regional NOC	No	1	OTM	HOPE	GoB	100.00	Planned Date	3-Feb-27	17-Feb-27	20-Feb-27	27-Feb-27	6-Mar-27	13-Mar-27		27-Apr-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
96	RG-NOC-4	Supply, Installation and commissioning of GIS MaP for BCC network	No	1	OTM	HOPE	GoB	60.00	Planned Date	3-Nov-26	17-Nov-26	20-Nov-26	27-Nov-26	4-Dec-26	11-Dec-26		25-Jan-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
97	RG-NOC-5	Supply, Installation of integrated digital attendance Monitoring & management system	No	1	OTM	HOPE	GoB	80.00	Planned Date	13-Aug-26	27-Aug-26	30-Aug-26	6-Sep-26	13-Sep-26	20-Sep-26		4-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
98	RG-SHQC-3	Supply & Installation of Functional Testing Tools (Latest Version)	Lot	1	OTM	HOPE	GoB	100.00	Planned Date	3-Jan-27	17-Jan-27	20-Jan-27	27-Jan-27	3-Feb-27	10-Feb-27		27-Mar-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
99	RG-RID-1	GRP Software Upgradation	No	1	OTM	HOPE	GoB	600.00	Planned Date	29-Dec-26	12-Jan-27	15-Jan-27	22-Jan-27	29-Jan-27	5-Feb-27		22-Mar-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
100	RG-CA-3	Subscription Renewal of BCC CA PKI Lifecycle Solution	Year	1	OTM	HOPE	GoB	100.00	Planned Date	10-Dec-26	31-Dec-26	14-Jan-27	28-Jan-27	4-Feb-27	4-Feb-27		25-Feb-27
									Planned Days		21	14	14	7	0	56	21
									Actual Date								
101	RG-CA-4	Subscription Renewal of BCC CA eSign Solution	Year	1	OTM	HOPE	GoB	280.00	Planned Date	10-Jan-27	24-Jan-27	27-Jan-27	3-Feb-27	10-Feb-27	17-Feb-27		3-Apr-27
									Planned Days		14	3	7	7	7	38	45
									Actual Date								

Sl	Pakage No	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
102	RG-CA-5	License and support service renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	154.00	Planned Date	24-Aug-26	7-Sep-26	10-Sep-26	17-Sep-26	24-Sep-26	1-Oct-26		15-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
103	RG-CA-6	Purchase of Security Vault for DRC Jessore of BCC-CA	No	1	OTM	HOPE	GoB	1.00	Planned Date	18-Aug-26	1-Sep-26	4-Sep-26	11-Sep-26	18-Sep-26	25-Sep-26		9-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
104	RG-CA, SHQTC-7	Purchase of Annual Subscription of AI Tools	Lot	1	OTM	HOPE	GoB	30.00	Planned Date	22-Aug-26	5-Sep-26	8-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26		13-Nov-26
									Planned Days		14	3	7	7	7	38	45
									Actual Date								
	3231301	Training (প্রশিক্ষণ)															
105	RS-SHQTC-1	ISO/IEC 17025:2017 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	20.00	Planned Date	4-Aug-26	25-Aug-26	8-Sep-26	13-Sep-26	16-Sep-26	25-Jul-22	19-Sep-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
106	RS-SHQTC-2	ISO/IEC 17065:2012 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	20.00	Planned Date	11-Aug-26	1-Sep-26	15-Sep-26	20-Sep-26	23-Sep-26	25-Jul-22	26-Sep-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
107	RS-SHQTC-3	ISO/IEC 27001:2012 Lead Auditor Training & Certification	No	20	OTM	HOPE	GoB	20.00	Planned Date	20-Aug-26	10-Sep-26	24-Sep-26	29-Sep-26	2-Oct-26	25-Jul-22	5-Oct-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
108	RS-SHQTC-4	ISTQB - Certified Tester Foundation Level (CTFL v4.0.1) Training & Certification	No	20	OTM	HOPE	GoB	20.00	Planned Date	27-Aug-26	17-Sep-26	1-Oct-26	6-Oct-26	9-Oct-26	25-Jul-22	12-Oct-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
109	RS-SHQTC-5	ISTQB -Certified Tester Security Tester (CT-SEC) Training & Certification	No	20	OTM	HOPE	GoB	22.00	Planned Date	19-Aug-26	9-Sep-26	23-Sep-26	28-Sep-26	1-Oct-26	25-Jul-22	4-Oct-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
110	RS-SHQTC-6	ISTQB - Certified Tester Advanced Level Test Analyst (CTAL-TA v4.0) Training & Certification	No	20	OTM	HOPE	GoB	22.00	Planned Date	2-Aug-26	23-Aug-26	6-Sep-26	11-Sep-26	14-Sep-26	25-Jul-22	17-Sep-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
111	RS-SHQTC-7	ISACA – Membership & Certified Information Systems Auditor (CISA) Training & Certification	No	20	OTM	HOPE	GoB	70.00	Planned Date	30-Aug-26	20-Sep-26	4-Oct-26	9-Oct-26	12-Oct-26	25-Jul-22	15-Oct-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								
112	RS-SHQTC-8	ISACA – Certified Information Security Manager (CISM) Training & Certification	No	20	OTM	HOPE	GoB	65.00	Planned Date	9-Aug-26	30-Aug-26	13-Sep-26	18-Sep-26	21-Sep-26	25-Jul-22	24-Sep-26	
									Planned Days	14	21	14	5	3	7	3	67
									Actual Date								