

ANNUAL PROCUREMENT PLAN (F. Y. 2026-2027)																							
Ministry / Division:		Information and Communication Technology Division																					
Agency:		Bangladesh Computer Council																					
Procuring Entity Name & Code:		Project Director																					
Project / Programme Name & Code:		Strengthening of Government Video Conferencing Platform (2nd Revised)																					
Project Implementation Periods:		224-346100																					
		July 2021 - December 2026																					
Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	NOA	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	Consultant Network Management (IT)(Renew)	Man-Month	24	SS	HOPE	GoB	52.80	Planned Dates	9	10	11	12	13	14	15	16	17	18					
								planned Days	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	114	SS	HOPE	GoB	136.80	Planned Dates	Planned Days	N/A	N/A	N/A	30.05.2026	01.07.2026	N/A	-	31/12/2026						
								Actual Date	-	-	-	-	-	-	-	-	-						
BCC-VC-S3	Project Associate (Renew)	Man-Month	6	SS	HOPE	GoB	7.80	Planned Dates	Planned Days	N/A	N/A	N/A	30.05.2026	01.07.2026	N/A	-	31/12/2026						
								planned Days	-	-	-	-	-	-	-	-	-						
								Actual Date	-	-	-	-	-	-	-	-	-						
BCC-VC-S4	Outsourcing (Renew)	Man-Month	18	OTM	HOPE	GoB	4.96	Planned Dates	Planned Days	N/A	N/A	N/A	30.05.2026	01.07.2026	N/A	-	31/12/2026						
								planned Days	-	-	-	-	-	-	-	-	-						
								Actual Date	-	-	-	-	-	-	-	-	-						

 06/09/2024

Biswajit Tarapdar
Project Director
Strengthening of Government video
Conferencing Platform Project, BCC

 14/12

Nahid Sultana Malik
(Additional Secretary)
Executive Director
Bangladesh Computer Council

Ministry / Division:		ANNUAL PROCUREMENT PLAN (for F. Y. 2026-2027)	
Agency:		Information and Communication Technology Division	
Project Director:		3039	
Project / Programme Name & Code:		Strengthening of Government Video Conferencing Platform Project (2nd July 2021 to December 2026)	
Project Implementation Periods:		22.43.46.100	

Project Cost (In lakh Taka)	
Total	5996.00
GoB	5996.00
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Extd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
esp_Tender-G-1	Procurement of Software Renewal and Maintenance Service of VC Systems Endpoints.	Nos	LS	OTM	HOPE	GoB	250	Planned Dates Planned Dates Actual Date	-	N/A	N/A	N/A	N/A	N/A	17.02.2026	N/A	17.02.2028
esp_Tender-G-2	Procurement: Maintenance Repair Service of VC System (Gazipur, Bedburnia, satellite van)	Nos	LS	OTM	HOPE	GoB	32	Planned Dates Planned Dates Actual Date	-	7/29/2026	8/26/2026	9/10/2026	9/12/2026	9/12/2026	10/2/2026		10/22/2026
esp_Tender-G-3	Procurement Zoom Subscription	Nos	LS	DPM	PD	GoB	25.00	Planned Dates Planned Dates Actual Date	-	12/28/2025	1/4/2026	1/8/2026	1/10/2026	1/10/2026	1/12/2026		2/1/2026
esp_Tender-G-4	Procurement of Video Conference Device Indoor/Outdoor and Install	Nos	1	OTM	HOPE	GoB	135.00	Planned Dates Planned Dates Actual Date	-	8/10/2026	9/7/2026	9/22/2026	9/24/2026	9/24/2026	10/14/2026		11/13/2026
esp_Tender-G-5	Supply Printing & Publication of office accessories of VC Project	Nos	1	RFQ	PD	GoB	2.50	Planned Dates Planned Dates Actual Date	-	10/1/2026	10/13/2026	10/15/2026	10/17/2026	10/19/2026	10/19/2026		11/18/2026

 08/09/2024

Biswajit Tarapdar
Project Director
Strengthening of Government Video Conferencing Platform Project, BCC

 08/09/2024

Nahid Sultana Malik
(Additional Secretary)
Executive Director
Bangladesh Computer Council