

# Bangladesh Cable Shilpa Limited, Khulna

## Purchase and Marketing Department Annual Procurement Plan For the year 2025-2026

Sl. No.	Description of Procurement Package	Quantity	Unit	Procurement method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion of Contract
1	Tube Lessening Jel (Thixotropic)	42	M. Ton	OTM(CT)	HOPE	Own	77.34	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	145
								Planned days	0	30	21	14	7	28	45	
2	Galvanized Steel Rope (Different Sizes)	84	M. Ton	OTM(CT)	HOPE	Own	123.98	Actual date								145
								Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
3	Water Blocking Tape (Different Sizes)	10.5	M. Ton	OTM(CT)	HOPE	Own	33.71	Actual date								145
								Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
4	Virgin Black Polyethylene Granules (HDPE) For Outer Jacket of OFC	396	M. Ton	OTM(CT)	BOD	Own	530.92	Actual date								145
								Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
5	Virgin HDPE-RT, Natural Color (Pipe Grade)	396	M. Ton	OTM(CT)	BOD	Own	535.79	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	145
								Planned days	0	30	21	14	7	28	45	
								Actual date								

ATG  
29/11/25

স্বাক্ষরিত করণ প্রকৌশলী  
স্বাক্ষরকারী (স্ব ও মার্কেটিং)

স্বাক্ষরিত করণ প্রকৌশলী  
স্বাক্ষরকারী (স্ব ও মার্কেটিং)  
১৯.০৬.২৫

6	PE Color Master Batch (Different Colour)	5.5	M. Ton	OTM(CT)	HOPE	Own	13.73	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
								Planned days	0	30	21	14	7	28	45	145
7	Virgin Black Polyethylene Granules, HDPE, (PE-100) HDD Pipe grade	396	M. Ton	OTM(CT)	BOD	Own	521.18	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
								Planned days	0	30	21	14	7	28	45	145
8	Co-polymer Coated Steel Tape, Sitted Sizes for OFC	84	M. Ton	OTM(CT)	HOPE	Own	107.45	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
								Planned days	0	30	21	14	7	28	45	145
9	OFC Core Filling Compound	42	M. Ton	OTM(CT)	HOPE	Own	72.27	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
								Planned days	0	30	21	14	7	28	45	145
10	Polyester Binder Yarn	5	M. Ton	OTM(CT)	HOPE	Own	11.12	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	
								Planned days	0	30	21	14	7	28	45	145
11	Virgin PBT Granules for Loose Tube(Natural Color)	42	M. Ton	OTM(CT)	HOPE	Own	67.67	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	
								Planned days	0	30	21	14	7	28	45	145
12	Hot Marking/Stamping Foil	10000	Reels	OTM(CT)	HOPE	Own	12.55	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	
								Planned days	0	30	21	14	7	28	45	145
13	Virgin Black HDPE Granules (PE 100), HDD Pipe Grade	396	KM	OTM(CT)	BOD	Own	521.18	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	
								Planned days	0	30	21	14	7	28	45	145
								Actual date								

*Amrith*  
 29.01.25  
 2025

*Amrith*  
 29.01.25  
 2025

ગાંધી યુનિવર્સિટી  
 સુરત શાખા (કેમ & મેનેજમેન્ટ)  
 સુરત શાખા, ગાંધી યુનિવર્સિટી  
 સુરત-૩૯૨૦૦૧

ગાંધી યુનિવર્સિટી  
 સુરત શાખા (કેમ & મેનેજમેન્ટ)  
 સુરત શાખા, ગાંધી યુનિવર્સિટી  
 સુરત-૩૯૨૦૦૧

Item No.	Material Description	Quantity	Unit	OTM(CT)	HOPE	Own	Rate	Planned Dates		Actual Dates		Planned days	Actual date			
								Planned Dates	Actual date	Planned Dates	Actual date					
14	XLPE Compound for LT Power Cable Jacket (With catalyst)	84	M. Ton	DTM(CT)	HOPE	Own	1.31	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	145
								Planned days	0	30	21	14	7	28	45	
15	Galvanized Steel Tape (Size: 25 mm)	5	M. Ton	OTM(CT)	HOPE	Own	5.50	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	145
								Planned days	0	30	21	14	7	28	45	
16	Polytal Foil (Different Color)	2.5	M. Ton	OTM(CT)	HOPE	Own	14.79	Planned Dates	11-25-2025	12-25-2025	1-15-2026	1-29-2026	2-5-2026	3-5-2026	4-19-2026	145
								Planned days	0	30	21	14	7	28	45	
17	Fiber Reinforced Plastics (FRP) Rod (Size: 9 mm)	6000	KM	OTM(CT)	HOPE	Own	16.93	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
18	Galvanized Steel Rope (Size: 7x8 mm) & (Size: 7x1.0 mm)	84	M. Ton	OTM(CT)	HOPE	Own	123.98	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
19	Galvanized Steel Core Wire (Size: 3.37mm, 2.38 mm, 3.47mm, 4.77mm)	150	M. Ton	OTM(CT)	HOPE	Own	156.64	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
20	Virgin HDPE-RT Granules, Natural Color (Pipe Grade)	396	M. Ton	OTM(CT)	BOD	Own	535.79	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	

42/2015

काठमाडौं उपत्यका विकास प्राधिकरण (काठमाडौं उपत्यका विकास प्राधिकरण) काठमाडौं, नेपाल

काठमाडौं उपत्यका विकास प्राधिकरण  
 बाबुराज शर्मा  
 बाबुराज शर्मा कार्यालय निर्माण विभाग  
 काठमाडौं-२२००, नेपाल

2015.10.6.2-5

21	Polyethylene Granules (HDPE) for Wire Insulation, Natural Color	21	M. Ton	OTM(CT)	HOPE	Own	37.45	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
22	Galvanized High Strength Steel Core Wire (Different Sizes)	130	M. Ton	OTM(CT)	HOPE	Own	135.76	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
23	Virgin HDPE-RT Granules, Natural Color (Pipe Grade)	792	M. Ton	OTM(CT)	BOD	Own	1,071.58	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
24	Copper Wire (Diameter: 8.0mm)	200	M. Ton	OTM(CT)	BOD	Own	2,317.07	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
25	Galvanized Steel Core Tape (Sizes: 18 mm)	130	M. Ton	OTM(CT)	HOPE	Own	142.95	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
26	Colored Optical Fiber, Single Mode (G652D), Different Colors	600000	KM	OTM(CT)	BOD	Own	1,653.12	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
27	Virgin PBT Granules for Loose Tube(Natural Color)	84	M. Ton	OTM(CT)	HOPE	Own	135.35	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145
28	LME Registered Copper Cathodes of 99.99% Minimum Purity	25	M. Ton	OTM(CT)	BOD	Own	304.27	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	
								Planned days	0	30	21	14	7	28	45	145

APR 25  
 2025  
 29.06.25

APR 25  
 2025  
 29.06.25

29	Fiber Reinforced Plastic (FRP) Rod, (Size: 0.8 mm & 2.1 mm)	12000	KM	OTM(CT)	HOPE	Own	33.86	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
30	Hot Marking/Stamping Foil	20000	Reels	OTM(CT)	HOPE	Own	25.09	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
31	PBT Color Master Batch (Different Colors)	5.5	M. Ton	OTM(CT)	HOPE	Own	20.65	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
32	Co-Polymer Coated Steel Tape (Size: 25 mm)	84	M. Ton	OTM(CT)	HOPE	Own	107.45	Planned Dates	12-1-2025	12-31-2025	1-21-2026	2-4-2026	2-11-2026	3-11-2026	4-25-2026	145
								Planned days	0	30	21	14	7	28	45	
33	Virgin Black Polyethylene Granules, HDPE (PE 100) HDD Pipe Grade	396	M. Ton	OTM(CT)	BOD	Own	521.18	Planned Dates	4-1-2026	5-1-2026	5-22-2026	6-5-2026	6-12-2026	7-10-2026	8-24-2026	145
								Planned days	0	30	21	14	7	28	45	
34	Silicon Master Batch (Natural Color)	10.5	M. Ton	OTM(CT)	HOPE	Own	35.84	Planned Dates	4-1-2026	5-1-2026	5-22-2026	6-5-2026	6-12-2026	7-10-2026	8-24-2026	145
								Planned days	0	30	21	14	7	28	45	
								Actual date								

*Handwritten signature*

ॐ श्रीगणेशाय नमः  
 श्रीगणेशाय नमः  
 श्रीगणेशाय नमः  
 श्रीगणेशाय नमः

*Handwritten signature*  
 29.06.25

ॐ श्रीगणेशाय नमः  
 श्रीगणेशाय नमः  
 श्रीगणेशाय नमः  
 श्रीगणेशाय नमः

35	Polyethylene Granules (HDPE) for Wire Insulation, Natural Color	42	M. Ton	OTM(CT)	HOPE	Own	74.91	Planned Dates	4-1-2026	5-1-2026	5-22-2026	6-5-2026	6-12-2026	7-10-2026	8-24-2026	
								Planned days	0	30	21	14	7	28	45	145
36	Galvanized High Strength Steel Core Wire (Different Sizes)	42	M. Ton	OTM(CT)	HOPE	Own	43.86	Actual date								
								Planned Dates	4-1-2026	5-1-2026	5-22-2026	6-5-2026	6-12-2026	7-10-2026	8-24-2026	
37	Aluminum Wire/Rod (9.5 mm)	450	M. Ton	OTM(CT)	BOD	Own	1,657.73	Actual date								
								Planned Dates	4-1-2026	5-1-2026	5-22-2026	6-5-2026	6-12-2026	7-10-2026	8-24-2026	
38	Supply, Installation, Commissioning &amp; Trial Operation of High Speed Aluminium Rod Breakdown Machine (RBD) with Dual Spooler on full turn-key basis in BCSL, Khulna, Bangladesh.	1	Set	OSTEM(CT)	BOD	Own	530.00	Actual date								
								Planned Dates	9-1-2025	10-1-2025	10-22-2025	11-5-2025	11-12-2025	12-10-2025	1-24-2026	
39	Supply, Installation, Commissioning &amp; Trial Operation of High Speed Copper Rod Breakdown Machine with Dual Spooler on full turn-key basis in BCSL, Khulna, Bangladesh.	1	Set	OSTEM(CT)	BOD	Own	650.00	Actual date								
								Planned Dates	9-1-2025	10-1-2025	10-22-2025	11-5-2025	11-12-2025	12-10-2025	1-24-2026	

১২/১১/২৫

স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক (০৯ ও স্বাক্ষরিত)  
স্বাক্ষরিত কর্তৃক স্বাক্ষরিত

স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক স্বাক্ষরিত

২১.০৬.২৫

40	Supply, Installation, Commissioning &amp; Trial Operation of Wire Bunching Machine with tapping facility, 1+6 Skip Stranding Line Machine, Coiling &amp; Wrapping Machine on full turn-key basis in BCSL, Khulna, Bangladesh.	1	Set	OSTETM(CT)	BOD	Own	550.00	Planned Dates	9-1-2025	10-1-2025	10-22-2025	11-5-2025	11-12-2025	12-10-2025	1-24-2026
								Planned days	0	30	21	14	7	28	45
41	Supply, Installation, Commissioning, Testing and Trial Run of CAT6/CAT6A Cable Production Plant on full turn-key basis in BCSL, Khulna, Bangladesh	1	Set	OSTETM(CT)	BOD	Own	950.00	Planned Dates	9-1-2025	10-1-2025	10-22-2025	11-5-2025	11-12-2025	12-10-2025	1-24-2026
								Planned days	0	30	21	14	7	28	45
42	Wood Treatment Plant	1	Set	OSTETM(NCT)	HOPE	Own	90.00	Planned Dates	7-10-2025	8-9-2025	8-30-2025	9-13-2025	9-20-2025	10-18-2025	12-2-2025
								Planned days	0	30	21	14	7	28	45
43	Renovation and modernization of the existing electrical overhead conductor and cable plant machinery	1	Job	DPM(CT)	HOPE	Own	1.67	Planned Dates	10-1-2025	10-31-2025	11-21-2025	12-5-2025	12-12-2025	1-9-2026	2-23-2026
								Planned days	0	30	21	14	7	28	45
								Actual date							

১৯/৬/২৫  
 কাজে পরিচালিত কর্মসূচির  
 আর্থিক পরিচালনা (১৯৭৩ ও ১৯৭৪)

১৯/৬/২৫  
 কাজে পরিচালিত কর্মসূচির  
 আর্থিক পরিচালনা (১৯৭৩ ও ১৯৭৪)

44	Installation and commissioning of express feeder lines	1	Set	OTM(NCT)	HOPE	Own	500.00	Planned Dates	10-1-2025	10-31-2025	11-21-2025	12-5-2025	12-12-2025	1-9-2026	2-23-2026	
								Planned days	0	30	21	14	7	28	45	
45	laser printer for printing on cables and ducts	1	Set	OTM(CT)	HOPE	Own	14.20	Planned Dates	10-1-2025	10-31-2025	11-21-2025	12-5-2025	12-12-2025	1-9-2026	2-23-2026	
								Planned days	0	30	21	14	7	28	45	
46	Purchase and installation of machine for making plastic spools for Super Enameled Copper Wire Plant	1	Set	OTM(NCT)	HOPE	Own	46.00	Planned Dates	10-1-2025	10-31-2025	11-21-2025	12-5-2025	12-12-2025	1-9-2026	2-23-2026	
								Planned days	0	30	21	14	7	28	45	
47	coiling machine	1	Set	OSTEM(CT)	HOPE	Own	2.00	Planned Dates	1-1-2026	1-31-2026	2-21-2026	3-7-2026	3-14-2026	4-11-2026	5-26-2026	
								Planned days	0	30	21	14	7	28	45	
48	Printing Segment	As Per required	Pcs	DPM(CT)	HOPE	Own	12.84	Planned Dates	1-1-2026	1-31-2026	2-21-2026	3-7-2026	3-14-2026	4-11-2026	5-26-2026	
								Planned days	0	30	21	14	7	28	45	
49	Procurement Of Various Types Of Electrical Goods	78	Item	EGP (NCT)	HOPE	Own	12.33	Planned Dates	9-11-2025	10-11-2025	11-1-2025	11-15-2025	11-22-2025	12-20-2025	2-3-2026	
								Planned days	0	30	21	14	7	28	45	
50	Supply of Encoder & Motor Drive	4	Pcs	RFQ	HOPE	Own	1.76	Planned Dates	7-31-2025	8-30-2025	9-20-2025	10-4-2025	10-11-2025	11-8-2025	12-23-2025	
								Planned days	0	30	21	14	7	28	45	
51	Procurement Of Treated Wooden Drum	500	Set	DPM	HOPE	Own	16.40	Planned Dates	8-24-2025	9-23-2025	10-14-2025	10-28-2025	11-4-2025	12-2-2025	1-16-2026	
								Planned days	0	30	21	14	7	28	45	
								Actual date								

काठिं खासिंका अखतिका अणुसिंका  
अणुसिंका (अणु व अणुसिंका)  
अणुसिंका अणुसिंका अणुसिंका

29/06/25

काठिं खासिंका अणुसिंका  
अणुसिंका अणुसिंका अणुसिंका

29/06/25

52	Procurement Of Various Types Of Stationery Pad & Forms	34	Item	EGP (NCT)	HOPE	Own	3.99	Planned Dates	12-5-2025	1-4-2026	1-25-2026	2-8-2026	2-15-2026	3-15-2026	4-29-2026		
								Planned days	0	30	21	14	7	28	45	145	
53	Procurement Of Various Types Of Goods for production Department	67	Item	EGP (NCT)	HOPE	Own	23.20	Planned Dates	8-27-2025	9-26-2025	10-17-2025	10-31-2025	11-7-2025	12-5-2025	1-19-2026		
								Planned days	0	30	21	14	7	28	45	145	
54	Procurement Of Transport Service Along With Other Service For Carrying Of Bare Conductor at BREQ Central Store Of Khulna From BCSL, Khulna	21	Trip	RFQ	HOPE	Own	2.14	Planned Dates	7-29-2025	8-28-2025	9-18-2025	10-2-2025	10-9-2025	11-6-2025	12-21-2025		
								Planned days	0	30	21	14	7	28	45	145	
55	Supply Installation testing Commissioning & Trial Operation of 1250KVA Electrical Sub Station, 750KVAR Pfi Unit, MCB and Distribution Board on full Trunkay Basis in BCSL, Khulna, BD	8	item	EGP (NCT)	HOPE	Own	223.00	Planned Dates	11-30-2025	12-30-2025	1-20-2026	2-3-2026	2-10-2026	3-10-2026	4-24-2026		
								Planned days	0	30	21	14	7	28	45	145	
56	Procurement Of PET Strap Belt	3000	Kg	DPM	HOPE	Own	4.80	Planned Dates	9-9-2025	10-9-2025	10-30-2025	11-13-2025	11-20-2025	12-18-2025	2-1-2026		
								Planned days	0	30	21	14	7	28	45	145	
57	Procurement Of Double Cabin Pick-up for BCSL	1	Unit	EGP (NCT)	HOPE	Own	42.50	Planned Dates	9-28-2025	10-28-2025	11-18-2025	12-2-2025	12-9-2025	1-6-2026	2-20-2026		
								Planned days	0	30	21	14	7	28	45	145	

১৯/১১/২৫  
 সিনিয়র প্রকৌশলী  
 বাংলাদেশ বিদ্যুৎ কর্তৃপক্ষ (সিবি ও সিসিবি)  
 বাংলাদেশ সরকার, ঢাকা-১০০

১৯/১১/২৫  
 সিনিয়র প্রকৌশলী  
 বাংলাদেশ বিদ্যুৎ কর্তৃপক্ষ  
 বাংলাদেশ সরকার, ঢাকা-১০০

58	Procurement Of Spare Parts for generator	5	Item	RFQ	HOPE	Own	1.68	Planned Dates	11-5-2025	12-5-2025	12-26-2025	1-9-2026	1-16-2026	2-13-2026	3-30-2026	
								Planned days	0	30	21	14	7	28	45	145
59	Procurement Of Various Types Of Goods	24	Item	RFQ	HOPE	Own	4.28	Planned Dates	9-2-2025	10-2-2025	10-23-2025	11-6-2025	11-13-2025	12-11-2025	1-25-2026	
								Planned days	0	30	21	14	7	28	45	145
60	Procurement Of Different Types Of Wooden Drum for Cable under Framework Contract Agreement	5300	Set	EGP (NCT) under Framework	HOPE	Own	106.36	Planned Dates	8-27-2025	9-26-2025	10-17-2025	10-31-2025	11-7-2025	12-5-2025	1-19-2026	
								Planned days	0	30	21	14	7	28	45	145
61	Procurement Of Various Types Of Construction Materials	108	Item	EGP (NCT)	HOPE	Own	14.99	Planned Dates	10-5-2025	11-4-2025	11-25-2025	12-9-2025	12-16-2025	1-13-2026	2-27-2026	
								Planned days	0	30	21	14	7	28	45	145
62	Supply Of Various Types Of Construction Materials	20	Item	RFQ	HOPE	Own	4.25	Planned Dates	9-9-2025	10-9-2025	10-30-2025	11-13-2025	11-20-2025	12-18-2025	2-1-2026	
								Planned days	0	30	21	14	7	28	45	145
63	Procurement Of Transformer Oil	6	Drum	EGP (NCT)	HOPE	Own	2.66	Planned Dates	9-25-2025	10-25-2025	11-15-2025	11-29-2025	12-6-2025	1-3-2026	2-17-2026	
								Planned days	0	30	21	14	7	28	45	145
64	Procurement Of Various Types Of Pneumatic goods and Seal	67	item	EGP (NCT)	HOPE	Own	4.60	Planned Dates	9-17-2025	10-17-2025	11-7-2025	11-21-2025	11-28-2025	12-26-2025	2-9-2026	
								Planned days	0	30	21	14	7	28	45	145

42/11/25

শ্রীঃ আব্দুল করিম এম.এস.সি.এম.সি.  
 মহাপরিচালক (কম ও মার্কেট)  
 বাংলাদেশ স্ট্রাকচারাল স্টিল সিস্টেম

শ্রীঃ আব্দুল করিম এম.এস.সি.এম.সি.  
 মহাপরিচালক (কম ও মার্কেট)  
 বাংলাদেশ স্ট্রাকচারাল স্টিল সিস্টেম

29.06.25

65	Procurement Of Various Types Of Air Conditioner and DM Water treatment Plant goods	50	item	EGP (NCT)	HOPE	Own	6.64	Planned Dates	9-17-2025	10-17-2025	11-7-2025	11-21-2025	11-28-2025	12-26-2025	2-9-2026		
								Planned days	0	30	21	14	7	28	45	145	
66	Procurement Of Various Types Of Belt & Bearing	79	item	EGP (NCT)	HOPE	Own	7.08	Actual date									
								Planned Dates	9-17-2025	10-17-2025	11-7-2025	11-21-2025	11-28-2025	12-26-2025	2-9-2026		
67	Procurement Of Various Types Of Automobile Goods	152	item	EGP (NCT)	HOPE	Own	46.00	Planned Dates	9-17-2025	10-17-2025	11-7-2025	11-21-2025	11-28-2025	12-26-2025	2-9-2026		
								Planned days	0	30	21	14	7	28	45	145	
68	Procurement Of Various Types Of Mechanical Goods, Metal, and Paint	165	item	EGP (NCT)	HOPE	Own	25.65	Actual date									
								Planned Dates	9-17-2025	10-17-2025	11-7-2025	11-21-2025	11-28-2025	12-26-2025	2-9-2026		
69	Procurement Of Microbus and Fork-lifter for BCSL	2	Pcs	EGP (NCT)	HOPE	Own	16.00	Planned Dates	9-3-2025	10-3-2025	10-24-2025	11-7-2025	11-14-2025	12-12-2025	1-26-2026		
								Planned days	0	30	21	14	7	28	45	145	
70	Procurement Of Various Types Of Accessories For Markem Inaje Injet Printer	3	Nos	DPM (NCT)	HOPE	Own	1.80	Actual date									
								Planned Dates	9-18-2025	10-18-2025	11-8-2025	11-22-2025	11-29-2025	12-27-2025	2-10-2026		
71	Procurement Of Chemically Treated Wooden Drum Size: NRX 30:22	3200	Set	EGP (NCT)	HOPE	Own	96.00	Planned Dates	10-22-2025	11-21-2025	12-12-2025	12-26-2025	1-2-2026	1-30-2026	3-16-2026		
								Planned days		30	21	14	7	28	45	145	
								Actual date									

श्री श्रीराम स्वामी एम.एस.एस.  
 श्रीरामस्वामी (उप & आचार्य)  
 श्रीरामस्वामी काशीनाथ मिशन मिडि  
 इलाहाबाद-201005

श्री श्रीराम स्वामी एम.एस.एस.  
 श्रीरामस्वामी एम.एस.एस.  
 श्रीरामस्वामी काशीनाथ मिशन मिडि  
 इलाहाबाद-201005, श्रीरामस्वामी।।

72	Procurement Of Notebook and Calender for the Year of 2026	3500	Pcs	EGP (NCT)	HOPE	Own	7.90	Planned Dates	1-6-2026	2-5-2026	2-26-2026	3-12-2026	3-19-2026	4-16-2026	5-31-2026	
								Planned days	0	30	21	14	7	28	45	145
73	Procurement Of Various Types Of Cleaning Item	13	Item	EGP (NCT)	HOPE	Own	1.62	Actual date								
								Planned Dates	10-29-2025	11-28-2025	12-19-2025	1-2-2026	1-9-2026	2-6-2026	3-23-2026	
74	Procurement Of Testing Tools & Equipments	25	Item	EGP (NCT)	HOPE	Own	9.00	Planned Dates	6-30-2025	7-30-2025	8-20-2025	9-3-2025	9-10-2025	10-8-2025	11-22-2025	
								Planned days	0	30	21	14	7	28	45	145
75	Procurement Of Goods for QC Section	24	Item	EGP (NCT)	HOPE	Own	2.57	Actual date								
								Planned Dates	10-14-2025	11-13-2025	12-4-2025	12-18-2025	12-25-2025	1-22-2026	3-8-2026	
76	Procurement Of Transport Service Including Loading/Unloading and Other Services for Carrying Of D-11 Conductor at BREB Store Of Khulna, dhaka and Chattogram From BCSL,Khulna	56	Trip	EGP (NCT)	HOPE	Own	16.39	Actual date								
								Planned Dates	10-26-2025	11-25-2025	12-16-2025	12-30-2025	1-6-2026	2-3-2026	3-20-2026	
77	Procurement Of Toshiba e-Studio 2528A Digital Photocopier	1	Unit	DPM	HOPE	Own	3.50	Planned Dates	1-27-2026	2-26-2026	3-19-2026	4-2-2026	4-9-2026	5-7-2026	6-21-2026	
								Planned days	0	30	21	14	7	28	45	145

১৯/০৬/২৫  
 সচিব, বাংলাদেশ সরকার  
 বাংলাদেশ সরকার (স্বাধীনতা সড়ক)  
 ঢাকা-১০০০

১৯/০৬/২৫  
 সচিব, বাংলাদেশ সরকার  
 বাংলাদেশ সরকার (স্বাধীনতা সড়ক)  
 ঢাকা-১০০০

78	Procurement Of Modulation Body Assembled GL for Markem Image Ink-jet Printer	1	No.	DPM	HOPE	Own	1.24	Planned Dates	11-9-2025	12-9-2025	12-30-2025	1-13-2026	1-20-2026	2-17-2026	4-3-2026	145
								Planned days	0	30	21	14	7	28	45	145
79	Supply of Souvenir	1200	Pcs	RFQ	HOPE	Own	7.77	Planned Dates	4-13-2026	5-13-2026	6-3-2026	6-17-2026	6-24-2026	7-22-2026	9-5-2026	145
								Planned days	0	30	21	14	7	28	45	145
80	Procurement Of Pipe & Fittings	55	Item	EGP (NCT)	HOPE	Own	20.00	Planned Dates	11-9-2025	12-9-2025	12-30-2025	1-13-2026	1-20-2026	2-17-2026	4-3-2026	145
								Planned days	0	30	21	14	7	28	45	145
81	Procurement Of Uniforms & Liveries for all the staff of BCSL	As Per required		EGP (NCT)	HOPE	Own	18.10	Planned Dates	5-25-2026	6-24-2026	7-15-2026	7-29-2026	8-5-2026	9-2-2026	10-17-2026	145
								Planned days	0	30	21	14	7	28	45	145
82	Procurement Of Various Types Of Accessories for Markem Image Injet Printer	8	Pcs	DPM	HOPE	Own	2.75	Planned Dates	5-5-2026	6-4-2026	6-25-2026	7-9-2026	7-16-2026	8-13-2026	9-27-2026	145
								Planned days	0	30	21	14	7	28	45	145
83	Supply Of Various Kinds of Goods	As Per required		RFQ	HOPE	Own	3.03	Planned Dates	5-13-2026	6-12-2026	7-3-2026	7-17-2026	7-24-2026	8-21-2026	10-5-2026	145
								Planned days	0	30	21	14	7	28	45	145
84	Procurement Of Various Kinds of Cleaning Item for Welfare Section	As Per required		EGP	HOPE	Own	2.06	Planned Dates	5-25-2026	7-6-2026	8-17-2026	9-14-2026	9-21-2026	10-19-2026	2-16-2027	145
								Planned days	0	42	42	28	7	28	120	145

*Handwritten signature/initials*

कोटि आतिथ्य रक्षण एकाधिकार  
 महाराष्ट्र (कॉन्ट्रॉल)  
 वित्त विभाग, कोटि

*Handwritten signature/initials*  
 29.06.25

कोटि आतिथ्य रक्षण एकाधिकार  
 महाराष्ट्र (कॉन्ट्रॉल)  
 वित्त विभाग, कोटि