

## REVISED ANNUAL PROCUREMENT PLAN (2025-2026)

**Ministry/Division** : Ministry of Information & Broadcasting  
**Agency** : Bangladesh Film Archive  
**Procuring Entity Name & Code** : Project Director, Project Code: 224410600  
**Project Name** : Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad

Project Cost (in Lakh Taka)		
Total	:	4,682.00
GOB (Development)	:	4,682.00
PA	:	----

Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
	GOODS																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD1	Collection of Audio-Visual Documents on the Student-Mass Uprising 2024 from Domestic Sources (4131101)	Lot	3	DPM (NCT) (e-GP/ Manual)	HOPE	GOB	20.00	Actual Dates	-	15/02/2026	25/02/2026	11/03/2026	18/03/2026	21/03/2026	18/04/2026		17/07/2026	
								Planned Days		0	10	14	7	3	28	62	90	
								Actual Dates	-									
GD2	Collection of Audio-Visual Documents on the Student-Mass Uprising 2024 from International Sources (4131101)	Lot	1	DPM (ICT) (e-GP/ Manual)	HOPE	GOB	20.00	Actual Dates	-	17/02/2026	03/03/2026	17/03/2026	24/03/2026	27/03/2026	24/04/2026		23/07/2026	
								Planned Days		0	14	14	7	3	28	66	90	
								Actual Dates	-									
GD3 (Lot 4)	Selection of National Consulting Firms for Production of 200 Interview-Based Documentaries on the Coordinators/Student Leaders/Injured Students/Martyred Families of the Student-Mass Uprising 2024 (4131101)	No.	200	QCBS (e-GP)	HOPE	GOB	800.00	Planned Dates	-	19/02/2026	12/03/2026	02/04/2026	02/05/2026	05/05/2026	19/05/2026		15/03/2027	
								Planned Days		0	21	21	30	3	14	89	300	
								Actual Dates	-									
GD4	Procurement of a Heavy-Duty Photocopier with necessary accessories (4112310)	No.	1	OTM (e-GP)	Project Director	GOB	10.00	Planned Dates	-	30/11/2025	14/12/2025	28/12/2025	04/01/2026	07/01/2026	14/01/2026		13/02/2026	Evaluation ongoing
								Planned Days		0	14	14	7	3	7	45	30	
								Actual Dates	-	12/01/2026	26/01/2026							





Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks	
	GOODS																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD5	Supply of 6 Nos. Desktop Computers, 3 Nos. Laptop Computers and 6 Nos. UPS with necessary accessories (4112202)	Lot	1	OTM (e-GP)	Project Director	GOB	16.65	Planned Dates	-	30/11/2025	14/12/2025	28/12/2025	04/01/2026	07/01/2026	14/01/2026		13/02/2026	Evaluation ongoing	
								Planned Days	-	0	14	14	7	3	7	45	30		
								Actual Dates	-	12/01/2026	26/01/2026								
GD6	Procurement of 2 Nos. Color Laser Printer and 5 nos. Monochrome Laser Printer with necessary accessories (4112202)	Lot	1	RFQM (e-GP)	Project Director	GOB	4.85	Planned Dates	-	18/02/2026	25/02/2026	02/03/2026	05/03/2026	08/03/2026	11/03/2026		26/03/2026		
								Planned Days	-	0	7	5	3	3	3	21	15		
								Actual Dates	-										
GD7	Procurement of 5 Nos. Image Scanner, 20 Nos. 256GB USB Flash Drive and Speakers with necessary Accessories (4112202)	Lot	1	RFQM (e-GP)	Project Director	GOB	5.00	Planned Dates	-	20/02/2026	27/02/2026	04/03/2026	07/03/2026	10/03/2026	13/03/2026		28/03/2026		
								Planned Days	-	0	7	5	3	3	3	21	15		
								Actual Dates	-										
GD8	Procurement of Office Furniture (3 Nos Executive Tables, 3 Nos Executive Chairs and 12 Nos. Front Chairs) (4112314)	Lot	1	RFQM (e-GP)	Project Director	GOB	4.89	Planned Dates	-	23/10/2025	30/10/2025	04/11/2025	07/11/2025	10/11/2025	13/11/2025		13/12/2025	Completed	
								Planned Days	-	0	7	5	3	3	3	21	30		
								Actual Dates	-	11/12/2025	17/12/2025	18/12/2025	18/12/2025	18/12/2025	21/12/2025	10	01/19/2026		
GD9	Procurement of Different types of Goods for Advertisement and Publicity (3211125)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	5.00	Planned Dates	-	15/03/2026	22/03/2026	27/03/2026	30/03/2026	02/04/2026	05/04/2026		15/04/2026		
								Planned Days	-	0	7	5	3	3	3	21	10		
								Actual Dates	-										
GD10	Procurement of Computer Accessories (Toner and Other Computer Equipment) (3255101)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	3.00	Planned Dates	-	18/03/2026	25/03/2026	30/03/2026	02/04/2026	05/04/2026	08/04/2026		18/04/2026		
								Planned Days	-	0	7	5	3	3	3	21	10		
								Actual Dates	-										

*Signature*

*Signature*

*Signature*

Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks	
	GOODS																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD11	Supply of Office Stationery and related Items (3255105)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	8.00	Planned Dates	-	18/02/2026	25/02/2026	28/02/2026	03/03/2026	06/03/2026	09/03/2026		19/03/2026		
								Planned Days	-	0	7	3	3	3	3	19	10		
								Actual Dates	-										
GD12	Supply of Books and Journals on the Student-Mass Uprising 2024 (3211127)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	2.00	Planned Dates	-	02/03/2026	09/03/2026	12/03/2026	15/03/2026	18/03/2026	21/03/2026		05/04/2026		
								Planned Days	-	0	7	3	3	3	3	3	19	15	
								Actual Dates	-										
GD13	Supply, Installation, Testing and Commissioning of 500TB Archival Storage with required accessories (4112310)	Lot	1	OTM (e-GP)	Project Director	GOB	300.00	Planned Dates	-	22/02/2026	08/03/2026	22/03/2026	25/03/2026	28/03/2026	04/04/2026		03/06/2026		
								Planned Days	-	0	14	14	3	3	7	41	60		
								Actual Dates	-										
GD14	Supply and Installation of a Non-Linear Editing Panel with required Accessories (4112310)	Lot	1	OTM (e-GP)	Project Director	GOB	78.00	Planned Dates	-	24/02/2026	06/03/2026	20/03/2026	23/03/2026	26/03/2026	02/04/2026		01/06/2026		
								Planned Days	-	0	10	14	3	3	7	37	60		
								Actual Dates	-										
GD15	Procurement of Office Furniture (File Cabinets – 4 Nos., Steel Almirahs – 4 Nos., Office/Computer Tables – 4 Nos., Computer Chairs – 4 Nos., Conference Table – 1 No., and Conference Chairs – 20 Nos.) (4112314)	Lot	1	OTM (e-GP)	Project Director	GOB	11.11	Planned Dates	-	25/02/2026	07/03/2026	21/03/2026	24/03/2026	27/03/2026	03/04/2026		03/05/2026		
								Planned Days	-	0	10	14	3	3	7	37	30		
								Actual Dates	-										
GD16	Procurement of Video Conferencing System and Related Accessories (4112316)	Lot	1	OTM (e-GP)	Project Director	GOB	12.00	Planned Dates	-	24/02/2026	06/03/2026	20/03/2026	23/03/2026	26/03/2026	02/04/2026		02/05/2026		
								Planned Days	-	0	10	14	3	3	7	37	30		
								Actual Dates	-										

Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
	GOODS																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD17	Establishment of a Specialized Film Museum on the Student-Mass Uprising 2024 (4131101)	Lot	1	OTM (e-GP)	Project Director	GOB	152.00	Planned Dates	-	24/02/2026	10/03/2026	24/03/2026	27/03/2026	30/03/2026	06/04/2026		05/06/2026	
								Planned Days	-	0	14	14	3	3	7	41	60	
								Actual Dates	-									
GD18	Collection of Anthropological Materials on the Student-Mass Uprising 2024 (4131101)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	8.00	Planned Dates	-	05/05/2026	12/05/2026	15/05/2026	18/05/2026	21/05/2026	24/05/2026		08/06/2026	
								Planned Days	-	0	7	3	3	3	3	19	15	
								Actual Dates	-									
GD19	Supply of other equipment and accessories (325105)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	3.00	Planned Dates	-	05/04/2026	12/04/2026	15/04/2026	18/04/2026	21/04/2026	24/04/2026		09/05/2026	
								Planned Days	-	0	7	3	3	3	3	19	15	
								Actual Dates	-									
GD20	Supply of Cleaning and washing items (3211102)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	3.00	Planned Dates	-	02/04/2026	09/04/2026	12/04/2026	15/04/2026	18/04/2026	21/04/2026		06/05/2026	
								Planned Days	-	0	7	3	3	3	3	19	15	
								Actual Dates	-									
GD21	Repairing of Computer equipment (3258103)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	1.00	Planned Dates	-	02/05/2026	09/05/2026	12/05/2026	15/05/2026	18/05/2026	21/05/2026		05/06/2026	
								Planned Days	-	0	7	3	3	3	3	19	15	
								Actual Dates	-									
GD22	Repairing of Motor Vehicles (Jeep) (3258101)	Lot	1	RFQM (e-GP)/ Cash	Project Director	GOB	2.00	Planned Dates	-	02/05/2026	09/05/2026	12/05/2026	15/05/2026	18/05/2026	21/05/2026		05/06/2026	
								Planned Days	-	0	7	3	3	3	3	19	15	
								Actual Dates	-									
<b>Total value of Goods Procurement</b>							<b>1,469.50</b>											

09.2.26  
**Md. Rubel Rana**  
 Deputy Project Director  
 'Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad' Project  
 Bangladesh Film Archive  
 Ministry of Information and Broadcasting  
 Govt. of the People's Republic of Bangladesh

09.2.26  
**Mohammad Ali Sarker**  
 Project Director  
 'Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad' Project  
 Bangladesh Film Archive  
 Ministry of Information and Broadcasting  
 Government of the People's Republic of Bangladesh

09.2.26  
**M. Javed Iqbal**  
 Director General (C.C)  
 Bangladesh Film Archive  
 Ministry of Information & Broadcasting  
 Govt. of the People's Republic of Bangladesh


## REVISED ANNUAL PROCUREMENT PLAN (2025-2026)

**Ministry/Division** : Ministry of Information & Broadcasting  
**Agency** : Bangladesh Film Archive  
**Procuring Entity Name & Code** : Project Director, Project Code: 224410600  
**Project Name** : Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad

Project Cost (in Lakh Taka)		
<b>Total</b>	:	<b>4,682.00</b>
<b>GOB (Development)</b>	:	<b>4,682.00</b>
<b>PA</b>	:	----

Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Status
	SERVICES																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
PS1	Hiring of 01 (one) Microbus on a Monthly Rental Basis Including Driver, Fuel and Maintenance (3211107)	No.	1	OTM (NCT) (e-GP)	Project Director	GOB	48.00	Planned Dates	28/08/2025	28/07/2025	11/08/2025	25/08/2025	25/08/2025	25/08/2025	01/09/2025	15/09/2025		30/06/2027	Contract Signed
								Planned Days	-	0	14	14	0	0	7	14	49	653	
								Actual Dates	18/12/2025		29/12/2025	12/01/2026	13/01/2026	-	14/01/2026	15/01/2026	28		
PS2	Selection of Outsourcing Manpower Supply Firm for Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad Project (3211131)	No.	7	OTM (NCT) (e-GP)	Project Director	GOB	56.00	Planned Dates	12/11/2025	28/08/2025	11/09/2025	25/09/2025	25/09/2025	25/09/2025	02/10/2025	16/10/2025		01/06/2027	Contract Signed
								Planned Days	-	0	14	14	0	0	7	14	49	593	
								Actual Dates	12/11/2025	-	23/11/2025	22/12/2025	29/12/2025	29/12/2025	29/12/2025	30/12/2025	48		

Sl. No	Description Of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Tk.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Status
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
PS3	Selection of 2 (Two) Individual Consultants for the Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad Project (3257101)	No.	2	QCBS (NCT) (e-GP/ Manual)	HOPE	GOB	72.00	Planned Dates	03/03/2026	15/03/2026	15/03/2026	29/03/2026	05/04/2026	10/04/2026	13/04/2026	20/04/2026		30/03/2027	
								Planned Days	-	12	0	14	7	5	3	7	48	344	
								Actual Dates											
PS4	Design, Development, and Deployment of an Interactive Website for the Student-Mass Uprising 2024 (4112202)	No.	1	QCBS (NCT) (e-GP)	Project Director	GOB	37.50	Planned Dates	05/03/2026	17/03/2026	17/03/2026	01/04/2026	15/04/2026	20/04/2026	27/04/2026	11/05/2026		01/06/2027	
								Planned Days	-	12	0	15	14	5	7	14	67	386	
								Actual Dates	-										
<b>Total value of Service Procurement</b>							<b>213.50</b>												

  
 09.2.26  
**Md. Rubel Rana**  
 Deputy Project Director  
 'Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad' Project  
 Bangladesh Film Archive  
 Ministry of Information and Broadcasting  
 Govt. of the People's Republic of Bangladesh

  
 9.2.26  
**Mohammad Ali Sarker**  
 Project Director  
 'Collection and Preservation of Audio-Visual Documents of the Student-Mass Uprising-2024 from Home and Abroad' Project  
 Bangladesh Film Archive  
 Ministry of Information and Broadcasting  
 Government of the People's Republic of Bangladesh

Page 6 of 6

  
 9.2.26  
**M. Javed Iqbal**  
 Director General (C.C)  
 Bangladesh Film Archive  
 Ministry of Information & Broadcasting  
 Govt. of the People's Republic of Bangladesh