



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation In Cox's Bazar District
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
বিএফডিসি ভবন, ২৩-২৪, কাওরান বাজার
তেজগাঁও, ঢাকা-১২১৫



পত্র নং-৩৩.০৩.০০০০.১১৫.০৮.০০১.২৪.০৯

তারিখ: ৩০ আষাঢ়, ১৪৩১
১৪ জুলাই, ২০২৪


বিষয়: ২০২৪-২৫ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচি (ADP) বাস্তবায়নের লক্ষ্যে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) কর্পোরেশনের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন কর্তৃক বাস্তবায়নাধীন “Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation in Cox's Bazar District” প্রকল্পের ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) ক্রয়কারী কার্যালয় প্রধান (চেয়ারম্যান মহোদয়), বামউক, ঢাকা কর্তৃক অনুমোদিত হয়েছে।

০২। বর্ণিতাবস্থায়, অনুমোদিত ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP), কর্পোরেশনের ওয়েবসাইটে প্রকাশের পরবর্তী ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) এর অনুলিপি- ৪ পৃষ্ঠা।

যুগ্ম পরিচালক
বামউক, ঢাকা।



মোঃ রাজিবুল আলম

প্রকল্প পরিচালক

Improvement of Fish
Landing Center of
BFDC in Cox's Bazar District

অনুলিপি:

- ১। পি এস টু চেয়ারম্যান (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য), বামউক, ঢাকা।
- ২। অফিস কপি।

Government of the People's Republic of Bangladesh
Office of the Project Director
Improvement of Fish Landing Centers of Bangladesh Fisheries Development Corporation
in Cox's Bazar District

ANNUAL PROCUREMENT PLAN (FY:2024-2025)

Ministry/Division	:	Ministry of Fisheries & Livestock
Agency	:	Bangladesh Fisheries Development Corporation
Procuring Entity Name	:	Project Director
Project Name	:	'Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation in Cox's Bazar District'
Project Code	:	224399400
Head of Procuring Entity	:	Chairman, Bangladesh Fisheries Development Corporation.
Reporting Period	:	July/2024 – June/2025

Procurement Plan for Consulting Service and Non-Consulting Service (2024-2025)

Sl. No	Package No	Description of Procurement Package according to DPP	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code For Process	Not Use In Goods	Invite Advertiser EOJ/Tender	Tender/EOI opening	Proposal/Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Time Code For Process
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	SD-3	Consultancy firm (Local)	No	01	QCBS Method	HOPE	GoB (Loan)	62.00	Planned Dates		14/07/2024	28/07/2024	27/08/2024	01/09/2024	08/09/2024	06/10/2024	
									Planned days		0	15	30	05	07	28	85
									Actual days								
02	SD-2	Outsourcing/Service purchase	Person	13	OTM Method	HOPE	GoB (Loan)	151.63	Planned Dates		14/07/2024	28/07/2024	27/08/2024	01/09/2024	08/09/2024	06/10/2024	85
									Planned days		0	15	30	05	07	28	
									Actual days								
Grand Total= (01 to 02)								213.63									

অনুমোদিত

২০/০৭/২০২৪

১২/০৮/২০২৪

প্রকল্প পরিচালক
প্রকল্প পরিচালক
বাংলাদেশ মৎস্য উন্নয়ন কর্তৃপক্ষের
আবাসিক অফিস

বাংলাদেশ মৎস্য উন্নয়ন কর্তৃপক্ষ
উ. আবাসিক অফিস
চরভাঙ্গা (অতিরিক্ত দায়িত্ব)
বাংলাদেশ মৎস্য উন্নয়ন কর্তৃপক্ষ

Government of the People's Republic of Bangladesh
Office of the Project Director
Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation
in Cox's Bazar District

ANNUAL PROCUREMENT PLAN (FY:2024-2025)

Ministry/Division	:	Ministry of Fisheries & Livestock
Agency	:	Bangladesh Fisheries Development Corporation
Procuring Entity Name	:	Project Director
Project Name	:	'Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation in Cox's Bazar District'
Project Code	:	224399400
Head of Procuring Entity	:	Chairman, Bangladesh Fisheries Development Corporation.
Reporting Period	:	July/2024 – June/2025

Procurement Plan for Goods (2024-2025)

Sl No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use in Goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	GID-01	Telephone	Set	1	RFQ Method	Project Director	GOB (Loan)	0.20	Planned Dates Planned days		28/07/2024 0	05/08/2024 09	11/08/2024 07	14/08/2024 04	20/08/2024 07	04/09/2024 14
02	GID-03	Desktop/Laptop computer & accessories	Set	4	RFQ Method	Project Director	GOB (Loan)	4.00	Planned Dates Planned days Actual days		28/07/2024 0	05/08/2024 09	11/08/2024 07	14/08/2024 04	20/08/2024 07	04/09/2024 14
03	GID-04	Projector & other accessories with laptop	Set	1	RFQ Method	Project Director	GOB (Loan)	2.50	Planned Dates Planned days Actual days		28/07/2024 0	05/08/2024 09	11/08/2024 07	14/08/2024 04	20/08/2024 07	04/09/2024 14
04	GID-05	Camera	Set	1	RFQ Method	Project Director	GOB (Loan)	1.75	Planned Dates Planned days Actual days		28/07/2024 0	05/08/2024 09	11/08/2024 07	14/08/2024 04	20/08/2024 07	04/09/2024 14
05	GID-06	Photocopy machine	Set	1	RFQ Method	Project Director	GOB (Loan)	2.50	Planned Dates Planned days Actual days		28/07/2024 0	05/08/2024 09	11/08/2024 07	14/08/2024 04	20/08/2024 07	04/09/2024 14

(Signature)

(Signature)

SI No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use in Goods	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
06	GD-07	Furniture	No.	40	OTM Method	Project Director	GOB (Loan)	9.90	Planned Dates Planned days Actual days		01/08/2024 0 0	20/08/2024 20 0	19/09/2024 30 0	24/09/2024 05 0	30/09/2024 07 0	27/10/2024 28 0
07	GD-08	Motorcycle	No.	2	RFQ Method	Project Director	GOB (Loan)	3.00	Planned Dates Planned days Actual days		28/07/2024 0 0	05/08/2024 09 0	11/08/2024 07 0	14/08/2024 04 0	20/08/2024 07 0	04/09/2024 14 0
08	GD-9	Pontoon & Gangway (Bridge, ramp, pier, anchor block)	Set	2	OTM Method	As per JICA's Rule	JICA	2538.06	Planned Dates Planned days Actual days		01/08/2024 0 0	20/08/2024 20 0	19/09/2024 30 0	24/09/2024 05 0	30/09/2024 07 0	27/10/2024 28 0
09	GD-10	Repair of existing pontoon & gangway	Set	1	DPM to Chattoogram Fish Harbor, BFDC	Hope	GOB (Loan)	61.23	Planned Dates Planned days Actual days		15/10/2024 0 0	29/10/2024 14 0	14/11/2024 14 0	21/11/2024 07 0	28/11/2024 07 0	25/12/2024 28 0
10	GD-13	Air condition	No.	1	RFQ Method	Project Director	GOB (Loan)	1.50	Planned Dates Planned days Actual days		28/07/2024 0 0	05/08/2024 09 0	11/08/2024 07 0	14/08/2024 04 0	20/08/2024 07 0	04/09/2024 14 0
Grand Total= (01 to 10)									2624.64							

অনুমোদিত

১৯/০৮/২০২৪

প্রকল্প পরিচালক
আবু হাশিম আলম
প্রকল্প পরিচালক
আবু হাশিম আলম
আবু হাশিম আলম
আবু হাশিম আলম

বাংলাদেশ মহাসড়ক উন্নয়ন কর্পোরেশন

Government of the People's Republic of Bangladesh
Office of the Project Director
Improvement of Fish Landing Fisheries Development Corporation
in Cox's Bazar District

ANNUAL PROCUREMENT PLAN (FY:2024-2025)

Ministry/Division	:	Ministry of Fisheries & Livestock
Agency	:	Bangladesh Fisheries Development Corporation
Procuring Entity Name	:	Project Director
Project Name	:	'Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation in Cox's Bazar District'
Project Code	:	224399400
Head of Procuring Entity	:	Chairman, Bangladesh Fisheries Development Corporation.
Reporting Period	:	July/2024 – June/2025

Procurement Plan for Civil Works (2024-2025)

Sl No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Proc. \$	Not Use in Go ds	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	WD-9	Revetment (Gravity type & slope)	sqm	3176.69	OTM	As per JIC A's Rule	JIC A	4151.54	Planned Dates		01/08/2024	20/08/2024	19/09/2024	24/09/2024	30/09/2024	27/10/2024
									Planned days		0	20	30	05	07	28
02	WD-11	Temporary shade for fish landing during construction period (Steel Structure)	sqm	1457.24	DPM to Chatogram Fish Harbor, BFDC	Hope	GOB (Loan)	497.24	Actual days		15/10/2024	29/10/2024	14/11/2024	21/11/2024	28/11/2024	25/12/2024
									Planned Dates		0	14	14	07	07	28
									Actual days							
Grand Total= (01 to 02)									4648.78							

অনুমোদিত

১৯/১০/২০২৪

প্রকল্প পরিচালক
মোঃ বাবুল আলম
প্রকল্প পরিচালক
বাংলাদেশ মৎস্য উন্নয়ন কর্তৃকরণ কেন্দ্র
আওতাধীন কর্তৃপক্ষের অধীন
আবাসিক অংশ

১৯/১০/২০২৪

প্রকল্প পরিচালক
বাংলাদেশ মৎস্য উন্নয়ন কর্তৃকরণ কেন্দ্র
আবাসিক অংশ