

Ministry/Division : Ministry of Environment, Forest & Climate Change
 Agency : Bangladesh Forest Industries Development Corporation
 Procuring Entity Name & Code : BFIDC, Head Office, Dhaka.
 Project / Program Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BFIDC, Head Office, 73, Motijheel C/A, Dhaka-1000																	
1	3 LED display and 1 video conference camera	LS	-	OTM	HoPE	Own source	14	Planned Dates Planned Days Actual Dates									15-Jul-24
2	Laptop/Desktop and accessories	LS	-	OTM	HoPE	Own source	7	Planned Dates Planned Days Actual Dates							9-Jul-24		8-Aug-24
3	Medicine	LS	-	DPM	HoPE	Own source	0.7	Planned Dates Planned Days Actual Dates									16-Aug-24
4	Stationary & Printing Items	LS	-	OTM	HoPE	Own source	10	Planned Dates Planned Days Actual Dates		7-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24		16-Sep-24
5	Board Room A/C	1	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates			15	5	7	7	7	41	
Sub-Total=																	
							34.7										
6	Medicine	LS	-	DPM	HoPE	Own source	1	Planned Dates Planned Days Actual Dates		7-Mar-25	7-Mar-25	7-Mar-25	14-Mar-25	14-Mar-25	14-Mar-25	7	13-Apr-25
7	Fire Fighting	LS	-	OTM	HoPE	Own source	10	Planned Dates Planned Days Actual Dates		7-Oct-24	22-Oct-24	27-Oct-24	3-Nov-24	10-Nov-24	17-Nov-24	41	17-Dec-24

[Handwritten signature]


Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	on o. contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates		12-Jul-24	27-Jul-24	1-Aug-24	8-Aug-24	15-Aug-24	15-Aug-24	-	14-Sep-24	
8	Building Repair, Water Leak Repair	LS	-	RFQ	HoPE	Own source	2.5	Planned Days Actual Dates		15	5	7	7			34		
9	CC Camera	LS	-	OTM	HoPE	Own source	1	Planned Dates Planned Days Actual Dates		7-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24	-	16-Sep-24	
10	Microbus Repair 53-3789	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	10-Aug-24	34	9-Sep-24	
11	Microbus Repair 566355	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Aug-24	22-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	10-Sep-24	-	10-Oct-24	
12	Microbus Repair 566354	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Sep-24	22-Sep-24	27-Sep-24	4-Oct-24	11-Oct-24	11-Oct-24	-	10-Nov-24	
Sub-Total=								16.75										
13	Jeep Repair 137443	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Oct-24	22-Oct-24	27-Oct-24	3-Nov-24	10-Nov-24	10-Nov-24	34	10-Dec-24	
14	Car Repair and Maintenance 473231	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Nov-24	22-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	11-Dec-24	34	10-Jan-25	
15	Car Repair and Maintenance 439270	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7-Dec-24	22-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	10-Jan-25	34	9-Feb-25	





Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	Car Repair and Maintenance 439271	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7- Jan-25	22- Jan-25	27- Jan-25	3- Feb-25	10- Feb-25	10- Feb-25	-	12- Mar-25
17	Car Repair and Maintenance 128952	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Actual Dates		7- Feb-25	22- Feb-25	27- Feb-25	6- Mar-25	13- Mar-25	13- Mar-25	-	12- Apr-25
18	Car Repair and Maintenance 493070	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		7- Mar-25	22- Mar-25	27- Mar-25	3- Apr-25	10- Apr-25	10- Apr-25	-	10- May-25
Sub-Total=								4.5									
19	Room Creation 3rd Floor	LS	-	RFQ	HoPE	Own source	2	Planned Dates Planned Days Actual Dates		7- Apr-25	22- Apr-25	27- Apr-25	4- May-25	11- May-25	11- May-25	-	10- Jun-25
20	Dress	LS	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates		7- Sep-24	22- Sep-24	27- Sep-24	4- Oct-24	11- Oct-24	11- Oct-24	-	10- Nov-24
21	ID Card	LS	-	RFQ	HoPE	Own source	1	Planned Dates Planned Days Actual Dates		7- Nov-24	22- Nov-24	27- Nov-24	4- Dec-24	11- Dec-24	11- Dec-24	-	10- Jan-25
22	Electrical Maintenance	LS	-	OTM	HoPE	Own source	10	Planned Dates Planned Days Actual Dates		7- Jan-25	22- Jan-25	27- Jan-25	3- Feb-25	10- Feb-25	17- Feb-25	-	19- Mar-25
23	Generator Maintenance	LS	-	OTM	HoPE	Own source	5	Planned Dates Planned Days Actual Dates		7- Feb-25	22- Feb-25	27- Feb-25	6- Mar-25	13- Mar-25	20- Mar-25	-	19- Apr-25
24	Annual Report	LS	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates		7- Mar-25	22- Mar-25	27- Mar-25	3- Apr-25	10- Apr-25	10- Apr-25	-	10- May-25

[Handwritten Signature]

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9 Planned Dates	10	11 7-Apr-25	12 22-Apr-25	13 27-Apr-25	14 4-May-25	15 11-May-25	16 18-May-25	17	18 17-Jun-25	
25	Computer and Accessories	10	-	OTM	HoPE	Own source	15	Planned Days Actual Dates			15	5	7	7	7	41		
26	Lift Servicing	LS	-	RFQ	HoPE	Own source	2.8	Planned Dates Actual Dates		10-Jan-25	25-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	-	2 April-25	
27	Staff Bus Rental			RFQ	HoPE	Own source	28.69	Planned Dates Actual Dates		20-Dec-24	04-Jan-25	09-Jan-25	16-Jan-25	23-Jan-25	30-Jan-25	-	12 Mar-25	
28	Table and Almirah	nos	3	DPM	HoPE	Own source	1.5	Planned Days Actual Dates		30-Dec-24	30-Dec-24	16-Jan-25	16-Jan-25	16-Jan-25	19-Jan-25	-	19-Jan-25	
29	Chair Supply and Vernishing at Dir-P&C Room	nos	3	DIR	HoPE	Own source	0.5	Planned Dates Actual Dates		18-Feb-25	05-Mar-25	10-Mar-25	17-Mar-25	24-Mar-25	31-Mar-25	41	11 May-25	
30	Generators Battery	LS	2	RFQ	HD	Own source	0.6	Planned Dates Actual Dates		02-Mar-25	17-Mar-25	22-Mar-25	29-Mar-25	05-April-25	12-April-25	41	23 May-25	
31	Monthly Internet Service	LS		RFQ	HoPE	Own source	2.95	Planned Days Actual Dates		04-Oct-24	19-Oct-24	24-Oct-24	31-Oct-24	07-Nov-24	14-Nov-24		25 Dec-24	
32	Shoes and Socks	LS		RFQ	HoPE	Own source	1.3	Planned Dates Actual Dates		10-Nov-24	25-Nov-24	30-Nov-24	07-Dec-24	14-Nov-24	21-Nov-24	41	31 Dec-24	
Sub-Total=							77.34											
Total							133.29											


 ২০/০৪/২০২৫
 মোঃ মাসুদ রানা
 সহকারী প্রকৌশলী
 বাংলাদেশ বনশির উন্নয়ন কর্পোরেশন
 ৭৩, মতিঝিল বা/এ, ঢাকা-১০০০


 ২০.০৪.২৫
 মোছাব্বিস নাছিমা আশতার
 ব্যবস্থাপক (প্রশাসন)
 ক্রম শীখা
 বিএফআইডিসি, সদর লডন, ঢাকা।