



বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন
BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION
(পরিবেশ, বন ও জনবস্তু পরিবর্তন মন্ত্রণালয়)



সাজু মাতামুহুরী কাঠ আহরণ ও কার্ণিচার ইউনিট (SMP & FU)

মোহরা, কালুরঘাট, চট্টগ্রাম

রাবার কাঠ শক্ত, টেকসই ও উন্নতমানের
আপনিও রাবার কাঠ ব্যবহার করুন।

শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ

ফোন: +৮৮০২-৪১৩৮৮১৩৩, Email: bfidc_smp@yahoo.com
smp@bfidc.gov.bd

পত্র নং-ভান্ডার-২/এসএমপি/২০২৩-২৪/১২২৮

তারিখ: ২৫/০৬/২০২৪খ্রি:

At
হান্না গাধর

বিষয় : ২০২৩-২৪ অর্থ বছরের সংশোধিত/ক্রয় পরিকল্পনা প্রসঙ্গে।

সূত্র: ২২.০৩.০০০০.১১৪.০৭.০০২.২২.১২৫ তারিখ: ২৫-০৬-২০২৪খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের আলোকে মহোদয়ের সদয় অবগতির জন্য বিএফআইডিসি, সাজু মাতামুহুরী কাঠ আহরণ ও কার্ণিচার ইউনিট (SMP & FU), কালুরঘাট, চট্টগ্রাম এর ২০২৩-২৪ অর্থবছরের সংশোধিত/ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য সংযুক্ত করে প্রেরণ করা হলো।

সংযুক্ত : ০৫(পাঁচ) পাতা।

দৃষ্টি আকর্ষণ: পরিচালক (পরিকল্পনা ও উন্নয়ন) বিএফআইডিসি, সদর দপ্তর, ঢাকা।

বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন
ডায়েরি নং- ৩০৬ তারিখ: ২৫/০৬/২৪

<input type="checkbox"/> সর্বোচ্চ অধিকার	<input type="checkbox"/> অতিরিক্ত অধিকার	<input type="checkbox"/> অফিস	<input type="checkbox"/> রুটিন
<input type="checkbox"/> পরিচালক (অর্থ)	<input type="checkbox"/> উপস্থাপন কর্তৃক	<input type="checkbox"/> প্রয়োজনীয় ব্যবস্থা গ্রহণ	<input type="checkbox"/> বাস্তবায়ন ক.এ
<input type="checkbox"/> পরিচালক (পরিকল্পনা ও উন্নয়ন)	<input type="checkbox"/> পরিচালক (উৎপাদন ও বাণিজ্য)	<input type="checkbox"/> আয়োজনা কর্তৃক	<input type="checkbox"/> প্রকল্প পরিচালনা কর্তৃক
<input type="checkbox"/> সচিব	<input type="checkbox"/> এক ম. বচিব	<input type="checkbox"/> পি.এ.	<input type="checkbox"/> ডি.এ.

মাননীয় চেয়ারম্যান
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন
“বনশিল্প ভবন”
৭৩, মতিঝিল বা/এ,
ঢাকা - ১০০০।

At
(মো: আতিকুর রহমান)
ব্যবস্থাপক (চ:দা)

বিএফআইডিসি, এসএমপি, কালুরঘাট, চট্টগ্রাম।
মোবাইল নংঃ- ০১৮২৩-৪৬৩৬৪১

Annual Procurement Plan 2023-24
(Materials/ Goods)

B.F.I.D.C. SANGU MATAMUHURI TIMBER EXTRACTION & Furniture UNIT, CHITTAGONG.

Pa ck a g e N o	Descrip tion of procure ment Package Material s	Procure ment Method & Type	Contract Approving Authority	Source of Fund	Unit	Quantity (Figure in thousand)	Est. Cost in Tk. (Figure in thousand)	Time Code for Process	Advertis e EOI	Invite/Adv ertise Tender	Tender Proposal Opening	Tender Proposal & Evaluatio n	Approval	Notificatio n of Award	Total Time of Contract Signature	Time for Completion of Contract										
																	3	4	5	6	7	8	9	10	11	12
1	Forest Round Timber (Misc.)	Average auction Value/ OTM/ RFQ	AGM S.M.P. Ctg	OWN	Cubic Feet (cft)	1.36	2158.29	149.00	Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024									
																		Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Actual date	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Actual date	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Actual date	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Actual date	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
																		Planned dates	---	05.12.2023	30.08.2023	31.8.2023	31.08.2023	22.08.2023	---	30.6.2024
2	Rubber Log	Average auction Value/ OTM/ RFQ	AGM S.M.P. Ctg	OWN	Cubic Feet (cft)	15.00	2100.00	2100.00	Planned dates	---	05.07.2023	23.7.2023	5.8.2023	5.10.2022	10.10.2023	---	30.06.24									
																		Actual date	---	05.07.2023	23.7.2023	5.8.2023	5.10.2022	10.10.2023	---	30.06.24
																		Planned dates	---	05.12.2023	23.12.2023	27.12.23	5.12.2023	10.12.2023	---	30.06.2024
																		Actual date	---	09.09.23	25.09.23	08.11.23	14.11.23	22.11.23	---	30.06.2024
																		Planned dates	---	05.12.2023	23.12.2023	27.12.23	5.12.2023	10.12.2023	---	30.06.2024
																		Actual date	---	7.11.2023	27.11.2023	28.11.23	28.11.23	29.11.23	---	30.06.2024
																		Planned dates	---	05.07.2023	23.7.2023	5.8.2023	5.10.2022	10.10.2023	---	30.06.24
																		Actual date	---	05.07.2023	23.7.2023	5.8.2023	5.10.2022	10.10.2023	---	30.06.24
																		Planned dates	---	05.12.2023	23.12.2023	27.12.23	5.12.2023	10.12.2023	---	30.06.2024
																		Actual date	---	09.09.23	25.09.23	08.11.23	14.11.23	22.11.23	---	30.06.2024
3	Size Timber (Misc.)	Average auction Value/ OTM/ RFQ	Board of Directors/ AGM S.M.P. Ctg	OWN	Cubic Feet (cft)	0.893	2578.00	2578.00	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024									
																		Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
																		Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024
TOTAL=						10744.00																				
						0.893	2578.00	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.098	281.84	Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.872	2573.75	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.998	2703.10	Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.790	2488.50	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.897	941.83	Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.578	2257.82	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.685	2004.33	Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.730	2257.80	Planned dates	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										
						0.905	2171.37	Actual date	---	16.7.2023	01.08.2023	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024										

Roshni

[Signature]

[Signature]

Annual Procurement Plan 2023-24
(Materials/Goods/Service)
B.F.I.D.C. SANGU MATAMUHURI TIMBER EXTRACTION & Furniture UNIT, CHITTAGONG.

Pack age No	Description of procurement Package Materials	Unit	Quantity (Figure in thousand)	Procure ment Method & Type	Contract Approvin g Authority	Source of Fund	Est. Cost in Tk. (Figure in thousand)	9		10	11	12	13	14	15	16	17
								Time Code for Process	Adverti se EOI								
1							84.00	Planned dates	---	20.7.2023	03.08.23	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024	
								actual Date	--	06.08.23	13.08.23	13.08.23	13.08.23	13.08.23	--	01.09.23	
								Planned dates		20.7.2023	03.08.23	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024	
6	BOARD& hardware	AS PER NOA	AS PER NOA	OTM/ RFQ	AGM SMP. Ctg	OWN	2470.00	Planned dates		14.01.24	31.01.24	01.02.24	01.02.24	01.02.24	12.02.24	---	11.03.24
								actual Date		20.7.2023	03.08.23	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024	
								Planned dates		01.02.24	19.02.24	20.02.24	20.02.24	17.04.24	---	16.05.24	
10.	Computer & Accessories	AS PER NOA	1 set	Cash/R FQ	AGM SMP. Ctg	OWN	100.00	Planned dates		20.7.2023	03.08.23	7.8.2023	12.8.2023	16.8.2023	---	30.6.2024	
								actual Date		04.04.24	23.04.24	24.04.24	24.04.24	12.05.24	---	11.06.24	
								Planned dates		31.01.24	07.02.24	07.02.24	08.02.24	10.02.24	---	20.02.24	
11.	Furniture	AS PER NOA	AS PER NOA	OTM/ RFQ	AGM SMP. Ctg	OWN	1003.00	Planned dates	---	22.11.2023	14.12.2023	28.12.23	5.1.2024	12.1.2024	---	30.06.2024	
								Actual Date		08.05.24	26.05.24	27.05.24	27.05.24	29.05.24	---	10.06.24	
								Planned dates		22.11.2023	14.12.2023	28.12.23	5.1.2024	12.1.2024	---	30.06.2024	
12.	Plant & machinery	AS PER NOA	AS PER NOA	OTM/ RFQ	Board of Directors/ AGM SMP. Ctg	OWN	6828.00	Planned dates		06.06.24	23.06.24	24.06.24	27.06.24	28.06.24	---	30.06.24	
								Actual Date									
Total=							12327.70										

Rashed
25.06.24
Accounts Head

25/06/2024
Assistant Engineer

25.06.2024
Manager

Annual Procurement Plan 2023-24
(Service)

B.F.I.D.C. SANGU MATAMUHURI TIMBER EXTRACTION & FURNITURE UNIT, CHITTAGONG.

Pac kag No	Description of procurement (Package Materials)	Unit	Quantity (Figure in thousand)	Procure ment Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk. (Figure in thousand)	Time Code for Process		Adver tise EOI	Invite/ Advertise Tender	Tender Proposal Opening	Tender Proposal & Evaluation	Approval	Notifi cation of Award	Total Time of Contr act Signa ture	Time for Completion of Contract									
								Planned dates	Actual date																	
1.	Assembling Work Of Dunnage	Number	-	OTM/ RFQ	AGM SMP. C/g	OWN	-	Planned dates	---	-	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024									
																		35.00	Planned date	26.07.2023	10.8.2023	12.8.2023	13.8.2023	16.8.2023	---	31.12.2023
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	23.11.23	11.12.23	12.12.23	12.12.23	03.02.24	--	15.04.2024	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	08.02.24	27.02.24	28.02.24	28.02.24	14.03.24	---	30.06.24	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	04.04.24	23.04.24	24.04.24	24.04.24	13.06.24	---	30.06.24	
2.	Furniture & polish work	Number	As per required	OTM/ RFQ	AGM SMP. C/g	OWN	2499.00	Planned dates	---	-	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024									
																		3360.74	Planned date	20.7.2023	10.8.2023	12.8.2023	13.8.2023	16.8.2023	---	31.12.2023
																		Actual date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	08.02.24	27.02.24	28.02.24	28.02.24	14.03.24	---	30.06.24	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	04.04.24	23.04.24	24.04.24	24.04.24	13.06.24	---	30.06.24	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	26.07.2023	10.8.2023	12.8.2023	13.8.2023	16.8.2023	---	31.12.2023	
																		Planned date	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
Actual date	18.10.23	26.10.23	26.10.23	26.10.23	26.10.23	--	30.10.2023																			
Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024																			
Actual date	20.7.2023	15.8.2023	20.8.2023	20.8.2023	25.8.2023	---	30.06.2024																			
Planned date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024																			
3.	Assembling Work of Furniture	Number	As per required	OTM/ RFQ	AGM SMP. C/g	OWN	3654.00	Planned dates	---	-	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024									
																		3591.00	Planned date	20.7.2023	10.8.2023	12.8.2023	13.8.2023	16.8.2023	---	31.12.2023
																		Actual date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
																		Planned dates	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	18.10.23	26.10.23	26.10.23	26.10.23	26.10.23	--	30.10.2023	
																		Planned date	20.7.2023	15.8.2023	20.8.2023	25.8.2023	28.8.2023	---	30.06.2024	
																		Actual date	20.7.2023	15.8.2023	20.8.2023	20.8.2023	25.8.2023	---	30.06.2024	
																		Planned date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
																		Actual date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
																		Planned date	14.11.23	30.11.23	02.12.23	02.12.23	03.12.23	--	20.01.2024	
Total=							10959.50																			

Rashed  

4.	Carrying/ Loading/ Unloading	Number	As per required	OTM/ RFQ	AGM SMP. Ctg	OWN	Total=		Planned dates	Actual date	Planned dates	Actual date	Planned dates	Actual date	Planned dates	Actual date	Planned dates	Actual date	Planned dates	Actual date	
							3483.00	3404.00													
							1747.400														
							200.00														
							2498.00														
							3383.20														
							407.00														
							336.00														
							6824.20														
5.	Repairing Work of Vahicals	Number	As per required	Cash/ RFQ	AGM SMP. Ctg	OWN	101.40														
							101.40														
							101.40														
							101.40														
							101.40														
6	Repairing Macherants	Number	As per required	Cash/ RFQ	AGM SMP. Ctg	OWN	279.80														
							279.80														
							279.80														
							279.80														
							279.80														

Rashid
25.06.24
Accounts Head

SAQ 12028
Assistant Engineer

SA
25.06.2024
Manager

Annual Procurement Plan 2023-24
(Works)

B.F.I.D.C. SANGU MATAMUHURI TIMBER EXTRACTIO & FURNITURE UNIT, CHITTAGONG.

Pac kag No	Description of procurement Package Materials	Unit	Quantity (Figure in thousand)	Procure ment 1 Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk. (Figure in thousand)	Time Code for Process	Adver tise EOI	Invie/ Advertise Tender	Tender Proposal Opening	Tender Proposal & Evaluation	Approval	Notification of Award	Total Time of Contract Signature	Time for Completi on of Contract
1.	Road/Bridge/ Culverts/Gate	sq.ft	1.00	OTM	DO	OWN	2000.00									
2.	Factory shed	sq.ft	1.00	OTM	DO	OWN	5000.00									
						Total=	7000.00									

Rashed
25/06/24
Accounts Head

25/06/2024
Assistant Engineer

25.06.2024
Manager