



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়  
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
রাবার বিভাগ  
টাংগাইল-শেরপুর জোন, মধুপুর, টাংগাইল।  
E-mail: gmmadhupurrd@gmail.com



রাবার কাঠ শক্ত, টেকসই ও উন্নতমানের। আপনিও  
রাবার কাঠের আসবাবপত্র ব্যবহার করুন।

সূত্র নং ৪- রাষ্ট্রবিঃমধু/সং-২(৬০)/২০২৩-২০২৪/ ২৩২

তারিখ :- ০৩/০৩/২৪

✓ মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)  
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
“বনশিল্প ভবন”  
৭৩, মতিঝিল বানিজ্যিক এলাকা  
ঢাকা-১০০০।


বিষয় : ২০২৩-২০২৪ অর্থ বছরের ক্রয় পরিকল্পনা আংশিক সংশোধন পূর্বক অন্তর্ভুক্ত করা প্রসঙ্গে।

উপর্যুক্ত বিষয়ে সদয় অবগতির জন্য জানানো যাচ্ছে যে, বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর জোন দপ্তর এবং অত্র জোনের আওতাধীন পীরাগাছা, চাঁদপুর, সন্তোষপুর ও কমলাপুর রাবার বাগানের ২০২৩-২০২৪ অর্থ বছরের প্রেরিত ক্রয় পরিকল্পনা আংশিক সংশোধন পূর্বক অন্তর্ভুক্ত করণের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

দপ্তর/বাগান ভিত্তিক সংশোধিত অন্তর্ভুক্তি করণের বিবরণ নিম্নরূপ :-

ক্রমঃ	দপ্তর/ বাগানের নাম	অন্তর্ভুক্ত করণের বিবরণী	মন্তব্য
০১	বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর জোন দপ্তর	Road/Bridge & Culverts	PART : A (WORKS) ক্রমিক নং-২
০২	পীরাগাছা রাবার বাগান, মধুপুর, টাঙ্গাইল	Wheels(Tractor & Trolley)	PART : B (GOODS) ক্রমিক নং-০৬
০৩	চাঁদপুর রাবার বাগান, মধুপুর, টাঙ্গাইল	partition Plate of coagulating tank	PART : B (GOODS) ক্রমিক নং-০২
		Tyer of Latex Van	PART : B (GOODS) ক্রমিক নং-০৬
০৪	সন্তোষপুর রাবার বাগান, ফুলবাড়ীয়া, ময়মনসিংহ	Water Tank/ Submersible Pump	PART : A (WORKS) ক্রমিক নং-৩
		Laptop	PART : B (GOODS) ক্রমিক নং-০৬
		IPS	PART : B(GOODS) ক্রমিক নং-০৭
০৫	কমলাপুর রাবার বাগান, মধুপুর, টাঙ্গাইল	Double Cabin Pick-Up	PART : B (GOODS) ক্রমিক নং-০১
		Tractor	PART : B (GOODS) ক্রমিক নং-০৪
		Water Supply /Submarsibal Pump	PART : B (GOODS) ক্রমিক নং-০৮
		CC Cmaera, Television, Refrsgarator	PART : B (GOODS) ক্রমিক নং-১১
	Computer, Scanner, Printer, Photocopy Mechine	PART : B (GOODS) ক্রমিক নং-১২	

সংযুক্তি ৪ বর্ণনামতে ২৮ (আটাশ) পাতা।

  
(মোহাম্মদ ইসমাইল হোসেন)  
মহাব্যবস্থাপক  
বিএফআইডিসি, রাবার বিভাগ  
টাংগাইল-শেরপুর জোন।

সূত্র নং ৪- রাষ্ট্রবিঃমধু/সং-২(৬০)/২০২৩-২০২৪/  
সদয় অবগতি/কার্যার্থে অনুলিপি :-

তারিখ :-

- ১। পরিচালক (পরিকল্পনা ও উন্নয়ন), বিএফআইডিসি, সদর দপ্তর, ৭৩, মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
- ২। সচিব, বিএফআইডিসি, সদর দপ্তর, ৭৩ মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
- ৩। মহাব্যবস্থাপক (রাবার), বিএফআইডিসি, সদর দপ্তর, ৭৩ মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
- ৪। একান্ত সচিবের মাধ্যমে চেয়ারম্যান, বিএফআইডিসি, সদর দপ্তর, ৭৩ মতিঝিল বানিজ্যিক এলাকা, ঢাকা। (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
- ৫। অফিস কপি।

মহাব্যবস্থাপক

**BFIDC, Rubber Division**  
Tangail-Sherpur zone  
kakraid Madhupur:Tangail

**ANNUAL PROCUREMENT PLAN FOR 2023-2024**

**Ministry/Division :** MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.  
**Agency :** BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.  
**Procuring Entity Name & Code :** RUBBER DIVISION, TANGAIL-SHERPUR ZONE  
**Project/Program Name & Code :**

**PART : A (WORKS)**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Est'd cost in Lakh Tk.	Time code for Process	Advertis (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract

**BFIDC, RUBBER DIVISION, TANGAIL-SHERPUR ZONE**

1	Office/Staff Dormitory/ Rest House	Nos		OTM	Board of Directors	Own Source	90.0	Planned dates		10/02/24	10/03/24	07/04/24	02/05/24	08/05/24	05/06/24	117	30/06/24
								Actual dates		-	-	-	-	-	-	-	-
								Planned dates		10/03/24	30/03/24	7/04/24	15/04/24	20/04/24	05/05/24	-	30/06/24
								Actual dates		-	20	7	8	5	15	55	30/06/24
Total =							96.0										

**BFIDC, PIRGACHA RUBBER GARDEN, MADHUPUR, TANGAIL.**

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

H//:APP- 2023 -24 - সফরগণনা

[ 1 ]


**BFIDC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.**

1	Office/Residential/Factory/Resist House/Smoke House	-	1	OTM	Board of Directors	Own source	15.00	Planned Dates		19-12-23	06-01-24		09-01-24	15-01-24	22-01-24	18-02-24	-	18-06-24
								Planned Days	Actual Dates		Planned Days	Actual Dates						
2	Deep Tub well	-	1	RFQ	Manager	Own Source	2.00	Planned Dates		31/08/2023	07/09/2023		07/09/2022	14/09/2022				
								Planned Days	Actual Dates		23	07	3	07				
3	Road ,Bridge,& Culverts	-	L/S	OTM	GM/ Manager	Own Source	10.00	Planned Dates		31/08/2023	27/09/2023		17/10/2022	31/10/2022	6/11/2023	02/12/2023	-	30/06/2024
								Planned Days	Actual Dates		23	28	3	15	7	27	98	
Sub Total										27.00								

**BFIDC, SANTOSHUPUR RUBBER GARDEN, FULBARIA, MYMONSHINGH.**

1	Boundary Wall/Fencing/Gate	-	1	RFQ	HoPE	Own source	2.00	Planned Dates		01/08/2023	07/09/2023		07/09/2022	14/09/2023	16/09/2023	19/09/2023	-	30/06/2024
								Planned Days	Actual Dates		Planned Days	Actual Dates						
2	Temporary Shed/Semi Pacca Shed	Nos	1	OTM	HoPE	Own source	20.0	Planned Dates		31/07/23	27/08/2023		17/09/23	31/09/23	6/10/2023	02/11/2023	-	30/06/24
								Planned Days	Actual Dates		28	21	15	7	27	98	14	
3	Water Tank/ Submersible Pump		1	RFQ	HoPE	Own source	1.50	Planned Dates		09/03/24	16/03/24		16/03/24	23/03/24	25/03/24	27/03/24	-	30/06/24
								Planned Days	Actual Dates		07	07	0	07	03	01	14	
Total =								23.50										

*[Handwritten signature]*

*[Handwritten signature]*



**BFIDC, Rubber Division**  
Tangail-Sherpur zone  
kakraid Madhupur.Tangail

**ANNUAL PROCUREMENT PLAN FOR 2023-2024**

**Ministry/Division :** MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.  
**Agency :** BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.  
**Procuring Entity Name & Code :** RUBBER DIVISION, TANGAIL-SHERPUR ZONE  
**Project / Program Name & Code :**

**PART : B (GOODS)**

Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid cost in Lakh Tk.	Time code for Process	Adverties (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
<b>BFIDC, RUBBER DIVISION, TANGAIL-SHERPUR ZONE</b>																				
1	Furniture, Fixture, Office equipments	-	LS	OTM/CASH	GM	Own Source	1.0	Planned dates Planned days Actual dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	29	100	20/05/24		
2	ACTV/CC . Camera			OTM/CASH	GM	Own Source	1.50	Planned dates Planned days Actual dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	29	100	20/05/24		
3	water supply/ Submarsiib al pamp	Nos	1	OTM	GM	DO	5.0	Planned dates Planned days		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	29	100	20/05/24		
4	IPS/Generator /Computer/	Nos		OTM/ CASH	GM	Do	6.0	Planned dates Planned days Actual dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	29	100	30/06/24		
							Total =	13.50												

H//:APP- 2023 -24 - সর্বশেষ

4

  
০৭/০৭/২৪

**BFIDC, PIRGACHA RUBBER GARDEN, MADHUPUR, TANGAIL.**

Sl. No.	Description	Quantity	RFQ	Hope	Own source	Value	Planned Dates		Actual Dates		Planned Days	Actual Days	Planned Days	Actual Days	Planned Days	Actual Days	Planned Days	Actual Days	Planned Days	Actual Days	
							Planned Dates	Actual Dates	Planned Dates	Actual Dates											
1	Consolidating Tank (Partition Plate)	-	180Pcs	RFQ	Hope	5.00	31/07/2023	28/08/23	18/09/2023	03/10/2023	10/10/2023	06/11/2023	-	98	-	-	-	-	-	30/06/2024	
								28	21	15	7	27	-	-	-	-	-	-	-	-	
2	Deep Tub well (Sub-Marble Pump)	-	1	RFQ	Hope	2.00	31/08/2023	07/09/23	07/09/2023	14/09/2023	07	-	-	-	-	-	-	-	-	30/06/2024	
								07	-	07	07	-	-	-	-	-	-	-	-	-	
3	Computer/Photocopy Machine	-	1	RFQ	Hope	1.50	01/08/2023	07/09/23	07/09/2023	07/09/2023	-	-	-	-	-	-	-	-	-	30/06/2024	
								07	-	07	-	-	-	-	-	-	-	-	-	-	
4	Motorcycle/Honda	-	1	RFQ	Hope	2.00	20/07/2023	27/09/23	27/09/2023	04/10/2023	-	-	-	-	-	-	-	-	-	30/06/2024	
								07	-	07	-	-	-	-	-	-	-	-	-	-	
5	Trolley (For Tractor)	-	1	OTM	Hope	8.00	31/08/2023	27/09/23	17/10/2023	31/10/2023	06/11/2023	02/12/2023	-	98	-	-	-	-	-	30/06/2024	
								28	21	15	7	27	-	-	-	-	-	-	-	-	
6	Wheels(Tractor & Trolley)	02	04	RFQ	Hope	1.00	02/05/2024	09/05/24	09/05/2024	16/05/2024	-	-	-	-	-	-	-	-	-	30/05/2024	
								07	0	07	-	-	-	-	-	-	-	-	-	-	
7	Solar	-	1	RFQ	Hope	8.00	31/08/2023	27/09/23	27/09/2023	04/10/2023	-	-	-	-	-	-	-	-	-	30/06/2024	
								07	0	07	-	-	-	-	-	-	-	-	-	-	
8	Amirah (Steel)	-	2	RFQ	Hope	1.00	01/10/2023	07/10/23	07/10/2023	14/10/2023	-	-	-	-	-	-	-	-	-	30/06/2024	
								07	0	07	-	-	-	-	-	-	-	-	-	-	
Total =						28.50															

*(Handwritten signatures and dates)*  
 05/09/23

**BFIQC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.**

1	Plastic Cup	Nos	114000	OTM	GM/ Manager	Own source	5.70	Planned Dates	20/07/2023	18/08/2023	08/09/2023	24/09/2023	01/10/2023	28/10/2023	-	30/06/2024
								Planned days		28	21	15	7	27	98	
2	Partition Plate of steeling tank	-	270	RFQ	HOPE	Own source	5.00	Planned Dates	16/04/2024	23/04/2024	23/04/2024	24/04/24	-	-	-	30/06/2024
								Planned days		28	21	15	-	-	98	
3	Computer/Photocopy Machine	-	1	RFQ	Manager	Own source	1.20	Planned Dates	01/08/2023	07/09/2023	07/09/2023	14/09/2023	-	-	-	30/06/2024
								Planned days		07	0	07	-	-	14	
4	Refrigerator	-	1	RFQ	Manager	Own source	1.00	Planned Dates	20/07/2023	27/09/2023	27/09/2023	04/10/2023	-	-	-	30/06/2024
								Planned days		07	0	07	-	-	14	
5	Almirah (Steel)	-	1	RFQ	Manager	Own source	0.50	Planned Dates	01/10/2023	07/10/2023	07/10/2023	14/10/2023	-	-	-	30/06/2024
								Planned days		07	0	07	-	-	14	
6	1 set of Latex Van	-	2	RFQ	HOPE	Own source	00.70	Planned Dates	21/04/2024	30/04/2024	30/04/2024	02/05/2024	-	-	-	30/06/2024
								Planned days		28	21	15	-	-	98	
7	Sales & Distributions	Nos	656 Ton	OTM	GM/ Manager	Own source	9.18	Planned Dates	31/07/2023	27/08/2023	17/09/2023	31/09/2023	6/10/2023	02/11/2023	-	30/06/2024
								Planned days		28	21	15	7	27	98	
8	Formic Acid	Nos	5460 kg	OTM	GM/ Manager	Own source	13.65	Planned Dates	20/07/2023	18/08/2023	08/09/2023	24/09/2023	01/10/2023	28/10/2023	-	30/06/2024
								Planned days		28	21	15	7	27	98	
9	Rubber Bundle bag (Poly bag)	Nos	1090 kg	RFQ	Manager	Own source	2.72	Planned Dates	31/07/2023	28/08/2023	18/09/2023	03/10/2023	10/10/2023	06/11/2023	-	30/06/2024
								Planned days		28	21	15	7	27	98	
Total =								39.65								

H//:APP- 2023 -24 - সরঞ্জাম

**BFIDC, SANTOSH PUR RUBBER GARDEN, FULBARIA, MYMONSHINGH.**

1	Double Cabin Pick-Up	-	1	OTM	HOPE	Own source	7000.00	Planned Dates	12/11/2023	30/11/2023	30/11/2023	07/10/2023	10/12/2023	17/12/2023	-	25	30/06/2024
								Planned Days		18	0	07	03	01			
								Actual Dates									
2	Computer/Photocopy Machine /Printer	-	1	RFQ	HOPE	Own source	1.00	Planned Dates	01/08/2023	07/09/2023	07/09/2023	14/09/2023	16/09/2023	19/09/2023	-	14	30/06/2024
								Planned Days		07	0	07	03	01			
								Actual Dates									
3	Honda	-	1	RFQ	HOPE	Own source	2.00	Planned Dates	20/07/2023	27/09/2023	27/09/2023	04/10/2023	05/10/2023	09/10/2023	-	14	30/06/2024
								Planned Days		07	0	07	03	01			
								Actual Dates									
4	Solar	-	1	RFQ	HOPE	Own source	1.00	Planned Dates	31/08/2023	27/09/2023	27/09/2023	04/10/2023	05/10/2023	09/10/2023	-	14	30/06/2024
								Planned Days		07	0	07	03	01			
								Actual Dates									
5	Table+Chair+Almirah+ Ceiling+Calculator	-	10	Purchase	HOPE	Own source	0.40	Planned Dates	01/08/2023	07/08/2023	14/08/2023	21/08/2023	28/08/2023		-	28	30/06/2024
								Planned Days		07	07	07	07				
								Actual Dates									
6	Laptop	-	1	RFQ	HOPE	Own source	1.00	Planned Dates	09.03.24	16.03.24	16.03.24	23.03.24	25.03.24	27.03.24	-	14	30.06.24
								Planned Days		07	0	07	03	01			
								Actual Dates									
7	IPS	-	1	RFQ	HOPE	Own source	0.70	Planned Dates	11.03.24	18.03.24	18.03.24	25.03.24	27.03.24	30.03.24	-	14	30.06.24
								Planned Days		07	0	07	03	01			
								Actual Dates									
Total =							7006.10										

*[Handwritten Signature]*  
07/09/23

*[Handwritten Signature]*



11	CC Camera, Television, Refrigrator	Nos	1	OTM/CASH	Do	DO	2.5	Planned dates	20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
								Planned dates		28	20	14	7	28		
								Actual dates								
12	Computer, Scanner, Printer, Photocopy	Nos	1	OTM/CASH	Do	DO	1.0	Planned dates	20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
								Planned dates		28	20	14	7	28		
								Actual dates								
13	Fire line	Nos	9000.0	OTM/CASH	Do	Do	0.48	Planned dates	20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
								Planned dates		28	20	14	7	28		
								Actual dates								
14	Jungle cutting	Acre	9500.0	OTM/CASH	GM	Do	1.90	Planned dates	20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
								Planned dates		28	20	14	7	28		
								Actual dates								
15	Cost of Fertilizer	Acre	9500.0	OTM/CASH	GM	Do	9.50	Planned dates	20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
								Planned dates		28	20	14	7	28		
								Planned dates								
SubTotal 1-							66.21									

*[Handwritten signature]*  
28

*[Handwritten signature]*





গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়  
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
পীরগাছা রাবার বাগান  
মধুপুর, টাঙ্গাইল।  
E-mail: bfde.prigasarb@gmail.com

তারিখ: ০৩.০৩.২০২৪ খ্রিষ্টাব্দ।

স্মারক নং- পীর:রা:বা:/৩(১১৫)/২০২৩-২৪/১৭১৭

মহাব্যবস্থাপক  
বিএফআইডিসি, রাবার বিভাগ  
টাঙ্গাইল-শেরপুর জোন  
মধুপুর, টাঙ্গাইল।

বিষয় : ২০২৩-২৪ অর্থবছরের ক্রয় পরিকল্পনা সংশোধন প্রসঙ্গে।

বিএফআইডিসি, পীরগাছা রাবার বাগান, মধুপুর, টাঙ্গাইল এর ২০২৩-২৪ অর্থবছরে এপিএ কর্মসূচি অনুযায়ী ১৭৫.০ একর পুনর্বাসন বাগান সৃজনের পরিকল্পনা রয়েছে। উক্ত পুনর্বাসন বাগান সৃজনের জন্য নার্সারী থেকে চারা পরিবহন করতে হবে। বর্তমানে বাগানে ০২ টি ট্রাক্টর এবং ০২ টি ট্রলি রয়েছে যেগুলোর চাকার অবস্থা অত্যন্ত নাজুক। এছাড়া পুনর্বাসন বাগান সৃজনের সময়ে ট্রাক্টর/ট্রলির চাকা নষ্ট হয়ে পড়লে সঠিক সময়ে বাগান সৃজন কাজ সম্পাদন করা দুঃসাধ্য হয়ে পড়বে। বাগান সৃজন কার্যক্রম সুষ্ঠুভাবে সম্পন্ন করার জন্য ট্রাক্টরের ২টি বড় চাকা ও ট্রলির ২টি ছোট চাকা ক্রয় করা জরুরী প্রয়োজন। উপর্যে যে, ২০২৩-২৪ অর্থবছরের সংশোধিত বাজেটে মেরামত ও রক্ষণাবেক্ষণ খাতে ট্রাক্টর ও ট্রলির অনকুলে ২,৫০,০০০.০০ (দুই লক্ষ পঞ্চাশ হাজার) টাকা বরাদ্দ আছে (কপি সংযুক্ত)।

এমতাবস্থায়, বিএফআইডিসি, পীরগাছা রাবার বাগানের উৎপাদন পরিবহণ ও বাগান সৃজন কাজের স্বার্থে ট্রাক্টরের ২টি বড় চাকা ও ট্রলির ২টি ছোট চাকা ক্রয়ের নিমিত্ত বার্ষিক ক্রয় পরিকল্পনায় অন্তর্ভুক্তির প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি : ১। ২০২৩-২৪ অর্থবছরের সংশোধিত বাজেট ০১ (এক) পাতা।  
২। সংশোধিত ক্রয় পরিকল্পনা ০১ (এক) পাতা।

তারিখ: ০৩/০৩/২৪

ব্যবস্থাপক

বিএফআইডিসি, পীরগাছা রাবার বাগান  
মধুপুর, টাঙ্গাইল।

## ANNUAL PROCUREMENT PLAN FOR 2023-2024 (Revised)


**Ministry/Division :** MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.

**Agency :** BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.

**Procuring Entity Name & Code :** Bangladesh Forest Industries Development Corporation.

**Project / Program Name & Code :** BFIDC, PIRGASA RUBBER GARDEN, MADHUPUR, TANGAIL.

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Coagulating Tank (Partition Plate)	-	180 Pcs	RFQ	HoPE	Own source	5.00	Planned Dates		31/07/2023	28/08/2023	18/09/2023	03/10/2023	10/10/2023	06/11/2023	-	30/06/2024
								Planned Days			28	21	15	7	27	98	
								Actual Dates									
2	Deep Tub well (Sub-Marsible Pump)	-	1	RFQ	HoPE	Own source	2.00	Planned Dates		31/08/2023	07/09/2023	07/09/2023	14/09/2023			-	30/06/2024
								Planned Days			07	0	07			14	
								Actual Dates									
3	Computer/Photocopy Machine	-	1	RFQ	HoPE	Own source	1.50	Planned Dates		01/08/2023	07/09/2023	07/09/2023	14/09/2023			-	30/06/2024
								Planned Days			07	0	07			14	
								Actual Dates									
4	Motorcycle/Honda	-	1	RFQ	HoPE	Own source	2.00	Planned Dates		20/07/2023	27/09/2023	27/09/2023	04/10/2023			-	30/06/2024
								Planned Days			07	0	07			14	
								Actual Dates									
5	Trolley (For Tractor)	-	1	OTM	HoPE	Own source	8.00	Planned Dates		31/08/2023	27/09/2023	17/10/2023	31/10/2023	6/11/2023	02/12/2023	-	30/06/2024
								Planned Days			28	21	15	7	27	98	
								Actual Dates									
6	Wheels (Tractor & Trolley)	02	04	RFQ	HoPE	Own Source	1.00	Planned Dates		02/05/24	9/05/24	09/05/24	16/05/24			-	30/05/2024
								Planned Days			07	0	07			14	
								Actual Dates									
7	Solar	-	1	RFQ	HoPE	Own source	8.00	Planned Dates		31/08/2023	27/09/2023	27/09/2023	04/10/2023			-	30/06/2024
								Planned Days			07	0	07			14	
								Actual Dates									
8	Almirah (Steel)	-	2	RFQ	HoPE	Own source	1.00	Planned Dates		01/10/2023	07/10/2023	07/10/2023	14/10/2023			-	30/06/2024
								Planned Days			07	0	07			14	
								Actual Dates									
Total =							28.5										

  
**Sandip Kumar Sarker**  
 Manager  
 BFIDC, Pirgacha Rubber Garden  
 Madhupur, Tangail.

তফসিল - ৬

৪. জ্বালানী (Fuel)

(লাখ টাকায়)

ক্রমিক	ব্যাখ্যা বিবরণ	প্রস্তাবিত বাজেট ২০২৪-২৫			সংশোধিত বাজেট ২০২৩-২৪	অনুমোদিত বাজেট ২০২৩-২৪	৬ মাস প্রকৃত ব্যয় ২০২৩-২৪	প্রকৃত ২০২১-২৩
		পরিমাণ	একক দর	মোট টাকা	মোট টাকা			
১	ডিজেল (মোট)	৭০.২০০	১২.০০	৮.৪২	৮.৪২	১৭.৭৮	১.৬৭	৫.৭৭
	মোট=	৭০.২০০	১২.০০	৮.৪২	৮.৪২	১৭.৭৮	১.৬৭	৫.৭৭

তফসিল - ৭

৫. মেরামত ও রক্ষণাবেক্ষণ (Repairs & Maintenance)

(লাখ টাকায়)

ক্রমিক	ব্যাখ্যা বিবরণ	প্রস্তাবিত বাজেট ২০২৪-২৫	সংশোধিত বাজেট ২০২৩-২৪	অনুমোদিত বাজেট ২০২৩-২৪	৬ মাস প্রকৃত ব্যয় ২০২৩-২৪	প্রকৃত ২০২২-২৩
১	মেশিন, যন্ত্রাংশ	৫.০০	৫.০০	১.২০	৩.০৬	২.৮২
২	মেশিনের মেরামত ও পরিষ্কার	২.৫০	২.৫০	০.৮০	০.৭৮	২.০৮
৩	ট্রাকের মেরামত	২.০০	২.৫০	১.০০	০.৬২	১.২২
৪	মেশিনের অতিরিক্ত	১.০০	১.০০	০.৬০	০.২১	০.৪৪
৫	অন্যান্য মেরামত	০.৬০	০.৫০	০.১০	০.৪০	০.১৩
	মোট=	১১.১০	১১.৫০	৩.৭০	৫.১৫	১১.৭৫

তফসিল - ৮

৬. উৎপাদন পরিব্যয় (Production Overhead)

(লাখ টাকায়)

ক্রমিক	ব্যাখ্যা বিবরণ	প্রস্তাবিত বাজেট ২০২৪-২৫	সংশোধিত বাজেট ২০২৩-২৪	অনুমোদিত বাজেট ২০২৩-২৪	৬ মাস প্রকৃত ব্যয় ২০২৩-২৪	প্রকৃত ২০২২-২৩
১	অধিকার ভাড়া (মজুরি)	১৬.০০	১৫.০০	১৬.০০	৬.৬২	১১.৬১
২	পরিবহন (ভিতরে)	৩.৫০	৩.৫০	২.৫০	২.০১	১.৪১
৩	পেশাদার পরিষেবা	৫.০০	৩.০০	৪.৬০	-	২.০১
৪	অতিরিক্ত ভূমি মালিকানা - মজুরি	৫.০০	৫.০০	১০.০০	০.৫৬	১.২৯
৫	উৎপাদন বোনাস	-	-	৪০.০০	-	-
৬	ইন্সুরেন্স	০.৫০	০.৩৭	০.৩৭	০.৪৫	০.৪৪
৭	গ্র্যান্ট/ইটি	২০.০০	১৯.০০	১২.১৬	১১.৮৭	১৭.৭৪
৮	সিপিএফ সংস্থা চান্দা	১০.০০	৬.০০	১০.৮০	৩.৬১	৫.২১
৯	পিওএল ফোন/চিট	২.৫০	২.৫০	১.৫০	১.১২	২.৬৭
১০	উৎসব বোনাস	১৭.০০	১৫.০০	২৫.০০	-	১২.২৯
১১	মজুরি ভাড়া	২.২০	২.০০	২.০০	-	১.১৫
১২	বিবিধ	০.৭০	০.৭০	০.৭০	-	-
	মোট=	৮২.৪০	৭২.০৭	১২৫.৬৩	২৬.৫৪	৫৬.৯০

*[Signature]*  
২০২৪/২৪  
উচ্চ বিদ্যালয় ইন্সটিটিউট (বিদ্যালয়)  
কলিকতা, পীরগাছা সরকারি বাগান  
মুর্শিদাবাদ, টাঙ্গাইল।

*[Signature]*  
২০২৪/২৪  
উচ্চ বিদ্যালয় ইন্সটিটিউট (বিদ্যালয়)  
কলিকতা, পীরগাছা সরকারি বাগান  
মুর্শিদাবাদ, টাঙ্গাইল।



শেখ হাসিনার নির্দেশ  
জনস্বাস্থ্য সচিব বাংলাদেশ

বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
চাঁদপুর রাবার বাগান  
মধুপুর, টাঙ্গাইল।  
E-mail: managerchandpurrb@gmail.com

মুদ্রিত/স্বাক্ষরিত/প্রমাণিত  
বাগানের পরিবেশন স্বাক্ষর

পত্র নং- চাঁদপুরবাঃ/২(৪১)/২০২৩-২৪/৬০৬

তারিখঃ ০৯-০৩-২০২৪ খ্রিঃ


মহাব্যবস্থাপক  
বিএফআইডিসি, রাবার বিভাগ  
টাঙ্গাইল-শেরপুর জোন  
মধুপুর, টাঙ্গাইল।

বিষয়ঃ ২০২৩-২০২৪ অর্থ বৎসরের (সংশোধিত) বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্রঃ সদর দপ্তরের পত্র নং-২২.০৩.০০০০.১১৪.০৭.০০২.২২.১৭৩ তারিখঃ ১৩-০৬-২০২৩খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে বিএফআইডিসি, চাঁদপুর রাবার বাগান, মধুপুর, টাঙ্গাইল এর সদর দপ্তরের বাজেট মিটিং এর সিদ্ধান্ত অনুযায়ী আত্র বাগানের ২০২৪-২০২৫ অর্থ বৎসরের বাগান সৃজনের জন্য জীবন চক্র হারানো গাছ কর্তন করার পরিকল্পনা থাকায় ০২ টি কোয়াণ্ডলেটিং ট্যাংক ক্রয় এর পরিকল্পনা বাদ দেওয়ায় শুধু মাত্র কোয়াণ্ডলেটিং ট্যাংক এর পার্টিশন গ্রেট ২৭০ টি ক্রয়ে পরিকল্পনা এবং নতুন ট্রলি ক্রয়ের পরিকল্পনা বাদ দিয়ে লেটেস্ট ভ্যানের ০২ টি টায়ার ক্রয়ের পরিকল্পনা পেশ করিয়া ২০২৩-২০২৪ অর্থ বৎসরের (সংশোধিত) বার্ষিক ক্রয় পরিকল্পনা পিপিআর-২০০৮ এর নির্ধারিত 'ছক' অনুযায়ী প্রস্তুত করতঃ এতদসঙ্গে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হল।

সংযুক্ত : ০৩ (তিন) পাতা।

  
(মোঃ হুমায়ুন কবির)  
ব্যবস্থাপক (চঃ দাঃ)  
চাঁদপুর রাবার বাগান  
মধুপুর, টাঙ্গাইল।

পত্র নং- চাঁদপুরবাঃ/২(৪১)/২০২৩-২৪/

তারিখঃ ০৯-০৩-২০২৪ খ্রিঃ

১। অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপিঃ-  
অফিস কপি।

ব্যবস্থাপক(চঃদাঃ)

বার্ষিক ক্রয় পরিকল্পনা

**ANNUAL PROCUREMENT PLAN FOR 2023-2024**


Budget: Development

**Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.**  
**Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.**  
**Procuring Entity Name & Code : Bangladesh Forest Industries Development Corporation.**  
**Project / Program Name & Code : BFIDC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.**

**PART : A (WORKS)**

(Figure in Lakh)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh Tk.)	Time code of process		Advertise prequali- (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
								Planned Dates	Actual Dates										
1	Office/Residential/ Factory/Rest House/ Smoke House	-	1	OTM	Board of Directors	Own source	15.00	Planned Dates	Actual Dates		19-12-23	06-01-24	09-01-24	15-01-24	22-01-24	18-02-24	-	18-06-24	
								Planned Days	Actual Days			21	9	10	6	7	90		
								Actual Dates			31/08/2023	07/09/2023	07/09/2023	14/09/2023			-	30/06/2024	
								Planned Days	Actual Days			07	0	07			14		
2	Deep Tub well	-	1	RFQ	Manager	Own Source	2.00	Planned Dates	Actual Dates		19-12-23	27-12-23	10-01-24	01-01-24	05-02-24	20-04-24	-	25-06-24	
								Planned Days	Actual Days			28	21	14	7	28	90		
								Actual Dates											
3	Road Bridge & Culverts	-	L/S	OTM	Board of Directors	Own source	10.00	Planned Dates	Actual Dates										
								Actual Dates											
<b>Total =</b>							<b>27.00</b>												

  
**Md. Humayun Kabir**  
 Manager  
 BFIDC, Chandpur Rubber Garden  
 Madhupur, Tangail

## ANNUAL PROCUREMENT PLAN FOR 2023-2024

Budget: Develop

**Ministry/Division :** MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.  
**Agency :** BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.  
**Procuring Entity Name & Code :** Bangladesh Forest Industries Development Corporation.  
**Project / Program Name & Code :** BFIDC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.

### PART - B (GOODS)

(Figure in:)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Plastic Cup	Nos	114000	OTM	GM/ Manager	Own source	5.70	Planned Dates Planned Days Actual Dates		20/07/2023	18/08/2023 28	08/09/2023 21	24/09/2023 15	01/10/2023 7	28/10/2023 27	- 98	30/06/2024
2	Partition Plate of Coagulating Tank	-	270	RFQ	HoPE	Own source	5.00	Planned Dates Planned Days Actual Dates		16/04/2024	28	21	15			- 98	30/06/2024
3	Computer/Photocopy Machine	-	1	RFQ	Manager	Own source	1.20	Planned Dates Planned Days Actual Dates		01/08/2023	07/09/2023 07	07/09/2023 0	14/09/2023 07			- 14	30/06/2024
4	Refrigerator	-	1	RFQ	Manager	Own source	1.00	Planned Dates Planned Days Actual Dates		20/07/2023	27/09/2023 07	27/09/2023 0	04/10/2023 07			- 14	30/06/2024
5	Alumnaib (Sheet)	-	1	RFQ	Manager	Own source	0.50	Planned Dates Planned Days Actual Dates		01/10/2023	07/10/2023 07	07/10/2023 0	14/10/2023 07			- 14	30/06/2024
6	Tray of Latex Van	-	2	RFQ	HoPE	Own source	0.70	Planned Dates Planned Days Actual Dates		21/04/2024	30/04/2024 28	30/04/2024 21	02/05/2024 15			- 98	30/06/2024
<b>Total =</b>							14.10										


(P.T.O)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh TK.)	Time code of process	Advertise prequali- (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1		Nos	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
07	Sales & Distributions	Nos	656 Ton	OTM	GM/ Manager	Own source	9.18.	Planned Dates Planned days		31/07/2023	27/08/2023 28	17/09/2023 21	31/09/2023 15	6/10/2023 7	02/11/2023 27	-	30/06/2024	
08	Formic Acid	Nos	5460 kg	OTM	GM/ Manager	Own source	13.65	Planned Dates Planned days Actual Dates		20/07/2023	18/08/2023 28	08/09/2023 21	24/09/2023 15	01/10/2023 7	28/10/2023 27	-	30/06/2024	
09	Rubber Bundle bag (Poly bag)	Nos	1090 kg	RFQ	Manager	Own source	2.72	Planned Dates Planned days Actual Dates		31/07/2023	28/08/2023 28	18/09/2023 21	03/10/2023 15	10/10/2023 7	06/11/2023 27	98		
Total =							25.55											

  
 07/09/23  
 Md. Humayun Kabir  
 Manager  
 BFTDC, Chandpur Rubber Garden  
 Madhupur, Tangail



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়  
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
সন্তোষপুর রাবার বাগান  
ফুলবাড়ীয়া, ময়মনসিংহ।



শেখ হাসিনার নির্দেশ  
জলবায়ু সচিব বাংলাদেশ

ই-মেইল [managersantoshpurrb@yahoo.com](mailto:managersantoshpurrb@yahoo.com)

রাবার কাঠ নক্ত, টেকসই ও উন্নতমানের  
আপনিও রাবার কাঠ ব্যবহার করুন।

তারিখ- ০৬/০৩/২০২৪ খ্রিঃ।

পত্র নং-সঃরাঃবাঃ/সং-৪৯/২০২৩-২৪/৬০১,

মহাব্যবস্থাপক,  
বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর রাবার জোন,  
মধুপুর, টাঙ্গাইল।

বিষয় :- ২০২৩-২৪ অর্থ বছরে ক্রয় পরিকল্পনা সংশোধন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, বিএফআইডিসি, সন্তোষপুর রাবার বাগান, ফুলবাড়ীয়া, ময়মনসিংহের অফিসের যাবতীয় কার্যক্রম সুষ্ঠুভাবে সম্পাদন ও বাসাবাড়িতে সুপেয় পানি সরবরাহের স্বার্থে ২০২৩-২৪ অর্থ বছরের ক্রয় পরিকল্পনায় ০১(এক) টি ল্যাপটপ, ০১(এক) টি আইপিএস এবং ০১(এক) টি সাবমারসিবল পাম্প অর্জিত করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হলো।

সংযুক্ত :- ০১(এক) পাতা।

০৬.০৬.২৪

(মোঃ হারুন-অর-রশিদ)

ব্যবস্থাপক (চঃদাঃ)

বিএফআইডিসি, সন্তোষপুর রাবার বাগান  
ফুলবাড়ীয়া, ময়মনসিংহ।

০৬/০৩/২৪



ANNUAL PROCUREMENT PLAN FOR 2023-2024  
 Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.  
 Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.  
 Procuring Entity Name & Code : Bangladesh Forest Industries Development Corporation.  
 Project / Program Name & Code : BFIDC, SANTOSH PUR RUBBER GARDEN, FULBARIA, MYMENSINGH.

**Amendment**  
**PART - A (GOODS)**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1																	
1	Laptop	-	1	RFQ	HoPE	Own source	1.00	Planned Dates		09/03/2024	16/03/2024	16/03/2024	23/03/2024	25/03/2024	27/03/2024	14	30/06/2024
								Planned Days			07	0	07	03	01	14	
								Actual Dates									
2	Ips	-	1	RFQ	HoPE	Own source	0.70	Planned Dates		11/03/2024	18/03/2024	18/03/2024	25/03/2024	27/03/2024	30/03/2024	14	30/06/2024
								Planned Days			07	0	07	03	01	14	
								Actual Dates									
Total =							1.70										

**PART - B (WORKS)**

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1																	
1	Water tank/submersible pump	-	1	RFQ	HoPE	Own source	1.50	Planned Dates		09/03/2024	16/03/2024	16/03/2024	23/03/2024	25/03/2024	27/03/2024	14	30/06/2024
								Planned Days			07	0	07	03	01	14	
								Actual Dates									
Total =							1.50										

  
 06.06.28  
 (Md. Harun-or-RaShid)  
 Manager  
 BFIDC, Santoshpur Rubber Garden  
 Fulbaria, Mymensingh  
  
 02/06/28



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়  
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন  
সন্তোষপুর রাবার বাগান  
ফুলবাড়ীয়া, ময়মনসিংহ।

ই-মেইল managersantoshpurrb@yahoo.com

শেখ হাসিনার নির্দেশ  
জলবায়ু পরিষ্কার বাংলাদেশ

স্বাক্ষরিত  
০২/১০/২০২৩  
০২/১০/২০২৩

পত্র নং-সংরায়বাঃ/সং-৪৯/২০২৩-২৪/২০১,

তারিখ- ০২/১০/২০২৩ খ্রিঃ।

মহাব্যবস্থাপক,  
বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর রাবার জোন,  
মধুপুর, টাঙ্গাইল।

বিষয়ঃ- ২০২৩-২৪ অর্থ বছরে ক্রয় পরিকল্পনা সংশোধন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, বিএফআইডিসি, সন্তোষপুর রাবার বাগান, ফুলবাড়ীয়া, ময়মনসিংহের একেজো ডাবল কেবিন পিক-আপ গাড়িটি স্বরক নং- ২২.০০.০০০০.০৫৩.২৮.২৫৬.২১৯(১)/৭৫৭, তারিখ- ২৩/১১/২০২১ খ্রিঃ মূলে কনডেম ঘোষণা করা হয়। পরবর্তীতে পত্র নং রাঃবিঃমধু/পঃউঃ/১(৫৪)/২০২১-২০২২/১৪৯, তারিখ- ৩১/০৩/২০২২ খ্রিঃ মূলে গাড়িটি নিলামের মাধ্যমে বিক্রয় করা হয়।

অত্র বাগানে প্রতি বছর নার্সারী সৃজন, জীবনচক্র হারানো গাছ কর্তন ও নতুন বাগান সৃজনের কর্মসূচী রয়েছে। অত্র বাগান ও পার্শ্ববর্তী ফরেস্ট এরিয়া পর্যটন এলাকা হিসেবে পরিচিত হওয়ায় ময়মনসিংহ ও টাঙ্গাইল জেলাসহ দেশের অন্যান্য জায়গা হতে সরকারী উর্দ্ধতন কর্মকর্তাসহ ডিআইপি লোকজন অত্র বাগান পরিদর্শনে আসেন। তাদের নিয়ে বাগানের সাময়িক কার্যক্রম পরিদর্শন করতে গাড়ি বিশেষ প্রয়োজন হয়।

এমতাবস্থায়, বাস্তবতার আলোকে বাগানের উৎপাদন কার্যক্রম, জীবনচক্র হারানো গাছ কর্তন, নতুন বাগানের সৃজনের কাজ, পুনর্বাসন বাগান পরিদর্শন, ব্যাংকিং কাজ সম্পাদন ও-জরুরী প্রয়োজনে জি,এম দপ্তরে যাওয়া-আসা কাজের বৃহত্তর স্বার্থে ০১টি নতুন ডাবল কেবিন পিক-আপ/জীপ গাড়ী ২০২৩-২৪ অর্থ বছরের ক্রয় পরিকল্পনায় অন্তর্ভুক্ত করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হলো।

সংযুক্ত ৪- ০১(এক) পাতা।

০২.১০.২৩

(মোঃ হারুন-অর-রশিদ)

ব্যবস্থাপক (চঃদাঃ)

বিএফআইডিসি, সন্তোষপুর রাবার বাগান

ফুলবাড়ীয়া, ময়মনসিংহ।

০২.১০.২৩

ANNUAL PROCUREMENT PLAN FOR 2023-2024  
 Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.  
 Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.  
 Procuring Entity Name & Code : Bangladesh Forest Industries Development Corporation.  
 Project / Program Name & Code : BFIDC, SANTOSHIPUR RUBBER GARDEN, FULBARIA, MYMENSINGH  
 Amendment

PART - A (GOODS)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequal. (if applic. able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Modification of award	Signing of contract	Total time to signature	Time for completion of contract
1	1	1	1	OTM	HoPE	Own source	7000.00	Planned Dates	12/11/2023	12/11/2023	30/11/2023	30/11/2023	07/10/2023	10/12/2023	17/12/2023	17	30/06/2024
2	2	1	1	RFQ	HoPE	Own source	1.00	Planned Dates	01/08/2023	07/09/2023	07/09/2023	07/09/2023	14/09/2023	16/09/2023	19/09/2023	14	30/06/2024
3	3	1	1	RFQ	HoPE	Own source	2.00	Planned Dates	20/07/2023	27/09/2023	27/09/2023	27/09/2023	04/10/2023	05/10/2023	09/10/2023	14	30/06/2024
4	4	1	1	RFQ	HoPE	Own source	1.00	Planned Dates	31/08/2023	27/09/2023	27/09/2023	27/09/2023	04/10/2023	05/10/2023	09/10/2023	14	30/06/2024
5	5	20	20	Purchase	HoPE	Own source	0.40	Planned Dates	01/08/2023	07/08/2023	07/08/2023	14/08/2023	11/08/2023	28/08/2023	28/08/2023	28	30/06/2024
Total =							7004.4										

PART - B (WORKS)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequal. (if applic. able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Modification of award	Signing of contract	Total time to signature	Time for completion of contract
1	1	1	1	RFQ	HoPE	Own source	2.00	Planned Dates	01/08/2023	07/08/2023	07/09/2023	07/09/2023	14/09/2023	16/09/2023	19/09/2023	14	30/06/2024
2	2	1	1	OTM	HoPE	Own source	20.00	Planned Dates	31/07/2023	27/08/2023	17/09/2023	31/09/2023	07/10/2023	02/11/2023	-	98	30/06/2024
Total =							50.28										

(Md. Harun-or-Rashid)  
 02.10.23

Manager  
 BFIDC, Santoshipur Rubber Garden  
 Fulbaria, Mymensingh

02.10.23



# বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন

কমলাপুর রাবার বাগান

মধুপুর, টাঙ্গাইল।

E-mail: managerkamlapurrb@gmail.com

"স্বাস্থ্য বৃদ্ধির বিশেষ  
জনস্বাস্থ্য সচিব স্ব বাংলাদেশ"

"মুজিব বর্ষের অঙ্গীকার বাস্তব করতে  
পরিবেশ বাস্তব ব্যবহার"

পত্র নং- কঃরাঃবাঃ/পরিঃ ০৯/২০২৩-২৪/ ৬৩৫

তারিখঃ- ২০/০৬/২০২৩

২১.০৬.২০২৩

মহাব্যবস্থাপক

বিএফআইডিসি, রাবার বিভাগ

টাঙ্গাইল-শেরপুর জোন

মধুপুর, টাঙ্গাইল।



বিষয়ঃ ২০২৩-২০২৪ অর্থ বছরের সংশোধিত ক্রয় পরিকল্পনা প্রণয়ন পূর্বক প্রতিবেদন প্রেরণ প্রসঙ্গে।

সূত্রঃ- পত্র নং- রাঃবিঃমধুঃ/সং-২(৬০)/২০২৩-২৪/৫৫৫, তারিখঃ-২৫/০৬/২০২৩ ইং

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, বিএফআইডিসি, কমলাপুর রাবার বাগান মধুপুর টাঙ্গাইলের ২০২৩-২০২৪ অর্থ বছরের সংশোধিত ক্রয় পরিকল্পনা (পি পি আর) নির্ধারিত ছকে প্রস্তুত পূর্বক এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হল।

সংযুক্তঃ- ০৩ (তিন) পাতা।

২০/০৬/২০২৩  
(মোহাম্মদ আব্দুর রশিদ)  
ব্যবস্থাপক (চঃদাঃ)  
কমলাপুর রাবার বাগান  
মধুপুর, টাঙ্গাইল।  
২০/০৬/২০২৩

**BFIDC, Kamlapur Rubber Garden  
Madhapur, Tangail**

১৭৭-৭

**ANNUAL PROCUREMENT PLAN FOR 2023-24**

Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estid cost in Lakh Tk.	Time code for Process		Advertises period (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned dates	Planned days									
GD1	Formic Acid	-	2576	OTM/CAS H	G.M	Own Source	5.64	Planned dates	11	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	17	18	
								Planned days	28									23
GD2	Ammonia	-	800	OTM/CAS H	G.M	Own Source	0.50	Actual dates	-	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	-	20/11/23	
								Planned dates	-									28
GD3	Printing & Stationary	-	-	OTM/CAS H	G.M	Own Source	0.60	Planned dates	-	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	-	20/11/23	
								Planned days	-									28
GD4	Tractor	Nos	-	OTM	Board of Directors	Do	-	Planned dates	-	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	-	20/11/23	
								Planned days	-									28
GD5	plastic cup	Nos	60000	OTM	G.M	Do	3.0	Actual dates	-	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	-	20/11/23	
								Planned dates	-									28
GD6	Rubber carting	Nos	338	OTM	G.M	Do	5.07	Planned dates	-	20/07/23	16/08/23	08/09/23	22/09/23	29/09/23	26/10/23	-	20/11/23	
								Planned days	-									28
								Actual dates	-									

Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated cost in Lakh Tk.	Time code for Process	Advertiser (if applicable)	Invoice Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD7	Firewood	Nos	33800 cft	OTM	G.M	Own Source	13.52	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD8	water supply/ Submains/ siba pump	Nos		OTM	Board of Directors	DO		Planned dates									
GD9	Computing Ink/beritio n plate	Nos	2	OTM	Board of Directors	DO	18.0	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD10	Furniture, Fixture, Office equipments	-	-	OTM/CASH	Do	Do	4.5	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD11	CC Camera, Television, Refrigerator	nos	1	OTM/CASH	Do	Do	2.5	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD12	Computer, Scanner, Printer, Foto copy machine	nos	1	OTM/CASH	Do	Do	1.0	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD13	Fire line	Nos	900.0-	OTM/CASH	Do	Do	0.48	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD14	Jungle cutting	Acre	950.0	OTM/CASH	GM	Do	1.90	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
GD15	Cost of Fertilizer	Acre	950.0	OTM/CASH	GM	Do	9.50	Planned dates		20.01.24	16.02.24	08.03.24	22.03.24	29.03.24	26.04.24	97	20/05/24
SubTotal \$-							66.21										


স্বাক্ষরিত (স্বাক্ষর)

স্বাক্ষরিত (স্বাক্ষর)

অংশ-ঘ

Package No	Description of procurement package (works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Tk.	Time code for Process	Advertises prequel (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval Of Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	Office/ Regidentail / Factory/ Rest/Smok e House etc	Nos	-	OTM	Board of Directors	Own Source	15.0	Planned dates		10/02/24	10/03/24	07/04/24	02/05/24	08/05/24	05/06/24		30/06/24	
								Planned days		-	28	28	25	7	28	116	-	
								Actual dates		-	-	-	-	-	-	-	-	-
WD2	Temporary shed semipacatinshed/ Mosque/ Garage/ Godun	Nos	-	OTM	Board of Directors	Do	2.0	Planned dates		10/02/24	10/03/24	07/04/24	02/05/24	08/05/24	05/06/24		30/06/24	
								Planned days		-	28	28	25	7	28	116	-	
								Actual dates		-	-	-	-	-	-	-	-	-
WD3	Bridge & Culvert/ Brick soling	chain	-	OTM	Board of Directors	Do	2.0	Planned dates		10/02/24	10/03/24	07/04/24	2/05/24	08/05/24	05/06/24		30/06/24	
								Planned days		-	28	28	25	7	28	116	-	
								Actual dates		-	-	-	-	-	-	-	-	-
SubTotal :-							19.0											
Total :-							85.21											

  
২৫/০৬/২০২৪  
সহ-ব্যবস্থাপক (প্রশাসন)

  
২০/০৬/২০২৪  
ব্যবস্থাপক (চঃদাঃ)