

Ministry/Division : Ministry of Environment, Forest & Climate Change
 Agency : Bangladesh Forest Industries Development Corporation
 Procuring Entity Name & Code : BFIDC, Head Office, Dhaka.
 Fiscal Year : 2025-26
 Procurement Plan for : Goods, Works & Service (revised)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method	Contract approving authority	Source of Funds	Est'd Cost (in Lakh tk)	Time code of process	Advertis prequali . of applic- able	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total	Time for completion of contract
BFIDC, Head Office, 73, Motiheel CA, Dhaka-1000																	
1	Income Tax Advisor	1	-	LCS	HoPE	Own source	1.5	Planned Dates Planned Days Actual Dates		3- Aug-25 15- Aug-25	15- Aug-25	21- Aug-25	30- Aug-25	07- Sep-25	14- Sep-25	-	30 June-26
2	Appointment of CA Firm	1	-	OTM	HoPE	Own source	5.00	Planned Dates Planned Days Actual Dates		18- Aug-25		14- July-25	6- Sep-25	13- Sep-25	20- Sep-25	41	30 June-26
3	Construction of 3 Stored Steel Structure Showroom	SFT	2275	DPM	HoPE	Own source	500.00	Planned Dates Planned Days Actual Dates		10- Sep-25	25- Sep-25	30- Sep-25	7- Oct-25	14- Oct-25	21- Oct-25	-	30 June-26
4	Medicine	LS	-	DPM	HoPE	Own source	0.7	Planned Dates Planned Days Actual Dates		15- Sep-25	30- Sep-25	05- Oct-25	12- Oct-25	19- Oct-25	26- Oct-25	41	30 June-26
5	Stationary & Printing Items	LS	-	OTM	HoPE	Own source	10	Planned Dates Planned Days Actual Dates		20- Sep-25	5- Oct-25	10- Oct-25	17- Oct-25	24- Oct-25	31- Oct-25	-	30 June-26
6	Fire Fighting	LS	-	OTM	HoPE	Own source	2	Planned Dates Planned Days Actual Dates		23- Sep-25	8- Oct-25	13- Oct-25	20- Oct-25	27- Oct-25	4- Nov-25	41	30 June-26
7	Building Repair, Water Leak Repair	LS	-	RFQ	HoPE	Own source	2.5	Planned Dates Planned Days Actual Dates		25- Sep-25	10- Oct-25	15- Oct-25	22- Oct-25	29- Oct-25	5- Nov-25	-	30 June-26
8	Boundary Wall (Khulna)	LS	-	OTM	HoPE	Own source	20	Planned Dates Planned Days Actual Dates		30- Sep-25	15- Oct-25	20- Oct-25	27- Oct-25	03- Nov-25	10- Nov-25	-	30 June-26
9	Furniture Designer	LS	1	LCS	HoPE	Own source	6	Planned Dates Planned Days Actual Dates		5- Oct-25	20- Oct-25	25- Oct-25	1- Nov-25	8- Nov-25	15- Nov-25	-	30 June-26
10	Microbus Repair 53-3789	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates		8- Oct-25	23- Oct-25	28- Oct-25	4- Nov-25	11- Nov-25	18- Nov-25	-	30 June-26
11	Microbus Repair 566335	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates								41	

Rafan

[Signature]

[Signature]

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method	Contract approving authority	Source of Funds	Estid Cost (in Lakh tk)	Time code of process	Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total	Time for completion of contract	
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	Microbus Repair 566354	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	10-Oct-25	25-Oct-25	30-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	26-Nov-25	30-Nov-25	30 June-26
13	Jeep Repair 137443	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	15-Oct-25	30-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	26-Nov-25	30-Nov-25	30 June-26	
14	Car Repair and Maintenance 473231	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	20-Oct-25	4-Nov-25	9-Nov-25	16-Nov-25	23-Nov-25	30-Nov-25	30 June-26		
15	Car Repair and Maintenance 439270	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	23-Oct-25	7-Nov-25	12-Nov-25	19-Nov-25	26-Nov-25	30-Nov-25	30 June-26		
16	Car Repair and Maintenance 439271	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	25-Oct-25	9-Nov-25	14-Nov-25	21-Nov-25	28-Nov-25	5-Dec-25	30 June-26		
17	Car Repair and Maintenance 128952	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	30-Oct-25	14-Nov-25	19-Nov-25	26-Nov-25	3-Dec-25	10-Dec-25	30 June-26		
18	Car Repair and Maintenance 49-3070	LS	-	RFQ	HoPE	Own source	0.75	Planned Dates Planned Days Actual Dates	30-Oct-25	14-Nov-25	19-Nov-25	26-Nov-25	3-Dec-25	10-Dec-25	30 June-26		
19	Room Creation	LS	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates	05-Nov-25	20-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	16-Nov-25	30 June-26		
20	Dress (Winter)	LS	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates	08-Nov-25	23-Nov-25	28-Nov-25	5-Dec-25	12-Dec-25	19-Nov-25	30 June-26		
21	ID Card	LS	-	RFQ	HoPE	Own source	1.5	Planned Dates Planned Days Actual Dates	10-Nov-25	25-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	21-Dec-25	30 June-26		
22	Electrical Maintenance	LS	-	OTM	HoPE	Own source	10	Planned Dates Planned Days Actual Dates	15-Nov-25	30-Nov-25	5-Dec-25	11-Dec-25	18-Nov-25	25-Nov-25	30 June-26		
23	Generator Maintenance	LS	-	OTM	HoPE	Own source	5	Planned Dates Planned Days Actual Dates	18-Nov-25	3-Dec-25	8-Dec-25	15-Dec-25	22-Nov-25	29-Nov-25	30 June-26		

Raham

Messa

for

Sl. No	Description of Procurement Package works	Unit	Quantity	Procurement Method	Contract approving authority	Source of Funds	Estid Cost (in Lakh tk)	Time code of process	Adverti se prequal i (if applic- able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total	Time for completion of contract
1			4							11	12	13	14	15	16	17	18
24	Annual Report	LS	-	RFQ	HoPE	Own source	3	Planned Dates Planned Days Actual Dates		20-Nov-25	5-Dec-25	10-Dec-25	17-Dec-25	24-Nov-25	31-Nov-25	-	30 June-26
25	Computer and Accessories	10	-	OTM	HoPE	Own source	30	Planned Dates Planned Days Actual Dates		25-Nov-25	10-Dec-25	15-Dec-25	22-Dec-25	29-Dec-25	06-Jan-26	-	30 June-26
26	Lift Servicing	LS	-	RFQ	HoPE	Own source	28	Planned Dates Planned Days Actual Dates		30-Nov-25	15-Dec-25	20-Dec-25	27-Dec-25	03-Jan-26	10-Jan-26	-	30 June-26
27	Table and Almirah	nos	3	DPM	HoPE	Own source	15	Planned Dates Planned Days Actual Dates		5-Dec-25	20-Dec-25	25-Dec-25	02-Jan-25	09-Jan-26	16-Jan-26	-	30 June-26
28	Computer Table	nos	3	DPM	HoPE	Own source	05	Planned Dates Planned Days Actual Dates		8-Dec-25	23-Dec-25	28-Dec-25	04-Jan-25	11-Jan-26	18-Jan-26	-	30 June-26
29	Secretariat Table	nos	3	DPM	HoPE	Own source	05	Planned Dates Planned Days Actual Dates		10-Dec-25	25-Dec-25	30-Dec-25	06-Jan-25	12-Jan-26	19-Jan-26	-	30 June-26
30	Chair Supply and Varnishing at Dir-R&C Room	nos	3	DPM	HoPE	Own source	05	Planned Dates Planned Days Actual Dates		15-Dec-25	30-Dec-25	04-Jan-25	11-Jan-26	18-Jan-26	25-Jan-26	-	30 June-26
31	Generators Battery	LS	2	RFQ	HD	Own source	06	Planned Dates Planned Days Actual Dates		20-Dec-25	5-Jan-25	10-Jan-25	17-Jan-26	24-Jan-26	31-Jan-26	-	30 June-26
32	Monthly Internet Service	LS		RFQ	HoPE	Own source	2.95	Planned Dates Planned Days Actual Dates		23-Dec-25	7-Jan-26	12-Jan-26	19-Jan-26	26-Jan-26	2-Feb-26	-	30 June-26
33	Shoes and Socks	LS		RFQ	HoPE	Own source	1.3	Planned Dates Planned Days Actual Dates		25-Dec-25	9-Jan-26	14-Jan-26	21-Jan-26	28-Jan-26	4-Feb-26	-	30 June-26
34	Oven	NOS	1	RFQ	HoPE	Own source	0.25	Planned Dates Planned Days Actual Dates		30-Dec-25	14-Jan-26	19-Jan-26	26-Jan-26	02-Feb-26	9-Feb-26	-	30 June-26
35	Fridge	NOS	1	RFQ	HoPE	Own source	0.38	Planned Dates Planned Days Actual Dates		3-Jan-26	18-Jan-26	23-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	-	30 June-26
36	Wi-Fi Router	NOS	1	RFQ	HoPE	Own source	0.04	Planned Dates Planned Days Actual Dates		5-Jan-26	20-Jan-26	25-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	-	30 June-26
37	Microphone	NOS	1	RFQ	HoPE	Own source	0.03	Planned Dates Planned Days Actual Dates		10-Jan-26	25-Jan-26	30-Jan-26	6-Feb-26	13-Feb-26	20-Feb-26	-	30 June-26

Raham

Arham

SRK

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method	Contract approving authority	Source of Funds	Estid Cost (in Lakh tk)	Time code of process	Advertise prequal 1. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
38	File Cabinet (Steel)	NOS	1	DPM	HoPE	Own source	0.70	Planned Dates Planned Days Actual Dates		13-Jan-26	28-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	23-Feb-26	41	30 June-26	
39	Wooden Rack	NOS	1	DPM	HoPE	Own source	0.50	Planned Dates Planned Days Actual Dates		15-Jan-26	30-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26	41	30 June-26	
40	Digital Camera (Latest Model)	LS	1	RFQ	HoPE	Own source	3.0	Planned Dates Planned Days Actual Dates		15-Jan-26	30-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	25-Feb-26	41	30 June-26	
41	Recording Device (Latest Model)	LS		RFQ	HoPE	Own source	1.0	Planned Dates Planned Days Actual Dates		20-Jan-26	4-Feb-26	9-Feb-26	16-Feb-26	21-Feb-26	28-Feb-26	41	30 June-26	
42	Telephone Trunk Card	Number	1	DPM (Single Sourcing)	HoPE	Own source	0.50	Planned Dates Planned Days Actual Dates		14-Sep-25								
Total=							626.00											

Rafan
 10.08.25
 (স্বতন্ত্র চুক্তি ধর) (কোম্পানি)
 পাবনা বিদ্যুৎ সরবরাহ কোম্পানি (স্বতন্ত্র)
 কক্ষ নং ১১৩১
 বিদ্যুৎসংরক্ষণ, গণপ্রজাতন্ত্রী বাংলাদেশ, ঢাকা।

Imran
 20/06/2026
 (১৯১১: ৩১১১১.১১১১)
 স্বতন্ত্র চুক্তি (১৯১১) (১৯.১১.)

Rafan
 20.06.26
 স্বতন্ত্র চুক্তি (১৯১১. ২ ১৯.১১.) (১৯.১১.)