

ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2022-23 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (3rd Revised) Project.	5005

Project Cost (In Lakh Taka)	
Total	24206.00 (3rd Revised)
GoB	24206.00 (3rd Revised)
PA	0.00

GOODS:

[illegible]

অগ্রমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

27/2/2022

ইমরান আহমেদ
প্রকল্প পরিচালক
সংসদীয় মানবাধিকার কমিশন
১০০, মতিঝিল, ঢাকা-১০০।

ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR WORKS FOR THE FISCAL YEAR 2022-23 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (3rd Revised) Project.	5005

Project Cost (In Lakh Taka)	
Total	24206.00 (3rd Revised)
GoB	24206.00 (3rd Revised)
PA	0.00

WORKS :

SI No.	Economic Code No.	Package & Lot No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Advertise Prequel (if applicable)	Indicative Dates							
											Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	4111315	W-24	Other Infrastructure															
		Lot-1	Construction of Visitor Shed	Nos	2	OTM	PD	GoB	7.259		22.09.2022	26.09.2022	26.09.2022	27.09.2022	27.09.2022	29.09.2022	45 Days	13.11.2022
		Lot-2	Construction of (a) Demarcation pillar-142 nos. & (b) Overhead tank with in Elephant shed Roofing	LS	LS		PD	GoB	7.549		22.09.2022	26.09.2022	26.09.2022	27.09.2022	27.09.2022	29.09.2022	45 Days	13.11.2022
		Lot-3	Construction of (a) Gharial Aviary & (b) RCC Umbralla with Plain Shed Roofing and Connecting Road Works.	LS	LS		PD	GoB	22.194		22.09.2022	26.09.2022	26.09.2022	27.09.2022	27.09.2022	29.09.2022	45 Days	13.11.2022
2	3258108	W-25	Other Building & Structures															
		Lot-1	Repair & Renovation work of Snake Park at Bangabandhu Sheikh Mujib Safari Park, Gazipur	LS	LS	RFQM	PD	GoB	3.060		25.09.2022	27.09.2022	27.09.2022	28.09.2022	28.09.2022	02.10.2022	45 Days	16.11.2022
			Total Taka						40.062									

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ পঃ)
বন অধিদপ্তর, ঢাকা

১৯/৯/২০২২
ইমরান আহমেদ
প্রকল্প পরিচালক
বঙ্গবন্ধু শেখ মুজিব সাফারী পার্ক গাড়ীপথ এর প্রাচীর সড়ক
প্রকল্পের প্রধান প্রকৌশল অফিসারের উপস্থিতিতে
১৯.০৯.২২