

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০১
www.bforest.gov.bd

নিবন্ধন নং-	তারিখঃ
প্রধান / সহকারী বন সংরক্ষক	<input type="checkbox"/> প্রয়োজনীয় ব্যবস্থা দিন
উপ-প্রধান বন সংরক্ষক	<input type="checkbox"/> দ্রুত ব্যবস্থা নিন
উপ-সহকারী বন সংরক্ষক / বন সংরক্ষক	<input type="checkbox"/> নথিভুক্ত করুন
<input type="checkbox"/> প্রকল্প পরিচালক	
<input type="checkbox"/> প্রধান সহকারী / উচ্চমান সহকারী	
<input type="checkbox"/> ফরেস্টার	
<input type="checkbox"/> অফিস সহকারী	
	উপ বন সংরক্ষক

স্মারক নং-২২.০১.০০০০.০০৯.২৯.২১৭.২০২৫(পাট-২). ১৬৬৬


তারিখঃ ১৮/০৯/২০২৫ খ্রিঃ

বিষয়ঃ বন অধিদপ্তরন কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন অব রোহিঙ্গা এফেস্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৪-২০২৫ অর্থ বছরে বাস্তবায়নকৃত প্যাকেজসমূহের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্রঃ প্রকল্প দপ্তরের স্মারক নং-২২.০১.২৬৮০.০০৩.০৫৭.০৭.০০৪১.২৫.২৮০, তারিখঃ ১৮/০৬/২০২৫খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তরন কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন অব রোহিঙ্গা এফেস্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৫-২০২৬ অর্থ বছরে বাস্তবায়নকৃত প্যাকেজসমূহের হালনাগাদকৃত বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক হালনাগাদকৃত পণ্যখাতে-০৭টি, সেবাখাতে-০১টি ও নন-কনসালটিং সার্ভিস-১টি সহ মোট-০৯টি ক্রয় প্যাকেজের বার্ষিক ক্রয় পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে প্রধান বন সংরক্ষক মহোদয় কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত ক্রয় পরিকল্পনা এতদসঙ্গে প্রেরণ করা হলো। সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


১৮/০৯/২০২৫

(মোঃ অলি উল হুক)

সহকারী প্রধান বন সংরক্ষক (চলতি দায়িত্ব)

উন্নয়ন পরিকল্পনা ইউনিট

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক,

“এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন
অব রোহিঙ্গা এফেস্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্প

ও

উপ-প্রধান বন সংরক্ষক, সামাজিক বন উইং,

বন ভবন, আগারগাঁও, ঢাকা।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।

২। উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division, Noakhali
Revised Annual Procurement Plan (Goods)

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Program Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700

Revised Annual Procurement Plan For FY 2025-2026

Budget: Development

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost in the Taka	Time Code for Process	Not Used in GOODS	Invited/Advertised Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
																		Planned Dates
1	Supply of Nursery and Plantation Materials for Mangrove Afforestation	Lot	1	OTM (NCT)-EGP	PD	WB	18.10	9	10	11	12	13	14	15	16	17	18	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-01	Printing and Bindings	Lot	1	RFQ (NCT)-EGP	HOPE	WB	0.75	Planned Dates	Actual Dates	2-Oct-25	9-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	20-Nov-25	20-Dec-25	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-02	Supply of Stationary Materials	Lot	1	RFQ (NCT)-EGP	PD	WB	1.50	Planned Dates	Actual Dates	9-Oct-25	16-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	27-Nov-25	27-Nov-25	27-Dec-25	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-04	Supply of Training Materials for Local Training	Lot	1	RFQ (NCT)-EGP	PD	WB	1.20	Planned Dates	Actual Dates	2-Oct-25	9-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	20-Nov-25	20-Dec-25	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-05	Supply of Foods for 01 to 05 batches for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	RFQ (NCT)-EGP	PD	WB	3.60	Planned Dates	Actual Dates	2-Oct-25	9-Oct-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	20-Nov-25	30-Jan-26	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-06	Supply of Materials: T-shirt, Cap, Bagpen/folder etc) for 01 to 05 batches for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas.	Lot	1	OTM (NCT)-EGP	PD	WB	10.00	Planned Dates	Actual Dates	2-Oct-25	16-Oct-25	30-Oct-25	6/Nov-25	13/Nov-25	11/Dec-25	10-Jan-26	10-Jan-26	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
CFD/NEGBBC/2025-2026/GD-07	Supply and installation of Desktop Computer, Laptop, LaserJet Printer, Scanner and Smart Display with Accessories	Lot	1	OTM (NCT)-EGP	PD	WB	9.50	Planned Dates	Actual Dates	1/Jan-26	15/Jan-26	29/Jan-26	5/Feb-26	12/Feb-26	12/Mar-26	11/Apr-26	11/Apr-26	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates
Total							44.65											

(অনুমোদিত)

Dr. Md. Zaglul Hossain
Deputy Chief Conservator of Forests
Social Forestry Wing

(Abu Yousof)

Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.
Forest Department, Ban Bhaban, Abargaon, Dhaka.

(রাধা অসীম হোসেন চৌধুরী)
কম্পিউটার অপারেটিং ইন্সট্রাক্টর

Divisional Forest Officer
Coastal Forest Division, Noakhali

20/01/26

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division, Noakhali
Revised Annual Procurement Plan (Non Consulting Services)

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700

Budget: Development

Revised Annual Procurement Plan For FY 2025-2026

Package No.	Description of Procurement Package (Non Consulting Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in the Taka	Time Code for Process	Not Used in Non Consulting Services	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CPDN/EGBC/2025-2026/NS-01	Hiring Vehicle (1 No) for PIU/Coastal Forest Division, Noakhali	lot	1	OTM (NCT)-Manual	HOPE	WB	48,000	Planned Dates Actual Dates	- -	2/Oct/25 0	16/Oct/25 14	30/Oct/25 14	6/Nov/25 7	13/Nov/25 7	11/Dec/25 28	70	28/Jun/28 930
			1			Total	48,000										

(অনুমোদিত)

Divisional Forest Officer
Coastal Forest Division, Noakhali

(Abu Yousuf)

(স্বাক্ষরিত)

প্রধান বন সংরক্ষক
বনভবন, আগারগাঁও, ঢাকা।

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing
&
Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Areas in Cox's Bazar under HELP Project, Forest Department, Ban Bhasan, Agartson, Dhaka.

[Signature]

[Signature]

[Signature]

[Signature]

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division, Noakhali
Revised Annual Procurement Plan (Consulting Services)

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700

Revised Annual Procurement Plan For FY 2025-2026

Budget: Development

Package No.	Description of Procurement Package (Consulting Services)	Unit	QTY	Procurement method & (T/Yes)	Contract Approving Authority	Source of Funds	Est. Cost in Taka	Time Code for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates										
1	Consulting Services for Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development	Lot	1	COS(National)	PD	IDA	50,000	Planned Dates	15-Apr-25	25-May-25	22-Jun-25	6-Jul-25	13-Jul-25	13-Jul-25	20-Jul-25	27-Jul-25	24-Aug-25	103	295
								Actual Dates	15-Apr-25	17-Aug-25	16-Sep-25	-	-	-	-	-	-		
Total							50,000												

(Dr. Md. Zagiul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing
&
Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project
Forest Department, Ban Bhaban, Agragaon, Dhaka.

(অনুমোদিত)

Divisional Forest Officer
Coastal Forest Division, Noakhali

(Abu Yousuf)

প্রোগ্রাম অফিসার
প্রধান বন সংরক্ষক
বনভূমি, অগারগাঁও, ঢাকা।

২৫/৯/২৫

২৫/৯/২৫

২৫/৯/২৫