

স্মারক নং-২২.০১.০০০০.০০৯.২৯.১৬৪.২০২৩. ১৪৬৬

তারিখ: ২২/০৭/২০২৪ খ্রি:

বিষয়: "বোটানিক্যাল গার্ডেন ও ইকোপার্ক, চট্টগ্রাম এর প্রতিবেশ পুনরুদ্ধার ও জীববৈচিত্র্য সংরক্ষণ" শীর্ষক প্রকল্পের অনুমোদিত
বার্ষিক ক্রয় পরিকল্পনা (APP) ২০২৪-২৫ এর অনুমোদন প্রসঙ্গে।

সূত্র: প্রকল্প পরিচালক দপ্তরের স্মারক নং- ২২.০১.০০০০.৮৪৬.২৯.০১.২৪.৫৮৪ তারিখ: ১৪/০৭/২০২৪ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, "বোটানিক্যাল গার্ডেন ও ইকোপার্ক, চট্টগ্রাম এর প্রতিবেশ পুনরুদ্ধার
ও জীববৈচিত্র্য সংরক্ষণ" শীর্ষক প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা (APP) পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ এর বিধি ১৬
(৫) ও (৭) অনুসারে অনুমোদন এবং পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ এর ধারা ১১ (৪) ও পিপিআর-২০০৮ এর বিধি ১৬
(৯) মোতাবেক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংশ্লিষ্ট কাজের ক্ষেত্রে পিপিএ-২০০৬ ও পিপিআর-২০০৮ যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা
হলো।

সংযুক্তিঃ অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) ২০২৪-২৫ (৫ পৃষ্ঠা)


(অজিত কুমার রুদ্র) ২২.৭.২৪

সহকারী প্রধান বন সংরক্ষক
উন্নয়ন পরিকল্পনা ইউনিট
বন ভবন, আগারগাঁও, ঢাকা।

ফোনঃ ৫৫০০৭১০৮

ই-মেইলঃ accfdpu@gmail.com

✓ প্রকল্প পরিচালক

বোটানিক্যাল গার্ডেন ও ইকোপার্ক, চট্টগ্রাম এর প্রতিবেশ পুনরুদ্ধার ও জীববৈচিত্র্য
সংরক্ষণ প্রকল্প ও
পরিচালক, বোটানিক্যাল গার্ডেন ও ইকোপার্ক, চট্টগ্রাম।

অনুলিপি সদয় জ্ঞাতার্থে:

১। উপ প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।

২। ~~উপ-বন সংরক্ষক, বন ভবন, আগারগাঁও, ঢাকা।~~

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH

Office of the Director

Botanical Garden and Eco-park, Chattogram

Sholashahar, Chattogram

Annual Procurement Plan (APP) for Goods

Financial Year: 2024-25

Ministry : Ministry of Environment, Forest and Climate change

Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram

Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project

Budget Type: Development

Package No	Description of Procurement package Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esttd cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGE/2024-25/GD1	Supply of Stationery items (3255105)	Lot	1	RFQ	Project Director	Development Budget	0.75	Planned dates		11/08/24	-	18/08/24	25/08/24	01/09/24	08/09/24		23/09/24
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									
BGE/2024-25/GD2	Supply of Computer Consumables (3255101)	Lot	1	RFQ	Project Director	Development Budget	0.50	Planned dates		11/08/24	-	18/08/24	25/08/24	01/09/24	08/09/24		23/09/24
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									
BGE/2024-25/GD3	Supply Training Materials (3231301)	Lot	1	RFQ	Project Director	Development Budget	1.38	Planned dates		05/09/24	-	12/09/24	19/09/24	26/09/24	01/10/24		01/11/24
								Planned days		0	-	07	07	07	05	26	30
								Actual days									
BGE/2024-25/GD4	Supply of Various Nursery Materials (4113102)	Lot	1	RFQ	Project Director	Development Budget	1.30	Planned dates		25/09/24	-	02/10/24	09/10/24	16/10/24	21/10/24		05/11/22
								Planned days		0	-	07	07	07	05	26	15
								Actual dates									
BGE/2024-25/GD5	Supply of Seedlings for Rare and Endangered Species Plantations (4113102)	Lot	1	OTM	Project Director	Development Budget	16.56 25	Planned dates		05/02/25	19/02/25	26/02/25	05/03/25	12/03/25	09/04/25		24/05/25
								Planned days		0	14	07	07	07	28	63	45
								Actual dates									
BGE/2024-25/GD6	Supply of Seedlings for A.N.R Plantations (4113102)	Lot	1	RFQ	Project Director	Development Budget	2.25	Planned dates		02/03/25	-	09/03/25	16/03/25	23/03/25	30/03/25		15/04/25
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									
BGE/2024-25/GD7	Supply of Various Planting Materials (4113102)	Lot	1	RFQ	Project Director	Development Budget	5.0	Planned dates		02/03/25	-	09/03/25	16/03/25	23/03/25	30/03/25		15/04/25
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									

Package No	Description of Procurement package Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGE/2024-25/GD8	Supply of Orchids of Rare Species (4113102)	Lot	1	RFQ	Project Director	Development Budget	4.0	Planned dates Planned days Actual days		02/03/25	-	09/03/25	16/03/25	23/03/25	30/03/25		15/04/25
BGE/2024-25/GD9	Supply of Motor Cycle (4112101)	Lot	1	RFQ	Project Director	Development Budget	3.60	Planned dates Planned days Actual days		02/03/25	-	09/03/25	16/03/25	23/03/25	30/03/25		15/04/25

Submitted By


(Mohammed Hossain)
28/04/28

Director
Botanical Garden & Ecopark, Chattogram.

&
Project Director

Ecosystem Restoration and Biodiversity Conservation of
Botanical Garden and Eco-park, Chattogram Project.


28/04/28





মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (৩৪ শাঃ)
বন অধিদপ্তর, ঢাকা

Annual Procurement plan (APP) for works Financial Year: 2024-25

Ministry : Ministry of Environment, Forest and Climate change
Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram

Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project

Budget Type: Development

Package No	Description of Procurement package (works)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Taka	Time Code for Process	Advertise Tender	Advertise prequal. (If Applicable)	Time Code for Process	Advertisement	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1 BGE/2024-25/ WD1	2 Construction of Boundary Wall (RCC) (4111315)	3 Lot	4 1	5 OTM	6 Project Director	7 Development Budget	8 60.648	9 Planned days	10 27/08/24	11 11	12 10/09/24	13 17/09/24	14 24/09/24	15 01/10/24	16 29/10/24	17 17	18 28/02/25		
								Planned days	0	14	07	07	07	28	63	120			
								Actual days											
BGE/2024-25/ WD2	Construction of Central Water Supply System (Overhead Tank, Submergible Pump, Pump House, Toilet and necessary Water Supply line including inlet-outlet system) (4111309)	Lot	1	OTM	Project Director	Development Budget	12.901	Planned days	27/08/24		10/09/24	17/09/24	24/09/24	01/10/24	29/10/24				
								Planned days	0	14	07	07	28	63	120				
								Actual days											
BGE/2024-25/ WD3	Construction of Guide Wall (4111315)	Lot	1	RFQ	Project Director	Development Budget	8.648	Planned days	29/08/24		-	05/09/24	12/09/24	19/09/24	17/10/24				
								Planned days	0	-	07	07	28	49	45				
								Actual days											
BGE/2024-25/ WD4	Development of Water Pass (4111315)	Lot	1	RFQ	Project Director	Development Budget	7.4815	Planned days	29/08/24		-	05/09/24	12/09/24	19/09/24	17/10/24				
								Planned days	0	-	07	07	28	49	45				
								Actual days											

[Handwritten Signature]

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
Office of the Director
Botanical Garden and Eco-park, Chattogram
Sholashahar, Chattogram.

Annual Procurement plan (APP) for Service

Financial Year: 2024-25

Ministry : Ministry of Environment, Forest and Climate change

Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram

Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project

Budget Type: Development

Package No	Description of Procurement package	unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Taka	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1																	
BGE/2024-25/SD1	Vehicle Rental Service (Jeep/Double Cabin Pick-up/Micro-bus etc.) (With driver and Fuel)	Lot	4	5 OTM	6 HOPE	7 Development Budget	8 12.40	9 Planned days	10 20/08/24	11 03/09/24	12 10/09/24	13 24/09/24	14 01/10/24	15 29/10/24	16 17	17 28/10/25 (Renewable up to project period)	18 365
								Planned days	0	14	07	14	07	28	70		
								Actual days									

Submitted By


(Mohammed Hossain)
28/04/28

Director
&
Botanical Garden & Ecopark, Chattogram.

Project Director
Ecosystem Restoration and Biodiversity Conservation
of Botanical Garden and Eco-park, Chattogram
Project.




শেখ জাহাঙ্গীর হোসাইন চৌধুরী
প্রোগ্রাম বন সংরক্ষক (চঃ দায়ঃ)
বন অধিদপ্তর, ঢাকা