


REVISED ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Conservator of Forests, Khulna Circle & Project Director
 Name of Project : Protection of Sundarban Mangrove Forests.
 Financial Year : 2020-21

Budget: Development

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/ PSMF-01 (West)	Supply of Drinking Water by hiring 2 nos. water burge	nos	2	RFQ	PD	GOB	5.000	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		30/06/2022
								Planned Days			7	3	7	4	3	24	147
								Actual Dates		08/03/2022	15/03/2022	18/03/2022	25/03/2022	29/03/2022	02/04/2022		30/06/2022
GD/ PSMF-02 (East)	Water supply and health services through burges at various stations/ Camps under Chandpai Range	Ls	Ls	RFQ	PD	GOB	4.125	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		30/01/2022	08/02/22	08/02/2022	10/02/2022	16/02/2022	17/02/2022		30/06/2022
GD/ PSMF-03 (East)	Water supply and health services through burges at various stations/ Camps under Sarankhola Range	Ls	Ls	RFQ	PD	GOB	4.125	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		30/01/2022	08/02/22	08/02/2022	10/02/2022	16/02/2022	17/02/2022		30/06/2022
GD/ PSMF-04 (West)	Printing and Publication (Information Booklet, Training Guide, Report etc)	Ls	Ls	RFQ	PD	GOB	2.160	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		02/03/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		16/05/2022	23/05/2022	26/05/2022	02/06/2022	06/06/2022	09/06/2022		24/06/2022
GD/ PSMF-05 (West)	Supply of Stationary	Ls	Ls	RFQ	PD	GOB	1.000	Planned Dates		26/01/2022	06/02/22	09/02/2022	16/02/2022	20/02/2022	23/02/2022		10/03/2022
								Planned Days			7	3	7	4	3	24	15
								Actual Dates		26/01/2022	06/02/22	09/02/2022	16/02/2022	20/02/2022	23/02/2022		10/03/2022
GD/ PSMF-06 (West)	Supply of Furniture for Khulna Range	Ls	Ls	RFQ	PD	GOB	5.000	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		02/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		06/04/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/06/2022
GD/ PSMF-07 (West)	Supply of Furniture for Satkhira Range	Ls	Ls	RFQ	PD	GOB	5.000	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		02/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		06/04/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/06/2022
GD/ PSMF-08 (East)	Purchase of Furniture for Chandpai Range	Ls	Ls	RFQ	PD	GOB	5.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/03/2022	10/04/22	10/04/2022	12/04/2022	13/04/2022	20/04/2022		11/05/2022
GD/ PSMF-09 (East)	Purchase of Furniture for Sharankhola Range	Ls	Ls	RFQ	PD	GOB	5.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		03/04/2022	10/04/22	10/04/2022	12/04/2022	13/04/2022	20/04/2022		11/05/2022

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/ PSMF-10 (East)	Purchase of Stationery Seals and Stamps	Ls	Ls	RFQ	PD	GOB	1.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/02/2022	10/03/22	10/03/2022	16/03/2022	16/03/2022	21/03/2022		04/04/2022
GD/ PSMF-11 (West)	Electric Equipment (AC, Generator, AC Solar, DC Solar)	Ls	Ls	RFQ	PD	GOB	5.000	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		02/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		06/04/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/05/2022
GD/ PSMF-12 (East)	Purchase of DC Solar System	nos	4	RFQ	PD	GOB	5.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/03/2022	10/04/22	10/04/2022	12/04/2022	13/04/2022	20/04/2022		19/05/2022
GD/ PSMF-13 (West)	Supply and installation of Deep tubewell at Tengrakhal Camp under Satkhira Range	nos	1	RFQ	PD	GOB	2.000	Planned Dates		10/01/2022	17/01/2022	20/01/2022	27/01/2022	31/01/2022	03/02/2022		02/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		08/03/2022	15/03/2022	18/03/2022	25/03/2022	29/03/2022	02/04/2022		01/06/2022
GD/ PSMF-14 (East)	Round Table meeting on activities of Sundarbans at Sharankhola and Chandpai	nos	2	RFQ	PD	GOB	4.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		27/02/2022	10/03/22	10/03/2022	16/03/2022	16/03/2022	21/03/2022		20/04/2022


(Mihir Kumar Doe)

Conservator of Forests
Knuina Circle, Khulna
&

Project Director
Protection of Sundarban Mangrove Forests



Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/ PSMF-09 (West)	Repair and Maintenance of FG and BM barrack at Hodda Camp under Khulna Range	nos	1	RFQ	PD	GOB	1.800	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		10/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		16/03/2022	24/03/2022	27/03/2022	04/04/2022	08/04/2022	11/04/2022		10/06/2022
WD/ PSMF-10 (West)	Repair and Maintenance of a) BM Barrack and b) Temporary Camp at Sundarban West Forest Division	nos	2	RFQ	PD	GOB	3.250	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/03/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/05/2022
WD/ PSMF-11 (West)	Repair and Maintenance of Farajipara Staff Quarter No 1 & 2	nos	2	RFQ	PD	GOB	3.250	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/03/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/05/2022
WD/ PSMF-12 (West)	Repair and Maintenance of Pontoon & Gangway at a) Hodda Camp Office and b) Nilkamal Wildlife Sanctuary Center under Khulna Range	nos	2	RFQ	PD	GOB	2.500	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/05/2022
WD/ PSMF-13 (West)	Repair and Maintenance of Pontoon & Gangway at Koikhali under Satkhira Range	nos	1	RFQ	PD	GOB	2.500	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		6/4/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/05/2022
WD/ PSMF-14 (West)	Repair and Maintenance of Bengal Tiger Rest Corner and side drain at Boyra, Khulna	nos	1	RFQ	PD	GOB	5.000	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/03/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/05/2022
WD/ PSMF-15 (West)	Renovation and Maintenance of Road at Sundarban West Forest Division, Khulna (Khulna Forest Station, Talimpur)	sqm	300	RFQ	PD	GOB	7.500	Planned Dates		23/01/2022	30/01/2022	03/02/2022	10/02/2022	14/02/2022	17/02/2022		16/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/06/2022
WD/ PSMF-16 (West)	Renovation and Maintenance of Road at Nilkamal Wildlife Sanctuary Center at Khulna Range	sqm	300	RFQ	PD	GOB	7.500	Planned Dates		26/01/2022	03/02/2022	06/02/2022	13/02/2022	17/02/2022	20/02/2022		19/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		6/4/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/06/2022
WD/ PSMF-17 (West)	Repair and Maintenance of ML Bono Horini-10 Launch under Satkhira Range	No	1	RFQ	PD	GOB	7.000	Planned Dates		23/01/2022	03/02/2022	06/02/2022	13/02/2022	17/02/2022	20/02/2022		19/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		6/3/2022	15/03/2022	18/03/2022	25/03/2022	29/03/2022	07/04/2022		07/05/2022

REVISED ANNUAL PROCUREMENT PLAN (WORKS)

Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Conservator of Forests, Khulna Circle & Project Director
 Name of Project : Protection of Sundarban Mangrove Forests..
 Financial Year : 2020-21

Budget: Development

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/ PSMF-01 (West)	Repairing works of Motor vehicle of West Forest Division	nos	1	RFQ	PD	GOB	0.500	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		25/03/2022
								Planned Days			7	3	7	4	3	24	45
								Actual Dates		16/05/2022	23/05/2022	26/05/2022	02/06/2022	06/06/2022	09/06/2022		24/06/2022
WD/ PSMF-02 (East)	Repairing works of Motor vehicle Double Cabin Pick up (Carybouy)	nos	1	RFQ	PD	GOB	0.750	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		26/05/2022	05/06/2022	05/06/2022	06/06/2022	07/06/2022	08/06/2022		20/06/2022
WD/ PSMF-03 (MP)	Repairing works of Motor vehicle of Management Plan Division	nos	1	RFQ	PD	GOB	0.750	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		25/03/2022
								Planned Days			7	3	7	4	3	24	45
								Actual Dates		16/01/2022	2/2/2022	2/2/2022	28/02/2022	14/03/2022	14/03/2022		14/04/2022
WD/ PSMF-04 (WL)	Repairing works of Motor vehicle of Wildlife Management & Nature Con.	nos	1	RFQ	PD	GOB	0.500	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		25/03/2022
								Planned Days			7	3	7	4	3	24	45
								Actual Dates		16/01/2022	2/2/2022	2/2/2022	28/02/2022	14/03/2022	14/03/2022		14/04/2022
WD/ PSMF-05 (West)	Repair & Maintenance of Divisional Forest Office, Sundarban West Division	nos	1	RFQ	PD	GOB	5.000	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		10/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		13/03/2022	20/03/2022	23/03/2022	30/03/2022	04/04/2022	07/04/2022		06/06/2022
WD/ PSMF-06 (East)	Development of Karamjol Crocodile Bleeding Center	nos	1	OTM	PD	GOB	15.000	Planned Dates		03/01/2022	15/01/2022	23/01/2022	30/01/2022	06/02/2022	06/03/2022		06/05/2022
								Planned Days			14	7	7	7	28	63	60
								Actual Dates		20/04/2022	19/05/2022	17/05/2022	17/05/2022	17/05/2022	26/05/2022		26/06/2022
WD/ PSMF-07 (West)	Repair and Maintenance of a) Baniakhali Station, b) Sharkbaria Camp office, c) Pashakhali Camp office under Khulna Range	nos	3	RFQ	PD	GOB	6.250	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		10/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		16/03/2022	24/03/2022	27/03/2022	04/04/2022	08/04/2022	11/04/2022		10/06/2022
WD/ PSMF-08 (West)	Repair and Maintenance of a) Kobadak Station, b) Chunkuri Camp office under Satkhira Range	nos	2	RFQ	PD	GOB	3.250	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		10/04/2022
								Planned Days			7	3	7	4	3	24	60
								Actual Dates		28/04/2022	8/5/2022	11/5/2022	18/5/2022	22/5/2022	25/05/2022		24/06/2022

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/ PSMF-18 (West)	Repair and Renovation of Water Burge, Sundarban West Forest Division	No	1	OTM	PD	GOB	13.000	Planned Dates		01/02/2022	15/02/2022	22/02/2022	01/03/2022	08/03/2022	15/03/2022		14/04/2022
								Planned Days			14	7	7	7	28	63	30
								Actual Dates		23/03/2022	07/04/2022	14/04/2022	17/04/2022	17/04/2022	15/05/2022		30/06/2022
WD/ PSMF-19 (West)	Re-excavation of Pond a) Kobadak/Munshigonj/ Tengrakhali Camp under Satkhira Range	cum	1500	RFQ	PD	GOB	3.000	Planned Dates		26/01/2022	03/02/2022	06/02/2022	13/02/2022	17/02/2022	20/02/2022		19/03/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		6/4/2022	13/04/2022	16/04/2022	23/04/2022	27/04/2022	30/04/2022		29/05/2022
WD/ PSMF-20 (East)	Repair Works of Sarankhola Range Office, Temporary Camp Office, Dhangmari Station office, Extention Building of DFO office, Terabeka Office cum Barrak, Ganpara Office cum Barrak and Andermanik Office Camp Staff Barrak	nos	7	RFQ	PD	GOB	10.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/02/2022	10/03/2022	10/03/2022	16/03/2022	20/03/2022	22/03/2022		21/04/2022
WD/ PSMF-21 (East)	Repair Works of Sadar Range Staff Barrak (Chitoli), Dubla FG barrak, Chandpai Range Staff Barrack, FG Barrak of Chandpai Station, Resident Building of Dhangmari Station Officer, FG Barrak of Ziodhara Station and Staff barrak of Bogi Station	nos	7	RFQ	PD	GOB	10.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/03/2022	10/04/2022	10/04/2022	12/04/2022	13/04/2022	20/04/2022		19/05/2022
WD/ PSMF-22 (East)	Repair Works of Wooden Jetty at Katka and Dubla, Pontoon wih Gangway ast Kokilmoni under Sarankhola Range	nos	3	RFQ	PD	GOB	10.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		16/02/2022	27/02/2022	27/02/2022	02/03/2022	09/03/2022	10/03/2022		09/04/2022
WD/ PSMF-23 (East)	Repair Works of Roads at DFO Office, Karamjol and Harbaria Ecotourism Center	M	588	RFQ	PD	GOB	10.000	Planned Dates		03/01/2022	13/01/2022	17/01/2022	24/01/2022	27/01/2022	31/01/2022		01/03/2022
								Planned Days			10	4	7	3	4	28	30
								Actual Dates		28/03/2022	10/04/2022	10/04/2022	12/04/2022	13/04/2022	20/04/2022		19/05/2022
WD/ PSMF-24 (East)	Repair Works of ML Bone Horini-3 Steelbody Launch Under Sarankhola Range	no	1	OTM	PD	GOB	15.000	Planned Dates		03/01/2022	16/01/2022	23/01/2022	30/01/2022	06/02/2022	06/03/2022		06/05/2022
								Planned Days			4	7	7	7	28	63	60
								Actual Dates		10/03/2022	29/03/2022	05/04/2022	07/04/2022	10/04/2022	21/04/2022		22/05/2022

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/ PSMF-25 (West)	Repairing works of Farajipara Staff Quarter No.05	no	1	RFQ	PD	GOB	1.700	Planned Dates		28/04/2022	8/5/2022	11/5/2022	18/5/2022	22/5/2022	25/05/2022		24/06/2022
								Planned Days			7	3	7	4	3	24	30
								Actual Dates		28/04/2022	8/5/2022	11/5/2022	18/5/2022	22/5/2022	25/05/2022		24/06/2022
WD/ PSMF-26 (MP)	Repair & Renovation of PD Office (Annex Buildings) under Management Plan Division, Boyra, Khulna.	nos	1	RFQ	PD	GOB	5.000	Planned Dates		17/01/2022	24/01/2022	27/01/2022	04/02/2022	08/02/2022	11/02/2022		25/03/2022
								Planned Days			7	3	7	4	3	24	45
								Actual Dates		14/03/2022	29/03/2022	29/03/2022	29/03/2022	30/03/2022	30/03/2022		30

(Mihir Kumar Doe)
 Conservator of Forests
 Khulna Circle, Khulna
 &
 Project Director
 Protection of Sundarban Mangrove Forests

[Handwritten Signature]

REVISED ANNUAL PROCUREMENT PLAN (SERVICE)

Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Conservator of Forests, Khulna Circle & Project Director
 Name of Project : Protection of Sundarban Mangrove Forests..
 Financial Year : 2021-22

Budget: Development

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD/ PSMF-01	Selection of Individual Consultant (National) (Time Based)	nos	1	SIC	PD	GOB	78.750	Planned Dates		09/11/2021	25/11/2021	5/2/2022	07/03/2022	08/03/2022	09/03/2022		31/12/2024
								Planned Days			16	70	32	1	1	120	992
								Actual Dates		09/11/2021	25/11/2021	20/03/2022	12/04/2022	12/04/2022	13/04/2022		31/12/2024
SD/ PSMF-02	Selection of Architectural and Engineering Consulting Firm	nos	1	QSBS	PD	GOB	145.000	Planned Dates		25/04/2022	25/05/2022	15/06/2022	10/08/2022	15/08/2022	25/08/2022		31/12/2024
								Planned Days			30	20	55	5	10	120	855
								Actual Dates		25/04/2022	25/05/2022						
SD/ PSMF-03	Selection of Outsourcing Firm for Manpower Supply	nos	1	OTM	PD	GOB	210.000	Planned Dates		20/04/2022	11/5/2022	4/7/2022	04/8/2022	14/8/2022	20/8/2022		31/12/2024
								Planned Days			21	53	30	10	6	120	860
								Actual Dates		20/04/2022	11/5/2022						



(Mihir Kumar Doe)
 Conservator of Forests
 Khulna Circle, Khulna
 &
 Project Director

Protection of Sundarban Mangrove Forests

