

Annual Procurement Plan (Revised)

Cox's Bazar North Forest Division

Ministry/ Division

Agency

Project Entity Name & Code

Project/Program me Name & Code

Ministry of Environment, Forests,
and Climate Change
Bangladesh Forest Department
Project Director
Establishment of Greenbelt, Eco-
restoration and Eco-tourism
Development in Cox's Bazar
District Project

Rvised Procurement Plan (FY 2022-2023)

Revised Procurement Plan (FY 2022-2023)																	
Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COXN/ FD/Greenbelt /22-23-GD-1	Supply of Poly-Propylene Bag for Long Rotation & Short Rotation Species Nursery Raising	Nos	250000	RFQ	PD	GoB	2.089	Planned Dates		19-Sep-22	29-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		18-Dec-22
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-2	Supply of Decomposed Cowdung, Loamy Soil, Chemical Fertilizer & Pesticide for Long Rotation & Short Rotation Species Nursery	Lot	1	RFQ	PD	GoB	2.940	Planned Dates	—	19-Sep-22	29-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		18-Dec-22
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-3	Supply of Nursery Materials for Long Rotation & Short Rotation Species Nursery raising	Lot	1	RFQ	PD	GoB	2.730	Planned Dates	—	19-Sep-22	29-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		18-Dec-22
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-4	Supply of Stationary, Other Materials for Long Rotation, Short Rotation, A.N.R.& Ornamental Plantation.	Lot	1	RFQ	PD	GoB	4.592	Planned Dates	—	03-Oct-22	13-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		01-Jan-23
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-5	Supply of Seedling for A.N.R & Ornamental Plantation.	Lot	1	OTM (eGP)	PD	GoB	7.280	Planned Dates	—	26-Sep-22	17-Oct-22	31-Oct-22	07-Nov-22	14-Nov-22	12-Dec-22		11-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-6	Supply of Decomposed Cowdung, Stack & Chemical fertilizer for Long Rotation, Short Rotation, A.N.R.& Ornamental Plantation	Lot	1	OTM (eGP)	PD	GoB	26.160	Planned Dates	—	26-Sep-22	17-Oct-22	31-Oct-22	07-Nov-22	14-Nov-22	12-Dec-22		11-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-WD-7	Supply of Eco-Riksha & Swing Machine	Lot	17.00	OTM (eGP)	PD	GoB	10.600	Planned Dates	—	26-Sep-22	17-Oct-22	31-Oct-22	07-Nov-22	14-Nov-22	12-Dec-22		11-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-8	Supply of Uniform for 8 nos outsourcing service workers	Lot	1	RFQ	PD	GoB	0.320	Planned Dates	—	03-Oct-22	13-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		01-Jan-23
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-GD-9	Supply of various species of minnow including fish feed. (মাছের পোনা সরবরাহ খাদ্যসহ)	Lot	1	RFQ	PD	GoB	1.200	Planned Dates	—	01-May-23	11-May-23	14-May-23	17-May-23	24-May-23	07-Jun-23		27-Jun-23
								Planned Days	—	0	10	3	3	7	14	37	20
								Actual Dates	—								
	Total						57.911										

মোঃ আশীরা বেগম
Forest Department, Dhaka
Chief Conservator of Forests

(বিশ্বাস কৃত স্বাক্ষর)
জৈন পণ্ডিত
কক্সবাজার কোস্ট গার্ড স্টেশন, কক্সবাজার
কক্সবাজার ও হিজলিয়ায় বন বিভাগ
বন সংরক্ষক
চট্টগ্রাম

(Md. Anowar Hossain Sarker)
Divisional Forest Officer
Cox's Bazar North Forest Division

Annual Procurement Plan (Revised) (Works)
Cox's Bazar North Forest Division

Ministry/ Division

Agency

Project Entity Name & Code

Project/Program me Name & Code

Ministry of Environment, Forests, and
Climate Change
Bangladesh Forest Department
Project Director
Establishment of Greenbelt, Eco-
restoration and Eco-tourism Development
in Cox's Bazar District Project

Revised Annual Procurement Plan (FY 2022-2023) (Works)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COXN/ FD/Greenbelt /22-23-WD-1	Excavation of Lake at Medhakachhapia National Park	Lot	1.00	OTM (eGP)	PD	GoB	95.480	Planned Dates	—	15-Sep-22	06-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		30-Mar-23
								Planned Days	—	0	21	14	7	7	28	77	119
								Actual Dates									
COXN/ FD/Greenbelt /22-23-WD-2	Preparation of Walkway by Excavated Soil at Medhakachhapia National Park	Lot	1.00	OTM (eGP)	PD	GoB	10.250	Planned Dates	—	15-Sep-22	06-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		30-Mar-23
								Planned Days	—	0	21	14	7	7	28	77	119
								Actual Dates									
COXN/ FD/Greenbelt /22-23-WD-3	Construction of Ticket Counter with Gate	Lot	1.00	OTM (eGP)	PD	GoB	25.000	Planned Dates	—	15-Sep-22	06-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		30-Mar-23
								Planned Days	—	0	21	14	7	7	28	77	119
								Actual Dates									
COXN/ FD/Greenbelt /22-23-WD-4	Construction and Installation of R.C.C. Sign Board	Lot	1.00	RFQ	PD	GoB	2.410	Planned Dates	—	19-Sep-22	29-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		18-Dec-22
								Planned Days	—	0	10	7	7	7	28	59	31
								Actual Dates	—								
COXN/ FD/Greenbelt /22-23-WD-5	Land Development	Lot	1.00	RFQ	PD	GoB	10.000	Planned Dates	—	01-May-23	11-May-23	14-May-23	17-May-23	24-May-23	07-Jun-23		27-Jun-23
								Planned Days	—	0	10	3	3	7	14	37	20
								Actual Dates	—								
	Total						143.140										

কক্সবাজার
১৭/০৫/২৩
(বিপ্লব কুমার দাস)
প্রকল্প পরিচালক
কক্সবাজার কোস্টাল সার্বভৌমত্ব সূচন, প্রতিবেদন
পুনঃনির্মাণ ও ইকো-ট্যুরিজম উন্নয়ন প্রকল্প
বন সঞ্চালক
কক্সবাজার জেলা, কক্সবাজার।

মোঃ আশীরা ফোহাদ চৌধুরী
সহকারী বন সঞ্চালক (চঃ দায়)
বন অধিদপ্তর, ঢাকা

১৭/০৫/২৩
(Md. Anwar Hossain Sarker)
Divisional Forest Officer
Cox's Bazar North Forest Division
Phone: 02333346655
Email: dfocoxsbazarnorth@gmail.com
১৭/০৫/২৩

Annual Procurement Plan
Cox's Bazar South Forest Division

Ministry/ Division

Agency

Project Entity Name & Code

Project/Program me Name & Code

Ministry of Environment, Forests, and
Bangladesh Forest Department
Project Director
Establishment of Greenbelt, Eco-

Procurement Plan (FY 2022-2023) (Works) (Revised)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COX(South) FD/Greenbelt-WD-1	Construction of Orchid House	sqm	50.00	OTM (eGP)	PD	GoB	17.930	Planned Dates		23-Sep-22	14-Oct-22	28-Oct-22	04-Nov-22	11-Nov-22	09-Dec-22		23-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-2	Construction of Cactus House	sqm	50.00	OTM (eGP)	PD	GoB	17.930	Planned Dates		23-Sep-22	14-Oct-22	28-Oct-22	04-Nov-22	11-Nov-22	09-Dec-22		23-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-3	Construction and Installation of Deep-tube well	Lot	1.00	OTM (eGP)	PD	GoB	12.500	Planned Dates		23-Sep-22	14-Oct-22	28-Oct-22	04-Nov-22	11-Nov-22	09-Dec-22		23-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-4	Construction of Boundary Wall	Rmt	600.00	OTM (eGP)	PD	GoB	69.150	Planned Dates		23-Sep-22	14-Oct-22	28-Oct-22	04-Nov-22	11-Nov-22	09-Dec-22		23-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-5	Construction of Dust Bin (Animal Design)	Nos	5.00	RFQ	PD	GoB	1.500	Planned Dates		12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days		0	7	0	7	0	28	42	30
								Actual Dates									
COX(South) FD/Greenbelt-WD-6	Construction of Retaining/Guide Wall	Rmt	110.00	OTM (eGP)	PD	GoB	66.653	Planned Dates		25-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22		25-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-7	Construction of SS Railings and plate form made by pipes (for the relief of visitors)	Lot	1.00	OTM (eGP)	PD	GoB	16.530	Planned Dates		25-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22		25-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-8	Construction of Public Toilet with Wash Room	Nos	2.00	OTM (eGP)	PD	GoB	27.500	Planned Dates		25-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22		25-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-9	Construction and Installation of Multipurpose Sign board (SS Pipe)	Nos	1.00	RFQ	PD	GoB	1.000	Planned Dates		12-Sep-22	14-Sep-22	14-Sep-22	21-Sep-22	21-Sep-22	19-Oct-22		18-Nov-22
								Planned Days		0	2	0	7	0	28	37	30
								Actual Dates									
COX(South) FD/Greenbelt-WD-10	Site Development at Himchari	Lot	1.00	OTM (eGP)	PD	GoB	10.000	Planned Dates		25-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22		25-Jan-23
								Planned Days		0	21	14	7	7	28	77	45
								Actual Dates									
COX(South) FD/Greenbelt-WD-11	Construction and installation of R.C.C. Sign board with making, painting and writing	Lot	1.00	RFQ	PD	GoB	2.560	Planned Dates		12-Sep-22	14-Sep-22	14-Sep-22	21-Sep-22	21-Sep-22	19-Oct-22		18-Nov-22
								Planned Days		0	2	0	7	0	28	37	30
								Actual Dates									
COX(South) FD/Greenbelt-WD-12	Repair of other buildings and structures	Lot	1.00	RFQ	PD	GoB	3.500	Planned Dates		12-Sep-22	14-Sep-22	14-Sep-22	21-Sep-22	21-Sep-22	19-Oct-22		18-Nov-22
								Planned Days		0	2	0	7	0	28	37	30
								Actual Dates									
COX(South) FD/Greenbelt-WD-13	Construction and Installation of Multipurpose Sign board (SS Pipe)	Lot	3.00	RFQ	PD	GoB	3.000	Planned Dates		15-May-23	22-May-23	22-May-23	29-May-23	29-May-23	26-Jun-23		26-Jul-23
								Planned Days		0	7	0	7	0	28	42	30
								Actual Dates									
COX(South) FD/Greenbelt-GD-14	Construction of Natural Design RCC Bench at Himchari National Park	Lot	1	RFQ	PD	GoB	3.215	Planned Dates		15-May-23	22-May-23	22-May-23	29-May-23	29-May-23	26-Jun-23		26-Jul-23
								Planned Days		0	7	0	7	0	28	42	30
								Actual Dates									
COX(South) FD/Greenbelt-GD-15	Repair and maintenance Electrical Infrastructure and Lighting at Himchari National Park	Lot	1	RFQ	PD	GoB	1.000	Planned Dates		15-May-23	22-May-23	22-May-23	29-May-23	29-May-23	26-Jun-23		26-Jul-23
								Planned Days		0	7	0	7	0	28	42	30
								Actual Dates									
	Total						253.968										

অনুমোদিত

১৬/৭/২০২৩

মোঃ আমীর হোসাইন চৌধুরী
প্রকল্প বন সংরক্ষক (সহ দায়িত্ব)
বন অধিদপ্তর, ঢাকা

D: ২০২২-২৩ আর্থিক সালের সবুজ বেষ্টনী প্রকল্প সংক্রান্ত নথি

(বিপুল কুমার দাস)
প্রকল্প পরিচালক
কক্সবাজার জেলায় সবুজবেষ্টনী পুনরায়
পুনরায় ও ইকো-ট্যুরিজম উন্নয়ন প্রকল্প

১৬/৭/২০২৩

১৬/৭/২০২৩
(Md. Sarwar Alam)
Divisional Forest Officer
Cox's Bazar South Forest Division
Phone: 02333346670
E-mail: dfocoxsbazarsouth@gmail.com

১৬/৭/২০২৩

Establishment of Greenbelt, Eco-
Package Waive- Final

Annual Procurement Plan
Cox's Bazar South Forest Division

Ministry/ Division

Agency

Project Entity Name & Code

Project/Program me Name & Code

Ministry of Environment, Forests, and Climate
Change
Bangladesh Forest Department
Project Director
Establishment of Greenbelt, Eco-restoration
and Eco-tourism Development in Cox's Bazar
District Project

Procurement Plan (FY 2022-2023) (Goods) (Revised)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFO)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COX(South) FD/Greenbelt-GD-1	Supply of Poly-Propylene Bag for Nursery Raising (LR Nursery VF, বিনামূল্যে চারা বিতরণ, পশু খাদ্যের নার্সারী, SR Nursery)	Nos	137562	RFQ	PD	GoB	1.078	Planned Dates		12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-2	Supply of Loamy Soil & Decomposed Cowdung for Nursery Raising (LR Nursery VF, বিনামূল্যে চারা বিতরণ, পশু খাদ্যের নার্সারী, SR Nursery)	Lot	1	RFQ	PD	GoB	0.990	Planned Dates	—	12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-3	Supply of Chemical Fertilizer & Pesticide for Nursery and Plantation (LR Nursery VF, বিনামূল্যে চারা বিতরণ, পশু খাদ্যের নার্সারী, SR Nursery & Plantation)	Lot	1	RFQ	PD	GoB	4.072	Planned Dates	—	12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-4	Supply of Equipment, Stationary for Nursery Raising & Plantation (LR Nursery VF, বিনামূল্যে চারা বিতরণ, পশু খাদ্যের নার্সারী, SR Nursery & Plantation)	Lot	1	RFQ	PD	GoB	4.158	Planned Dates	—	12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-5	Supply of Stakes & Shuttly for Plantation (LR & SR Plantation)	Lot	1	OTM (eGP)	PD	GoB	10.988	Planned Dates	—	22-Sep-22	13-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	08-Dec-22		07-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-6	Supply of Decomposed cowdung for Plantation (LR, SR & পশু খাদ্যের Plantation)	Kg	371594	OTM (eGP)	PD	GoB	11.148	Planned Dates	—	22-Sep-22	13-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	08-Dec-22		07-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-7	Supply of ANR Plantation, Ornamental Plantation and Arhar or Bogamadura Seeds for Plantation (ANR, LR, SR & পশু খাদ্যের Plantation)	Lot	1	OTM (eGP)	PD	GoB	6.695	Planned Dates	—	22-Sep-22	13-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	08-Dec-22		07-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-8	Supply for Plantation Stationers (LR, SR, ANR, পশু খাদ্যের বাগান)	Lot	1	RFQ	PD	GoB	3.852	Planned Dates	—	12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-9	Supply of AIG Activities in the Protected Area for Forest Dependent People Eco-Rickshaw-5, Sewing Machine-20	Lot	1	OTM (eGP)	PD	GoB	9.000	Planned Dates	—	22-Sep-22	13-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	08-Dec-22		07-Jan-23
								Planned Days	—	0	21	14	7	7	28	77	30
								Actual Dates	—								
COX(South) FD/Greenbelt-GD-10	Supply of Uniform	Lot	1	RFQ	PD	GoB	0.324	Planned Dates	—	12-Sep-22	19-Sep-22	19-Sep-22	26-Sep-22	26-Sep-22	24-Oct-22		23-Nov-22
								Planned Days	—	0	7	0	7	0	28	42	30
								Actual Dates	—								
	Total						52.305										

মোঃ আশীরা হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

(বিপুল কুমার দাস)
প্রকল্প পরিচালক
কক্সবাজার রেঙ্গার সবুজবেস্টনী স্কেন, প্রতিবেশ
পুকুরার ও ইকো-ট্যুরিজম উন্নয়ন প্রকল্প
বন সংরক্ষক
কক্সবাজার অঞ্চল, চট্টগ্রাম।

(Md. Sarwar Alam)
Divisional Forest Officer
Cox's Bazar South Forest Division
Phone: 02333346670
E-mail: dfccoxsbazarsouth@gmail.com

Revised Annual Procurement Plan


Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Bipul Krishna Das
Project/Programme Name & Code	Establishment of Greenbelt Eco-restoration and Eco-tourism Development in Cox's Bazar District
Name of Division	Coastal Forest Division, Chattogram

Procurement Plan - FY 2022-2023

Package No.		Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Nursery Material																
Ctg/CFD/CGP/2022-23/GD-01	Supply of materials for Nursery raising (Strip, Mound & Jhaw plantation)	lot	1	RFQ	Project Director	GoB	2.1182	Planned Dates	—	03-Oct-22	11-Oct-22	25-Oct-22	01-Nov-22	08-Nov-22	13-Nov-22	41	28-Nov-22
								Planned Days	—	0	8	14	7	7	5	41	15
								Actual Dates	—								
Ctg/CFD/CGP/2022-23/GD-02	Supply of materials for plantation (Strip, Mound & Jhaw plantation)	lot	1	RFQ	Project Director	GoB	1.7020	Planned Dates	—	01-Nov-22	08-Nov-22	22-Nov-22	29-Nov-22	06-Dec-22	11-Dec-22	40	26-Dec-22
								Planned Days	—	0	7	14	7	7	5	40	15
								Actual Dates	—								
Ctg/CFD/CGP/2022-23/GD-03	Printing and publishing	Nos.	1	RFQ	Project Director	GoB	0.5000	Planned		01-Nov-22	08-Nov-22	22-Nov-22	29-Nov-22	06-Dec-22	11-Dec-22	40	26-Dec-22
								Planned		0	7	14	7	7	5	40	15
						Total	4.3202										


 মোঃ আশীরা হোসাইন চৌধুরী
 প্রধান বন সংরক্ষক (চঃ দাঃ)
 বন অধিদপ্তর, ঢাকা


 (বিপুল কৃষ্ণ দাস)
 বন সংরক্ষক
 চট্টগ্রাম অঞ্চল, চট্টগ্রাম


 Mohammad Abdur Rahman
 Divisional Forest Officer
 Coastal Forest Division, Chattogram
 ২৭/৮/২২

Revised Annual Procurement Plan

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Bipul Krishna Das
Project/Programme Name & Code	Establishment of Greenbelt Eco-restoration and Eco-tourism Development in Cox's Bazar District
Name of Division	Coastal Forest Division, Chattogram

Procurement Plan - FY 2022-2023

Package No.		Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Nursery Material																
Ctg-/CFD/CGP/2022-23/WD-02	Water vehicle repair maintenance	Nos.	1	RFQ	Project Director	GoB	1.0000	Planned Dates		01-Nov-22	08-Nov-22	22-Nov-22	29-Nov-22	06-Dec-22	11-Dec-22	40	26-Dec-22
								Planned Days		0	7	14	7	7	5	40	15
Ctg-/CFD/CGP/2022-23/WD-03	Other building repair maintenance	Nos.	1	RFQ	Project Director	GoB	1.5000	Planned Dates		01-Nov-22	08-Nov-22	22-Nov-22	29-Nov-22	06-Dec-22	11-Dec-22	40	26-Dec-22
								Planned Days		0	7	14	7	7	5	40	15
								Actual Dates									
						Total	2.5000										

কল্পমোহিত

১৬/১২/২০২২

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (৩৪ মাঃ)
বন অধিদপ্তর, ঢাকা

(বিপুল কৃষ্ণ দাস)
বন সংরক্ষক
চট্টগ্রাম অঞ্চল, চট্টগ্রাম

Mohammad Abdur Rahman
Divisional Forest Officer
Coastal Forest Division, Chattogram

১৬/১২