

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং-২২.০১.০০০০.০০৯.২৩৮.২০২৫(পার্ট-৩). ৬২৬

তারিখঃ ১৫/০২/২০২৬খ্রিঃ।

বিষয়ঃ বন অধিদপ্তরন কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীন বেস্ট এ্যাট ভাসান চর এ্যান্ড রিফরেন্সেশন অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৫-২০২৬ আর্থিক সালের প্রকল্প বাস্তবায়ন ইউনিট, উপকূলীয় বন বিভাগ, নোয়াখালী এবং কক্সবাজার দক্ষিণ বন বিভাগের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্রঃ প্রকল্প দপ্তরের স্মারক নং-২২.০১.২৬৮০.০০৩.০৫৭.০২.০০৪১.২৬.২৫, তারিখঃ ০৫/০২/২০২৬খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীন বেস্ট এ্যাট ভাসান চর এ্যান্ড রিফরেন্সেশন অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৫-২০২৬ আর্থিক সালের বাস্তবায়িতব্য প্যাকেজসমূহের বার্ষিক ক্রয় কার্যক্রম সম্পাদনের জন্য পিপিআর-২০২৫ এর বিধি-৫ অনুসারে ক্রয়কারী কর্তৃক হালনাগাদকৃত পণ্যখাতে-২২টি, ভোত সেবা-০২টি ও পরামর্শক সেবা-০৬টি সহ মোট-৩০টি ক্রয় প্যাকেজের বার্ষিক ক্রয় পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০২৫ এর বিধি-২৫(১২) অনুসারে প্রধান বন সংরক্ষক মহোদয় কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত ক্রয় পরিকল্পনা এতদসঙ্গে প্রেরণ করা হলো। সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০২৫ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে।



(মোঃ অলি উল হক)

সহকারী প্রধান বন সংরক্ষক (চলতি দায়িত্ব)

উন্নয়ন পরিকল্পনা ইউনিট

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক,

“এস্টাবলিশিং গ্রীন বেস্ট এ্যাট ভাসান চর এ্যান্ড রিফরেন্সেশন অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্প

ও

উপ-প্রধান বন সংরক্ষক, সামাজিক বন উইং,
বন ভবন, আগারগাঁও, ঢাকা।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।

উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০২৫ এর বিধি ২৫(১৪) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

প্রধান বন সংরক্ষকের কার্যালয় রিমস্ ইউনিট	নিবন্ধন নং- ২৪০
প্রধান / সহকারীর স্বাক্ষর	তারিখঃ ১৫/০২/২৬
<input checked="" type="checkbox"/> কম্পিউটার প্রোগ্রামার	<input checked="" type="checkbox"/> প্রয়োজনীয় ব্যবস্থা নিন
<input checked="" type="checkbox"/> সহকারী বন সংরক্ষক / নিয়োগ কর্মকর্তা / সহকারী কম্পিউটার প্রোগ্রামার	<input type="checkbox"/> দ্রুত ব্যবস্থা নিন
<input type="checkbox"/> নকশাবিদ	<input type="checkbox"/> নথিভুক্তি নিন
<input type="checkbox"/> প্রধান সংরক্ষক / উচ্চমান সহকারী	
<input type="checkbox"/> ফার্মস্টাফ	
<input type="checkbox"/> অফিস সহকারী	
	উপ বন সংরক্ষক

Government of the People's Republic of Bangladesh
Office of the Project Director
Establishing Green Belt at Bhasan Char and Afforestation in Rohingya Affected Area in Coxsbazar Under HELP Project
Forest Department, Ban Bhaban, Agargaon, Dhaka-1207
Updated Annual Procurement Plan
Project Implementation Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Affected Area in Coxsbazar Under HELP Project, Project Code: Z2443700

Budget: Development

Updated Procurement Plan (FY 2025-2026)

Package No.	Description of Procurement Package Consulting Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-01	Financial Management Specialist	MM	12	IC (National)-Open REOI	HOPE	WB	36	Planned Dates 14-Jan-25	14-Jan-25		29-Jan-25	12-Feb-25		19-Feb-25	26-Feb-25	26-Mar-25	71	365
S-02	Consultant(Accounts & Finance)	MM	12	IC (National)-Open REOI	HOPE	WB	24	Planned Dates 14-Jan-25	14-Jan-25		29-Jan-25	12-Feb-25		19-Feb-25	26-Feb-25	26-Mar-25	71	365
S-03	Procurement Specialist	MM	9	IC (National)-Open REOI	HOPE	WB	27	Planned Dates 14-Jan-25	14-Jan-25		29-Jan-25	23-Mar-25		19-Jun-25	03-Aug-25	04-Aug-25	71	270
S-04	Monitoring Specialist	MM	9	IC (National)-Open REOI	HOPE	WB	13.5	Planned Dates 14-Jan-25	14-Jan-25		29-Jan-25	12-Feb-25		19-Feb-25	26-Feb-25	26-Mar-25	71	270
							100.5											

(Approved)

Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya
Affected Area in Coxsbazar Under HELP Project
Forest Department
Ban Bhaban, Agargaon, Dhaka

Dr. Md. Ziaul Hossain
Deputy Chief Conservator of Forests
Social Forestry Wing
and

Md. Amir Hossain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

Samir
05.02.26

Government of the Peoples Republic of Bangladesh
Office of the Divisional Forest Officer
Cox's Bazar South Forest Division
Updated Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar" under HELP Project

Updated Annual Procurement Plan (FY 2025-26)

Budget: Development

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement Method & Type	Contracting Authority	Source of Funds	Est. Cost in Million	Time Code for Process		Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								9	10									
1	2	3	4	5	6	7	8	Planned Dates	10	11	12	13	14	15	16	17	18	
								Planned Dates	11-Jan-26									11-Jan-26
COXSFDEGBBC/20/25-3026/GD-041	Supply of Materials for VF of 2070 Hect. Fast growing Nurser raising (Raised in FY 2024-2025)	Lot	1	OTM(NCT)-EGP	PD	WB	17.00	Planned Dates	10	0	10	14	7	3	14	48	60	
								Planned Dates	6-Jan-26									19-Jan-26
COXSFDEGBBC/20/25-3026/GD-042	Supply of Materials for VF of 2070 Hect. Fast growing Nurser raising (Planned in FY 2024-2025)	Lot	1	OTM(NCT)-EGP	PD	WB	23.00	Planned Dates	10	0	10	14	7	3	14	48	90	
								Planned Dates	6-Jan-26									19-Jan-26
COXSFDEGBBC/20/25-3026/GD-043	Supply of Training Materials for Local Training of 3 batches	Lot	1	RFQ(NCT)-EGP	PD	WB	4.70	Planned Dates	10	0	7	0	7	3	14	31	114	
								Planned Dates	5-Feb-26									12-Feb-26
COXSFDEGBBC/20/25-3026/GD-044	Supply of Foods for 01 to 20 batches for Forest Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDNM) and local stakeholders living in Coxbazar areas	Lot	1	OTM(NCT)-EGP	PD	WB	11.00	Planned Dates	10	0	10	14	7	3	14	48	97	
								Planned Dates	5-Feb-26									13-Feb-26
COXSFDEGBBC/20/25-3026/GD-045	Supply of Material(T-shirt, Cap, Bag,pen, folder etc) for 01 to 20 batches for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDNM) and local stakeholders living in Coxbazar areas	Lot	1	OTM(NCT)-EGP	HOPE	WB	42.50	Planned Dates	10	0	10	14	7	3	14	48	97	
								Planned Dates	5-Feb-26									13-Feb-26
COXSFDEGBBC/20/25-3026/GD-046	Supply of Post-Propriety Buis for 430 Hect. Fast Growing Nursing Nurser Raising under HELP Project	Lot	1	OTM(NCT)-EGP	PD	WB	11.00	Planned Dates	10	0	10	14	7	3	14	48	60	
								Planned Dates	2-Dec-25									15-Dec-25
COXSFDEGBBC/20/25-3026/GD-047	Supply of Materials for 430 Hect. Fast Growing Nurser Raising under HELP Project	Lot	1	OTM(NCT)-EGP	PD	WB	15.00	Planned Dates	10	0	10	14	7	3	14	48	60	
								Planned Dates	2-Dec-25									15-Dec-25
COXSFDEGBBC/20/25-3026/GD-048	Supply of Materials for 430 Hect. Fast Growing Nurser Raising under HELP Project	Lot	1	OTM(NCT)-EGP	PD	WB	24.00	Planned Dates	10	0	10	14	7	3	14	48	90	
								Planned Dates	2-Dec-25									15-Dec-25

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1			2					9	10	11	12	13	14	15	16	17	18
COXSFD/EGBB/C/20 25-2026/GD-49	Supply of Additional Poly-Propylene Bags for 500 Hect. and VF of 2070 Hect. Fast growing Nursery raising (Raised in FY 2024-2025)	Lot	1	OTM (NCT)-EGP	PD	WB	25.00	Planned Dates Planned Days Actual Dates		1/Jan/26 0	11/Jan/26 10	25/Jan/26 14	1/Feb/26 7	4/Feb/26 3	18/Feb/26 14	48	19/Apr/26 60
COXSFD/EGBB/C/20 25-2026/GD-10	Supply of Additional Materials for 500 Hect. Fast Growing Nursery Raising Under HELP Project.	Lot	1	OTM (NCT)-EGP	PD	WB	17.50	Planned Dates Planned Days Actual Dates		1/Jan/26 0	11/Jan/26 10	25/Jan/26 14	1/Feb/26 7	4/Feb/26 3	18/Feb/26 14	48	19/Apr/26 60
COXSFD/EGBB/C/20 25-2026/GD-11	Supply of Additional Materials for 500 Hect. Fast Growing Plantation Under HELP Project	Lot	1	OTM (NCT)-EGP	PD	WB	28.50	Planned Dates Planned Days Actual Dates		1/Jan/26 0	11/Jan/26 10	25/Jan/26 14	1/Feb/26 7	4/Feb/26 3	18/Feb/26 14	48	19/Apr/26 90
Total							219.20										

Countersigned

(Abdullah Al Mannan)
Divisional Forest Officer
Cox's Bazar South Forest Division

28.01.26

(Approved)

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

28.01.26

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing

Project Director for
Establishing Green Belt
Reforestation in Rohini
Cox's Bazar under
Forest Department, Ban
Bhaujan, Agargaon, Dhaka.

28/01/26

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Cox's Bazar South Forest Division
Updated Annual Procurement Plan (Physical Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Project/Program me Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project

Budget: Development

Updated Annual Procurement Plan For FY 2025-26

Package No.	Description of Procurement Package (Physical Services)	Unit	QTY.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million	Time Code for Process		Not Used in Non Consulting Services	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	COXSDE/EG Hiring Vehicle (1 No) for BBC/2025- Cox bazar South Bazar Division, Cox's Bazar	lot	1	OTM (NCT)- Manual	HOPE	WB	28.80	Planned Dates	Actual Dates	-	5/Jan/26	10	14	7	3	14	48	720
Total								28.80										

Total countersigned

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing

Project Director
&
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya's Affected Area in Cox Bazar under HELP Project.
Forest Department, Bani Bhanan, Agargaon, Dhaka.

(Abdullah Al Mannan)
Divisional Forest Officer
Cox's Bazar South Forest Division

02/01/26

(Approved)

Md. Anir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Cox's Bazar South Forest Division
Updated Annual Procurement Plan (Consultancy Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project

Budget: Development

Updated Annual Procurement Plan (FY 2025-26)

Package No.	Description of Procurement Package Consultancy Services	Unit	QTY.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million	Time Cycle for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates										
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
HEL/PS-06	Consultancy firm (SSP and GIS Mapping and Monitoring)	Lot	1	COS (National)	PD	IDA	50	Planned Dates	30-Apr-25	14/Jun/25	26/Jul/25	30/Aug/25	14/Sep/25	19/Sep/25	26/Sep/25	24/Oct/25	28	149	22/Apr/26
								Actual Dates	30-Apr-25	9-Sep-25	9-Oct-25	4-Nov-25	13-Nov-25	16-Nov-25	24-Nov-25	30-Nov-25	-	-	29-May-26
						Total	50												

Countersigned

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing

Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar South Forest Department, Agargaon, Dhaka.

(Abdullah Al Mamun)
Divisional Forest Officer
Cox's Bazar South Forest Division

(Approved)

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

Amir Hosain
02162125

Amir Hosain

Zaglul Hossain
28.07.26

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division, Noakhali
Updated Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change.
Agency	Bangladesh Forest Department.
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali.
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP).

Updated Annual Procurement Plan For FY 2025-2026

Budget: Development

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process		Not Used in GOODS	Invited/advertised Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
CFDN/EGBBC/2025-2026/GD-01-1	Supply of Nursery Materials for Mangrove Afforestation	Lot	1	OTM (NCT)-EGP	PD	WB	14.70	Planned Dates	6/Nov/25	-	6/Nov/25	16/Nov/25	30/Nov/25	7/Dec/25	10/Dec/25	24/Dec/25	48	18
								Actual Dates	6/Nov/25	0	20/Nov/25	10	14	7	3	14	48	32
CFDN/EGBBC/2025-2026/GD-01-2	Supply of Plantation Materials for Mangrove Afforestation	Lot	1	RFQ (NCT)-EGP	PD	WB	3.40	Planned Dates	1/Jan/26	-	1/Jan/26	8/Jan/26	8/Jan/26	15/Jan/26	18/Jan/26	1/Feb/26	31	3/Apr/26
								Actual Dates	1/Jan/26	0	7	7	0	7	3	14	31	18/Jan/26
CFDN/EGBBC/2025-2026/GD-02	Supply of Nursery Materials for 40% VF of 400 Hect. Mangrove Afforestation (Raised In FY-2024-2025).	Lot	1	RFQ (NCT)-EGP	PD	WB	2.30	Planned Dates	23/Nov/25	-	23/Nov/25	27/Nov/25	4/Dec/25	4/Dec/25	4/Dec/25	8/Dec/25	31	61
								Actual Dates	28-Dec-25	0	4-Jan-26	4-Jan-26	11-Jan-26	14-Jan-26	28-Jan-26	31	18/Jan/26	
CFDN/EGBBC/2025-2026/GD-03	Supply of Plantation Materials for 40% VF of 400 Hect. Mangrove Afforestation (Raised In FY-2024-2025).	Lot	1	RFQ (NCT)-EGP	PD	WB	0.55	Planned Dates	1-Jan-26	-	1-Jan-26	7-Jan-26	4-Jan-26	11-Jan-26	14-Jan-26	28-Jan-26	31	1-Mar-26
								Actual Dates	1-Jan-26	0	7-Jan-26	7	0	7	3	14	31	32
CFDN/EGBBC/2025-2026/GD-04	Supply of Training Materials for Local Training of 2 batches	Lot	1	RFQ (NCT)-EGP	PD	WB	3.10	Planned Dates	5-Feb-26	-	5-Feb-26	12-Feb-26	12-Feb-26	19-Feb-26	22-Feb-26	8-Mar-26	31	30-Jun-26
								Actual Dates	5-Feb-26	0	7	7	0	7	3	14	31	114
CFDN/EGBBC/2025-2026/GD-05	Supply of Foods for 01 to 20 batches for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)-EGP	PD	WB	11.00	Planned Dates	5/feb/26	-	5/feb/26	15/feb/26	1/Nov/26	8/Mar/26	11/Mar/26	25/Mar/26	48	30/Jun/26
								Actual Dates	5/feb/26	0	10	14	7	3	14	48	97	
CFDN/EGBBC/2025-2026/GD-06	Supply of Material (T-shirt, Cap, Bag, Pen, folder etc) for 01 to 20 batches for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)-EGP	HOPE	WB	42.50	Planned Dates	5/feb/26	-	5/feb/26	15/feb/26	1/Nov/26	8/Mar/26	11/Mar/26	25/Mar/26	48	30/Jun/26
								Actual Dates	5/feb/26	0	10	14	7	3	14	48	97	
CFDN/EGBBC/2025-2026/GD-07	Supply and Installation of Desktop Computer, Laptop, LaserJet, Printer, Scanner, Projector with screen and Smart Display with Accessories	Lot	1	OTM (NCT)-EGP	PD	WB	27.00	Planned Dates	8/feb/26	-	8/feb/26	18/feb/26	4/Mar/26	11/Mar/26	14/Mar/26	28/Mar/26	48	30/Jun/26
								Actual Dates	8/feb/26	-	10	14	7	3	14	48	94	

A

B

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process	Not Used in GOODS	Invited/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1																		
CPD/VEGBB/CZ/025-2026/G/D-08	Supply of Additional Nursery Materials for 1570 Hectare Mangrove Afforestation	Lot	1	OTM (NCT)-EGP	PD	WB	23.00	Planned Dates Planned Days Actual Dates		18/Dec/25 23/Dec/25 17/Dec/25	28/Dec/25 31/Jan/26 22/Dec/25	11/Jan/26 24/Jan/26 22/Dec/25	18/Jan/26 25/Jan/26 29/Dec/25	21/Jan/26 25/Jan/26 1/Jan/26	1/Feb/26 26/Jan/26 15/Jan/26	11 45 29	30 15/Apr/26 90	
CPD/VEGBB/CZ/025-2026/G/D-09	Supply of Additional Plantation Materials for 1570 Hectare Mangrove Afforestation	Lot	1	RFQ (NCT)-EGP	PD	WB	5.50	Planned Dates Planned Days Actual Dates		23/Dec/25 5/Feb/26	30/Dec/25 15/Feb/26	13/Jan/26 1/Apr/26	13/Jan/26 8/Mar/26	13/Jan/26 11/Mar/26	18/Jan/26 25/Mar/26	14 48	24/Apr/26 30	
CPD/VEGBB/CZ/025-2026/G/D-10	Supply of Additional Materials for Homestead Plantation(10,500 Seedlings)	Lot	1	OTM (NCT)-EGP	PD	WB	30.00	Planned Dates Planned Days Actual Dates			10	14	7	3	14	48	30	
						Total	163.05											

Countersigned

[Signature]

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing

Project Director
Establishing Green Belt at Bhasan Char and
Reforestation in Rohingya Affected Area in
Cox Bazar under HELP Project,
Forest Department, Ban Bhasan, Agargaon, Dhaka.

Sumit
06/02/26

(Molla Mohammad Mizanur Rahman)

Divisional Forest Officer

Coastal Forest Division, Noakhali

[Signature]
27/2/26

(Approved)

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

[Signature]

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Coastal Forest Division, Noakhali
Updated Annual Procurement Plan (Physical Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change.
Agency	Bangladesh Forest Department.
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali.
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (BBLP) Project.

Updated Annual Procurement Plan For FY 2025-2026

Budget: Development

Package No.	Description of Procurement Package (Physical Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost in Million	Time Code for Process		Not Used in Physical Services	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
CPD/NEGBB/CZ023-2026/NS-01	Hiring Vehicle (1 No) for PU/Coastal Forest Division, Noakhali	lot	1	OTM (NCTD- Manual	HOPE	WB	48.00	Planned Dates	-	1/Jan/26	11/Jan/26	29/Jan/26	1/Feb/26	4/Feb/26	18/Feb/26			
								Actual Dates	-	11/Jan/26	26/Jan/26							
	Total		1				48.00											77/Jun/28
							48.00											840

Countersigned

Countersigned
02/10/25

(Dr. Md. Zafiqul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing
&
Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.
Forest Department, Ban Bhaban, Agargaon, Dhaka.

(Molla Mohammad Mizanur Rahman)
Divisional Forest Officer
Coastal Forest Division, Noakhali

Md. Anir Hossain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

