

বন সংরক্ষকের কার্যালয় রিমস্ ইউনিট	নিবন্ধন নং: ৬৭৫ তারিখ: ২০/০৮/২০২৬
প্রধান / সহকারী বন সংরক্ষক	✓ যৌজনীয় ব্যবস্থা নিম্ন
☒ কম্পিউটার প্রোগ্রামার	☐ কৃত ব্যবস্থা নিম্ন
☒ সহকারী বন সংরক্ষক / গবেষণা কর্মকর্তা / সহকারী কম্পিউটার প্রোগ্রামার	☐ নথিভুক্ত করুন
☐ নথ্যাকার	
☐ প্রধান সহকারী / উচ্চমান সহকারী	
☐ ফরেস্টার	
☐ অফিস সহকারী	
	উপ বন সংরক্ষক

গণপ্রজাতন্ত্রী বাংলাদেশে সরকার
বন অধিদপ্তর

প্রধান বন সংরক্ষকের কার্যালয়

বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।

www.bforest.gov.bd



স্মারক নং- ২২.০১.০০০০.০০৯.২৯.০০০৭.২৪.১৮৫৮

তারিখ: ১৬/০৮/২০২৬ খ্রি:

বিষয়: বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “গাজীপুর সাফারী পার্ক এর অত্যাৱশ্যকীয় ব্যবস্থাপনা সহায়তা প্রকল্প” শীর্ষক প্রকল্পের আওতায় ২০২৬-২০২৭ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্র: ১) প্রকল্প দপ্তরের স্মারক নং- ২২.০১.০০০০.১০৬.০০২.০০১.২৬.৫০৯৬, তারিখঃ ১০/০৮/২০২৬ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “গাজীপুর সাফারী পার্ক এর অত্যাৱশ্যকীয় ব্যবস্থাপনা সহায়তা প্রকল্প” শীর্ষক প্রকল্পের আওতায় ২০২৬-২০২৭ আর্থিক সালের বাস্তবায়িতব্য প্যাকেজসমূহের বার্ষিক ক্রয় কার্যক্রম সম্পাদনের জন্য পিপিআর-২০২৫ এর বিধি-২৫ (১) অনুসারে ক্রয়কারী কর্তৃক পণ্যখাতে- ১৩ টি, কার্য-৩২ টি ক্রয় প্যাকেজের বার্ষিক ক্রয় পরিকল্পনা পাবলিক প্রকিউরমেন্ট (সংশোধন) আইন, ২০২৬ এর ধারা-১১ (৩) এবং পিপিআর-২০২৫ এর বিধি-২৫ (১২) অনুসারে প্রধান বন সংরক্ষক মহোদয় কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা এতদসঙ্গে প্রেরণ করা হলো।

সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পাবলিক প্রকিউরমেন্ট (সংশোধন) আইন, ২০২৬ ও পিপিআর-২০২৫ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বর্ণনামতে ০৬ (ছয়) পাতা।


১৬/০৮/২০২৬

(ড. মরিয়ম আক্তার)

সহকারী প্রধান বন সংরক্ষক (অ: দা:)

উন্নয়ন পরিকল্পনা ইউনিট

ফোন: ০২-৫৫০০৭১০৮

accfdpu@gmail.com

প্রকল্প পরিচালক

“গাজীপুর সাফারী পার্ক এর অত্যাৱশ্যকীয় ব্যবস্থাপনা সহায়তা প্রকল্প” ও

বিভাগীয় বন কর্মকর্তা, বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ, ঢাকা।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

১। উপপ্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।

২। উপবন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত বার্ষিক ক্রয় পরিকল্পনা পাবলিক প্রকিউরমেন্ট (সংশোধন) আইন, ২০২৬ এর ধারা ১১(৪) ও পিপিআর, ২০২৫ এর বিধি ২৫(১৪) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

ANNUAL PROCUREMENT PLAN OF GOODS FOR THE FISCAL YEAR 2026-27																	
Ministry/Division		Ministry of Environment, Forest & Climate Change										145		Project Cost (in Lakh Taka)			
Agency		Forest Department										2		Total			
Procuring Entity Name & Code		Divisional Forests Officer, Wildlife Management & Nature Conservation Division, Laxa										1450203124556		GoB			
Project/Programme Name & Code		Essential Management Support Project for Safari Park, Gazipur										224402200		PA			
GOODS																	
Package No	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Est'd. Cost in (Lac Tk)	Time Code for Process	Not Used in Goods	Invites/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SFG/Dev/2026-27/GD-01	Cleaning and Washing Items (Code-3211102)	Batch	1	RFQM	PD	GoB	8,000	Planned Dates		25-Aug-26	31-Aug-26	31-Aug-26	4-Sep-26	6-Sep-26	4-Oct-26		3-Nov-26
SFG/Dev/2026-27/GD-02	Animal Vaccines and Medicines (Wildlife Vaccines and Medicines) (Code-3251102)	Lot	1	OTM	PD	GoB	17,500	Planned Dates		25-Aug-26	8-Sep-26	15-Sep-26	22-Sep-26	25-Sep-26	23-Oct-26		22-Nov-26
SFG/Dev/2026-27/GD-03	Fish and animal food (Wildlife food) (Code-3251106)	Lot	1	OTM	PD	GoB	104,000	Planned Dates		25-Aug-26	8-Sep-26	15-Sep-26	22-Sep-26	25-Sep-26	23-Oct-26		30 June, 2027
SFG/Dev/2026-27/GD-04	Printing and binding (Code- 32155102)	Lot	1	RFQM	PD	GoB	3,500	Planned Dates		25-Aug-26	31-Aug-26	31-Aug-26	4-Sep-26	6-Sep-26	4-Oct-26		3-Nov-26
SFG/Dev/2026-27/GD-05	Other Stationery (Paper, BolPen, Jelpen, Pencil, Carbon paper, Filter, Marker Pen, Binding clip, Jans Clip, Stapler pin, Calculator, Stapler, Scale, Pass Machine, File board & cover, Kham, weight paper, Pen holder, Carbon paper, Register, Gomstick, Gantube, Pencil box, Tisu box, Shepner, Eraser, Daster, Color printer paper, Round Selgeer, Auti kaler, Stamp ped etc) (Code-3255105)	Lot	1	OTM	PD	GoB	17,000	Planned Dates		27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	27-Sep-26	25-Oct-26		24-Nov-26
SFG/Dev/2026-27/GD-06	Uniform (Full safari, Half safari, Name Plate, Umbrella, Cotton Saree, Sandals/shoes, Koti etc) (Code-3256106)	Lot	1	RFQM	PD	GoB	4,000	Planned Dates		3-Sep-26	9-Sep-26	9-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		3-Nov-26
SFG/Dev/2026-27/GD-07	Purchase of information and communication technology equipment (4112201)	Nos	6	OTM	PD	GoB	60,000	Planned Dates		25-Aug-26	8-Sep-26	15-Sep-26	22-Sep-26	25-Sep-26	23-Oct-26		22-Nov-26
								Planned Dates		0	14	7	7	3	28	59	30

Handwritten signature and initials.

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Laid Cost in (Lac TK)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SPG/Dev/2026-27/GD-08	Purchase of Solar electric panels (Code no-4112313)	Nos	1	OTM	PD	GoB	32,500	Planned Dates		3-Sep-26	17-Sep-26	17-Sep-26	22-Sep-26	28-Sep-26	12-Oct-26		11-Nov-26
SPG/Dev/2026-27/GD-09	Purchase of Furniture (Code no-4112314)	Nos	2	OTM	PD	GoB	10,500	Planned Dates		3-Sep-26	18-Sep-26	18-Sep-26	23-Sep-26	29-Sep-26	13-Oct-26		12-Nov-26
SPG/Dev/2026-27/GD-10	Purchase of Medical machinery (Code no-4112315)	Lot	1	OTM	PD	GoB	65,000	Planned Dates		15-Sep-26	29-Sep-26	29-Sep-26	4-Oct-26	10-Oct-26	24-Oct-26		23-Nov-26
SPG/Dev/2026-27/GD-11	Purchase of Others machinery & Equipments (Code no-4112316)	Lot	1	OTM	PD	GoB	17,000	Planned Dates		15-Sep-26	29-Sep-26	29-Sep-26	4-Oct-26	10-Oct-26	24-Oct-26		23-Nov-26
SPG/Dev/2026-27/GD-12	Purchase of Animal resources yielding repeat products (Code no-4113101)	Lot	1	OTM	Hop	GoB	610,000	Planned Dates		15-Sep-26	9-Oct-26	9-Oct-26	16-Oct-26	23-Oct-26	6-Nov-26		6-Dec-26
SPG/Dev/2026-27/GD-13	Purchase of Verus Seeding for Planting of Ornamental (Code no-4113102)	Lot	1	RFQM	PD	GoB	5,000	Planned Dates		10-Apr-27	17-Apr-27	17-Apr-27	20-Apr-27	23-Apr-27	7-May-27		22-May-27
Total Amount (Package 13)							954,000	Planned Dates									

(Approved)

M.K.M./Iqbal Husein Chowdhury
Divisional Forest Officer
& Project Director

Essential Management Support Project for Safari Park, Gazipur
Ban Bhabun, Moulvibazar, Dhaka

Prof. Amir Hossain Chowdhury
Chief Conservator of Forests (CC)
Forest Department, Dhaka

ANNUAL PROCUREMENT PLAN OF WORKS FOR THE FISCAL YEAR 2026-27																
Ministry/Division : Ministry of Environment, Forest & Climate Change																
Agency : Forest Department																
Project/Programme Name & Code : Divisional Forests Officer, Wildlife Management & Nature Conservation Division, Dhaka																
WORKS : Essential Management Support Project for Safari Park, Gazipur																
Package No	Description of procurement package Works	Unit	Quantity	Procurement Method Type	Contract Approving Authority	Sources of Funds	Est'd. Cost in (Lac TK)	Time Code for Process	Advertise Frequency (if applicable)	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Project Cost (in Lakh Taka)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SPG/Dev/2026-27/WD-01	Vehicle Repair (Code-3258101)	Nos	10	RFQM	Hope	GoB	10.00	Planned Dates		20-Oct-26	27-Oct-26	27-Oct-26	3-Nov-26	10-Nov-26	24-Nov-26	4490.510
								Planned Days		0	7	0	7	7	14	4490.510
								Actual Dates								0.00
SPG/Dev/2026-27/WD-02	Furniture/Furniture repair and preservation (Code-3258102)	Lot	LS	RFQM	PD	GoB	3.00	Planned Dates		25-Oct-26	1-Nov-26	1-Nov-26	8-Nov-26	15-Nov-26	29-Nov-26	29-Dec-26
								Planned Days		0	7	0	7	7	14	35
								Actual Dates								30
SPG/Dev/2026-27/WD-03	Others Machinery & Equipment Repair and preservation (Code-3258103)	Lot	LS	RFQM	PD	GoB	3.00	Planned Dates		25-Oct-26	1-Nov-26	1-Nov-26	8-Nov-26	15-Nov-26	29-Nov-26	29-Dec-26
								Planned Days		0	7	0	7	7	14	35
								Actual Dates								30
SPG/Dev/2026-27/WD-04	Residential Building (Dormitory/Barrack) Repair (Code-3258106)	Lot	1	OTM	PD	GoB	18.00	Planned Dates		25-Aug-26	8-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	27-Oct-26	25-Jan-27
								Planned Days		0	14	7	7	7	28	90
								Actual Dates								
SPG/Dev/2026-27/WD-05	Non-Residential Building Repair (Code-3258107)	Lot	1	RFQM	PD	GoB	2.00	Planned Dates		27-Oct-26	3-Nov-26	3-Nov-26	10-Nov-26	17-Nov-26	1-Dec-26	31-Dec-26
								Planned Days		0	7	0	7	7	14	35
								Actual Dates								30
SPG/Dev/2026-27/WD-06	Other Buildings and Structures (Lemur House) Repairs (Code-3258108)	Sqm	230	OTM	PD	GoB	13.80	Planned Dates		27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	1-Oct-26	29-Oct-26	27-Jan-27
								Planned Days		0	14	7	7	7	28	90
								Actual Dates								
SPG/Dev/2026-27/WD-07	Other Buildings and Structures (Pony Horse House) Repairs (Code-3258108)	Sqm	500	OTM	PD	GoB	18.00	Planned Dates		25-Aug-26	8-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	27-Oct-26	25-Jan-27
								Planned Days		0	14	7	7	7	28	90
								Actual Dates								
SPG/Dev/2026-27/WD-08	Other buildings and structures Repair (Nature Observation)	RM	300	OTM	PD	GoB	28.80	Planned Dates		27-Aug-26	10-Sep-26	24-Sep-26	8-Oct-26	15-Oct-26	12-Nov-26	10-Jun-27

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving & Authority	Sources of Funds	Estd. Cost In (Lac TK)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Canteen (Code-3258108)							Planned Days		0	14	14	14	7	28	77	210
								Actual Dates									
SPG/Dev/2026-27/WD-09	Other buildings and structures Repair and maintenance (Herbivorous Animals Gate) (Code-3258108)	RM	45	OTM	PD	GoB	45.00	Planned Dates	27-Aug-26	10-Sep-26	24-Sep-26	24-Sep-26	8-Oct-26	15-Oct-26	12-Nov-26		10-Jun-27
								Planned Days	0	14	14	14	14	7	28	77	210
								Actual Dates									
SPG/Dev/2026-27/WD-10	Other buildings and structures (Nature History Museum Repair) (Code-3258108)	Sqm	800	OTM	PD	GoB	28.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SPG/Dev/2026-27/WD-11	Other buildings and structures Repair (Wildlife Hospital) (Code-3258108)	Lot	1	OTM	PD	GoB	30.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SPG/Dev/2026-27/WD-12	Other buildings and structures (Auditorium / Convention Centre) Repair (Code-3258108)	Lot	1000	OTM	PD	GoB	30.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SPG/Dev/2026-27/WD-13	Other buildings and structures Repair (Food Storage) (Code-3258108)	Lot	1	OTM	PD	GoB	12.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SPG/Dev/2026-27/WD-14	Other buildings and structures Repair & Development (Main Gate of Core Sufar) (Code-3258108)	Sqm	1	OTM	PD	GoB	25.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SPG/Dev/2026-27/WD-15	Other buildings and structures (Repair & Reservation of Solar system) (Code-3258108)	RM	20	RFQM	PD	GoB	4.00	Planned Dates	27-Oct-26	3-Nov-26	3-Nov-26	3-Nov-26	10-Nov-26	17-Nov-26	1-Dec-26		31-Dec-26
								Planned Days	0	7	0	0	7	7	14	35	30
								Actual Dates									
SPG/Dev/2026-27/WD-16	Other buildings and structures Repair & Carpeting (Internal Road) at Safaibank Cantonment (Code-3258108)	Lot	1	OTM	PD	GoB	110.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27

225

49

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving & Authority	Sources of Funds	Estd. Cost In (Lac TK)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 3258108	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days:		0	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-17	Other buildings and structures Repair & Maintenance (Various Aviary/Birds Enclosers Macow, Parrot Aviary house.)	Nos		OTM	PD	GoB	45.00	Planned Dates		10-Nov-26	24-Nov-26	8-Dec-26	22-Dec-26	29-Dec-26	26-Jan-27		26-May-27
								Planned Days		0	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-18	Other buildings and structures Repair & Maintenance (Children Park/ Shishupark Various Rides) (Code-3258108)	Nos		OTM	PD	GoB	15.00	Planned Dates		10-Nov-26	24-Nov-26	8-Dec-26	22-Dec-26	29-Dec-26	26-Jan-27		26-May-27
								Planned Days		0	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-19	Other buildings and structures Repair & Maintenance (Children Park/ Shishupark Wake way) (Code-3258108)	smt.	200	RFQM	PD	GoB	8.00	Planned Dates		29-Oct-26	5-Nov-26	5-Nov-26	12-Nov-26	19-Nov-26	3-Dec-26		2-Jan-27
								Planned Days		0	7	0	7	7	14	35	30
								Actual Dates									
SFG/Dev/2026-26WD-20	Other buildings and structures Repair & Maintenance (Pegment Road) (Code-3258108)	RM	2000	OTM	PD	GoB	20.00	Planned Dates		1-Nov-26	29-Nov-26	13-Dec-26	27-Dec-26	3-Jan-27	31-Jan-27		31-May-27
								Planned Days		0	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-21	Other buildings and structures Repair & Maintenance (Food Cort 1,2,4,3) (Code-3258108)	smt.	200	RFQM	PD	GoB	9.00	Planned Dates		29-Oct-26	5-Nov-26	5-Nov-26	12-Nov-26	19-Nov-26	3-Dec-26		2-Jan-27
								Planned Days		0	7	0	7	7	14	35	30
								Actual Dates									
SFG/Dev/2026-27/WD-22	Other buildings and structures Repair & Maintenance (Rest houses, Patrol Farland entry post & Toilets etc.) (Code-3258108)	RM	2000	OTM	PD	GoB	45.00	Planned Dates		15-Nov-26	29-Nov-26	13-Dec-26	27-Dec-26	3-Jan-27	31-Jan-27		29-Aug-27
								Planned Days		0	14	14	14	7	28	77	210
								Actual Dates									
SFG/Dev/2026-27/WD-23	Other Buildings and Structures Repair & Maintenance (Hunglig Bridge) (Code-3258108)	Sqm	230	OTM	PD	GoB	11.40	Planned Dates		15-Nov-26	29-Nov-26	13-Dec-26	27-Dec-26	3-Jan-27	31-Jan-27		29-Aug-27
								Planned Days		0	14	14	14	7	28	77	210
								Actual Dates									
SFG/Dev/2026-27/WD-24	Construction of Drainage Structure (41111307)		925	OTM	PD	GoB	60.00	Planned Dates		20-Nov-26	4-Dec-26	18-Dec-26	1-Jan-27	8-Jan-27	5-Feb-27		5-Jun-27
								Planned Days		0	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-25	Construction of Sanitation & Water Line (4111309)	nos.	5	RFQM	PD	GoB	5.00	Planned Dates		5-Dec-26	12-Dec-26	12-Dec-26	19-Dec-26	26-Dec-26	9-Jan-27		8-Feb-27

Chp

Ed.

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving & Authority	Sources of Funds	Estd. Cost In (Lac TK)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days		0	7	6	7	7	14	35	30
								Actual Dates									
SFG/Dev/2026-27/WD-26	Construction of Mast Aerial Post Bar Made by Steel (41113141)	RM	595	RFQM	PD	GoB	6.00	Planned Dates	5-Dec-26	12-Dec-26	12-Dec-26	12-Dec-26	19-Dec-26	26-Dec-26	9-Jan-27		8-Feb-27
								Planned Days	0	7	7	0	7	7	14	35	30
								Actual Dates									
SFG/Dev/2026-27/WD-27	Construction of earth Cutting for Hoppo animal's Enclosures etc. (41113151)	Nos	5	OTM	PD	GoB	40.00	Planned Dates	20-Nov-26	4-Dec-26	18-Dec-26	18-Dec-26	1-Jan-27	8-Jan-27	5-Feb-27		5-Jun-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-28	Construction of Singboard & Installation. (41113151)	Nos	5	RFQM	PD	GoB	4.00	Planned Dates	5-Dec-26	12-Dec-26	12-Dec-26	12-Dec-26	19-Dec-26	26-Dec-26	9-Jan-27		8-Feb-27
								Planned Days	0	7	7	0	7	7	14	35	30
								Actual Dates									
SFG/Dev/2026-27/WD-29	Construction of Others Building (House of Jauar) Build up by GI Net & Rode Enclosures etc. (41113171)	Nos	150	OTM	PD	GoB	67.50	Planned Dates	10-Dec-26	24-Dec-26	7-Jan-27	7-Jan-27	21-Jan-27	28-Jan-27	25-Feb-27		25-Jun-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-30	Construction of Others Building (Main Gate of Highway at Bhanalpur)	Nos	150	OTM	PD	GoB	60.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-31	Construction of Others Building (Parking area Bus, Microbus, Private Car, CNG etc for Car zoning). (41113171)	Nos	150	OTM	PD	GoB	117.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
SFG/Dev/2026-27/WD-32	Land Escaping (Land Development & Beautification of Planting etc.)	Nos	150	OTM	PD	GoB	15.00	Planned Dates	5-Nov-26	19-Nov-26	3-Dec-26	3-Dec-26	17-Dec-26	24-Dec-26	21-Jan-27		21-May-27
								Planned Days	0	14	14	14	14	7	28	77	120
								Actual Dates									
							908.50										

(Approved)

Md. Amir Hossain Chowdhury
Chief Conservator of Forests (CC)
Forest Department, Dhaka.

M.K.M. Iqbal Fuzail Chowdhury
Divisional Forest Officer
& Project Director
Essential Management Support Project for Safari Park, Gazipur
Ban Bhaban, Mohakhali, Dhaka