

বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ

প্রধান কার্যালয়, চাপাপুর, কুমিল্লা।

বিভিন্ন ডিপার্টমেন্টের ২০২২-২৩ অর্থ-বছরের ক্রয় পরিকল্পনার সার সংক্ষেপঃ


Figure in Lac Tk.


ক্রমিক নং	ডিভিশন/ডিপার্টমেন্টের নাম	Goods	Works	Service	Total
পরিকল্পনা ও উন্নয়ন ডিভিশন:					
	পরিকল্পনা ডিপার্টমেন্ট:	2740.00	0.00	0.00	2740.00
1	পরিবহন ডিপার্টমেন্ট:	10.00	1025.70	0.00	1035.70
2	আইটি ডিপার্টমেন্ট:	0.00	141.00	0.00	141.00
3	ভান্ডার ডিপার্টমেন্ট:	29.04	0.00	0.00	29.04
অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন:					
5	টেস্টিং এন্ড কোয়ালিটি কন্ট্রোল ডিপার্টমেন্ট:	46.38	0.00	0.00	46.38
6	মেইন্টেন্যান্স ডিপার্টমেন্ট:	146.00	156.00	0.00	302.00
7	সঞ্চালন ডিপার্টমেন্ট, আশুগঞ্জ:	113.00	81.60	0.00	194.60
8	সঞ্চালন ডিপার্টমেন্ট, কুমিল্লা:	206.70	1222.00	0.00	1428.70
9	ক্রয় ডিপার্টমেন্ট:	0.00	0.00	0.00	0.00
ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন:					
10	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, কুমিল্লা:	6.00	265.80	0.00	271.80
11	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, নোয়াখালী:	0.00	42.50	0.00	42.50
প্রশাসন ডিভিশন:					
12	প্রশাসন ডিপার্টমেন্ট:	0.00	0.00	750.00	750.00
13	সংস্থাপন ডিপার্টমেন্ট:	0.00	0.00	976.70	976.70
14	কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট:	735.00	24.00	89.00	848.00
15	সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট:	20.00	6.00	0.00	26.00
16	মেডিক্যাল ডিপার্টমেন্ট:	12.00	0.00	0.00	12.00
		4064.12	2964.60	1815.70	8844.42

Fokhrul Azam

31.08.2022

Assistant Officer (Technical)


M(MEP)



প্রকৌ. মোস্তফা মাহিন সোহাগে
উপ মহাপরিচালক
পরিকল্পনা ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ
চাপাপুর, কুমিল্লা।

Division/Department : Planning & Development/Planning
Procurement: Goods

Bahkrabad Gas Distribution Company Ltd.
Chaparpur, Cumilla.
Annual Procurement Plan
FY: 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contracting Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
GR-01	Procurement of Spare Parts and RIMS-CMS	Lot	1	OTM(NCT)	MD/Board	BGDCL	200	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-02	CMS/RIMS Fabricator/Modification	Lot	1	OTM(NCT)	MD	BGDCL	40	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-03	Procurement of Equipments (Leak detector, Ultrasonic thickness gauge, pipe locator etc.)	Lot	1	OTM(NCT)	MD	BGDCL	40	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-04	Procurement of Pipe Fittings (Foreign)	Lot	1	OTM(NCT)	MD	BGDCL	150	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-05	Procurement of Pipe Fittings (Local)	Lot	1	OTM(NCT)	MD	BGDCL	20	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-06	Procurement of Regulator (Foreign)	Lot	1	OTM(NCT)	Board	BGDCL	500	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-07	Procurement of Valve (Foreign)	Lot	1	OTM(NCT)	Board	BGDCL	500	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-08	Procurement of Turbine Gas Meters	Lot	1	OTM(NCT)	Board	BGDCL	300	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-09	Procurement of Diagnostic Gas Meters	Lot	1	OTM(NCT)	Board	BGDCL	220	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
GR-10	Procurement of Line Pipe from NTL (different dia of 1" to 8")	Lot	1	DPM	MD	BGDCL	100	Planned Dates	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023

28/06/2022
DM (MP)

28/11/22

28/6/22

28/12/22


SR. No.	Rail Vehicle Manufacture Joint Regulators local etc.	Lot	LTM	MD	BGDCL	170	Planned Dates		Planned Days	Wed 14/09/2022	Tue 11/10/2022	Mon 31/10/2022	Sun 20/11/2022	Sun 27/11/2022	Sat 24/12/2022	105	Sun 08/01/2023
							Planned	Days									
								0	28	21	21	7	28			120	


Procurement will be executed by Purchase Dept.


N.B: ICT- International Competitive Tender, NCT- National Competitive Tender, DPM- Direct Procurement Method, LTM- Limited Tender Method, NTL-National Tubes Ltd.

• As per emergency requirement, items may be procured.


DM (MP)
28/06/2022


Manager (MP)


DGM (Planning)


GM (P & D)
28/06/2022

(Eryn Nobile Ashraf)
Deputy Manager,
Material Planning,
Planning Department,
B&DCL, Curitiba

Bakhrabad Gas Distribution Co. Ltd.
Chappapur, Cumilla.
ANNUAL PROCUREMENT PLAN (Goods)
FY 2021-2022

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Procuring Entity Name & Code : DGM(PLANNING)
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Digitization and upgrade of gas distribution map (Piling)	No	4	OTM (NCT)	HOPE	OWN	10	Planned		11	12	13	14	15	16	17	18
												0	12	7	28	47	30
2	Digitization and upgrade of gas distribution map (Full Area)	No	1	OTM (NCT)	HOPE	OWN	40	Planned		Wed 07/12/2022	Thu 29/12/2022	Mon 09/01/2023	Tue 17/01/2023	Tue 24/01/2023	Tue 21/02/2023	76	120
										0	22	11	8	7	28		

Ahmed
30.06.2021

Deputy Manager

Corporate & Project Planning

Planning Department

30.06.2022

অর্থ. কর্মসূচী পরিচালক
এম. এ. হোসেন
কর্পোরেট ও প্রকল্প পরিকল্পনা
বিভাগ, গণপ্রজাতন্ত্রী
বাংলাদেশ

30/6/2022

Sl. No.	Description of Procurement Package	Slit	QTY	Procurement Method & Type	Contracting Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not used in GOCCO	Invitation Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Completion of Contract
1	Construction of 50 km Concrete PCC Gas Pipeline from Ashram road to BSCOC at Chandrayan, Comilla.	No	1	OTM	BIDD	OWN	2.5	Planned Dates		Sun 05/02/2023	Sun 15/02/2023	Sun 05/03/2023	Sun 12/03/2023	Sun 19/03/2023	Sun 02/04/2023	17	Mar 31/03/2023
								Planned Days		14	14	14	7	7	14	56	120

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

ANNUAL PROCUREMENT PLAN (Works)
 FINANCIAL YEAR 2022-2023

Budget: Revenue

Electrical Construction :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Advertise (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
BGDCL/EL EC/Mo-01	Internal Electrical Cable (Office & Residential), water pump, Air Cooler, Frydye, Gas & Diesel Generator etc repair & maintenance work.	Lot	1	RFO	HOPE	OWN	0.8	Planned Dates		Mon 01/08/2022	Mon 15/08/2022	Mon 29/08/2022	Mon 05/09/2022	Mon 12/09/2022	Wed 12/10/2022	17	Fri 11/11/2022
BGDCL/EL EC/Mo-02	Electrical cable, ODB, DB, SCB, Circuit Breaker etc purchase, installation and repairing work for office and residential building, ADO, TBS, DRS of BGDCL	Lot	1	RFO	HOPE	OWN	0.7	Planned Dates		Thu 15/08/2022	Thu 29/08/2022	Thu 13/10/2022	Thu 20/10/2022	Thu 27/10/2022	Thu 24/11/2022	72	Sat 24/12/2022
BGDCL/EL EC/Mo-03	Electrical Pole & Area Light installation, repair and maintenance work at Head office & TBS (Majid, Chaidpur, Gourpur, Nandampur)	Lot	1	RFO	HOPE	OWN	0.5	Planned Dates		Sun 02/10/2022	Sun 16/10/2022	Sun 30/10/2022	Sun 06/11/2022	Sun 13/11/2022	Sun 11/12/2022	70	Tue 10/01/2023

Jared
 কোঃ সিনিয়র প্রকল্প পরিচালক (কাজ)
 উপ প্রকল্প পরিচালক (মিডিয়াম টেন্ডার)
 বাস্তবায়ন শাখা (বিদ্যুৎ বিতরণ কোঃ গিঃ)
 প্রধান কার্যালয়, চৌমুহা, কুমিল্লা।

[Signature]
 কোঃ প্রকল্প পরিচালক (কাজ)
 বাস্তবায়ন শাখা (মিডিয়াম টেন্ডার)
 প্রকল্প পরিচালক (কাজ)
 বাস্তবায়ন শাখা (বিদ্যুৎ বিতরণ কোঃ গিঃ)
 প্রধান কার্যালয়, চৌমুহা, কুমিল্লা।

[Signature]
 Engr. Mn Aktaruzzaman
 D.O. (PLCC)
 Bakhrabad Gas Distribution Company Limited
 Choudpur, Cumilla

[Signature]
 28/08/22

ANNUAL PROCUREMENT PLAN (Works)
 FINANCIAL YEAR 2022-2023

Budget: Revenue

Electrical Construction :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise (if applicable)	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
BDDQJEL/EC/Wo-04	313 KVA Gas & 175 Diesel Generator Spare parts Supply & Installation work.	Ltd	1	OTM (NCT)	HOPE	OWN	5	Planned Dates	0	Thu 01/12/2022	Thu 15/12/2022	Thu 28/12/2022	Thu 06/12/2022	Thu 13/12/2022	Thu 10/01/2023	70	Thu 09/02/2023
BDDQJEL/EC/Wo-05	High Tension Switch gear supply & Installation work at Electrical Sub-Station BDDQL Head Office, Curjilla.	Ltd	1	OTM (NCT)	HOPE	OWN	3	Planned Dates	0	Thu 01/12/2022	Thu 15/12/2022	Thu 28/12/2022	Thu 06/01/2023	Thu 13/01/2023	Sat 11/02/2023	72	Mon 13/03/2023
BDDQJEL/EC/Wo-06	P.O.B pole to Electrical Sub-Station 11KV Underground Cable Installation work.	Ltd	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates	0	Sun 01/01/2023	Sun 15/01/2023	Sun 28/01/2023	Sun 06/02/2023	Sun 12/02/2023	Sun 12/03/2023	70	Thu 11/04/2023
BDDQJEL/EC/Wo-07	Other Electrical Construction work like P.F.I plant, L.T panel & other accessories installation.	Ltd	1	OTM (NCT)	HOPE	OWN	1	Planned Dates	0	Sun 06/02/2023	Sun 19/02/2023	Sun 06/03/2023	Sun 12/03/2023	Sun 19/03/2023	Sun 16/04/2023	70	Thu 16/05/2023
BDDQJEL/EC/Wo-08	Sub-Station to O.D.B Underground Cable Installation & other Electric Sub-Station Equipment installation work.	Ltd	1	OTM (NCT)	HOPE	OWN	5	Planned Dates	0	Thu 02/03/2023	Thu 16/03/2023	Thu 30/03/2023	Thu 06/04/2023	Thu 13/04/2023	Thu 11/05/2023	70	Sat 10/06/2023

স্বাক্ষর
 এঞ্জিনিয়ার (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)

স্বাক্ষর
 এঞ্জিনিয়ার (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)
 ডি. এ. এ. (ইঞ্জিনিয়ারিং)

স্বাক্ষর
 Engr Md Akhtaruzzaman
 DGM (PLCC)
 Bakulabad Gas Distribution Company Limited
 Chapair, Curjilla

স্বাক্ষর
 ০৯/০৬/২৩

Agency/Division : Ministry of Energy, Power and Mineral Resources
 Agency : Bawtobad Gas Distribution Company Limited
 Procuring Entity Name & Code : DGM (PLCC)
 Project/Programme Name & Code : N/A

ANNUAL PROCUREMENT PLAN
 FINANCIAL YEAR 2022-2023

Budget Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	Procurement of electrical cable, switch, socket, tube light, energy saving light & other accessories for office and residential building of Head office, ADO & Sub ADO.	Ltd	1	OTM (MCT)	HOPE	OMN	1	Planned Dates	Sun 04/09/2022	Sun 18/09/2022	Sun 02/10/2022	Tue 11/10/2022	Mon 17/10/2022	Mon 14/11/2022	15	15	Tue 14/03/2023
								Planned Days	0	14	14	9	6	28	71	120	

[Signature]

মোঃ আবিদুলজামান হোসেন
 উপঃ ব্যবস্থাপক (পিএস/পিবি বিভাগ)
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি
 লিমিটেড, গণপুত্র, কুমিল্লা।

[Signature]

মোঃ আব্দুল হাকিম আলী
 ব্যবস্থাপক (পিএস/পিবি)
 পিএস/পিবি বিভাগের
 সিনিয়র অফিসার

[Signature]

Engr Md. Aktaruzzaman
 DGM (PLCC)
 Bawtobad Gas Distribution Company Limited
 Chapapour, Cumilla

[Signature]
 28/09/22

ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2022-2023

Budget Revenue

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

New Construction Work:

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise (if applica)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Construction of Guard Post and security building at Quartermaster's Office Area	Ltd	1	OTM (NCT)	HOPE	OWN	20	Planned Days	0	Fr 24/09/2022	Fr 30/09/2022	Fr 14/10/2022	Fr 21/10/2022	Fr 28/10/2022	Sat 27/11/2022	72	Thu 24/08/2023
2	Construction of Parking Shed at Lamshan Office	Ltd	1	OTM (NCT)	HOPE	OWN	35	Planned Days	0	Sat 01/10/2022	Sat 15/10/2022	Sat 29/10/2022	Sat 05/11/2022	Sat 12/11/2022	Sat 10/12/2022	70	Fr 09/10/2023
3	Supplying Fencing and Fencing Production well at Head Office BGOCL Chapchapur, Cumilla	Ltd	1	OTM (NCT)	HOPE	OWN	4	Planned Days	0	Sat 03/12/2022	Sat 17/12/2022	Sat 31/12/2022	Sat 07/01/2023	Sat 14/01/2023	Sat 11/02/2023	70	Thu 09/07/2023
4	Supplying Fencing and Fencing well at Different Office under BGOCL Chapchapur, Cumilla	Ltd	1	OTM (NCT)	HOPE	OWN	20	Planned Days	0	Thu 15/09/2022	Thu 29/09/2022	Thu 13/10/2022	Thu 20/10/2022	Thu 27/10/2022	Thu 24/11/2022	70	Wed 22/02/2023
5	Vertical extension of Boundary wall of Ashgani RMS and Coker work under BGOCL Chapchapur, Cumilla	Ltd	1	OTM (NCT)	HOPE	OWN	30	Planned Days	0	Sun 03/10/2022	Sun 16/10/2022	Sun 30/10/2022	Sun 06/11/2022	Sun 13/11/2022	Sun 11/12/2022	70	Sat 11/03/2023
6	Re- excavation of Kacha Drain for removal of Waterlogging at BGOCL Residential Area, Chapchapur, Cumilla	Ltd	1	OTM (NCT)	HOPE	OWN	30	Planned Days	0	Wed 01/03/2023	Wed 15/03/2023	Wed 29/03/2023	Wed 05/04/2023	Wed 12/04/2023	Wed 10/05/2023	70	Fr 09/06/2023

Rasiduddin
30/08/22
Assistant manager (Technical-Rivd)
PLCC

Ashraf Hossain
DGM (PLCC)

Repair Maintenance Work:

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertisement (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Repairing, Painting and Plaster work with damp proof treatment at Laxmiur Office Building under BGDCL Chapapur.	Lot	4	OTM (NCT)	HOPE	OWN	10	Planned Dates		Mon 12/09/2022	Mon 26/09/2022	Mon 10/10/2022	Mon 17/10/2022	Mon 24/10/2022	Wed 23/11/2022		Tue 21/02/2023
BG/CC/Re pair/2022/0	Repair, Maintenance and Tiles work of Headoffice Building at BGDCL Chapapur, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Thu 13/10/2022	Thu 27/10/2022	Thu 10/11/2022	Thu 17/11/2022	Thu 24/11/2022	Thu 22/12/2022		Wed 22/03/2023
BG/CC/Re pair/2022/0	Repair, Maintenance and Painting of Laksham and Gourpur ADO Building at under BGDCL Chapapur.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Thu 17/11/2022	Thu 01/12/2022	Thu 15/12/2022	Thu 22/12/2022	Thu 29/12/2022	Thu 26/01/2023		Wed 26/04/2023
BG/CC/Re pair/2022/0	Repair, Maintenance Office Building under BGDCL Chapapur, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	30	Planned Dates		Thu 24/11/2022	Thu 08/12/2022	Thu 22/12/2022	Thu 29/12/2022	Thu 05/01/2023	Thu 02/02/2023		Wed 03/05/2023
BG/CC/Re pair/2022/0	Repair, Maintenance Residential Building according to complain of employee under BGDCL Chapapur, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Sat 22/10/2022	Sat 05/11/2022	Sat 19/11/2022	Sat 26/11/2022	Sat 03/12/2022	Sat 31/12/2022		Sun 30/04/2023
BG/CC/Re pair/2022/0	Repair, Maintenance including damp proof Treatment and Supplying Fittings and Fixing Doors, Windows of all Residential Buildings at BGDCL Chapapur, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Thu 03/11/2022	Thu 17/11/2022	Thu 01/12/2022	Thu 08/12/2022	Thu 15/12/2022	Thu 12/01/2023		Sat 22/04/2023
BG/CC/Re pair/2022/0	Sanitary Product Purchase for Annual Repair, Maintenance work.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Sun 13/11/2022	Sun 27/11/2022	Sun 11/12/2022	Sun 18/12/2022	Sun 25/12/2022	Sun 22/01/2023		Sat 22/04/2023

Sonidul Islam
30/08/22

Ahmedul Haque
30/08/22

DM (PLC)

Assistant manager (Technical - Civil)
PLC

Bahhrabad Gas Distribution Company Limited
 Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
 FY 2022-2023

Director/Department: IT Department
 Works Procurement

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost in Million TK	Time Code for Process	Advertise pre-qual (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Computer Software Maintenance			DRM/LTM	MD	BGDCL	1	Planned Days									30.06.2023
W-01	Computer Software Maintenance			DRM/LTM	MD	BGDCL	1	Planned Days									30.06.2023
W-02	Internet Expense			RFQ/DRM	MD	BGDCL	1.1	Planned Days									30.06.2023
W-03	Computer Equipments Hardware			RFQ/DRM	MD	BGDCL	6	Planned Days									30.06.2023
W-04	Computer Equipments Software			NCT/RFQ/DP M	MD	BGDCL	1	Planned Days									30.06.2023
W-05	GDMS			NCT/RFQ/DP M	MD	BGDCL	5	Planned Days									30.06.2023

[Signature]
 30.06.2022
 Md. Javedul Islam
 SAE

[Signature]
 30/06/2022
 (Engr. Md. Faridul Islam)
 Manager - IT

[Signature]
 30/06/2022
 DGM (IT)

[Signature]
 30/06/22

Bakhrabad Gas Distribution Co. Ltd.


Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY-2022-2023


Division/Department : Store Department.
Goods Procurement : Stationery & Printing.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est'd. Cost in TK. Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-01	Procurement of Printing Items	Lot No	01	OTM(NCT)	MID	BGDCL	20.21	9	10	11	12	13	14	15	16	17
								Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates			
								17-10-2022	0	31-10-2022	08-11-2022	15-11-2022	21-11-2022	19-12-2022	-	16-02-2023
GD-02	Procurement of Stationery Items	Lot No	01	OTM(NCT)	MID	BGDCL	8.57	9	10	11	12	13	14	15	16	17
								Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates			
								20-10-2022	0	03-11-2022	11-11-2022	18-11-2022	23-11-2022	21-12-2022	-	18-02-2023
GD-3	Procurement of Electric Item	Lot No	01	DPM	MID	BCDCL	.26	9	10	11	12	13	14	15	16	17
								Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates	Planned Dates			
								01-03-2023	0	-	-	-	16-03-2023	30-03-2023	30	-


(Md. Shahidul Islam Khandakar)
Deputy Manager (Store)


(Md. Shafiqul Islam)
Manager (Store)


(Nilufar Sultana)
Deputy General Manager (Store)



28/09/2022


ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2022-2023


Budget: Own Fund

Division : Ministry of Energy, Power and Mineral Resources
Company : Bakhraabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (Maintenance)
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
BGmainscomp/2/022-2023/01	Emergency maintenance of TR, TEG, Test post and other equipment of CP Station	No	3	OTM (NCT)	HOPE	OWN	7	Planned Dates		Mon 05/09/2022	Mon 19/09/2022	Mon 03/10/2022	Mon 10/10/2022	Mon 17/10/2022	Mon 14/11/2022	17	18		
BGmainscomp/2/022-2023/02	Installation of magnesium Anode and Test Post Phase-01	No	1	OTM (NCT)	HOPE	OWN	13	Planned Dates		0	14	14	7	7	28	70	210		
BGmainscomp/2/022-2023/03	Supply and installation of three CP station with transformer rectifier and construction three	No	1	OTM (NCT)	HOPE	RHD	60	Planned Dates		Sun 11/09/2022	Sun 25/09/2022	Sun 09/10/2022	Sun 16/10/2022	Sun 23/10/2022	Sun 20/11/2022	70	180		
BGmainscomp/2/022-2023/04	Survey for Detection of Coating defect for the Efficacy of corrosion protection, Pipe locating and GIS mapping of gas pipeline in cumilla city area	No	1	OTM (NCT)	HOPE	OWN	50	Planned Dates		Wed 21/09/2022	Wed 05/10/2022	Wed 19/10/2022	Wed 26/10/2022	Wed 02/11/2022	Wed 30/11/2022	70	90		
BGmainscomp/2/022-2023/05	Installation of magnesium Anode and Test Post Phase-02	No	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		0	14	14	7	7	28	70	90		
BGmainscomp/2/022-2023/06	Construction of Groundbed for CP Station	No	3	OTM (NCT)	HOPE	OWN	30	Planned Dates		Thu 06/12/2022	Thu 22/12/2022	Thu 05/01/2023	Thu 12/01/2023	Thu 19/01/2023	Thu 16/02/2023	70	90		
BGmainscomp/2/022-2023/07	Maintenance & painting of test post and measurement of one cycle psp	No	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Tue 29/12/2022	Tue 03/01/2023	Tue 17/01/2023	Tue 24/01/2023	Tue 31/01/2023	Tue 28/02/2023	70	90		
BGmainscomp/2/022-2023/08	Maintenance of Majdee and Fers CP Station Room	No	2	OTM (NCT)	HOPE	OWN	10	Planned Dates		0	14	14	7	7	28	70	90		
Total Own Fund							130											70	90
Others (RHD)							60												


 01.8.22
 A. শাহ আলম
 02/08/22
 চেম্বার ইঞ্জিনিয়ার
 ইন-চার্জ
 ডেপুটি ম্যানেজিং ইঞ্জিনিয়ার
 বিজ্ঞানিক এম. কুমিল্লা


 02/08/22


 02/08/22
Engr. Shah Alom
DGM (Maintenance)
Bakhraabad Gas Dist. Co. Ltd.

Ministry/Division : Ministry of Energy, Power and Mineral Resources
 Agency : Bakhrabad Gas Distribution Company Limited
 Procuring Entity Name & Code : DGM (Maint.)
 Project/Programme Name & Code : N/A

ANNUAL PROCUREMENT PLAN (Goods)
 FINANCIAL YEAR:2022-2023

Budget: Own Fund

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
BGDCL/maint/cont/pip/2022-2023/01	Supply/purchase of equipment for Coaling delcct survey	No	1	OTM (NCT/ICT)	HOPE	OWN	50	Planned Dates		Sun 04/09/2022	Sun 18/09/2022	Sun 02/10/2022	Sun 09/10/2022	Sun 16/10/2022	Sun 13/11/2022	17	18
BGDCL/maint/cont/pip/2022-2023/02	Purchase Consumable materials for Cp	No	2	OTM (NCT/ICT)	HOPE	OWN	50	Planned Dates		Sun 09/10/2022	Sun 23/10/2022	Sun 09/11/2022	Sun 13/11/2022	Sun 20/11/2022	Sun 18/12/2022	28	90
BGDCL/maint/cont/pip/2022-2023/03	Supply/Purchase of Transformer rectifier	No	8	OTM (NCT)	HOPE	OWN	20	Planned Dates		Sun 08/01/2023	Sun 22/01/2023	Sun 05/02/2023	Sun 12/02/2023	Sun 19/02/2023	Sun 19/03/2023	28	70
																	90

(Signature)
 02/05/22
 02/05/22
 02/05/22
 02/05/22

(Signature)
 02/05/22


(Signature)
 02/05/22
Engr. Shah Alom
 DGM (Maintenance)
 Bakhrabad Gas Dist. Co. Ltd.

ANNUAL PROCUREMENT PLAN (Works)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bakhtrabad Gas Distribution Company Limited
 Procuring Entity Name & Code : Maintenance Department
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TL	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Repair and Maintenance of vehicle	No	1	DPM/RFQ	MD	BGDCL Own Funds	20 Lakh	Planned Dates	As per complain/requirement.								

* Repair and Maintenance of vehicle are dependent on case to case basis or demand of other department.


 31.08.2022
 মোহাম্মদ সাকিব হোসেন
 উপ-সহকারী
 জে.এস.ও. (সি.এস.ও.),
 মোহাম্মদ হোসেন ডিপার্টমেন্ট
 মন্ত্রিসভা, কুমিল্লা



 31.08.22
 (সিসিওর সিনিয়র সহকারী) মোহাম্মদ হোসেন ডিপার্টমেন্ট
 মোহাম্মদ হোসেন ডিপার্টমেন্ট
 মন্ত্রিসভা, কুমিল্লা


ANNUAL PROCUREMENT PLAN (Goods)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bakhrabad Gas Distribution Company Limited
 Procuring Entity Name & Code : Maintenance Department
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
GD-001	Procurement of Spare Parts of Vehicle (Tyre Tube)	Lot	1	OTM(NCT)	MD	BGDCL Own Funds	20 Lakh	9	10	11	12	13	14	15	16	17		
								Planned Dates	Tue 23/8/2022	Tue 6/9/2022	Tue 20/9/2022	Thu 29/09/2022	wed 05/10/2022	wed 02/11/2022	71	Sun 04/12/2022		
GD-002	Procurement of Spare Parts of Vehicle (Battery)	Lot	1	DPM	MD	BGDCL Own Funds	5 Lakh	Planned Dates	0	14	14	9	6	28	71	30		
								Planned Dates	As per complain/requirement.									
GD-002	Procurement of tools for vehicle workshop	Lot	1	DPM	MD	BGDCL Own Funds	1 Lakh	Planned Dates	As per complain/requirement.									

*Goods Purchase maintenance are dependent on case to case basis or demand of other department.










 31.08.2022
 মোহাম্মদ সাকিব হোসেন
 উপ-কার্যালয়ক
 জেইসিআল কোর্টহাউস,
 কোর্টহাউস জিওসিআল
 বিজিবিফিল্ড, সুলিয়া।


 31.08.22
 (জিএসআই সিস্টেম সফটওয়্যার)
 সফটওয়্যার (ই-গভর্নেন্স সফটওয়্যার)
 সফটওয়্যার সিস্টেম সফটওয়্যার কোর্ট
 সফটওয়্যার সিস্টেম সফটওয়্যার কোর্ট
 সফটওয়্যার সিস্টেম সফটওয়্যার কোর্ট

Bakhrabad Gas Distribution Co. Ltd.
Chappapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department : Testing & Quality Control Department
Goods Procurement : Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost In million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR-01	Pressure Temperature Recorder (0-700 and 0-2000 (psig))	No	4	Open Tender	MD	BCDCL	0.7	Planned Dates	Wed 07/09/2022	Wed 28/09/2022	Wed 06/10/2022	Wed 15/10/2022	Wed 26/10/2022	Wed 02/11/2022	7	Fri 02/12/2022	
GR-02	Pressure Gauge (0-2000 (psig))	No	4	Open Tender	MD	BCDCL	0.3	Planned Dates	Wed 07/09/2022	Wed 28/09/2022	Wed 06/10/2022	Wed 15/10/2022	Wed 26/10/2022	Wed 02/11/2022	7	Fri 02/12/2022	
GR-03	Pressure Gauge (0-500 (psig))	No	8	Open Tender	MD	BCDCL	0.3	Planned Dates	Wed 07/09/2022	Wed 28/09/2022	Wed 06/10/2022	Wed 15/10/2022	Wed 26/10/2022	Wed 02/11/2022	7	Fri 02/12/2022	
GR-04	Pressure Gauge (0-500 (psig))	No	8	Open Tender	MD	BCDCL	0.3	Planned Dates	Wed 07/09/2022	Wed 28/09/2022	Wed 06/10/2022	Wed 15/10/2022	Wed 26/10/2022	Wed 02/11/2022	7	Fri 02/12/2022	
GR-05	Pressure Gauge (0-100 (psig))	No	8	Open Tender	MD	BCDCL	0.3	Planned Dates	Wed 07/09/2022	Wed 28/09/2022	Wed 06/10/2022	Wed 15/10/2022	Wed 26/10/2022	Wed 02/11/2022	7	Fri 02/12/2022	
GR-06	High Pressure Compressor regulator and maintenance for	No	1	RFC	MD	BCDCL	0.5	Planned Dates	Tue 01/12/2022	Tue 08/12/2022	Tue 15/12/2022	Tue 22/12/2022	Tue 29/12/2022	Tue 05/01/2023	7	Tue 19/01/2023	
GR-07	Welding Gauge, Filler sample, Thread gauge	No	6	RFC	MD	BCDCL	0.2	Planned Dates	Tue 01/12/2022	Tue 08/12/2022	Tue 15/12/2022	Tue 22/12/2022	Tue 29/12/2022	Tue 05/01/2023	7	Tue 19/01/2023	
GR-08	Clp On Meter (Volt, Amp, Etc Measuring equipment on site)	No	2	RFC	MD	BCDCL	0.2	Planned Dates	Mon 20/12/2022	Mon 28/12/2022	Mon 05/01/2023	Mon 12/01/2023	Mon 19/01/2023	Mon 26/01/2023	7	Mon 06/02/2023	
GR-09	Pedestal Fan	No	5	RFC	MD	BCDCL	0.45	Planned Dates	Tue 21/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 12/10/2021	Tue 19/10/2021	Tue 26/10/2021	7	Tue 07/12/2021	

GR #	Description	No	Lot	RFQ	MD	REQD	QTY	Planned Dates		Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
								Planned Dates	Planned Days																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
GR-10	Spare parts (Electrical & Mechanical Hand Tools)	No	Lot	RFQ	MD	REQD	476	Planned Dates	Planned Days	0	Sun 2/11/2022	7	Sun 04/17/2022	7	Sun 11/12/2022	7	Sun 18/12/2022	7	Sun 25/12/2022	7	Sun 01/01/2023	7	Sun 08/01/2023	7	Sun 15/01/2023	7	Sun 22/01/2023	7	Sun 29/01/2023	7	Sun 05/02/2023	7	Sun 12/02/2023	7	Sun 19/02/2023	7	Sun 26/02/2023	7	Sun 05/03/2023	7	Sun 12/03/2023	7	Sun 19/03/2023	7	Sun 26/03/2023	7	Sun 02/04/2023	7	Sun 09/04/2023	7	Sun 16/04/2023	7	Sun 23/04/2023	7	Sun 30/04/2023	7	Sun 07/05/2023	7	Sun 14/05/2023	7	Sun 21/05/2023	7	Sun 28/05/2023	7	Sun 04/06/2023	7	Sun 11/06/2023	7	Sun 18/06/2023	7	Sun 25/06/2023	7	Sun 02/07/2023	7	Sun 09/07/2023	7	Sun 16/07/2023	7	Sun 23/07/2023	7	Sun 30/07/2023	7	Sun 06/08/2023	7	Sun 13/08/2023	7	Sun 20/08/2023	7	Sun 27/08/2023	7	Sun 03/09/2023	7	Sun 10/09/2023	7	Sun 17/09/2023	7	Sun 24/09/2023	7	Sun 01/10/2023	7	Sun 08/10/2023	7	Sun 15/10/2023	7	Sun 22/10/2023	7	Sun 29/10/2023	7	Sun 05/11/2023	7	Sun 12/11/2023	7	Sun 19/11/2023	7	Sun 26/11/2023	7	Sun 03/12/2023	7	Sun 10/12/2023	7	Sun 17/12/2023	7	Sun 24/12/2023	7	Sun 31/12/2023	7	Sun 07/01/2024	7	Sun 14/01/2024	7	Sun 21/01/2024	7	Sun 28/01/2024	7	Sun 04/02/2024	7	Sun 11/02/2024	7	Sun 18/02/2024	7	Sun 25/02/2024	7	Sun 04/03/2024	7	Sun 11/03/2024	7	Sun 18/03/2024	7	Sun 25/03/2024	7	Sun 01/04/2024	7	Sun 08/04/2024	7	Sun 15/04/2024	7	Sun 22/04/2024	7	Sun 29/04/2024	7	Sun 06/05/2024	7	Sun 13/05/2024	7	Sun 20/05/2024	7	Sun 27/05/2024	7	Sun 03/06/2024	7	Sun 10/06/2024	7	Sun 17/06/2024	7	Sun 24/06/2024	7	Sun 01/07/2024	7	Sun 08/07/2024	7	Sun 15/07/2024	7	Sun 22/07/2024	7	Sun 29/07/2024	7	Sun 05/08/2024	7	Sun 12/08/2024	7	Sun 19/08/2024	7	Sun 26/08/2024	7	Sun 02/09/2024	7	Sun 09/09/2024	7	Sun 16/09/2024	7	Sun 23/09/2024	7	Sun 30/09/2024	7	Sun 07/10/2024	7	Sun 14/10/2024	7	Sun 21/10/2024	7	Sun 28/10/2024	7	Sun 04/11/2024	7	Sun 11/11/2024	7	Sun 18/11/2024	7	Sun 25/11/2024	7	Sun 02/12/2024	7	Sun 09/12/2024	7	Sun 16/12/2024	7	Sun 23/12/2024	7	Sun 30/12/2024	7	Sun 06/01/2025	7	Sun 13/01/2025	7	Sun 20/01/2025	7	Sun 27/01/2025	7	Sun 03/02/2025	7	Sun 10/02/2025	7	Sun 17/02/2025	7	Sun 24/02/2025	7	Sun 03/03/2025	7	Sun 10/03/2025	7	Sun 17/03/2025	7	Sun 24/03/2025	7	Sun 31/03/2025	7	Sun 07/04/2025	7	Sun 14/04/2025	7	Sun 21/04/2025	7	Sun 28/04/2025	7	Sun 05/05/2025	7	Sun 12/05/2025	7	Sun 19/05/2025	7	Sun 26/05/2025	7	Sun 02/06/2025	7	Sun 09/06/2025	7	Sun 16/06/2025	7	Sun 23/06/2025	7	Sun 30/06/2025	7	Sun 07/07/2025	7	Sun 14/07/2025	7	Sun 21/07/2025	7	Sun 28/07/2025	7	Sun 04/08/2025	7	Sun 11/08/2025	7	Sun 18/08/2025	7	Sun 25/08/2025	7	Sun 01/09/2025	7	Sun 08/09/2025	7	Sun 15/09/2025	7	Sun 22/09/2025	7	Sun 29/09/2025	7	Sun 06/10/2025	7	Sun 13/10/2025	7	Sun 20/10/2025	7	Sun 27/10/2025	7	Sun 03/11/2025	7	Sun 10/11/2025	7	Sun 17/11/2025	7	Sun 24/11/2025	7	Sun 01/12/2025	7	Sun 08/12/2025	7	Sun 15/12/2025	7	Sun 22/12/2025	7	Sun 29/12/2025	7	Sun 05/01/2026	7	Sun 12/01/2026	7	Sun 19/01/2026	7	Sun 26/01/2026	7	Sun 02/02/2026	7	Sun 09/02/2026	7	Sun 16/02/2026	7	Sun 23/02/2026	7	Sun 01/03/2026	7	Sun 08/03/2026	7	Sun 15/03/2026	7	Sun 22/03/2026	7	Sun 29/03/2026	7	Sun 05/04/2026	7	Sun 12/04/2026	7	Sun 19/04/2026	7	Sun 26/04/2026	7	Sun 03/05/2026	7	Sun 10/05/2026	7	Sun 17/05/2026	7	Sun 24/05/2026	7	Sun 31/05/2026	7	Sun 07/06/2026	7	Sun 14/06/2026	7	Sun 21/06/2026	7	Sun 28/06/2026	7	Sun 05/07/2026	7	Sun 12/07/2026	7	Sun 19/07/2026	7	Sun 26/07/2026	7	Sun 02/08/2026	7	Sun 09/08/2026	7	Sun 16/08/2026	7	Sun 23/08/2026	7	Sun 30/08/2026	7	Sun 06/09/2026	7	Sun 13/09/2026	7	Sun 20/09/2026	7	Sun 27/09/2026	7	Sun 04/10/2026	7	Sun 11/10/2026	7	Sun 18/10/2026	7	Sun 25/10/2026	7	Sun 01/11/2026	7	Sun 08/11/2026	7	Sun 15/11/2026	7	Sun 22/11/2026	7	Sun 29/11/2026	7	Sun 06/12/2026	7	Sun 13/12/2026	7	Sun 20/12/2026	7	Sun 27/12/2026	7	Sun 03/01/2027	7	Sun 10/01/2027	7	Sun 17/01/2027	7	Sun 24/01/2027	7	Sun 31/01/2027	7	Sun 07/02/2027	7	Sun 14/02/2027	7	Sun 21/02/2027	7	Sun 28/02/2027	7	Sun 06/03/2027	7	Sun 13/03/2027	7	Sun 20/03/2027	7	Sun 27/03/2027	7	Sun 03/04/2027	7	Sun 10/04/2027	7	Sun 17/04/2027	7	Sun 24/04/2027	7	Sun 01/05/2027	7	Sun 08/05/2027	7	Sun 15/05/2027	7	Sun 22/05/2027	7	Sun 29/05/2027	7	Sun 05/06/2027	7	Sun 12/06/2027	7	Sun 19/06/2027	7	Sun 26/06/2027	7	Sun 03/07/2027	7	Sun 10/07/2027	7	Sun 17/07/2027	7	Sun 24/07/2027	7	Sun 31/07/2027	7	Sun 07/08/2027	7	Sun 14/08/2027	7	Sun 21/08/2027	7	Sun 28/08/2027	7	Sun 04/09/2027	7	Sun 11/09/2027	7	Sun 18/09/2027	7	Sun 25/09/2027	7	Sun 02/10/2027	7	Sun 09/10/2027	7	Sun 16/10/2027	7	Sun 23/10/2027	7	Sun 30/10/2027	7	Sun 06/11/2027	7	Sun 13/11/2027	7	Sun 20/11/2027	7	Sun 27/11/2027	7	Sun 04/12/2027	7	Sun 11/12/2027	7	Sun 18/12/2027	7	Sun 25/12/2027	7	Sun 01/01/2028	7	Sun 08/01/2028	7	Sun 15/01/2028	7	Sun 22/01/2028	7	Sun 29/01/2028	7	Sun 05/02/2028	7	Sun 12/02/2028	7	Sun 19/02/2028	7	Sun 26/02/2028	7	Sun 05/03/2028	7	Sun 12/03/2028	7	Sun 19/03/2028	7	Sun 26/03/2028	7	Sun 02/04/2028	7	Sun 09/04/2028	7	Sun 16/04/2028	7	Sun 23/04/2028	7	Sun 30/04/2028	7	Sun 07/05/2028	7	Sun 14/05/2028	7	Sun 21/05/2028	7	Sun 28/05/2028	7	Sun 04/06/2028	7	Sun 11/06/2028	7	Sun 18/06/2028	7	Sun 25/06/2028	7	Sun 02/07/2028	7	Sun 09/07/2028	7	Sun 16/07/2028	7	Sun 23/07/2028	7	Sun 30/07/2028	7	Sun 06/08/2028	7	Sun 13/08/2028	7	Sun 20/08/2028	7	Sun 27/08/2028	7	Sun 03/09/2028	7	Sun 10/09/2028	7	Sun 17/09/2028	7	Sun 24/09/2028	7	Sun 01/10/2028	7	Sun 08/10/2028	7	Sun 15/10/2028	7	Sun 22/10/2028	7	Sun 29/10/2028	7	Sun 05/11/2028	7	Sun 12/11/2028	7	Sun 19/11/2028	7	Sun 26/11/2028	7	Sun 03/12/2028	7	Sun 10/12/2028	7	Sun 17/12/2028	7	Sun 24/12/2028	7	Sun 31/12/2028	7	Sun 07/01/2029	7	Sun 14/01/2029	7	Sun 21/01/2029	7	Sun 28/01/2029	7	Sun 04/02/2029	7	Sun 11/02/2029	7	Sun 18/02/2029	7	Sun 25/02/2029	7	Sun 03/03/2029	7	Sun 10/03/2029	7	Sun 17/03/2029	7	Sun 24/03/2029	7	Sun 31/03/2029	7	Sun 07/04/2029	7	Sun 14/04/2029	7	Sun 21/04/2029	7	Sun 28/04/2029	7	Sun 05/05/2029	7	Sun 12/05/2029	7	Sun 19/05/2029	7	Sun 26/05/2029	7	Sun 02/06/2029	7	Sun 09/06/2029	7	Sun 16/06/2029	7	Sun 23/06/2029	7	Sun 30/06/2029	7	Sun 07/07/2029	7	Sun 14/07/2029	7	Sun 21/07/2029	7	Sun 28/07/2029	7	Sun 04/08/2029	7	Sun 11/08/2029	7	Sun 18/08/2029	7	Sun 25/08/2029	7	Sun 01/09/2029	7	Sun 08/09/2029	7	Sun 15/09/2029	7	Sun 22/09/2029	7	Sun 29/09/2029	7	Sun 06/10/2029	7	Sun 13/10/2029	7	Sun 20/10/2029	7	Sun 27/10/2029	7	Sun 03/11/2029	7	Sun 10/11/2029	7	Sun 17/11/2029	7	Sun 24/11/2029	7	Sun 01/12/2029	7	Sun 08/12/2029	7	Sun 15/12/2029	7	Sun 22/12/2029	7	Sun 29/12/2029	7	Sun 05/01/2030	7	Sun 12/01/2030	7	Sun 19/01/2030	7	Sun 26/01/2030	7	Sun 02/02/2030	7	Sun 09/02/2030	7	Sun 16/02/2030	7	Sun 23/02/2030	7	Sun 01/03/2030	7	Sun 08/03/2030	7	Sun 15/03/2030	7	Sun 22/03/2030	7	Sun 29/03/2030	7	Sun 05/04/2030	7	Sun 12/04/2030	7	Sun 19/04/2030	7	Sun 26/04/2030	7	Sun 03/05/2030	7	Sun 10/05/2030	7	Sun 17/05/2030	7	Sun 24/05/2030	7	Sun 31/05/2030	7	Sun 07/06/2030	7	Sun 14/06/2030	7	Sun 21/06/2030	7	Sun 28/06/2030	7	Sun 05/07/2030	7	Sun 12/07/2030	7	Sun 19/07/2030	7	Sun 26/07/2030	7	Sun 02/08/2030	7	Sun 09/08/2030	7	Sun 16/08/2030	7	Sun 23/08/2030	7	Sun 30/08/2030	7	Sun 06/09/2030	7	Sun 13/09/2030	7	Sun 20/09/2030	7	Sun 27/09/2030	7	Sun 04/10/2030	7	Sun 11/10/2030	7	Sun 18/10/2030	7	Sun 25/10/2030	7	Sun 01/11/2030	7	Sun 08/11/2030	7	Sun 15/11/2030	7	Sun 22/11/2030	7	Sun 29/11/2030	7	Sun 06/12/2030	7	Sun 13/12/2030	7	Sun 20/12/2030	7	Sun 27/12/2030	7	Sun 03/01/2031	7	Sun 10/01/2031	7	Sun 17/01/2031	7	Sun 24/01/2031	7	Sun 31/01/2031	7	Sun 07/02/2031	7	Sun 14/02/2031	7	Sun 21/02/2031	7	Sun 28/02/2031	7	Sun 05/03/2031	7	Sun 12/03/2031	7	Sun 19/03/2031	7	Sun 26/03/2031	7	Sun 02/04/2031	7	Sun 09/04/2031	7	Sun 16/04/2031	7	Sun 23/04/2031	7	Sun 30/04/2031	7	Sun 07/05/2031	7	Sun 14/05/2031	7	Sun 21/05/2031	7	Sun 28/05/2031	7	Sun 04/06/2031	7	Sun 11/06/2031	7	Sun 18/06/2031	7	Sun 25/06/2031	7	Sun 02/07/2031	7	Sun 09/07/2031	7	Sun 16/07/2031	7	Sun 23/07/2031	7	Sun 30/07/2031	7	Sun 06/08/2031	7	Sun 13/08/2031	7	Sun 20/08/2031	7	Sun 27/08/2031	7	Sun 03/09/2031	7	Sun 10/09/2031	7	Sun 17/09/2031	7	Sun 24/09/2031	7	Sun 01/10/2031	7	Sun 08/10/2031	7	Sun 15/10/2031	7	Sun 22/10/2031	7	Sun 29/10/2031	7	Sun 05/11/2031	7	Sun 12/11/2031	7	Sun 19/11/2031	7	Sun 26/11/2031	7	Sun 03/12/2031	7	Sun 10/12/2031	7	Sun 17/12/2031	7	Sun 24/12/2031	7	Sun 31/12/2031	7	Sun 07/01/2032	7	Sun 1

Bakhrabad Gas Distribution Co. Ltd
Chapapur, Cumilla
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division Department: Transmission Department, Ashuganj.
 Goods Procurement: Goods

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est'd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
01	...	Boards	4	Direct Purchase			1
02	Procurement of Gas Flow Meter	Meters	5	NTFC	WD 30/06	FCRDA	100
03	2

[Signature]
 Md. Sabir Ibn Akhile
 Deputy Manager (A.C.)
 Transmission Department
 P.O. Box 1, Ashuganj.

[Signature]
 ...
 ...

[Signature]

DIVISION OPERATION & MAINTENANCE
 DEPARTMENT: TRANSMISSION, CUMILLA
 WORKS PROCUREMENT :

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
 (A COMPANY OF PETROBRANGIA)
 HEAD OFFICE CHAPAPUR, CUMILLA
 SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2022-2023

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
W-01	Parting work of TBS cum Valve Station & other valve station walls and floor elevation and Newly constructed & repair work of fences at different locations under transmission Department, Cumilla	Nos	1	OTM (NCT)	MD Board	BGDC	8	Planned Dates		Tue 20-09-2022	Tue 11-10-2022	Tue 01-11-2022	Tue 15-11-2022	Tue 22-11-2022	Tue 20-12-2022	17	Sun 18-05-2023
W-02	Tarps clearing in various TBS cum DRS, valve station and off take boundary at different locations under transmission Department, Cumilla	Nos	1	RFQ (NCT)	MD Board	BGDC	0.2	Planned Dates		Fri 05-08-2022	Mon 15-08-2022	Sat 20-08-2022	Thu 25-08-2022	Mon 29-08-2022	Thu 01-09-2022	3	Mon 29-05-2023
W-03	Construction & placement of Manhole post of Saida Bkrg Megna BRB, Chandpur & Chandpur 150 MW power plant lateral line and Cumilla lateral Line under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD Board	BGDC	10	Planned Dates		Mon 05-09-2022	Mon 26-09-2022	Mon 17-10-2022	Mon 31-10-2022	Mon 07-11-2022	Mon 05-12-2022	27	Sat 03-06-2023
W-04	Reconstruction/Replacement work of 16 inch diameter, 10 barg pressure of Chandpur 150 MW power plant pipeline.	Nos	1	OTM (NCT)	MD Board	BGDC	7	Planned Dates		Fri 30-12-2022	Fri 20-01-2023	Fri 10-02-2023	Fri 24-02-2023	Fri 03-03-2023	Fri 31-03-2023	28	Thu 24-06-2023
W-05	Installation of Turbine Answer for TBS & DRS	Nos	1	OTM (NCT)	MD Board	BGDC	5	Planned Dates		Thu 15-12-2022	Thu 05-01-2023	Thu 26-01-2023	Thu 09-02-2023	Thu 16-02-2023	Thu 16-03-2023	28	Sat 24-06-2023
W-06	Installation of separator TBS & DRS	Nos	1	OTM (NCT)	MD Board	BGDC	5	Planned Dates		Thu 01-12-2022	Thu 22-12-2022	Thu 12-01-2023	Thu 26-01-2023	Thu 02-02-2023	Thu 02-03-2023	28	Fri 30-06-2023
W-07	Modification & upgradation work of TBS cum DRS Valve Station and other under Transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD Board	BGDC	30	Planned Dates		Wed 10-08-2022	Wed 31-08-2022	Wed 21-09-2022	Wed 05-10-2022	Wed 12-10-2022	Wed 09-11-2022	28	Tue 27-06-2023
W-08	Modification and upgrading of technically advanced, modern and more accurate and acceptable metering systems at the oil transmission points and TBS cum DRS at different location under Transmission Department, Cumilla	Nos	1	OTM (NCT)	MD Board	BGDC	20	Planned Dates		Fri 11-11-2022	Fri 02-12-2022	Fri 23-12-2022	Fri 06-01-2023	Fri 13-01-2023	Fri 10-02-2023	28	Thu 11-05-2023
W-09	Construction of 10 bar dedicated pipelines for CNG class customers of Chandpur district including Upgradation & modification work of Chandpur and Haldia TBS-cum DRS to alleviate gas crisis in Chandpur region	Nos	1	OTM (NCT)	MD Board	BGDC	10	Planned Dates		Thu 01-09-2022	Thu 22-09-2022	Thu 13-10-2022	Thu 27-10-2022	Thu 03-11-2022	Thu 01-12-2022	28	Tue 30-05-2023
W-10	Modification, upgradation, installation of meter & commissioning of (2)km TBS lines and hooked up to the existing TBS run at pourpur in Cumilla	Nos	1	OTM (NCT)	MD Board	BGDC	3.9	Planned Dates		Thu 10-11-2022	Thu 01-12-2022	Thu 22-12-2022	Thu 05-01-2023	Thu 12-01-2023	Thu 09-02-2023	28	Fri 09-06-2023
W-11	Modification with upgradation, Fabrication, meter installation, Construction of Boundary wall & approach Road and painting work of Bara TBS cum DRS in Bara, Lakshmi	Nos	1	OTM (NCT)	MD Board	BGDC	10	Planned Dates		Thu 10-11-2022	Thu 01-12-2022	Thu 22-12-2022	Thu 05-01-2023	Thu 12-01-2023	Thu 09-02-2023	28	Fri 09-06-2023
W-12	Filling of soil around the boundary wall and Steel Construction of Chandpur TBS and Chandpur 150 MW Power Plant TBS	Nos	1	OTM (NCT)	MD Board	BGDC	3.1	Planned Dates		Tue 01-11-2022	Tue 22-11-2022	Tue 13-12-2022	Tue 27-12-2022	Tue 03-01-2023	Tue 31-01-2023	28	Mon 01-05-2023
W-13	Fabrication for metering installation, maintenance, repair, painting fencing work of the TBS at baranchanpur Bkrg gas field, muradnagar, Haldia & Haldia under Transmission Department, Cumilla	Nos	1	OTM (NCT)	MD Board	BGDC	5	Planned Dates		Sat 02-07-2022	Sat 23-07-2022	Sat 13-08-2022	Sat 27-08-2022	Sat 09-09-2022	Sat 01-10-2022	28	Sat 31-12-2022
W-14	Work to repair cameras in various TBS DRS/GMS under Transmission Department	Nos	1	OTM (NCT)	MD Board	BGDC	5	Planned Dates		Thu 01-12-2022	Thu 22-12-2022	Thu 12-01-2023	Thu 26-01-2023	Thu 02-02-2023	Thu 02-03-2023	28	Fri 02-06-2023

Abdul Momin Sorker
 Deputy Manager (NCCM)
 Transmission Department
 Bkrdcl, Cumilla

Engr. Md. Momtazul Islam
 Manager (NCCM)
 Transmission Department, Cumilla
 Bkrdcl Gas Distribution Company Ltd

Engr. Md. Zahidur Reza
 Deputy General Manager (Transmission)
 Bkhrabad Gas Distribution Company Ltd

DIVISION: OPERATION & MAINTENANCE
 DEPARTMENT: TRANSMISSION, CUMILLA
 GOODS PROCUREMENT :

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
 (A COMPANY OF PETROBANGLA)
 HEAD OFFICE CHAPAPUR, CUMILLA
 SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2022-2023

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																
GD-01	Purchase of Valve come of RMG-512 regulator for maintenance work for TBS-cum-DRS under transmission	lot	1	-	MID	BGDCL	10	Planned Dates	Tue 20-09-2022	Fri 30-09-2022	Wed 05-10-2022	Mon 10-10-2022	Fri 14-10-2022	Mon 17-10-2022	16	Wed 16-11-2022
GD-02	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	-	MID	BGDCL	0.2	Planned Dates	Sun 30-10-2022	Wed 09-11-2022	Mon 14-11-2022	Sat 19-11-2022	Wed 23-11-2022	Sat 26-11-2022	27	Mon 26-12-2022
GD-03	Purchase of Spare parts for different TBS - cum- DRS, valve station, offtake and maintenance work of transmission pipeline.	lot	1	-	MID	BGDCL	10	Planned Dates	Wed 30-11-2022	Sat 10-12-2022	Thu 15-12-2022	Tue 20-12-2022	Sat 24-12-2022	Tue 27-12-2022	27	Thu 26-01-2023
GD-04	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MID	BGDCL	0.15	Planned Dates	Mon 20-02-2023	Thu 02-03-2023	Tue 07-03-2023	Sun 12-03-2023	Thu 16-03-2023	Sun 19-03-2023	27	Tue 18-04-2023
GD-05	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MID	BGDCL	0.16	Planned Dates	Tue 21-03-2023	Fri 31-03-2023	Wed 05-04-2023	Mon 10-04-2023	Fri 14-04-2023	Mon 17-04-2023	27	Wed 17-05-2023
GD-06	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MID	BGDCL	0.16	Planned Dates	Tue 25-04-2023	Fri 05-05-2023	Wed 10-05-2023	Mon 15-05-2023	Fri 19-05-2023	Mon 22-05-2023	27	Wed 21-06-2023

Signature
 05/06/22
Abdul Momin Sorker
 Deputy Manager (NCCM)
 Transmission Department
 BGDCL, Cumilla

Signature
 05/06/22
ENGR. MD. MOMIN ISLAM
 Manager (NCCM)
 Transmission Department, Cumilla
 Baroad Gas Distribution Company Ltd

Signature
 05/06/22
ENGR. MD. ZAHIDUR REZA
 Deputy General Manager (Transmission)
 Bakhrabad Gas Distribution Company Ltd


Notification of Contract
 Signing of Contract
 Contract


Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023


Procurement Engineering Service Section Brahmanbaria Engineering Service Department Cumilla

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd Cost in Million Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Complete of Contr	
2022-23/01 Illegal Connection's Raiser Killing in Brahmanbaria Sorai and Ashugonj	No	1	RFQ (NCT)	HOPE	BGDCL	0.2	Planned Dates		13/7/2022	19/7/2022	20/7/2022	21/7/2022	21/7/2022	21/7/2022			
							Planned Days		0	7	1	1	0	0	9	180	
2022-23/02 Valve pit Maintenance and Reconstruction at Brahmanbaria Sorai and Ashugonjs	No	1	RFQ (NCT)	HOPE	BGDCL	0.2	Planned Dates		4/8/2022	10/8/2023	11/8/2022	14/8/2022	14/8/2022	14/8/2022			
							Planned Days		0	7	1	3	0	0	11	60	
2022-23/03 Gas Low Pressure Improvement in Brahmanbaria District	No	1	RFQ (NCT)	HOPE	BGDCL	0.18	Planned Dates		5/9/2022	11/9/2022	12/9/2022	13/9/2022	13/9/2022	13/9/2022			
							Planned Days		0	7	1	1	0	0	9	90	
2022-23/04 Permanant Disconnection Raiser Killing in Brahmanbaria Sorai and Ashugonj Areas Customers	No	1	RFQ (NCT)	HOPE	BGDCL	0.2	Planned Dates		6/12/2022	12/12/2022	13/12/2022	14/12/2022	14/12/2022	14/12/2022			
							Planned Days		0	7	1	1	0	0	9	180	
2022-23/05 Illegal Gas pipe Line Removal in Brahmanbaria Sorai and Ashugonj	No	2	RFQ (NCT)	HOPE	BGDCL	0.4	Planned Dates		21/07/2022 03/01/2023	27/07/2022 09/01/2023	28/07/2022 10/01/2023	28/07/2022 10/01/2023	28/07/2022 10/01/2023	28/07/2022 10/01/2023			
							Planned Days		0	7	1	0	0	8	365		
2022-23/06 DRS Maintenance and Coloring in Brahmanbaria Ashugonj	No	1	RFQ (NCT)	HOPE	BGDCL	0.2	Planned Dates		9/11/2022	15/11/2022	16/11/2022	17/11/2022	17/11/2022	17/11/2022			
							Planned Days		0	7	1	1	0	0	9	60	
2022-23/07 Microbus Rent for Brahmanbaria Sorai and Ashugonj	No	1	RFQ (NCT)	HOPE	BGDCL	0.2	Planned Dates		18/10/2022	24/10/2022	25/10/2022	26/10/2022	26/10/2022	26/10/2022			
							Planned Days		0	7	1	1	0	0	9	120	
2022-23/08 The Work of Emergency Gas pipe line maintenance Raiser Shifting Killing, Increase at Brahmanbaria Ashugonj and Sorai Areas 2023	No	1	OTM(NCT)	HOPE	BGDCL	0.8	Planned Dates		11/1/2023	25/01/2023	1/2/2023	5/2/2023	8/2/2023	8/2/2023			
							Planned Days		0	14	7	4	3	0	28	365	

238


 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)


 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)


 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)
 প্রকল্প পরিচালক (সি.এ.সি.)

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise (if applicable)	Invite tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total Time for Contract Signature	Time for Completion of contract
BG/ES/CML/2 022-23W-01	Work of Emergency Pipeline Maintenance, Riser Shifting, Riser Killing at Debdwan, Mairachanpur, Kochua, Thas and adjacent areas for the Period of 2022-23 FY	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Sun 24/07/2022	Thu 11/08/2022	Wed 17/08/2022	Sun 21/08/2022	Mon 22/08/2022	Sun 28/08/2022	17	Wed 28/02/2024
BG/ES/CML/2 022-23W-02	Work of Emergency Pipeline Maintenance, Riser Shifting, Riser Killing at Laksham, Choudogram and adjacent areas for the Period of 2022-23 FY.	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Sun 24/07/2022	Thu 11/08/2022	Wed 17/08/2022	Sun 21/08/2022	Mon 22/08/2022	Sun 28/08/2022	17	Wed 28/02/2024
BG/ES/CML/2 022-23W-03	Work of Emergency Maintenance of Gas Pipe line, Riser Height Increase/ Shifting/Killing at Cumilla City & Adjacent Areas for the Period of 2022-23 FY..	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Sun 28/07/2022	Mon 28/07/2022	Sun 28/07/2022	Tue 28/07/2022	Mon 29/07/2022	Sun 02/04/2023	4	Thu 01/04/2024
BG/ES/CML/2 022-23W-04	Illegal pipeline removal in various areas of Cumilla district	No.	1	OTM(NCT)	MD	BGDCL	1.2	Planned Dates	-	Tue 01/08/2022	Wed 16/08/2022	Wed 23/08/2022	Thu 24/08/2022	Thu 24/08/2022	Wed 30/09/2022	32	Tue 29/06/2021
BG/ES/CML/2 022-23W-05	Valvepot reconstruction with height increase at various areas of Cumilla district.	No.	1	OTM(NCT)	MD	BGDCL	1.2	Planned Dates	-	Wed 27/07/2022	Thu 14/08/2022	Sun 21/08/2022	Thu 25/08/2022	Sun 28/08/2022	Sun 04/09/2022	40	Thu 02/03/2023
BG/ES/CML/2 022-23W-06	Pipeline construction for pressure development (Cumilla Area)	No.	1	OTM(NCT)	MD	BGDCL	1.2	Planned Dates	-	Thu 08/09/2022	Thu 22/08/2022	Wed 28/08/2022	Wed 28/08/2022	Thu 06/10/2022	Sun 16/10/2022	39	Thu 16/04/2023
BG/ES/CML/2 022-23W-07	DRS Maintenance	No.	1	OTM(NCT)	MD	BGDCL	3	Planned Dates	-	Sun 01/10/2022	Wed 18/01/2023	Wed 25/01/2023	Sun 29/01/2023	Tue 31/01/2023	Sun 09/02/2023	40	Thu 06/06/2023
BG/ES/CML/2 022-23W-08	CNG, Industry & Commercial Customer's Meter Sealing	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Sun 01/10/2022	Sun 08/10/2022	Sun 08/10/2022	Mon 09/10/2022	Tue 10/10/2022	Wed 11/10/2022	11	Tue 10/01/2023
BG/ES/CML/2 022-23W-09	IP Camera Installation	No.	1	OTM(NCT)	MD	BGDCL	4	Planned Dates	-	Wed 11/01/2023	Sun 29/01/2023	Sun 05/02/2023	Tue 09/02/2023	Thu 11/02/2023	Mon 20/02/2023	40	Thu 19/05/2023
BG/ES/CML/2 022-23W-10	Maintenance of Nandapur DRS	No.	1	OTM(NCT)	Board	BGDCL	5	Planned Dates	-	Sun 05/01/2023	Sun 22/01/2023	Mon 30/01/2023	Sun 02/02/2023	Mon 06/02/2023	Tue 14/02/2023	41	Thu 13/06/2023
BG/ES/CML/2 022-23W-11	Upgrade of Chandia DRS	No.	1	OTM(NCT)	MD	BGDCL	1.4	Planned Dates	-	Sun 15/01/2023	Thu 02/02/2023	Thu 09/02/2023	Mon 13/02/2023	Tue 14/02/2023	Sun 25/02/2023	43	Thu 25/05/2023
BG/ES/CML/2 022-23W-12	02 Nos Odorous Supply and Installation	No.	1	OTM(NCT)	MD	BGDCL	3.5	Planned Dates	-	Tue 07/02/2023	Tue 24/01/2023	Wed 02/02/2023	Tue 04/02/2023	Wed 08/02/2023	Thu 16/02/2023	41	Sun 16/06/2023
BG/ES/CML/2 022-23W-13	Supply of Security Paper Seal	No.	1	OTM(NCT)	MD	BGDCL	0.5	Planned Dates	-	Sun 11/09/2022	Sun 25/09/2022	Sund 02/10/2022	Thu 06/10/2022	Sun 09/10/2022	Sun 16/10/2022	36	Sun 16/01/2023
							24.2										

(Signature)
 (যন্ত্রকর্তা স্বাক্ষর)
 সিনিয়র সিস্টেম ইঞ্জিনিয়ার
 কুমিল্লা গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

DM/ES

(Signature)
 (যন্ত্রকর্তা স্বাক্ষর)
 সিনিয়র সিস্টেম ইঞ্জিনিয়ার
 কুমিল্লা গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

(Signature)
 (যন্ত্রকর্তা স্বাক্ষর)
 সিনিয়র সিস্টেম ইঞ্জিনিয়ার
 কুমিল্লা গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

Chapapur, Cumilla
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department: Engineering Service/Engineering Service Department, Cumilla, Section: Center & Upazilla,
Goods Procurement

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invits advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total Time to Contract Signature	Time for Completion of contract
1																	18
BG/ES/CML/2020-21/G-1	Procurement of Meter Protector	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Wed 02/11/2022	Wed 09/11/2022	Wed 09/11/2022	Thu 10/11/2022	Thu 10/11/2022	Sun 13/11/2022	3	Mon 12/12/2022
								Planned Days	-	0	8	0	1	0	3	12	30
BG/ES/CML/2020-21/G-2	Various Goods/Stainless Steel Fittings Purchase for Emergency Maintenance	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Wed 28/08/2022	Sun 04/09/2022	Wed 04/09/2022	Thu 05/09/2022	Thu 03/09/2022	Sun 05/09/2022	3	Mon 05/10/2022
								Planned Days	-	0	8	0	1	0	3	12	30
BG/ES/CML/2020-21/G-3	Procurement of Tools for Emergency Maintenance Works	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Wed 26/10/2022	Wed 02/11/2022	Wed 02/11/2022	Thu 03/11/2022	Thu 05/11/2022	Sun 08/11/2022	3	Wed 07/12/2022
								Planned Days	-	0	9	0	1	0	3	13	30
							0.6										

২০/০৬/২০২২
(মনজোষ মধু)
সহকারী প্রকৌশলী
ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

DM(ES)

২০/০৬/২২
M(ES)

JH M.
২০/০৬/২২
DGM(ES) Cumilla

JH M.
০৬.০৭.২২
GM (ES), (R-C)

Bakhrabad Gas Distribution Co. Ltd.
Engineering Service Department, Noakhali.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department : Engineering Service Department, Noakhali.
 Works Procurement :

Section : ES, majidpur, Noakhali

Package No.	Description of Procurement Package/Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2 Valve pit Maintenance and Reconstruction in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGOCL	4.50	Planned Dates	0	Mon 03-10-2022	Mon 17-10-2022	Mon 24-10-2022	Mon 31-10-2022	Thu 03-11-2022	Sun 06-11-2022	34	180
2	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGOCL	10.00	Planned Dates	0	Sun 07-08-2022	Sun 21-08-2022	Sun 28-08-2022	Sun 04-09-2022	Wed 07-09-2022	Sun 11-09-2022	35	365
3	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Noakhali gas distribution area.	No	1	RFO	MD	BGOCL	2.0	Planned Dates	0	Thu 05-05-2022	Thu 12-05-2022	Thu 12-05-2022	Sun 15-05-2022	Wed 18-05-2022	Sun 22-05-2022	17	120
4	DRS Maintenance and painting in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGOCL	4.0	Planned Dates	0	Thu 06-10-2022	Thu 20-10-2022	Thu 27-10-2022	Thu 03-11-2022	Sun 06-11-2022	Wed 09-11-2022	34	30
5	Odouring plant supply, restoration & Commissioning Work of all DRS in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGOCL	5.0	Planned Dates	0	Wed 07-12-2022	Wed 21-12-2022	Wed 28-12-2022	Wed 04-01-2023	Sun 09-01-2023	Wed 11-01-2023	35	60
6	Thunder arrester supply, installation & Commissioning Work of all DRS in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGOCL	1.0	Planned Dates	0	Thu 08-12-2022	Thu 22-12-2022	Thu 29-12-2022	Thu 05-01-2023	Sun 08-01-2023	Wed 11-01-2023	34	60
7	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Feni gas distribution area.	No	1	RFO	MD	BGOCL	2.0	Planned Dates	0	Tue 09-08-2022	Tue 16-08-2022	Tue 16-08-2022	Fri 19-08-2022	Mon 22-08-2022	Thu 25-08-2022	16	180
8	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Feni gas distribution area.	No	1	OTM (NCT)	MD	BGOCL	10.0	Planned Dates	0	Sun 11-12-2022	Sun 25-12-2022	Sun 01-01-2023	Sun 08-01-2023	Wed 11-01-2023	Sun 15-01-2023	35	365
9	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Lalsharifpur gas distribution area.	No	1	RFO	MD	BGOCL	2.0	Planned Dates	0	Mon 11-04-2022	Mon 18-04-2022	Mon 18-04-2022	Thu 21-04-2022	Sun 24-04-2022	Wed 27-04-2022	16	180
10	Emergency maintenance of gas pipe line, Riser shifing and Riser killing in Chandpur gas distribution area.	No	1	RFO	MD	BGOCL	2.0	Planned Dates	0	Thu 05-05-2022	Thu 12-05-2022	Sun 15-05-2022	Wed 18-05-2022	Sun 22-05-2022	Wed 25-05-2022	20	180

Handwritten signature and date: 26/09/22

Handwritten signature and date: 26/09/2022

Handwritten signature and date: 26/09/2022

Bakhrabad Gas Distribution Co. Ltd.
Chapapaur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department : Administration Department, Training Section
 Works Procurement :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								9	10	11	12	13	14	15	16	17	18
1	Local Training	No	-	-	MD	BGDCL	1.5	Planned Dates	-	0							
W-02	Foreign Training	-	-	-	MD	BGDCL	21.5	Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									

NB: Local Training: The Local training is organized with approval of the authority in view of the needs of different training institutes like BIM, BPI, BARO, MADP etc. Apart from this, Training is also given to the employees of the company through In-house Training with the approval of the authority.
 Foreign Training: In the case of foreign training, the officers are selected through a standing committee of the company and sent to Petrobangla, which is then finalized by a government order.

M. Rahman
19-6-22

এইচ. এম. হাবিবুল্লাহ করিম
 সিনিয়র যন্ত্রাঙ্গ
 সচিবালয়
 বিক্রমপুর, কুমিল্লা।

শ্রীমান ফিরদাউস হক
 যন্ত্রাঙ্গ (কমিউ)
 সচিবালয়
 বিক্রমপুর, কুমিল্লা।

M. Rahman
28/11/22

শ্রীমান বাকী হোসেন
 সিনিয়র যন্ত্রাঙ্গ (কমিউ)
 বিক্রমপুর, কুমিল্লা।

28/11/2022

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department : Administration (Personnel Section)
Works Procurement : Services (Written examination for Recruitment)

Package No.	Description of Procurement Package/ Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estt. Cost in Million Tk.	Time Code for Process	Advertise Period (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Online Scrutination/ Advertisement, Selection & Evaluation) of Applications by 3rd Party Consultant as a Recruitment Procedure	1	1	Govt. Org / Consultant	BGDCL Board of Directors	Applicants Fee	2 (10% of Applicants Fee)	Planned Dates					Wed 20/07/2022		Mon 19/09/2022	Mon 19/09/2022	Tue 25/10/2022
2	Contract with 3rd Party Consultant for Written Exam (Completion of Written Exam, and Result Preparing/ Submitting as a Recruitment Procedure)	1	1	OCBS (National)	BGDCL Board of Directors	Over/BGDCL) & Applicants Fee	50 (Tk. 1000.00 per Applicant on an average)	Planned Dates	Wed 16/11/2022	Thu 08/12/2022	Mon 02/01/2023	Tue 07/02/2023	Mon 27/02/2023		Mon 20/03/2023		Wed 21/04/2023

Note- 1. OCBS= Cost & Quality Based Selection
2. Data prepared On the Basis of Last Recruitment-2021-22 of BGDCL

[Signature]
09.06.22
সিনিয়র সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট

[Signature]
02/09/22
সিনিয়র সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট

[Signature]
20/9/2022
সিনিয়র সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট

[Signature]
02/10/22
সিনিয়র সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট

Bakhrabad Gas Distribution Co. Ltd.
Chapapuri, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department : Establishment Department
 Works Procurement Services

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Supply of Non-Consulting Services. (Outsourcing training) under special service-3. (School teacher), Category-1: (Technician, Junior Assistant Cum Computer Operator, Office Assistant) and Category-5: (Office Attendant & Patrolman) for Bakhrabad Gas Distribution Company Ltd (BGDCL)'s & BG A School different offices (Dhaka, Cumilla, Brahmanbaria, Chandpur, Naakhali, Feni, Lakshimpur and other areas of BGDCL's franchise area																
1	Supply of Non-Consulting Services, Outsourcing Category-1: Technician, Data Entry service and Outsourcing Category-5: Office Attendant, Mechanical Helper, Store Helper, Cook Helper & Cleaner for Bakhrabad Gas Distribution Company Ltd (BGDCL)'s different offices (Dhaka, Cumilla, Brahmanbaria, Chandpur, Naakhali, Feni, Lakshimpur and other areas of BGDCL's franchise area.	1	70	OTM	MDBoard	BGDCL	382.18 lac	Planned Dates	-	01-11-21	17-11-22	12-01-22	-	-	07-07-22	-	24 Month
2		1	145	OTM	MDBoard	BGDCL	594.52 lac	Planned Dates	-	23-06-22	21-07-22	11-08-22	19-08-22	26-08-22	01-09-22	-	24 Month

[Signature]
19/11/22

[Signature]
22/10/22

[Signature]

[Signature]
20/11/2022

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY-2022-2023

Division/Department : Safety and Security Department

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process		Advertise Prequal (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
								Planned Dates	Planned Days								
1	Fire extinguisher	Nos	124	OTM	MD	BGDCL	10	9	10	October and November-2022	11	12	13	14	15	16	17
								Planned Dates	Planned Days								
GR-01	CC camera system			Contract basis	MD	BGDCL	4	Planned Dates	Planned Days	As per requirement in the Entire financial year 2022-2023							
GR-02	Necessary goods for security gurdas			Contract basis	MD	BGDCL	5	Planned Dates	Planned Days	As per requirement in the Entire financial year 2022-2023							
GR-03	Necessary goods using in security system			Contract basis	MD	BGDCL	1	Planned Dates	Planned Days	As per requirement in the Entire financial year 2022-2023							

[Signature]
 ২৪/০৭/২০২২
 এম. এম. সাকিবউজ্জামান
 ১-১, বাকরগঞ্জ (কুমিল্লা), (ফিনান্স কোর্স)
 চেম্বারি-এন্ড-পাবলিকসিটি ডিভিশন
 বাকরগঞ্জ থানা ডিবিডি/সিবিডি কোর্স পিঃ

[Signature]
 ২৪/৭/২০২২
 মোঃ আরজু আলম
 বাকরগঞ্জ (ফিনান্স কোর্স)
 চেম্বারি-এন্ড-পাবলিকসিটি ডিভিশন
 বাকরগঞ্জ থানা ডিবিডি/সিবিডি কোর্স পিঃ

[Signature]
 ২৪/৭/২০২২
 (ব্যবস্থাপনা আফিস বাকী বিদ্যাবাহু)
 ১-১, বাকরগঞ্জ (ফি এন্ড সি) থানা
 চেম্বারি এন্ড পাবলিকসিটি বিভাগ
 বাকরগঞ্জ থানা ডিবিডি/সিবিডি কোর্স পিঃ

[Signature]
 ২৪/৭/২০২২

Bakhrabad Gas Distribution Co.Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2022-2023

Division/Department: Administration/Medical
Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Lot	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR-01	Procurement of Medicine	Lot 1	1	DPM(NCT)	MID	BGDCL	8 Lak	9	10	11	12	13	14	15	16	17
								Planned Dates	Saturday 15.10.2022	Saturday 29.10.2022	Saturday 05.11.2022	Sunday 06.11.2022	Monday 14.11.2022	Monday 28.11.2022	44	Sunday 18.12.2022
GR-02	Procurement of Medicine	Lot 1	1	DPM(NCT)	MID	BGDCL	4Lak	9	10	11	12	13	14	15	16	17
								Planned Dates	Sunday 25.12.2022	Sunday 08.01.2023	Sunday 15.01.2023	Tuesday 20.01.2023	Monday 23.01.2023	Monday 06.02.2023	43	Sunday 26.02.2023

স্বাক্ষর: 28/09/22
তার: 28/09/22
আমিনুল মোহাম্মদ অফিসার
কম্পিউটার গ্যাজেট বিভাগে
সহকারী সিস্টেম এনালিস্ট, চট্টগ্রাম
স্বাক্ষর।

N. M. D.
28/9/2022
স্বাক্ষর: 28/9/2022 (স্বাক্ষর)

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY-2022-2023

Division/Department : Common Service and Protocol Department
 Service and Goods Procurement For Service Protocol and House Keeping Section.

Page-01

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							9	10	11	12	13	14	15	16	17	18
1							8									
W-01	Post and Telegraph	No	-	-	BGDCL	18	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-02	National Days Celebration(Except National Energy Security Day)				BGDCL	8	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-03	Furniture repair and Maintenance				BGDCL	10	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-04	Office Equipment repair and maintenance				BGDCL	8	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-05	Gardening				BGDCL	6	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-06	Office Cleaning				BGDCL	3	Planned Dates		As per requirement in the Entire financial year 2021-2022							
W-07	Emergency Goods and Service On the basis of				BGDCL	25	Planned Dates		As per requirement in the Entire financial year 2021-2022							

Bakhrabad Gas Distribution Co. Ltd.

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY-2022-2023

Division/Department : Common Service and Protocol Department
 Goods Procurement for transport section.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1							9	10	11	12	13	14	15	16	17	18
GR-01	Car Purchase	Nos.	19	DPM	BGDCL	500	Planned Dates	06.02.2023	16.02.2023	23.02.2023	02.03.2023	09.03.2023	20.03.2023	27.03.23	40	29.05.23
GR-02	Petrol, Oil, and Lubricant Bill payment for vehicle	M ion	150	Contract basis	BGDCL	120	Planned Dates									
GR-03	CNG Bill Payment	Cu. Meter	170000	Contract basis	BGDCL	70	Planned Dates									
GR-04	Fuel and CNG bill of Liason Office and other side office	MT/C.M.	20/20000	Contract basis	BGDCL	20	Planned Dates									
GR-05	Miscellaneous Bill(fuel and CNG)	MT/C.M.		Contract basis	BGDCL	6	Planned Dates									
GR-06	Office Cleaning	Nos.	67	Contract basis	BGDCL	55	Planned Dates									
GR-07	Bus Allowance for Lifting	Nos.	2	Contract basis	BGDCL	16	Planned Dates									
GR-07	Others Transportation Fare			Contract basis	BGDCL	12	Planned Dates									
As per requirement in the Entire financial year 2022-2023																
As per requirement in the Entire financial year 2022-2023																
As per requirement in the Entire financial year 2022-2023																
As per requirement in the Entire financial year 2022-2023																
As per requirement in the Entire financial year 2022-2023																

Handwritten signature/initials