


Annual Procurement Plan (APP)

Financial Year: 2024-25

Department: Local Procurement

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 038.24	Full Cream Milk Powder (STIC)	Kg.	3500	OTM	HOPE	OWN	4.0	Planned Dates	20-08-24	09-09-24	30-09-24	06-10-24	14-10-24	13-11-24		10-12-24	
								Planned Days	0	21	21	07	07	28	84	28	
								Actual Dates									
28.10.121 3.817.02. 039.24	Printing & Stationery Item (STIC)	Lot	01	OTM	HOPE	OWN	2.50	Planned Dates	20-08-24	09-09-24	30-09-24	06-10-24	14-10-24	13-11-24		12-01-25	
								Planned Days	0	21	21	07	07	28	84	61	
								Actual Dates									
28.10.121 3.817.02. 040.24	Paints & Thinner (TF-NS), (TF-MT), (H), (B)	"	01	OTM	HOPE	OWN	2.70	Planned Dates	20-08-24	09-09-24	30-09-24	06-10-24	14-10-24	13-11-24		26-12-24	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121 3.817.02. 041.24	Spare Parts for PERKINS Gas Engine Generator (PG-T)	"	01	OTM	HOPE	OWN	7.00	Planned Dates	21-08-24	10-09-24	01-10-24	07-10-24	15-10-24	14-11-24		11-02-25	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 042.24	Automated Transfer Switch (N), (PG-T)	"	01	OTM	HOPE	OWN	1.10	Planned Dates	21-08-24	10-09-24	01-10-24	07-10-24	15-10-24	14-11-24		11-02-25	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 043.24	Spare Parts for MAN Gas Engine Generator (H)	"	01	OTM	HOPE	OWN	2.40	Planned Dates	21-08-24	10-09-24	01-10-24	07-10-24	15-10-24	14-11-24		11-02-25	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 044.24	Printed Materials (STIC)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	22-08-24	11-09-24	02-10-24	08-10-24	16-10-24	15-11-24		12-01-25	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121 3.817.02. 045.24	Battery of various types (PGFMT), (H), (B), (M)	"	01	OTM	HOPE	OWN	2.10	Planned Dates	22-08-24	11-09-24	02-10-24	08-10-24	16-10-24	15-11-24		29-12-24	
								Planned Days	0	21	21	07	07	28	84	46	
								Actual Dates									
28.10.121 3.817.02. 046.24	Circuit breaker of various types (H), (PG-T)	"	01	OTM	HOPE	OWN	1.20	Planned Dates	22-08-24	11-09-24	02-10-24	08-10-24	16-10-24	15-11-24		12-02-25	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 047.24	Electrical Materials (PG-T), (H), (B), (N), (EMT)	"	01	OTM	HOPE	OWN	1.50	Planned Dates	27-10-24	17-11-24	08-12-24	15-12-24	22-12-24	19-01-25		04-03-25	
								Planned Days	0	22	21	07	07	28	85	45	
								Actual Dates									



Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks	
28.10.121 3.817.02. 048.24	Computer with accessories (Comp.), (TF-NS), (FP), (EMT)	Lot	01	OTM	HOPE	OWN	1.90	Planned Dates	27-10-24	17-11-24	08-12-24	15-12-24	22-12-24	19-01-25	85	45		
								Planned Days	0	22	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 049.24	Generator Heat exchanger plate & Gasket (B)	"	1	OTM	HOPE	OWN	1.00	Planned Dates	27-10-24	17-11-24	08-12-24	15-12-24	22-12-24	19-01-25	85	92	20-04-25	
								Planned Days	0	22	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 050.24	Air Cooler (B), (PG-T), TF(NS), (SV)	Kg	01	OTM	HOPE	OWN	3.00	Planned Dates	28-10-24	18-11-24	09-12-24	17-12-24	24-12-24	21-01-25	85	45	06-03-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 051.24	LED Explosion Proof flood Light Set (PG-T), (H), ((EMT)	"	01	OTM	HOPE	OWN	1.00	Planned Dates	28-10-24	18-11-24	09-12-24	17-12-24	24-12-24	21-01-25	85	45	06-03-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 052.24	Spare Parts for MAN Gas Engine Gen. (PGFMT), (H)	"	01	OTM	HOPE	OWN	4.00	Planned Dates	28-10-24	18-11-24	09-12-24	17-12-24	24-12-24	21-01-25	85	90	21-04-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 053.24	Supply, installat., testing & comn. of Walkie-Talkie Set (B), TF(NS),(S)	"	01	OTM	HOPE	OWN	2.10	Planned Dates	29-10-24	19-11-24	10-12-24	17-12-24	24-12-24	22-01-25	84	61	23-03-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 054.24	Closed Circuit Camera (CCTV) (B), (M), (S)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	29-10-24	19-11-24	10-12-24	17-12-24	24-12-24	22-01-25	84	61	23-03-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 055.24	Circuit Breaker of Various Types (PG-T.), (H), (N),	"	01	OTM	HOPE	OWN	0.40	Planned Dates	29-10-24	19-11-24	10-12-24	17-12-24	24-12-24	22-01-25	84	90	22-04-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 056.24	Hardware Materials TF(MT)	"	01	OTM	HOPE	OWN	0.3	Planned Dates	29-10-24	19-11-24	10-12-24	17-12-24	24-12-24	22-01-25	84	90	22-04-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 001.25	Office Furniture (PG-T), (RE), (H), (Board), (N), (EMT), (S), (A), (SV), (PRL), DLO	"	01	OTM	HOPE	OWN	2.00	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	60	23-05-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										
28.10.121 3.817.02. 002.25	Spares for Gen. Control Panel (N),(B),(PG-T)	"	01	OTM	HOPE	OWN	3.00	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	90	22-06-25	
								Planned Days	0	21	21	07	07	28				
								Actual Dates										

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 003.25	Tyre & Tube (STIC)	Lot	01	OTM	HOPE	OWN	4.50	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	45	08-05-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 004.25	GI Pipe & Pipe Fittings (H), (B), (N)	"	01	OTM	HOPE	OWN	0.80	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	45	08-05-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 005.25	Sugar in 04 installment (STIC)	Kg	8000	OTM	HOPE	OWN	1.2	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	28	21-04-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 006.25	Paint & Thinner TF(NS), (H), (B), (TF-MT), (M) (WS)	Lot	01	OTM	HOPE	OWN	1.80	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	45	08-05-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 007.25	Tea Leaves in 04 installment (STIC)	Kg	3000	OTM	HOPE	OWN	1.80	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	28	21-04-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 008.25	Spares for Alternator (COMT), (PG-T)	Lot	01	OTM	HOPE	OWN	2.00	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	90	22-06-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 009.25	Automatic Fire Hydrant system (SV)	"	01	OTM	HOPE	OWN	10.00	Planned Dates	02-01-25	23-01-25	13-02-25	20-02-25	27-02-25	25-03-25	84	60	23-05-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 010.25	Fire Fighting Item (N),(H),(TF-NS),(M)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	30-01-25	20-02-25	12-03-25	19-03-25	26-03-25	23-04-25	84	44	05-06-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 011.25	Office Furniture (TS-NS), (W), (H), (TPT), (N), (FP), (S), (A), (SV)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	30-01-25	20-02-25	12-03-25	19-03-25	26-03-25	23-04-25	84	61	22-06-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 012.25	CAT N GEO Advanced 40 (B)	"	01	DTM	HOPE	OWN	1.50	Planned Dates	30-01-25	20-02-25	12-03-25	19-03-25	26-03-25	23-04-25	84	90	21-06-25
								Planned Days	0	21	21	07	07	28			
								Actual Dates									

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 013.25	Lube Oil (COMT)	Lot	01	DTM	HOPE	OWN	5.50	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 014.25	Grease (COMT.)	"	01	DTM	HOPE	OWN	1.50	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 015.25	Resistive Load Bank (PG-T)	"	01	OTM	HOPE	OWN	1.20	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	85	45	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 016.25	Spares for Waukesha Gas Engine (COMT)	"	01	OTM	HOPE	OWN	20.00	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	85	90	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 017.25	Office Furniture (SV),(N), (H), (S)	"	01	OTM	HOPE	OWN	3.20	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	85	59	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 018.25	Water Pump with Motor (H), (TF-MT), (PG-T), (SV)	"	01	OTM	HOPE	OWN	2.50	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 019.25	Generator radiator Coolent (COMT), (PG-T)	"	01	OTM	HOPE	OWN	1.65	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 020.25	Various types of Transmitter/Transformer (COMT), (PG-T)	"	01	OTM	HOPE	OWN	2.50	Planned Dates	05-02-25	26-02-25	18-03-25	25-03-25	01-04-25	29-04-25	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 021.25	Spare Parts for MAN Gas Engine Generator (H)	"	01	OTM	HOPE	OWN	2.40	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 022.25	Automated Transfer Switch (N), (PG-T)	"	01	OTM	HOPE	OWN	1.10	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									


18-07-24
 Md. Moinul Hossain
 Assistant Engineer
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office, Dhaka, Bangladesh


18-07-24
 Md. Moinul Hossain
 Assistant Engineer
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office, Dhaka, Bangladesh


[Handwritten signatures]

18-07-24
 Md. Moinul Hossain
 Assistant Engineer
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office, Dhaka, Bangladesh

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 023.25	Electric cable of various types (PG-T), (H), (B),(EMT)	Lot	01	OTM	HOPE	OWN	7.20	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 024.25	Power Saw Machine (TF-MT)	"	01	OTM	HOPE	OWN	0.90	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 025.25	Variable Freq. Drives (VFD) & Variable Speed Drives (VSD) (B), (COMT), (M)	"	01	OTM	HOPE	OWN	3.60	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 026.25	Computer with accessories (TF-MT), (B), (N), (SV), (A), (H), (STIC),(WS), (W), (TPT)	"	01	OTM	HOPE	OWN	2.50	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 027.25	Air Cooler (PGFMT), (H), (TF-NS), (STIC),(S), (W), (TPT)	"	01	OTM	HOPE	OWN	4.00	Planned Dates	04-03-25	25-03-25	15-04-25	22-04-25	29-04-25	27-05-25	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 028.25	S.S Bar, Flat Bar, Angle Bar. (H)	"	01	OTM	HOPE	OWN	0.20	Planned Dates	01-04-25	22-04-25	13-05-25	20-05-25	27-05-25	26-06-25	84	46	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 029.25	Sanitary & Plumbing Materials (TF-MT), (B), (H)	"	01	OTM	HOPE	OWN	0.35	Planned Dates	01-04-25	22-04-25	13-05-25	20-05-25	27-05-25	26-06-25	84	46	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 030.25	Spares for Compr. driven engine & Gen. (COMT.), (B)	"	01	OTM	HOPE	OWN	3.00	Planned Dates	01-04-25	22-04-25	13-05-25	20-05-25	27-05-25	26-06-25	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 031.25	Chemical items (CP), (N)	"	01	OTM	HOPE	OWN	0.20	Planned Dates	01-04-25	22-04-25	13-05-25	20-05-25	27-05-25	26-06-25	84	46	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 032.25	Sanitary & Plumbing Materials Com-(MT), (B), (H)	"	01	OTM	HOPE	OWN	0.35	Planned Dates	01-04-25	22-04-25	13-05-25	20-05-25	27-05-25	26-06-25	84	46	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									


 18-07-24
Md. Jamshed Hossain
 Assistant Officer (MAS)
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office: Birashar, Brahmanbaria.


 18/07/24
(Abu Noman Mohammad Mahbubur Rahman)
 Manager (Local Procurement)
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office, Birashar, Brahmanbaria.


 18/07/2024
(Md. Javed Iqbal)
 Deputy General Manager (Local Procurement)
 Local Procurement Department
 Bangladesh Gas Fields Co. Ltd.
 Head Office, Birashar, Brahmanbaria.