

Annual Procurement Plan

Budget : Development

Ministry Division : Textiles & Jute  
 Agency : Bangladesh Handloom Board  
 Procuring Entity Name & Code : Project Director  
 Project/Programme Name & Code : Establishment of Sheikh Hasina Nakshi Polli, Jamalpur-1<sup>st</sup> Phase(1st Revised)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2 Computer-2, Laptop-2 & accessories	No	4	RFQ	PD	GOB	0.330	9 Planned Dates	10	11 01.08.24	12 12.08.24	13 15.08.24	14 21.08.24	15 21.08.24	16 28.08.24	17 28	18 28.09.24
GD1	Office Equipments	No	3	RFQ	PD	GOB	0.50	Planned Dates		01.08.24	12.08.24	15.08.24	21.08.24	21.08.24	28.08.24	28	28.09.24
GD2	Furniture	No	27	RFQ	PD	GOB	0.50	Planned Dates		01.08.24	12.08.24	15.08.24	21.08.24	21.08.24	28.08.24	28	28.09.24
GD3	Total Value of Goods Procurement		34				1.3300	Actual Dates									

*MRS*  
 25.07.2024  
 (স্বাক্ষর পরিকল্পনা)  
 প্রকল্প পরিচালক  
 মেধা সাক্ষরতা নবায়ন প্রকল্প, জামালপুর (১ম পর্যায়) প্রকল্প  
 বাংলাদেশ তাত্ত্বিক বোর্ড

*Md. Ayub AII*  
 25/7/24  
 (Md. Ayub AII)  
 Chief (Planning & Implementation)  
 Bangladesh Handloom Board  
 Kawran Bazar, Dhaka.

*Shan*  
 25/7/24  
 মোঃ সাহাবুদ্দীন হোসেন  
 চেয়ারম্যান (অতিরিক্ত সচিব)  
 বাংলাদেশ তাত্ত্বিক বোর্ড  
 বঙ্গ ও পাট মন্ত্রণালয়।

Annual Procurement Plan

Budget : Development

Ministry/ Division : Textiles & Jute  
 Agency : Bangladesh Handloom Board  
 Procuring Entity Name & Code : Project Director  
 Project/Programme Name & Code : Establishment of Sheikh Hasina Nakshi Polli, Jamalpur-1<sup>st</sup> Phase(1<sup>st</sup> Revised)

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million TK	Time code for process	Not Used in GOODS	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Land Development	Cum	1764720.00	OTM	Chairman, BHB	GOB	900.000	Planned Dates		01.09.24	28.09.24	12.10.24	19.10.24	26.10.24	29.10.24	59	180
								Planned Days		0	28	14	7	7	3		
								Actual Dates									
WD2	Construction of Site Office	Sqm	371.75	OTM	Chairman, BHB	GOB	1.441	Planned Dates		01.09.24	28.09.24	12.10.24	19.10.24	26.10.24	29.10.24	59	180
								Planned Days		0	28	14	7	7	3		
								Actual Dates									
WD3	Construction of Boundary Wall	Rm	1385.00	OTM	Chairman, BHB	GOB	22.500	Planned Dates		01.09.24	28.09.24	12.10.24	19.10.24	26.10.24	29.10.24	59	180
								Planned Days		0	28	14	7	7	3		
								Actual Dates									
	Total Value of Works Procurement						923.941										

WDA  
 25.07.2024  
 (আঃ মতিউর রহমান)  
 এক্স পরিচালক  
 শেখ হাসিনা নকশি পল্লি, জামালপুর (১ম পর্যায়) প্রকল্প  
 বাংলাদেশ তীত বোর্ড, ঢাকা।

(Md. Ayub Ali)  
 Chief (Planning & Implementation)  
 Bangladesh Handloom Board  
 Kawan Bazar, Dhaka.

WDA  
 25/7/24  
 (আঃ মতিউর রহমান)  
 এক্স পরিচালক  
 শেখ হাসিনা নকশি পল্লি, জামালপুর (১ম পর্যায়) প্রকল্প  
 বাংলাদেশ তীত বোর্ড, ঢাকা।

Annual Procurement Plan

Budget : Development

Ministry Division : Textiles & Jute  
 Agency : Bangladesh Handloom Board  
 Procuring Entity Name & Code : Project Director  
 Project/Programme Name & Code : Establishment of Sheikh Hasina Nakshi Polli, Jamalpur-1<sup>st</sup> Phase(1st Revised)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time code for process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Evaluation	Negotiation	Approval	Signing of Contract	Total time of Contract of Signature	Time for Completion of Contract
								9	10										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
*SDI	Consultancy for Feasibility Study							Planned Dates Planned Days Actual Dates											
SDn	Total Value of Services Procurement																		

*MSR*

১১.০৭.২০১৭  
 (স্বাক্ষর) প্রতিষ্ঠান প্রধান

শেখ হাসিনা নকশিপল্লি, জামালপুর (১ম পর্যায়) প্রকল্প  
 বাংলাদেশ তাঁত বোর্ড, ঢাকা।

*Md. Ayub Ali*

(Md. Ayub Ali)  
 Chief (Planning & Implementation)  
 Bangladesh Handloom Board  
 Kawran Bazar, Dhaka.

*Shamim*

১৫/৭/১৭

স্বাক্ষর  
 চেয়ারম্যান (অতিরিক্ত সচিব)  
 বাংলাদেশ তাঁত বোর্ড  
 বক্স ৩ পটি ময়দানপুর।

