



# ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Textile & Jute  
 Agency : Bangladesh Handloom Board  
 Procuring Entity Name and Code : Assistant Engineer, Bangladesh Handloom Board

Package No	Description of Procurement Package Goods	Unit Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertises Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
WR6	Repairing & Renovation works of Office Building at Basic Centre-Mirpur, Dhaka.		OTM(NCT)	HOPE	GOB	0.150	Planned Date Planned Days Actual Days	7-Aug-24 0	7-Aug-24	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	7-Oct-24 30
WR7	Repairing & Renovation works of Training Cum Office Building at Basic Centre-Rangpur.		OTM(NCT)	HOPE	GOB	0.450	Planned Date Planned Days Actual Days	7-Aug-24 0	7-Aug-24	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	7-Nov-24 60
WR8	Repairing & Renovation works of Office Building at Basic Centre-Cirirbandar, Dinajpur.		OTM(NCT)	HOPE	GOB	0.300	Planned Date Planned Days Actual Days	7-Aug-24 0	7-Aug-24	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	22-Oct-24 45
WR9	Repairing & Renovation works of Office Building at Basic Centre-Sathkhira.		OTM(NCT)	HOPE	GOB	0.300	Planned Date Planned Days Actual Days	7-Aug-24 0	7-Aug-24	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	22-Oct-24 45
WR10	Repairing, Vertical Extension & Renovation works of Existing Boundary wall at Basic Centre-Santhia, Pabna.		OTM(NCT)	HOPE	GOB	0.800	Planned Date Planned Days Actual Days	7-Aug-24 0	7-Aug-24	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	7-Jan-25 120

  
 ১. প্রকল্পের আওতাধীন  
 ২. প্রকল্পের কার্যক্রম  
 ৩. প্রকল্পের বাস্তবায়ন  
 ৪. প্রকল্পের মূল্যায়ন  
 ৫. প্রকল্পের প্রতিবেদন

  
 প্রকল্পের কার্যক্রম  
 প্রকল্পের বাস্তবায়ন  
 প্রকল্পের মূল্যায়ন

# ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Textile & Jute  
 Agency : Bangladesh Handloom Board  
 Procuring Entity Name and Code : Assistant Engineer, Bangladesh Handloom Board  
 Description of Procurement : Package Goods

Package No	Description of Procurement	Unit Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Adverties Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract
WR11	Repairing & Renovation works of Broken Drain at Handloom Training Centre-Rangpur.		OTM(NCT)	HOPE	GOB	0.400	Planned Date Planned Days Actual Days		7-Aug-24 0	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	7-Nov-24 60
WR12	Repairing & Renovation works of existing Boundary wall at Basic Centre-Jeshore.		OTM(NCT)	HOPE	GOB	0.250	Planned Date Planned Days Actual Days		7-Aug-24 0	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	22-Oct-24 45
WR13	Supply and installation of Submersible Pump at Basic Centre-Bandarban.		OTM(NCT)	HOPE	GOB	0.300	Planned Date Planned Days Actual Days		7-Aug-24 0	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	7-Oct-24 30
WR14	Repairing & Renovation works of Office Building at Basic Centre-Gouronodi, Barisal.		OTM(NCT)	HOPE	GOB	0.300	Planned Date Planned Days Actual Days		7-Aug-24 0	21-Aug-24 14	28-Aug-24 7	31-Aug-24 3	1-Sep-24 1	7-Sep-24 6	31	22-Oct-24 45
Total=						6.000										

  
 Md. Mahmud Hossain  
 Chairman (Additional Secretary)  
 Bangladesh Handloom Board  
 গণপ্রজাতন্ত্রী বাংলাদেশ  
 হস্তশিল্প বোর্ড  
 বাংলাদেশ জাতীয় সড়ক  
 ঢাকা-৩ পাট মন্ত্রণালয়

  
 ২৫/১০/২০২৪  
 এম এম হোসেন  
 (অতিরিক্ত সচিব)  
 বাংলাদেশ হস্তশিল্প বোর্ড  
 বাংলাদেশ জাতীয় সড়ক