

Pkg No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Time Code for Process	Not Decl in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
17(a)	Other Stationery (Stationery Goods) CODE: 3255105	List Enclosed	List Enclosed-17a	LTM(Listed)	HOPE	GOB	12.00	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											
17(b)	Other Stationery (Seal, Name Plate, Location Board, Honor Board) CODE: 3255105	List Enclosed	List Enclosed-17b	DPM	HOPE	GOB	0.30	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											
18	Usable Goods CODE: 3256103	List Enclosed	List Enclosed-18	LTM(Listed)	HOPE	GOB	12.00	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											
19	Uniforms Clothing and Accessories CODE: 3256106	List Enclosed	List Enclosed-19	LTM(Listed)	HOPE	GOB	3.50	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											
20	Travel Expenses CODE: 3244101	List Enclosed	List Enclosed-20	DPM	HOPE	GOB	0.10	Planned dates		Direct Purchase As per PPR-2008									
								Planned days											
								Actual											
21	Furniture CODE: 3258102	List Enclosed	List Enclosed-21	LTM(Listed)	HOPE	GOB	5.00	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											
22	Computer CODE: 3258103	List Enclosed	List Enclosed-22	LTM(Listed)	HOPE	GOB	7.00	Planned dates		Before 04 August 2023	18 August 2023	01 September 2023	08 September 2023	15 September 23	13 October 23		11 November 23		
								Planned days		0	14	14	7	7	28	70	28		
								Actual											

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Page No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23	Other Machineries & Equipment CODE: 3258105	List Enclosed	List Enclosed-23	OTM (Framework) by E-Op	HOPE	GOB	4.10	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28
24	Telecommunications Equipment CODE: 3258126	List Enclosed	List Enclosed-24	DPM	HOPE	GOB	3.00	Planned dates Planned days Actual									
25	Municipalities tax CODE: 3821103	List Enclosed	List Enclosed-25	DPM	HOPE	GOB	12.00	Planned dates Planned days Actual									
26	Computer and Accessories CODE: 4112202	List Enclosed	List Enclosed-26	LTM(Linked)	HOPE	GOB	20.00	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28
27	Telecommunications Equipments CODE: 4112204	List Enclosed	List Enclosed-27	OTM (S-GP)	HOPE	GOB	4.00	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28
28	Electrical Equipment CODE: 4112303	List Enclosed	List Enclosed-28	LTM(Linked)	HOPE	GOB	20.00	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28
29	Office Equipment CODE: 4112310	List Enclosed	List Enclosed-29	LTM(Linked)	HOPE	GOB	15.00	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28
30	Furniture CODE: 4112314	List Enclosed	List Enclosed-30	LTM(Linked)	HOPE	GOB	10.00	Planned dates Planned days Actual		Before 04 August 2023 0	18 August 2023 14	01 September 2023 14	08 September 2023 7	15 September 23 7	13 October 23 28	70	11 November 23 28

For sudden demand of office, procurement under appropriate method like Request For Quotation (RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and PPR, 2008 may be applied with prior approval of HOPE.


Md. Abu Sayeed
NDC


(Ripin Kumar Saha)
ADC (G)


(Arifuzzaman) 06/9/2026
Deputy Commissioner, Bhola

Direct Purchase As per PPR-2008 From Land Record And Survey Department

Direct Purchase As per PPR-2008