

**Procurement Plan for Goods Contracts 2021-2022**

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

| Package Number   | Description of Procurement Packages Works                                       | Unit                             | Quantity | Procurement method and type | Contract Approving Authority* | Source of fund | Estimated cost (Lac BDT) | Time Code for process | Advertisement Prequalification | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------|---------------------------------------------------------------------------------|----------------------------------|----------|-----------------------------|-------------------------------|----------------|--------------------------|-----------------------|--------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                | 2                                                                               | 3                                | 4        | 5                           | 6                             | 7              | 8                        | 9                     | 10                             | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| DEIEDP-BHTPA-G1  | Supply of Goods/ Equipments for setting up common facilities in Location-1- Lab | Laptop-5, Desktop-14, Printer-14 | Ls       | OTM (e-GP)                  | PD                            | IDA            | 21.50                    | Planned Dates         |                                | 1-Sep-2021              | 22-Sep-2021    | 6-Oct-2021        | 15-Oct-2021       | 22-Oct-2021           | 12-Nov-2021         |                                  | 11-May-2022                     |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Planned Days          |                                |                         | 21             | 14                | 9                 | 7                     | 21                  | 72                               | 180                             |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Actual Dates          |                                | 21-Sep-2021             | 11-Oct-2021    | 8-Nov-2021        | 8-Nov-2021        | 8-Nov-2021            | 28-Nov-2021         |                                  | 31-Dec-2021                     |
| DEIEDP-BHTPA-G3  | Furniture for Project Office                                                    | Ls                               | Ls       | RFQ                         | PD                            | IDA            | 5.00                     | Planned Dates         |                                | 15-Feb-2022             | 2-Mar-2022     | 12-Mar-2022       | 17-Mar-2022       | 22-Mar-2022           | 27-Mar-2022         |                                  | 11-May-2022                     |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Planned Days          |                                |                         | 15             | 10                | 5                 | 5                     | 5                   | 40                               | 45                              |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Actual Dates          |                                |                         |                |                   |                   |                       |                     |                                  |                                 |
| DEIEDP-BHTPA-G18 | Printing of files, pads, pens, brochure etc.                                    | Ls                               | Ls       | RFQ                         | PD                            | IDA            | 5.00                     | Planned Dates         |                                | 15-Feb-2022             | 2-Mar-2022     | 12-Mar-2022       | 17-Mar-2022       | 22-Mar-2022           | 27-Mar-2022         |                                  | 11-May-2022                     |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Planned Days          |                                |                         | 15             | 10                | 5                 | 5                     | 5                   | 40                               | 45                              |
|                  |                                                                                 |                                  |          |                             |                               |                |                          | Actual Dates          |                                |                         |                |                   |                   |                       |                     |                                  |                                 |
|                  |                                                                                 |                                  |          |                             |                               | Total          | 31.50                    |                       |                                |                         |                |                   |                   |                       |                     |                                  |                                 |

০৭/০১/২০২২  
**(Dr. Md. Nurul Islam)**  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

০১.১.২০২২  
**(মোঃ গোলাম কিবরিয়া)**  
 সহকারি পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

০৭/০১/২২

০১/০১/২২  
**Abul Fatah Md. Baligur Rahman**  
 Project Director  
 Digital Entrepreneurship and Innovation  
 Eco-System Development Project  
 Bangladesh Hi-Tech Park Authority

১০/০১/২২  
**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Additional Secretary)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT

**Procurement Plan for Works Contracts 2021-2022**

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

| Package Number    | Description of Procurement Packages Works                              | Unit | Quantity | Procurement method and type | Contract Approving Authority* | Source of fund | Estimated cost (Lac Taka) | Time Code for process | Advertisement Prequalification (If applicable) | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|-------------------|------------------------------------------------------------------------|------|----------|-----------------------------|-------------------------------|----------------|---------------------------|-----------------------|------------------------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                 | 2                                                                      | 3    | 4        | 5                           | 6                             | 7              | 8                         | 9                     | 10                                             | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| DEIEDP-BHTPA-WD-3 | Establishment of University Innovation Hubs in Dhaka                   | LS   | LS       | OTM (NCB)                   | PD                            | IDA            | 170.00                    | Planned dates         |                                                | 15-Feb-2022             | 22-Mar-2022    | 21-Apr-2022       | 6-May-2022        | 5-Jun-2022            | 20-Jun-2022         |                                  | 11-Nov-2022                     |
|                   |                                                                        |      |          |                             |                               |                |                           | Planned days          |                                                |                         | 35             | 30                | 15                | 30                    | 15                  | 125                              | 144                             |
|                   |                                                                        |      |          |                             |                               |                |                           | Actual dates          |                                                |                         |                |                   |                   |                       |                     |                                  |                                 |
| DEIEDP-BHTPA-WD-4 | Establishment of University Innovation Hubs in Other location (Sylhet) | LS   | LS       | OTM (NCB)                   | PD                            | IDA            | 170.00                    | Planned dates         |                                                | 15-Feb-2022             | 22-Mar-2022    | 21-Apr-2022       | 6-May-2022        | 5-Jun-2022            | 20-Jun-2022         |                                  | 11-Nov-2022                     |
|                   |                                                                        |      |          |                             |                               |                |                           | Planned days          |                                                |                         | 35             | 30                | 15                | 30                    | 15                  | 125                              | 144                             |
|                   |                                                                        |      |          |                             |                               |                |                           | Actual dates          |                                                |                         |                |                   |                   |                       |                     |                                  |                                 |
|                   |                                                                        |      |          |                             |                               | Total          | 340.00                    |                       |                                                |                         |                |                   |                   |                       |                     |                                  |                                 |

*৪৭/৮*  
০৯/০১/২০২২

**(Dr. Md. Nurul Islam)**  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

*০.১.২০২২*

**(মোঃ গোলাম কিবরিয়া)**  
 সহকারী পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

*০২/০১/২২*

*১৭/০১/২২*

**Abul Fatah Md. Baligur Rahman**  
 Project Director  
 Digital Entrepreneurship and Innovation  
 Eco-System Development Project  
 Bangladesh Hi-Tech Park Authority

*১০/০১/২২*

**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Additional Secretary)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT

Procurement Plan for Consultancy Services (Firm) Contract 2021-2022

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency: Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

| Contract Package Number | Description of Procurement Packages services      | Unit | Qty/ Nos. | Procurement Method and Type | Contract Approving Authority* | Source of Fund | Estimated Cost (Lac Taka) | Time code for process | Advertise EOI | Issue RFP   | Technical Proposal opening | Technical Proposal evaluation | Financial proposal opening & Evaluation | Negotiation | Approval    | Signing contract | Total time to contract signature | Time for completion of contract |
|-------------------------|---------------------------------------------------|------|-----------|-----------------------------|-------------------------------|----------------|---------------------------|-----------------------|---------------|-------------|----------------------------|-------------------------------|-----------------------------------------|-------------|-------------|------------------|----------------------------------|---------------------------------|
| 1                       | 2                                                 | 3    | 4         | 5                           | 6                             | 7              | 8                         | 9                     | 10            | 11          | 12                         | 13                            | 14                                      | 15          | 16          | 17               | 18                               | 19                              |
| DEIEDP-BHTPA-S-1        | Transaction Advisory Services Firm                | Firm | 1         | QCBS ICT                    | HOPE                          | IDA            | 300.00                    | Planned dates         | 6-Oct-2021    | 5-Dec-2021  | 18-Jan-2022                | 9-Feb-2022                    | 2-Mar-2022                              | 11-Mar-2022 | 25-Mar-2022 | 15-Apr-2022      |                                  | 31-Dec-2025                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 60          | 44                         | 22                            | 21                                      | 9           | 14          | 21               | 191                              | 1356                            |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          | 16-Nov-2021   |             |                            |                               |                                         |             |             |                  |                                  |                                 |
| DEIEDP-BHTPA-S-2        | Design and Supervision Firm                       | Firm | 1         | QCBS ICT                    | HOPE                          | IDA            | 680.00                    | Planned dates         | 6-Apr-2021    | 5-Jun-2021  | 19-Jul-2021                | 10-Aug-2021                   | 31-Aug-2021                             | 15-Sep-2021 | 30-Sep-2021 | 30-Oct-2021      |                                  | 31-Dec-2025                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 60          | 44                         | 22                            | 21                                      | 15          | 15          | 30               | 207                              | 1523                            |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          | 21-Apr-2021   | 29-Sep-2021 | 16-Nov-2021                | 15-Dec-2021                   |                                         |             |             |                  |                                  |                                 |
| DEIEDP-BHTPA-S-16       | Scaleup and Stratup Program Management Firm       | Firm | 1         | QCBS ICT                    | Ministry                      | IDA            | 2,950.00                  | Planned dates         | 30-Mar-2022   | 29-May-2022 | 8-Jun-2022                 | 8-Jul-2022                    | 7-Aug-2022                              | 17-Aug-2022 | 1-Sep-2022  | 16-Sep-2022      |                                  | 31-Dec-2025                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 60          | 10                         | 30                            | 30                                      | 10          | 15          | 15               | 170                              | 1202                            |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          |               |             |                            |                               |                                         |             |             |                  |                                  |                                 |
| DEIEDP-BHTPA-S-17       | University Innovation Hub Program Management Firm | Firm | 1         | QCBS ICT                    | Ministry                      | IDA            | 2,967.22                  | Planned dates         | 30-Mar-2022   | 29-May-2022 | 8-Jun-2022                 | 8-Jul-2022                    | 7-Aug-2022                              | 17-Aug-2022 | 1-Sep-2022  | 16-Sep-2022      |                                  | 31-Dec-2025                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 60          | 10                         | 30                            | 30                                      | 10          | 15          | 15               | 170                              | 1202                            |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          |               |             |                            |                               |                                         |             |             |                  |                                  |                                 |
| DEIEDP-BHTPA-S-18-1     | Training Need Assesment (TNA)                     | Firm | 1         | CQS NCT                     | HOPE                          | IDA            | 29.50                     | Planned dates         | 6-Oct-2021    | 3-Nov-2021  | 8-Nov-2021                 | 18-Nov-2021                   | 3-Dec-2021                              | 13-Dec-2021 | 28-Dec-2021 | 12-Jan-2022      |                                  | 30-Jun-2022                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 28          | 5                          | 10                            | 15                                      | 10          | 15          | 15               | 98                               | 169                             |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          | 23-Nov-2021   | 2-Jan-2022  |                            |                               |                                         |             |             |                  |                                  |                                 |
| DEIEDP-BHTPA-S-20       | Training Management Firm                          | Firm | 1         | QCBS NCT                    | HOPE                          | IDA            | 100.00                    | Planned dates         | 30-Jan-2022   | 1-Mar-2022  | 30-Apr-2022                | 10-May-2022                   | 25-May-2022                             | 4-Jun-2022  | 14-Jun-2022 | 24-Jun-2022      |                                  | 30-Jun-2023                     |
|                         |                                                   |      |           |                             |                               |                |                           | Planned days          |               | 30          | 10                         | 10                            | 15                                      | 10          | 10          | 10               | 95                               | 371                             |
|                         |                                                   |      |           |                             |                               |                |                           | Actual dates          |               |             |                            |                               |                                         |             |             |                  |                                  |                                 |
|                         |                                                   |      |           |                             |                               | Total          | 7,026.72                  |                       |               |             |                            |                               |                                         |             |             |                  |                                  |                                 |

০১/১২/২০২২

১১.১২.২০২১

**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Additional Secretary)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT

**Procurement Plan for Consultancy Services (Individual Consultant) Contract 2021-2022**

Ministry / Division:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technol

Implementing Agency :

Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name :

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

| Contract Package Number | Description of Procurement Packages services | Unit | Qty/ Nos. | Procurement Method and Type | Contract Approving Authority* | Source of Fund | Estimated Cost (Lac Taka) | Time code for process | Advertise EOI | Negotiation | NOA         | Signing contract | Total time to contract signature | Time for completion of contract | Name of the Consultant |
|-------------------------|----------------------------------------------|------|-----------|-----------------------------|-------------------------------|----------------|---------------------------|-----------------------|---------------|-------------|-------------|------------------|----------------------------------|---------------------------------|------------------------|
| 1                       | 2                                            | 3    | 4         | 5                           | 6                             | 7              | 8                         | 9                     | 10            | 15          | 16          | 17               | 18                               | 19                              | 20                     |
| DEIEDP-BHTPA-S-3        | Senior Financial Management Specialist       | MM   | 60        | SIC                         | HOPE                          | IDA            | 298.67                    | Planned dates         | 15-Feb-2021   | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021      |                                  | 31-Dec-2025                     | Md. Surut Jaman        |
|                         |                                              |      |           |                             |                               |                |                           | Planned days          |               | 60          | 30          | 30               | 120                              | 1660                            |                        |
|                         |                                              |      |           |                             |                               |                |                           | Actual dates          | 17-Feb-2021   | 6-Jun-2021  | 29-Sep-2021 | 29-Jun-2021      |                                  | 30-Jun-2023                     |                        |
| DEIEDP-BHTPA-S-4        | Procurement Specialist                       | MM   | 60        | SIC                         | HOPE                          | IDA            | 246.57                    | Planned dates         | 15-Feb-2021   | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021      |                                  | 31-Dec-2025                     | Dr. Md. Nurul Islam    |
|                         |                                              |      |           |                             |                               |                |                           | Planned days          |               | 60          | 30          | 30               | 120                              | 1660                            |                        |
|                         |                                              |      |           |                             |                               |                |                           | Actual dates          | 17-Feb-2021   | 6-Jun-2021  | 27-Jun-2021 | 30-Jun-2021      |                                  | 30-Jun-2023                     |                        |
| DEIEDP-BHTPA-S-5        | Environmental Specialist                     | MM   | 54        | SIC                         | HOPE                          | IDA            | 200.00                    | Planned dates         | 15-Feb-21     | 16-Apr-21   | 16-May-21   | 15-Jun-21        |                                  | 31-Dec-25                       | Dr. Md. Billal Hossain |
|                         |                                              |      |           |                             |                               |                |                           | Planned days          |               | 60          | 30          | 30               | 120                              | 1660                            |                        |
|                         |                                              |      |           |                             |                               |                |                           | Actual dates          | 14-Mar-2021   | 27-Dec-2021 |             |                  |                                  |                                 |                        |
| DEIEDP-BHTPA-S-6        | Social Specialist                            | MM   | 54        | SIC                         | HOPE                          | IDA            | 200.00                    | Planned dates         | 15-Feb-2021   | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021      |                                  | 31-Dec-2025                     | Md. Nazrul Islam       |
|                         |                                              |      |           |                             |                               |                |                           | Planned days          |               | 60          | 30          | 30               | 120                              | 1660                            |                        |
|                         |                                              |      |           |                             |                               |                |                           | Actual dates          | 14-Mar-2021   | 25-Nov-2021 | 14-Dec-2021 | 15-Dec-2021      |                                  | 14-Dec-2022                     |                        |
| DEIEDP-BHTPA-S-7        | Training and Management Specialist           | MM   | 60        | SIC                         | HOPE                          | IDA            | 140.00                    | Planned dates         | 15-Feb-2021   | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021      |                                  | 31-Dec-2025                     | Swaty Sharmin          |
|                         |                                              |      |           |                             |                               |                |                           | Planned days          |               | 60          | 30          | 30               | 120                              | 1660                            |                        |
|                         |                                              |      |           |                             |                               |                |                           | Actual dates          | 17-Feb-2021   | 9-Aug-2021  | 25-Aug-2021 | 15-Sep-2021      |                                  | 14-Sep-2022                     |                        |
|                         |                                              |      |           |                             |                               |                |                           | Planned dates         | 15-Feb-2021   | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021      |                                  | 31-Dec-2025                     | Md. Khalid Hasan       |

০২/০১/২০২২

১১.১১.২০২১

**Dr. Bikarna Kumar Ghosh**  
Managing Director (Additional Secretary)  
Bangladesh Hi-Tech Park Authority  
ICT Division  
Ministry of Posts, Telecommunications & IT

|                   |                                             |    |    |     |      |       |          |               |             |             |             |             |     |             |                          |
|-------------------|---------------------------------------------|----|----|-----|------|-------|----------|---------------|-------------|-------------|-------------|-------------|-----|-------------|--------------------------|
| DEIEDP-BHTPA-S-8  | Training and Management Specialist          | MM | 60 | SIC | HOPE | IDA   | 140.00   | Planned days  |             | 60          | 30          | 30          | 120 | 1660        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 17-Feb-2021 | 23-Aug-2021 | 25-Aug-2021 | 26-Aug-2021 |     | 25-Aug-2022 |                          |
| DEIEDP-BHTPA-S-9  | Supervision Engineer                        | MM | 52 | SIC | HOPE | IDA   | 156.00   | Planned dates | 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 |     | 31-Dec-2025 | Md. Masud Kabir          |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1660        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 7-Oct-2021  | 3-Jan-2021  |             |             |     |             |                          |
| DEIEDP-BHTPA-S-10 | Junior Supervision Engineer (Civil)         | MM | 52 | SIC | HOPE | IDA   | 94.00    | Planned dates | 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 |     | 31-Dec-2025 | Md. Iasinur Rahman       |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1660        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 7-Oct-2021  | 13-Dec-2021 | 15-Dec-2021 | 19-Dec-2021 |     | 18-Dec-2022 |                          |
| DEIEDP-BHTPA-S-11 | Junior Supervision Engineer (Electrical)    | MM | 52 | SIC | HOPE | IDA   | 94.00    | Planned dates | 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 |     | 31-Dec-2025 | Md. Naimul Alam Mazumder |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1660        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 7-Oct-2021  | 13-Dec-2021 | 15-Dec-2021 | 19-Dec-2021 |     | 18-Dec-2022 |                          |
| DEIEDP-BHTPA-S-12 | Accounts Assciate                           | MM | 60 | SIC | HOPE | IDA   | 73.97    | Planned dates | 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 |     | 31-Dec-2025 | Md. Hannan Farhad        |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1660        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 17-Feb-2021 | 6-Jun-2021  | 20-Jun-2021 | 20-Jun-2021 |     | 19-Jun-2023 |                          |
| DEIEDP-BHTPA-S-13 | Project Management Specialist               | MM | 60 | SIC | HOPE | IDA   | 246.57   | Planned dates | 15-Feb-2022 | 16-Apr-2022 | 16-May-2022 | 15-Jun-2022 |     | 31-Dec-2025 |                          |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1295        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  |             |             |             |             |     |             |                          |
| DEIEDP-BHTPA-S-14 | Innovation and Commercialization Specialist | MM | 54 | SIC | HOPE | IDA   | 210.00   | Planned dates | 15-Feb-2022 | 16-Apr-2022 | 16-May-2022 | 15-Jun-2022 |     | 31-Dec-2025 | Md. Abdul Bari           |
|                   |                                             |    |    |     |      |       |          | Planned days  |             | 60          | 30          | 30          | 120 | 1295        |                          |
|                   |                                             |    |    |     |      |       |          | Actual dates  | 15-Jul-2021 | 9-Sep-2021  | 14-Sep-2021 | 14-Oct-2021 |     | 13-Oct-2023 |                          |
|                   |                                             |    |    |     |      | Total | 2,099.78 |               |             |             |             |             |     |             |                          |

29

05/10/2022

(Dr. Md. Nurul Islam)  
Procurement Specialist  
DEIEDP-BHTPA, ICT Tower  
Level-9, Agargaon,  
Dhaka-1207

02.2.22

02/10/22

05/10/22

**Procurement Plan for Non-consulting Services 2021-2022**

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

| Package Number     | Description of Procurement Packages Works | Unit | Quantity | Procurement method and type | Contract Approving Authority* | Source of fund | Estimated cost (Lac BDT) | Time Code for process | Advertisement Prequalification | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|--------------------|-------------------------------------------|------|----------|-----------------------------|-------------------------------|----------------|--------------------------|-----------------------|--------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                  | 2                                         | 3    | 4        | 5                           | 6                             | 7              | 8                        | 9                     | 10                             | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| DEIEDP-BHTPA-S-15  | Program Content Production Firm           | Firm | 1        | RFB                         | HOPE                          | IDA            | 500.00                   | Planned Dates         |                                | 15-Feb-2022             | 17-Mar-2022    | 1-Apr-2022        | 16-Apr-2022       | 14-May-2022           | 29-May-2022         |                                  | 31-Dec-2025                     |
|                    |                                           |      |          |                             |                               |                |                          | Planned Days          |                                |                         | 30             | 15                | 15                | 28                    | 15                  | 103                              | 1312                            |
|                    |                                           |      |          |                             |                               |                |                          | Actual Dates          |                                |                         |                |                   |                   |                       |                     |                                  |                                 |
| DEIEDP-BHTPA-NCS-1 | Outsourcing (Personnel)                   | MM   | 11 x 60  | PSN                         | PD                            | IDA            | 81.87                    | Planned Dates         |                                | 15-Feb-2021             | 17-Mar-2021    | 1-Apr-2021        | 16-Apr-2021       | 14-May-2021           | 29-May-2021         |                                  | 31-Dec-2025                     |
|                    |                                           |      |          |                             |                               |                |                          | Planned Days          |                                |                         | 30             | 15                | 15                | 28                    | 15                  | 103                              | 1677                            |
|                    |                                           |      |          |                             |                               |                |                          | Actual Dates          |                                | 16-Mar-2021             | 5-May-2021     | 3-May-2021        | 3-May-2021        | 23-May-2021           | 25-May-2021         |                                  | 31-Dec-2025                     |
| DEIEDP-BHTPA-NCS-2 | Outsourcing (Vehicle)                     | No.  | Two      | PSN                         | PD                            | IDA            | 56.88                    | Planned Dates         |                                | 15-Feb-2021             | 17-Mar-2021    | 1-Apr-2021        | 16-Apr-2021       | 14-May-2021           | 29-May-2021         |                                  | 31-Dec-2025                     |
|                    |                                           |      |          |                             |                               |                |                          | Planned Days          |                                |                         | 30             | 15                | 15                | 28                    | 15                  | 103                              | 1677                            |
|                    |                                           |      |          |                             |                               |                |                          | Actual Dates          |                                | 29-Mar-2021             | 20-Apr-2021    | 26-May-2021       | 27-May-2021       | 27-May-2021           | 1-Jun-2021          |                                  | 31-Dec-2021                     |

*১৭/৬*  
*০৯/১/২০২২*

**(Dr. Md. Nurul Islam)**  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

*১৭/৬*

**(মোঃ গোলাম কিবরিয়া)**  
 সহকারি পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

*০৯/০১/২২*

*০৯/০১/২২*

**Abul Fatah Md. Baligur Rahman**  
 Project Director  
 Digital Entrepreneurship and Innovation  
 Eco-System Development Project  
 Bangladesh Hi-Tech Park Authority

*১০/০১/২২*

**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Additional Secretary)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT