




Bangladesh Hi-Tech Park Authority			
Procurement plan of 2025-26			
SI	ITEM	ESTIMATED COST(LACS)	COMMENTS
1	GOODS	154.00	
2	WORKS	1945.00	Budget will be managed through the two financial year
3	SERVICE	976.00	Budget will be managed through the two financial year
	TOTAL	3075.00	

3/24


Tanmoy Sikder
 Assistant Director
 Procurement-1 Section
 Bangladesh Hi-Tech Park Authority


রকিবুল হাসান
 উপ-পরিচালক, সংগ্রহ অধিশাখা
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়



এস, এম, ফরিদ উদ্দিন
 পরিচালক (অর্থ ও প্রশাসন)
 উপসচিব
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ



মোঃ মাসুম রশীদ হুদা
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (আ: দা:)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


Annual Procurement Plan (2025-26) of Goods for BHTPA																
Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (est)	Time code for process	Invite/Advertise	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9			10	13	16	17	18	19
BHTPA-RG1	Supply of Office Stationary (Framework)	LS	1	OTM	Hope	GoB	30.00	Planned Date	7-Jul-25	28-Jul-25	25-Aug-25	8-Sep-25	15-Sep-25	13-Oct-25		12-Dec-25
								Planned Days		21	28	14	7	28	98	60
								Actual Date								
BHTPA-RG2	Supply of Computer Accessories & Electronics Goods.(Framework)	LS	1	OTM	Hope	GoB	30.00	Planned Date	20-Dec-25	10-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	21-Mar-26		17-Sep-26
								Planned Days		21	21	14	7	28	91	180
								Actual Date								
BHTPA-RG4	Supply of computer & Laptop	NOS	18	OTM	Hope	GoB	25.00	Planned Date	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26		27-Nov-26
								Planned Days		21	14	7	7	28	77	180
								Actual Date								
BHTPA-RG5	Supply of Bulb & Other Electrical Items	LS	1	OTM	Hope	GoB	20.00	Planned Date	15-Jan-26	5-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	9-Apr-26		6-Oct-26
								Planned Days		21	21	7	7	28	84	180
								Actual Date								

221


Tanmoy Sikder
 Assistant Director
 Procurement-1 Section
 Bangladesh Hi-Tech Park Authority


রকিবুল হাসান
 উপ-পরিচালক, সংগ্রহ অধিশাখা
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়


এস, এম, ফরিদ উদ্দিন
 পরিচালক (অর্থ ও প্রশাসন)
 উপসচিব
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


মোঃ মামুনুর রশীদ হুঞা
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (অ: দা:)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (est)	Time code for process	Invite/Advertise	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to Contract Signing	Time for completion of Contract
BHTPA-RG6	Gift and Suovenior item	LS	1	RFQ	Hope	GoB	5.00	Planned Date	15-Dec-25	5-Jan-26	12-Jan-26	19-Jan-26	26-Jan-26	23-Feb-26		22-Aug-26
								Planned Days		21	7	7	7	28	70	180
								Actual Date								
BHTPA-RG7	Printing & press (Calender & Diary)	LS	1	RFQ	Hope	GoB	5.00	Planned Date	1-Dec-25	22-Dec-25	5-Jan-26	15-Jan-26	27-Jan-26	24-Feb-26		23-Aug-26
								Planned Days		21	14	10	12	28	85	180
								Actual Date								
BHTPA-RG8	Purchase of crockeries and home appliances items	LS	1	RFQ	Hope	GoB	3.00	Planned Date	20-Nov-25	27-Nov-25	4-Dec-25	11-Dec-25	16-Dec-25	21-Dec-25		20-Jan-26
								Planned Days		7	7	7	5	5	31	30
								Actual Date								
BHTPA-RG9	Folder & Kham	LS	1	RFQ	Hope	GoB	3.00	Planned Date	10-Jan-26	17-Jan-26	22-Jan-26	27-Jan-26	3-Feb-26	8-Feb-26		25-Mar-26
								Planned Days		7	5	5	7	5	22	45
								Actual Date								
BHTPA-RG10	Supply of Office Stationary	LS	1	RFQ	Hope	GoB	3.00	Planned Date	15-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25		25-Sep-25
								Planned Days	Completed	3	0	0	0	0	3	7
								Actual Date	15-Sep-25							
BHTPA-RG11	Tender Invitation for Design, Printing and Nationwide Distribution of Publications and Promotional Materials for BHTPA	year	1	OTM	Hope	GoB	30.00	Planned Date	15-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25		25-Sep-25
								Planned Days	Completed	3	0	0	0	0	3	7
								Actual Date								
							154.00									

Zaw

Tanmoy Sikder
Tanmoy Sikder
 Assistant Director
 Procurement-1 Section
 Bangladesh Hi-Tech Park Authority

Rakibul Hasan
রকিবুল হাসান
 উপ-পরিচালক, সংগ্রহ অধিশাখা
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

এস, এম, সিরিদ উদ্দিন
এস, এম, সিরিদ উদ্দিন
 পরিচালক (অর্থ ও প্রশাসন)
 উপসচিব
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

মোঃ মাহমুদুল রশীদ হুগো
মোঃ মাহমুদুল রশীদ হুগো
 অতিরিক্ত সচিব
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan (2025-26) of works for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk. (actual)	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	13	14	16	17	18	19	
BHTPA-RW1	Office renovation and development in STP, Jashore	job	1	RFQ	Hope	GoB	10.00	Planned Date	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	21-Nov-25	28-Nov-25		27-Jan-26
								Planned Days		7	7	7	7	4	7	39	60
								Actual Date									
BHTPA-RW5	Regarding Internal Road Construction and Repair of 450 Feet Boundary Wall Grill in Hi-tech park, Sylhet	Job	1	OTM	Hope	GoB	120.00	Planned Date	10-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	26-Feb-26	5-Mar-26	19-Mar-26		15-Sep-26
								Planned Days		21	14	7	5	7	14	68	180
								Actual Date									
BHTPA-RW6	Construction of a Boundary Wall, Natore	Meter		OTM	Hope	GoB	170.00	Planned Date	15-Dec-25	29-Dec-25	12-Jan-26	19-Jan-26	24-Jan-26	31-Jan-26	28-Feb-26		27-Aug-26
								Planned Days		14	14	7	5	7	28	75	180
								Actual Date									
BHTPA-RW8	Maintenance Work of Sheba Vaban & Administrative Bhaban in KHTP	job	1	OTM	Hope	GoB	84.00	Planned Date	15-Sep-25	6-Oct-25	26-Oct-25	2-Nov-25	7-Nov-25	14-Nov-25	12-Dec-25		10-Jun-26
								Planned Days		21	20	7	5	7	28	88	180
								Actual Date									
BHTPA-RW10	Road Maintenance in STP, Jashore	job	1	OTM	Hope	GoB	300.00	Planned Date	30-Dec-25	20-Jan-26	9-Feb-26	16-Feb-26	21-Feb-26	28-Feb-26	28-Mar-26		24-Sep-26
								Planned Days		21	20	7	5	7	28	88	180
								Actual Date									
BHTPA-RW14	Road Maintenance in KHTPA, Kalikoir	Meter	700	OTM	Hope	GoB	140.00	Planned Date	13-Mar-26	3-Apr-26	17-Apr-26	24-Apr-26	29-Apr-26	6-May-26	3-Jun-26		30-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
								Actual Date									
BHTPA-RW19	Construction of boundary wall, car parking shed, staircase, and guard room at Rajshahi IT Training and Incubation Center.	Job	500	OTM	Hope	GoB	160.00	Planned Date	10-Apr-26	1-May-26	15-May-26	22-May-26	27-May-26	3-Jun-26	1-Jul-26		28-Dec-26
								Planned Days		21	14	7	5	7	28	82	180
								Actual Date									
BHTPA-RW20	Electricity connection facility at blocok 4A KHTP	Job	1	OTM	Hope	GoB	45.00	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26
								Planned Days		21	14	7	5	7	28	82	180
								Actual Date									

Zaw

Mohmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

রিকবুল হাসান
উপ-পরিচালক, সংগ্রহ অধিশাখা
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
তথ্য-সংযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

ফরিদ উদ্দিন
এস, এম. পরিচালক (অর্থ ও প্রশাসন)
উপসচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

মোঃ মাহমুদ রশীদ
অতিরিক্ত সচিব
বাব্বাণনা পরিচালক (অঃ দায়)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract	
BHTPA-RW21	Repair, cleaning, and installation of CCTV cameras at Software Technology Park, Agrabad, Chattogram	Job	1	RFQ	Hope	GoB	6.00	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW22	installation of a new PA system instead of existing PA system at head office	Job	1	OTM	Hope	GoB	50.00	Planned Date	10-Dec-26	31-Dec-26	14-Jan-27	21-Jan-27	26-Jan-27	2-Feb-27	2-Mar-27		29-Aug-27	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW23	Supply of equipments and Interior decoration of Member's room	job	1	RFQ	Hope	GoB	10.00	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW24	Repair of CCTV Cameras, Patrol Vehicle, Street Lights, Purchase of 33 kV Sub-station Spare Parts and Electrical Equipment at Hi-tech park, sylhet	job	1	OTM	Hope	GoB	130.00	Planned Date	12-Sep-25	3-Oct-25	17-Oct-25	24-Oct-25	29-Oct-25	5-Nov-25	3-Dec-25		1-Jun-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW25	Repair Works of the Administrative Building, Ansar Building, Gate House and Security Building, including sanitary items, glass, doors and other related works; Construction of Watchtowers at 8 Locations; and Installation of Neon LED Nameplate at Hi-tech park, sylhet	Job	1	OTM	Hope	GoB	40.00	Planned Date	2-Sep-26	23-Sep-26	7-Oct-26	14-Oct-26	19-Oct-26	26-Oct-26	23-Nov-26		22-May-27	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW26	Difference maintenance works at Hi Tech park, Rajshahi	Job	1	OTM	Hope	GoB	400.00	Planned Date	25-Dec-25	15-Jan-26	29-Jan-26	5-Feb-26	10-Feb-26	17-Feb-26	17-Mar-26		13-Sep-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW27	sanitary and Plumbing Works at Chattogram, including Installation and Maintenance of Water Reservoirs, Septic Tanks, and Piping Networks.	Job	1	OTM	Hope	GoB	200.00	Planned Date	12-Dec-25	2-Jan-26	16-Jan-26	23-Jan-26	28-Jan-26	4-Feb-26	4-Mar-26		31-Aug-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										
BHTPA-RW28	Replacement of tiles & other works at service building of KHTP, Gazipur	SQM	1550	OTM	Hope	GoB	60.00	Planned Date	1-Dec-25	22-Dec-25	5-Jan-26	12-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		20-Aug-26	
								Planned Days		21	14		7	5	7	28	82	180
								Actual Date										

2024

WPT

উপ. পরিচালক, সহায়ক অধিদপ্তর
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 ও যোগাযোগ প্রযুক্তি বিভাগ
 যোগাযোগ ও তথ্য প্রযুক্তি মহাশালয়

এস. এম. ফরিদ উদ্দিন
 পরিচালক (সি.এ. ও প.স.স.)
 উপসচিব
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 যোগাযোগ প্রযুক্তি বিভাগ

মোঃ মাহমুদুল কবীর হুদয়
 অতিরিক্ত সচিব
 বাংলাদেশ পরিচালক (সি.স.)
 হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk (actual)	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
								Actual Date									
BHTPA-RW29	Establishment of innovation corner and display Board (Prototype)	Job	1	OTM	Hope	GoB	20.00	Planned Date	1-Jan-26	22-Jan-26	5-Feb-26	12-Feb-26	17-Feb-26	24-Feb-26	24-Mar-26		20-Sep-26
								Planned Days		21	14	7	5	7	28	82	180
								Actual Date									
Total							1945.00										


2024




Anmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority



রকিবুল হাসান
উপ-পরিচালক, সংগ্রহ অধিশাখা
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়



এস, এম, ফরিদ উদ্দিন
পরিচালক (অর্থ ও প্রশাসন)
উপসচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ



মোঃ মামুনুর রশীদ হুপ্রা
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক (অ: দা:)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan (2025-26) of Services for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (est)	Time code for process	Invite/Advertisement EOI	EOI Opening	Evaluation EOI	Issue of RFP	Technical proposal opening	Technical proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
BHTPA-RS2	Selection of CA Firm for 5 years	yrs	5	QCBS	Hope	GoB	60.00	Planned Date	20-Aug-25	17-Sep-25	8-Oct-25	29-Oct-25	12-Nov-25	26-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25	17-Jan-26		16-Jul-26
								Planned Days		28	21	21	14	14	10	7	7	28	122	180
								Actual Date												
BHTPA-RS3	Selection of Marketing, Communication & Branding firm	yrs	3	QCBS	Hope	GoB	110.00	Planned Date	1-Dec-25	22-Dec-25	12-Jan-26	9-Feb-26	23-Feb-26	9-Mar-26	19-Mar-26	26-Mar-26	2-Apr-26	30-Apr-26		27-Oct-26
								Planned Days		21	21	28	14	14	10	7	7	28	129	180
								Actual Date												
BHTPA-RS4	Consultancy Services On Feasibility studies of Proposed Head Office Building At Bangladesh Hi-Tech Park Authority, Agargaon, Dhaka-1207	m/m	12	QCBS	Hope	GoB	20.00	Planned Date	1-Mar-26	29-Mar-26	12-Apr-26	26-Apr-26	10-May-26	17-May-26	22-May-26	29-May-26	5-Jun-26	3-Jul-26		30-Dec-26
								Planned Days		28	14	14	14	7	5	7	7	28	96	180
								Actual Date												
BHTPA-RS5	Selection of Operation & Maintenance firm at Software technology park, Jashore	m/m	12	OTM	Hope	GoB	94.00	Planned Date	15-Sep-25	13-Oct-25	27-Oct-25	27-Oct-25	27-Oct-25	6-Nov-25	6-Nov-25	6-Nov-25	16-Nov-25	14-Dec-25		12-Jun-26
								Planned Days		28	14	0	0	10	0	0	10	28	62	180
								Actual Date												
BHTPA-RS6	Selection of Cleaning and Security services firm at Software Technology Park, Jashore	m/m	12	OTM	Hope	GoB	142.00	Planned Date	15-Aug-25	5-Sep-25	19-Sep-25	3-Oct-25	17-Oct-25	24-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	26-Nov-25		25-May-26
								Planned Days		21	14	14	14	7	5	7	7	14	82	180
								Actual Date												
BHTPA-RS7	Selection of CA Firm	yrs	1	DPM	Hope	GoB	10.00	Planned Date	20-Sep-25	20-Sep-25	20-Sep-25	4-Oct-25	18-Oct-25	1-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	9-Dec-25		7-Jun-26
								Planned Days		0	0	14	14	14	10	7	7	14	80	180
								Actual Date												

Tanmoy Sikder
Assistant Director
Procurement Section
Bangladesh Hi-Tech Park Authority

রকিবুল হাসান
উপ-পরিচালক, সংগ্রহ অধিশাখা
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

এস, এম, ফরিদ উদ্দিন
পরিচালক (অর্থ ও প্রশাসন)
উপসচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

মোঃ মাসুম রশীদ হুদা
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক (স: দা:)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (est)	Time code for process	Invite/Advertise EOI	EOI Opening	Evaluation EOI	Issue of RFP	Technical proposal opening	Technical proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract	
BHTPA-RS8	Selection of Operation & Maintenance firm at Kaliaoik Hi-tech Park, Kaliaoik, Gazipur	m/m	12	OTM	Hope	GoB	100.00	Planned Date	25-Nov-25	10-Dec-25	24-Dec-25	7-Jan-26	21-Jan-26	28-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	2-Mar-26			
								Planned Days		15	14	14		14	7	5	7	7	14	82	180
								Actual Date													
BHTPA-RS9	Consulting Firm for Utilization Assessment of Hi-tech parks, Software Technology Parks, and Incubation Centers at BHTPA	m/m	12	OTM	Hope	GoB	200.00	Planned Date	15-Jan-26	12-Feb-26	26-Feb-26	12-Mar-26	26-Mar-26	2-Apr-26	7-Apr-26	7-Apr-26	14-Apr-26	12-May-26			
								Planned Days		28	14	14		14	7	5	0	7	28	89	180
								Actual Date													
BHTPA-RS10	Selection of Operation & Maintenance firm at Hi-tech Park, Rajshahi	m/m	12	OTM	Hope	GoB	80.00	Planned Date	20-Feb-26	20-Mar-26	3-Apr-26	3-Apr-26	3-Apr-26	13-Apr-26	13-Apr-26	20-Apr-26	27-Apr-26	25-May-26			
								Planned Days		28	14	0		0	10	0	7	7	28	66	180
								Actual Date													
BHTPA-RS11	For selection and Appointment of DMC for conducting Operation and Maintenance works/services for Operation and Maintenance of the Dormitory Building, Amphitheatre building & others relevant premises at Software Technology Park, Jashore	m/m	12	OTM	Hope	GoB	revenue sharing	Planned Date	20-Oct-25	17-Nov-25	1-Dec-25	1-Dec-25	1-Dec-25	11-Dec-25	11-Dec-25	18-Dec-25	25-Dec-25	22-Jan-26			
								Planned Days		28	14	0		0	10	0	7	7	28	66	180
								Actual Date													
BHTPA-RS12	For selection and Appointment of DMC for conducting Operation and Maintenance works/services for Operation and Maintenance of the Dormitory Building at Kaliaoik Hi-tech park, Kaliaoik, Gazipur	m/m	12	OTM	Hope	GoB	revenue sharing	Planned Date	20-Nov-25	18-Dec-25	1-Jan-26	1-Jan-26	1-Jan-26	11-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	22-Feb-26			
								Planned Days		28	14	0		0	10	0	7	7	28	66	180
								Actual Date	1-Jun-25	30-Jun-25		28-Jul-25	12-Aug-25	15-Sep-25	15-Sep-25						
BHTPA-RS13	Selection of Event management Firm for DDIEXP0-2026	Job	1	OTM	Hope	GoB	160.00	Planned Date	20-Feb-25	20-Mar-25	3-Apr-25	3-Apr-25	3-Apr-25	13-Apr-25	13-Apr-25	20-Apr-25	27-Apr-25	25-May-25			
								Planned Days		28	14	0		0	10	0	7	7	28	66	180
								Actual Date													
							976.00														

Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

রকিবুল হাসান
উপ-পরিচালক, সংগ্রহ অধিশাখা
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
জাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

এস, এম, ফরিদ উদ্দিন
পরিচালক (অর্থ ও পশাসন)
উপসচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

মোঃ মাসুম রশীদ হুজুরা
অতিরিক্ত সচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ