

Annual Procurement Plan for Works 2025-2026 (1st Revised)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs BDT	Time Code for process		Advert Prequalification n (If applicable)	Invite/advertis e tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract		
								Planned dates	Actual dates											
BHTC-2- WD- 22	Internal Drainage System (7 no, Block)	meter	200	OTM (NCT)	PE	GOB	103.00	Planned dates	Actual dates		08/06/26	22/06/26	29/06/26	30/06/26	07/07/26	14/07/26	7	7	36	130
BHTC-2- WD- 13	Security Post	Nos	4	OTM (NCT)	PE	GOB	40	Planned dates	Actual dates		04/06/26	18/06/26	25/06/26	26/06/26	03/07/26	10/07/26	7	7	36	90
BHTC-2- WD- 34	Construction of Watch Tower	Nos	1	OTM (NCT)	PE	GOB	40.00	Planned dates	Actual dates		04/06/26	18/06/26	25/06/26	26/06/26	03/07/26	10/07/26	7	7	36	130
BHTC-2- WD- 35	Gas Connection (2nd Phase)			DPM	PE	GOB	800.00	Planned dates	Actual dates		02/06/26	02/06/26	02/06/26	02/06/26	02/06/26	02/06/26	0	0	0	180

[Signature]

29/06/2024

শ্রেণিগত ক্রয়ক্রমের রহস্যময় তালিকাভুক্ত
 প্রকল্প পরিচালক (উপসচিব) (অঃসঃ)
 ফাইল নং (২য় সংশোধনিত) প্রকল্প
 বাংলাদেশ হাই-টেক পার্ক কর্তৃক

[Signature]
 29/6/24

স্বাক্ষরিত আনোয়ার উদ্দিন
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (অঃ সঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃক
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division
 Implementing Agency: Bangladesh Hi-Tech Park Authority
 Project / Programme Name: Basic Infrastructure for Hi-tech City-2 (3rd Revised) Project

Annual Procurement Plan for Goods 2025-2026 (1st Revised)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Laas BDT	Time Code for process		Advertisment on (If applicable)	Invite/adverti se tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned dates	Planned days									
BHTC-2-GD-8	33 KV Cable Connection for Sub-Station-03	Lot		OTM (NCT)	PE	GOB	450,000											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
										08/06/26	29/06/26	06/07/26	07/07/26	14/07/26	21/07/26			29/10/26
											21	7	1	7	7	43		100

[Signature]
 20/06/2024
 মোঃ সিদ্দিকুর রহমান তালুকদার
 প্রকল্প পরিচালক (উপসচিব) (অঃসঃ)
 বই-টেক সিটি-২ এর সাহাযক অবকাঠামো
 নির্মাণ (২য় সংশোধিত) প্রকল্প
 বাংলাদেশ বই-টেক পার্ক কর্তৃপক্ষ

[Signature]
 20/07/2025
 মোঃ আব্দুল আনোয়ার উদ্দিন
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (সঃ দাঃ)
 বাংলাদেশ বই-টেক পার্ক কর্তৃপক্ষ
 তথঃ ও যোগাযোগ প্রযুক্তি বিভাগ